

ARMY PEARL HARBOR BOARD EXHIBIT No. 34A

*Paraphrase*

20 MAY 1941

C. G. HAWAIIAN DEPARTMENT:

Re your letters dated 31 March and 5 May as to the location of the base camp, Haleakala Aircraft Warning Service Station. The National Park Service has approved plans for proposed installations and for use of G and 7/2nds new camp site as recommended by you. National Park Service, by radiogram dated 17 May 1941, notified Superintendent Wingate that you may proceed with installations as planned pending issue of special use permit now being prepared by Department of Interior. Your correspondence is being filed in the War Department.

ADAMS.

ARMY PEARL HARBOR BOARD EXHIBIT No. 34B

Subject: Base Camp, Haleakala AWS Station. (Eag. 6763)

2014-64

1st Ind.

*Honolulu, T. H., June 11, 1941.*

Office, District Engineer,

To: The Commanding General, Headquarters Hawaiian Dept., Post Shelter,

T. H.

1. Noted.

2. It is planned to commence construction on the work outlined in basic letter at an early date.

/s/ W

THOMAS WYMAN, JR.,  
Lt. Col., Corps of Engineers,  
District Engineer.

/s/ EN

Incls: w/d.  
R.H./ccy

ARMY PEARL HARBOR BOARD EXHIBIT No. 35

Exhibit "L"

NECESSARY PRINCIPAL DECISIONS OR ACTIONS IN CONNECTION WITH AWS STATIONS  
BY VARIOUS AUTHORITIES

1. Reconnaissance and report of Board of Officers—Selection of Sites. (C. G. Hawaiian Dept., Chief Signal Officer, Chief Air Corps, Coast Artillery Corps.)
2. Review and approval by General Staff and W. D. Technical Service. (General Staff Chief Sig. Ofcr., C. G. Hawn Dept.)
3. Acquisition of Land.
  - a. Surveys by District Engineer.
  - b. Interior Dept. for Park Lands (Haleakala only).
  - c. Territory of Hawaii Lands at Kokee.
4. Estimate of Funds—By District Engineer & Dept Signal Officer  
Approval by Chief Signal Officer.
5. Availability of Funds and Allocation—Chief Signal Officer.
6. Plans and Specifications. *Furnished by*
  - a. (1) Towers and Detector Stations----- Sig. Corps.
  - (2) Communication Bldg. & Transmitter----- Sig. Corps.
  - (3) Generators----- Sig. Corps.
  - (4) Equipment for (1), (2) and (3)----- Sig. Corps.
  - (5) Equipment for information center----- Sig. Corps.
  - b. (1) Roads—Cableway----- Dist. Engr.
  - (2) Barracks, Camp, Power Bldg----- Dist. Engr. & Sig. Corps

6. Plans and Specifications—Continued	
b. (3) Utilities—Water Supply, Electric facilities, sewage, fences.....	<i>Furnished by</i> Dist. Engr.
(4) Erection & Installation of items in a, exclusive of interior radar equpt.....	Dist. Engr.
(5) Tunnel for Information Center.....	Dist. Engr.
7. Approval of Layout.....	C. G. Hawn Dept., Sig. Corps & Div. Engr.
8. Ordering and delivery of special bldgs & equipment in 6a.....	WPB & Sig. Corps.
9. Negotiating and approval of construction contract.....	Dist. Engr. Div. Engr., CofE.
10. Material Procurement.....	WPB, Wash. Echelons
a. Lumber, cement, reinf. steel, elec. fixtures, struct. steel.....	Div. Engr & Dist. Engr.
b. Priorities on critical materials.....	WPB—Dist. Engr.
c. Stock piling—funds (Not allowed to build up stock except for specific authorized project).....	Dist. Engr.
11. Labor Procurement.....	Dist. Engr—Contractor
12. Actual Construction.....	Dist. Engr—Contractor

Of the foregoing 12 items, the Dist. Engr. in the Field has exclusive authority in only three, viz. 9, 11, and 12.

Delays or slowness in any of the others seriously affect time of completion. Such slowness or delays did occur in connection with most items.

ARMY PEARL HARBOR BOARD EXHIBIT No. 36

By the Authority of the District Engineer,  
Honolulu, T. H.

11 Feb 41      T. W.  
Date              Officer in Charge  
Copy No. 1 of 3

WAR DEPARTMENT,  
UNITED STATES ENGINEERING OFFICE,  
Honolulu, T. H., February 14, 1941.

In reply refer to: 2014-35.

Subject: Approval of preliminary sketches and plans for proposed buildings at  
A. W. & Stations.

To: The Department Engineer, Headquarters Hawn. Dcpt., Fort Stauffer,  
T. H.

1. In accordance with your request there is attached two prints each of the following drawings:

<i>Title</i>	<i>Plat No.</i>
Proposed Communication Bldgs., Oahu, Maui and Kauai.....	F-4/8
Proposed Buildings, Maui and Kauai Base Stations.....	F-4/9
Proposed Buildings, Mowat Kauai and Manawatu Stations.....	F-4/10
Proposed Garage Bldgs., Hawaii, Maui, Kauai, Base Stations.....	F-4/11

2. In order to expedite the preparation of necessary plans and specifications, it is desired that one set of the drawings be returned to this office with your approval.

/s/ Theodore Wyman, Jr.,  
THEODORE WYMAN, Jr.,  
Lt. Col., Corps of Engineers,  
District Engineer.

Incl.: 4 prints in dup.