


DECLASSIFIED
Authority NND 735017
By MG NARA Date 1/16/10

345-ENG-0.3
Opera Rpt - Italian Campaign - 120th Engineer Bn - 45th Inf Div
1-31 Jan 44
Master

OPERATIONS REPORT
OF THE
120TH ENGINEER COMBAT BATTALION

JANUARY 1944



DECLASSIFIED

Authority NND 735017
By MG NARA Date 1/16/10

Period 0001 to 2400; 1 Jan 44.

Bn Hq and Company CP's remain unchanged.

"A" Co: Maintained and improved road RJ H039250 - H011264. Improved pack trails for 157 Inf.

"B" Co: Improved Y curve at RJ H015262. Assisted French regiment to move into position.

"C" Co: Improved turn-in at WP in Venafro.

Period 0001 to 2400 2 Jan 44

Bn Hq and Company CP's remain unchanged (except Co "C").

Hq and Serv Co: Repair Section installing new radios in Company vehicles. Two truckloads of lumber sent to Co "C" at Gioia, Italy, for bridgework.

"A" Co: 2nd platoon constructed and cleared 300 yds of trail for peeps at 038247.

"B" Co: Lt POSTAS and 1st platoon, Lt COHEN and 3rd platoon maintained and improved road Lagone - H015262.

"C" Co: The company moved out from Venafro in early morning to precede the division and make roads, bridges and by passes open for movement to rear area and rest period.

Period 0001 to 2400 3 Jan 44

Bn Hq and Companies "A" & "B" remain unchanged.

"A" Co: Maintained road from RJ H039250 to Casale.

"B" Co: Maintained road Filignano - Lagone - RJ H015262.

"C" Co: New CP established $1\frac{1}{2}$ miles South of Gioia, Italy. 1st platoon constructed by pass in San Salvatore. 2nd platoon continued work on by pass North of Gioia. 3rd platoon maintained road and cleared rubble in Gioia. Also constructed 5 culverts for by passes in San Salvatore area.

Water Point opened at Gioia at 022200A. All by passes on road Piediamonte - Fiachio (incl) repaired and passable to all vehicles.

Period 0001 to 2400 4 Jan 44

Bn Hq and "A" & "B" company CP's remain unchanged.

Hq & Serv Co: Capt LYLE went to San Salvatore, Italy on bivouac area reconnaissance. Lt PICKET worked with the French on our Engr Dump preparatory to our turning over a part of it to the French.

"A" Co: Maintained and improved road RJ H039250 - Casale. Maintained and improved trail from Filignano - to near Lagone.

"B" Co: Maintained and improved trail from near Lagone to RJ H015262. Assisted Bn of FA from 3 DIA into position on highway South and West of Lagone. Pvt McCarty LWIA by shrapnel from enemy artillery. (Not hospitalized).

"C" Co: New CP at $1\frac{1}{2}$ miles South of Gioia. Repaired roads and by passes on road net Piedimonte - S. Salvatore - Telese - Amorosi.

Hq & Serv Co: Operated shower unit in Venafro. More than 600 men put through today.

Period 0001 to 2400 5 Jan 44

Bn Hq and "A" & "B" company CP's remain unchanged.

"A" Co: Lt RICHKEY and 1st platoon cut wood for company & continued maintenance of Pozilli - Casale road. Lt SMITH & 2nd platoon worked on trail Filignano across to Acquafondata road. Lt COOPER & 3rd platoon worked with 2nd platoon.

"B" Co: Lt COHEN & 3rd platoon, & Lt CLODFELTER & 2nd platoon maintained mountain road from Filignano - Lagone - into crossroad at H015262.

"C" Co: CP $1\frac{1}{2}$ miles South of Gioia. Company improved by passes North of Gioia; improved culverts & by passes in vicinity of San Salvatore.

DECLASSIFIED

Authority NND 735017By MGT NARA Date 1/16/10

Period 0001 to 2400 6 Jan 44

Bn Hq and "A" & "B" company CP's remain unchanged.

"A" Co: Lt RIGKEY and 1st platoon maintained road running across from Filignano to Acquafondata. Lt SMITH and 2nd platoon cut wood for company all day. Lt COOPER & 3rd platoon worked on trail Filignano - Lagone.

"B" Co: Lt POSTAS and 1st platoon and Lt CLODFELTER & 2nd platoon maintained road from Filignano to Lagone into H015262.

"C" Co: CP $1\frac{1}{2}$ miles South of Gioia. Improved by passes Potito - Gioia. Worked on by passes, San Salvatore - Amorosi - Telese.

Period 0001 to 2400 7 Jan 44

Bn Hq and "A" & "B" CP's remain unchanged.

Hq & Serv Co: Dismantled Shower unit at Venafro.

"A" Co: Maintained road Filignano - Lagone - RJ H015262.

"B" Co: Lt COHEN & 3rd platoon left for new area in S. Salvatore. Rest of company preparing to move tomorrow.

"C" Co: Maintenance and repair roads in road net S. Potito - S. Salvatore - Telese - Amorosi.

Period 0001 to 2400 8 Jan 44

Bn Hq and Co "A" CP's - Venafro.

Bn Hq ~~forward~~ forward CP established in S. Salvatore.

Hq & Serv Co: opened new CP 2 miles South of San Salvatore. Water Supply Shower Unit opened in Telese.

"A" Co: Maintained road Filignano - Lagone - RJ H015262 until noon. Turned over work to French Engineers.

"B" Co: Moved to S. Salvatore by motor convoy. Left Venafro and arrived in S. Salvatore 1200. Distance travelled - 49 miles. Lt COHEN and 3rd platoon working improving roads for 180th Inf area.

"C" Co: Maintained and repaired road net S. Potito - S. Salvatore - Telese - Amorosi.

Period 0001 to 2400 9 Jan 44

Bn Hq and Co "A" CP - Venafro.

Hq & Serv Co; "B" & "C" at S. Salvatore.

Co "B": Lt COHEN & 3rd platoon improved and made new roads for 700th Ord and 180th Inf. Lt POSTAS & 1st platoon worked improving by passes vicinity S. Salvatore. Lt CLODFELTER 2nd platoon improved bivouac area.

Co "C": CP moved to S. Salvatore.

Period 0001 to 2400 10 Jan 44

Bn Hq CP in S. Salvatore.

Hq & Serv; "A", "B", "C"; CP's vicinity San Salvatore.

Hq & Serv Co: M/Sgt Foster using Bn trucks hauling Bailey Bridge from Vairano to Amorosi.

Bn Hq closed at Venafro at 1000. Opened at S. Salvatore at 1330.

"A" Co: Closed CP at Venafro 0945. Opened at S. Salvatore.

"B" Co: Lt POSTAS & 1st platoon moved from Company area to 2 miles East of Chiazzio. Improving main road Caserta - Amorosi - Chiazzio. Lt CLODFELTER & 2nd platoon repaired by pass near Amorosi and unloaded Bailey Bridge equipment at bridge site West of Amorosi.

"C" Co: Maintenance of road net vicinity S. Saalvatore.

DECLASSIFIED

Authority NND 735017
By MGT NARA Date 1/16/10

Period 0001 to 2400 11 Jan 44

Bn Hq CP - S. Salvatore
 Rest of Bn - Vicinity S. Salvatore.
 Hq & Serv Co: Preparing for re-equipping and servicing Bn vehicles.
 D-7 tractor and crew working at Amorosi on Bailey Bridge site.
 "A" Co: Routine duties.
 "B" Co: Lt POSTAS, 1st platoon still separated from company; working on road net - Amorosi - Caiazzo.
 Lt COOPER, 3rd platoon repaired by pass between S Salvatore - Telese.
 "C" Co: Company began construction of Bailey Bridge over Volturno R. at Amorosi.

Period 0001 to 2400 12 Jan 44

Bn Hq and Company CP's remain unchanged. Hq & Serv Co: Hauling Bailey Bridge material to site West of Amorosi.
 "A" Co: Maintained and improved road from by pass - Faichio to S. Potito.
 "B" Co: Lt POSTAS still (and platoon) separated from company; improving Caiazzo - Amorosi road. Constructed wooded culvert between Caiazzo - Amorosi.
 Lt CLODFELTER, 2nd platoon gravelled 4 by passes in Amorosi & Telese triangle.
 "C" Co: Installing Bailey Bridge at N377880. (West of Amorosi)

Period 0001 to 2400 13 Jan 44

Bn Hq and Company CP's remain unchanged.
 Hq & Serv Co: Usual bivouac duties. Water Point pulled at Venafro.
 "A" Co: Usual bivouac duties. 4 day clean up period started today.
 "B" Co: Lt POSTAS & 1st platoon still maintaining & improving road Caiazzo - Amorosi. Rest of company cleaning up. Inspection held by company officers.
 "C" Co: Installing Bailey Bridge at N377880 (West of Amorosi)

Period 0001 to 2400 14 Jan 44

Bn Hq - San Salvatore
 Hq & Serv Co & Letter Co's vicinity S. Salvatore.
 All ~~companies~~ companies following prescribed training schedule.

Period 0001 to 2400 15 Jan 44

Bn Hq & Company CP's remain unchanged.
 Hq & Serv Co: Servicing and repairing Bn. vehicles. Operating shower unit at Telese W.P. Held inspection in ranks in afternoon. General EAGLES was present and spot checked.
 "A" Co: 2nd platoon constructed footbridge across Volturno River below Faicchio. Balance of company cleaning up.
 "B" Co: Day spent in cleaning up. Held small arms inspection in afternoon.
 "C" Co: Continued installing Bailey Bridge West of Amorosi.

Period 0001 to 2400 16 Jan 44.

Bn Hq and Company CP's remain unchanged.
 Hq & Serv Co: Continuing servicing and repairing Bn vehicles. Each Section cleaning up and checking its needs.
 "A" Co: Usual bivouac duties.
 "B" Co: Lt FIELDS and 3rd platoons improved by pass West of S. Salvatore.
 "C" Co: Completed installing Bailey Bridge West of Amorosi

DECLASSIFIED

Authority NND 735017By MGT NARA Date 1/16/10

Period 0001 to 2400 17 Jan 44

Bn Hq and Co CP's remain unchanged.

Hq & Serv Co: Preparing shortage of Engr dump. Brought D-7 from Engr contact platoon.

Co "A": 2nd platoon continued work on foot-bridge at Faicchio. 1st platoon had 1st squad constructing stage platform at San Salvatore behind schbel house. 3rd platoon - no activity.

Co "B": Lt CLODFELTER & 2nd platoon maintained by pass in Amorosi, Telese, S. Salvatore Triangle. Sgt Oranjo & Squad constructed stage for 180th Inf.

Co "C": Company loaded extra parts of Bridge & transported to Engr. Dump.

Period 0001 to 2400 18 Jan 44

Bn Hq and Company CP's remain unchanged.

Hq & Serv Co: Co. hauling bridge timber back to E27, not used for Bailey Bridge.

"A" Co: Co. carried out training schedule.

"B" Co: Platoons following schedule published by Bn S-3. Sgt Staton & 1 squad maintained by passes, in Telese, Amorosi, S. Salvatore triangle.

"C" Co: Company cleaned & repaired equipment. 1st platoon rehearsed for award ceremony.

Period 0001 to 2400 19 Jan 44

Bn Hq and Company CP's remained unchanged.

Hq & Serv Co: 1st Platoon attended citation ceremony at San Salvatore. Radio section installing radios in Bn command cars.

Co "A": No activity. Co. carried out training schedule.

Co "B": Sgt Oranjo & squad repaired timber bridge at Telese. Rest of company training as per Bn schedule. Lt HARTNAGEL & T/5 Hauer, Mat L. - were presented the Silver Star Medal at Bn ceremonies by Division Commander.

Co "C": Silver Star awarded to S/Sgt Corella & Pvt Smouse by General EAGLES. Personnel inspection by staff at 1330. Street of Faicchio cleared of debris by squad of 1st platoon.

Period 0001 to 2400 20 Jan 44

Bn Hq and Company CP's remains unchanged.

Hq & Serv Co: Part of company attended sex morality lecture given by Capt STOWERS.

Co "A": Company carried on training schedule.

Co "B": Lt COHEN, Lt FIELDS and 58 EM departed from Company to join 179th RCT in Naples staging area. 1st & 2nd Platoon training per Bn schedule.

Co "C": Rest & clean-up personnel & ordnance inspection by staff at 1600.

Period 0001 to 2400 21 Jan 44

Bn Hq & Company CP's remain unchanged.

Hq & Serv Co: Co. alerted for movement. All of company packing and loading Engr dump. Site for barracks bags to be stored designated at Bn Hq.

Co "A": No activity.

Co "B": No Engr duties preformed. Entire company training per Battalion schedule.

Co "C": Physical exercise, Sex morality, Articles of War, close order drill. Co. alerted & prepared for movement.

DECLASSIFIED

Authority NND 735017
By MGT NARA Date 1/16/10

Period 0001 to 2400 22 Jan 44

Bn Hq and Co CP's remain unchanged.
 Hq & Serv Co: Company preparing for movement. Engr dump loaded & part being stored in San Salvatore. Barracks bags stored at San Salvatore. Motor Pool completed servicing Bn vehicles. Shower at Telese pulled out.
 "A" Co: Co. prepared for movement.
 "B" Co: Co. prepared for movement.
 "C" Co: Co. alerted. Prepared for movement.

Period 0001 to 2400 23 Jan 44

Bn Hq and Co CP's remain unchanged.
 H&S Co: Co standing by preparing for movement.
 "A" Co: No change.
 "B" Co: Co. ready to depart by motor. Orders not yet received as to what hour we depart.
 "C" Co: Co. in alert. Standing by for orders to move. 3rd platoon is attached to 180th Inf.

Period 0001 to 2400 24 Jan 44

Bn Hq and Co CP's moved by motor to approximately eight miles north of Naples and 4 miles south of Marcianese.
 H&S Co: Company passes IP at 19:10, arrived in new area at 21:30 located in staging area.
 "A" Co: Company moved to new area at 1900; entire company, less half tracks and Bulldozer. Camp set up.
 "B" Co: Company moved to new area, by motor approximatedly 35 miles. Usual bivouac duties performed. Left old CP at 1930, arrived new CP at about 2130.
 "C" Co: Prepared for movement. Moved by convoy at 1920, arrived at 2130 at new area. Established C.P.

Period 0001 to 2400 25 Jan 44

Bn Hq & Company CP's remain in staging area. Coor. N229640.
 H&S Co: Company getting equipment together. Vehicles being serialized.
 "A" Co: No report, but left this area to join 157 Inf in their area to prepare for a move to the loading area at the docks.
 "B" Co: Entire company less 3rd platoon in staging area awaiting to embark for destination unknown.
 "C" Co: Established bivouac area in staging area. Getting equipment together.

Period 0001 to 2400 26 Jan 44

Bn CP closed at S. Salvatore and moved out at 1700 to Assembly Area on the outskirts of Bagnolia.
 All companies closed CP's and moved to forward assembly area.
 Co "A": Left Bn Control and attached to 157 Inf.
 1 Platoon Co "C" attached to 180 Inf.
 1 Platoon Co B attached to 179 Inf.
 Remainder of Company under Bn Control.

Period 0001 to 2400 27 Jan 44

Advance elements of Bn Staff & Co "B" left forward assembly area at 1400 for Staging area located at Nisidia. Rear Element of H&S Co & Co "C" less one platoon located at staging area outskirts of Part of Pozzvoli.

DECLASSIFIED

Authority NND 735017
By MG/NARA Date 1/16/10

Period 0001 to 2400 28 Jan 44

Bn Staff & Forward Element Boarded LST #4515 at 1430. Rear Elements under Capt LYLE boarded LST #4519 at 1830.

Period 0001 to 2400 29 Jan 44

Aboard LST's. No unusual activity. Unmolested by enemy aircraft. Co "A" debarked at Port of Anzio with the 157 Inf and bivouaced 3 miles North of Nettuno.

Period 0001 to 2400 30 Jan 44

Forward Element debarked at 0300 and marched to CP area set up at 905190. Rear element of H&S Co debarked at 1100 & found Bn Staff in CP area. Co "B" debarked with forward element & Co "C" with rear element. CP's set up and usual duties performed. Water Point set up 913199. Lt MYERS hurt in an automobile accident and hospitalized on Jan 28, 1944. Lt PICKET, H&S Co, assumes temporary duty as Bn Water Supply officer. Co "B" leaves Bn control and is attached to the 179th Inf ROT.

Period 0001 to 2400 31 Jan 44

Bn CP same location.
H&S Co CP same location. Opened W.P. at 982148 in A.M. and closed again in the evening. Now maintaining two W.P.'s at 918205 and 873238. Co. encountered much difficulty in moving into area, which was in the center of the Pontine marshes. Sent 3 trucks out to haul mines and wire for the infantry.
Co "A": CP moved at 1400 to 848261. Entire Company attached to the 157 Inf. Corduroyed three bad spots in road 835263 to 813250 and improved road. Also improved road 857240 to 848271.
Co "B": CP moved to 988153. Entire Company attached to 179 Inf. 3rd platoon rejoined Company. P/5 Carson MIA by flak on Jan 28 while manning a .50 Cal M.G. and hospitalized. P/5 Thigpen awarded a purple Heart Medal.
Co "C": CP same location. 1st and 2nd platoons unloaded ammunition at Port of Anzio. Two platoons under Bn Control. 1 Platoon, Lt BRIDGES, attached to 180 Inf. Lt BRIDGES called at 2030 for 150 AP mines and 6000 yards of Concestina to be placed in 180th area, center of the beach head area on a 2000 yard front.

OFFICIAL:

Lewis G. Frantz
LEWIS G. FRANTZ
Lt Col CE
Commanding

DECLASSIFIED

Authority NND 735017
By MG NARA Date 1/16/10C O N F I D E N T I A LHEADQUARTERS 120TH ENGINEER COMBAT BATTALION
OFFICE OF THE BATTALION COMMANDER

CHD/dlw,

APO 45,
US Army
5 Feb 44

OPERATIONS MEMORANDUM)

Number

4)

1. Following is a summary of operations of this Battalion for January 1944:

I. Period: January 1st to January 7th.

Co A maintained the Casale road and constructed peep trail for 157th Inf.

Co B maintained and improved the Filignano-Casale road.

Co C improved 16 by-passes and constructed a three span timber bridge in the vicinity of San Potita-Telese area in preparation for movement of Division to rest area.

H&S Co maintained Engr Dump and water points; operated a shower unit in Venafro; performed usual service functions.

II. Period: January 8th to January 17th:

Co A was relieved of duties in Casale sector by the French Engrs of 3rd DIA. Maintained road from Piedimonte to San Salvatore; constructed two stages for Division shows; constructed foot bridge at Flacchio by-pass; 4 day period of rest and clean-up.

Co B was relieved of duties in Casale sector by French Engrs; maintained roads and bridges in San Salvatore-Telese-Amorosi sector; constructed stage for the 180th Inf; four day period of rest and clean-up.

Co C constructed 200 ft. two-span triple single Bailey bridge across the Volturno River near Amorosi. The difficulty problem of a center pier was solved by the construction of a 26 foot timber tower on the partially destroyed stone pier in the center of the river.

H&S Co performed usual service functions with stress on the maintainance of the Battalion vehicles; operated two shower units near Telese and Gioia for the use of the Division personnel.

III. Period: January 18th to 20th:

Co A training according to Division directive.

Co B same as above.

Co C resting and cleanup of equipment.

H&S Co continued with work of previous period.

IV. Period January 21st to January 31st:

Co A prepared and moved by sea to Nettuno-Anzio sector; attached to the 157th Inf for the move and following operations; moved with the 157th Inf into defens sector on left flank of beach-head line.

Co B prepared and moved by sea to Nettuno-Anzio sector; one platoon attached to 179th Inf for move and subsequent operations; planned to establish barrier line for 179th Inf along right flank of beach-head along Mussolini Canal.

Co C preparation and movement by sea to Nettuno-Anzio sector; one platoon attached to 180th Inf for move and subsequent operations; provided ammunition handling detail for the VI corps at Anzio.

(1)

DECLASSIFIED

Authority NND 735017By MGJ NARA Date 1/16/10

OPERATIONS MEMORANDUM NO. 4 (cont'd)

H&S Co: preparation and movement by sea to Nettuno-Anzio sector; TBA engr dump in Battalion area; extra Engr supplies drawn directly from Corps dump; performed usual Battalion service functions.

V. Water Supply summary:

- a. Production for month: 1,223,235 gallons
- b. Production to date : 6,156,275 gallons (In Italy)

VI. Casualties incurred:

Two enlisted men wounded in action.

VII. Summary of work performed:

- a. Miles of road constructed: 4 miles
- b. Miles of road maintained : 12 miles

For the Battalion Commander:

Charles H Derr

CHARLES H DERR

1st Lt CE

S-3

DECLASSIFIED

Authority NND 735017

By MGJ NARA Date 1/16/10

C O N F I D E N T I A LHEADQUARTERS 120TH ENGINEER COMBAT BATTALION
OFFICE OF THE BATTALION COMMANDER

JFB/dlw

APO 45,
US Army
2 Feb 44


SUBJECT: Battle Casualty Report

TO : AGO, 45th Inf Div, APO 45, US Army

1. Following is a list of casualties incurred by this Battalion
For the month of January 1944:Wounded In ActionTechnician 5th Grade BEN GERSON 36046069
Private MARTIN J McCARTY 32257762Killed In Action

None

For the Battalion Commander:


JAMES F BEZENEK
C apt CE
Adjutant**C O N F I D E N T I A L**

DECLASSIFIED
 Authority NND 735017
 By MGT NARA Date 1/16/10

C O N F I D E N T I A L

HEADQUARTERS 120TH ENGINEER COMBAT BATTALION
 OFFICE OF THE BATTALION COMMANDER

APO 45,
 US Army
 5 February 44

SUBJECT: Water Output Report

TO : AGO, 45th Inf Div, APO 45, US Army

1. Following is a summary of the total amount of water distributed from five (5) water points for the month of January 1944:

<u>Date</u>	<u>Point 27</u>	<u>Point 28</u>	<u>Point 29</u>	<u>Point 30</u>	<u>Point 31</u>	<u>Totals</u>
Jan 1	0	73435				73435
2	1935	81600				83535
3	13965	67355	1555			82875
4	785	62935	2935			66655
5		60500	5010			65510
6		56155	5650			61805
7		62195	8570	1285		72050
8		60365	8155	3370		71890
9		56555	12650	4880		74085
10		59405	18710	8890		85005
11		43155	15290	12175		70620
12		30465	14050	9910		54425
13			17755	9315		27070
14			17450	10335		27785
15			18460	13270		31730
16			18235	9230		27465
17			20810	13515		34325
18			20345	13690		34035
19			15710	11410		27120
20			16395	14625		31020
21			14220	9925		24145
22			10980	12810		23790
23			11150	6410		17560
24			18470	7450		25920
25			4580		18690	23270
26						
27						
28						
29						
30						
31				6110		6110

Point No 32.

Point No	27.	16685		
	28.	714120		
	29.	295135		
	30.	172495		
	31.	18690		
	32.	6110		
Total			1223235	1223235

For the Battalion Commander:

WILLIAM C PICKET
 2nd Lt CE
 Act'g Water Supply Officer

DECLASSIFIED

Authority NND 735017

By MGT NARA Date 1/16/10

HEADQUARTERS 120TH ENGINEER COMBAT BATTALION
OFFICE OF THE BATTALION COMMANDER

GAF/dlw

APO 45,
US Army
2 Feb 44

SUBJECT: Materiel Issued From Engineer Dump

TO : AGO, 45th Inf Div, APO 45, US Army

1. Following is a list of materiel issued from the Engineer Dump
120th Engineer Combat Battalion for the month of January 1944:

Ammunition Cal .50 AP M-2 & tracer M-1 linked	530 rounds
Axe, chopping	9 each
Acetylene	3 tanks
Bolt machine sq. hd. sq nut 5/8 x 18	80 each
Bangalore, torpedoes	305 each
Bags, sand	11,550 each
Caps, electric	6376 each
Caps, non-electric	740 each
Concertinas	331 Rolls
Cord, detonating	6030 ft.
Cable, wire 1/2"	1000 ft.
Cable, wire 5/8"	500 ft.
Device, firing, release type M-1, complete	80
Device, firing, pressure type M-1 complete	3125
Device, firing, pull type, M-1 complete	645
Device, firing, delay type, M-1 complete	1110
Fuse, time	1800
I beams 6" x 8" to 20"	54
Lumber, 2 x 4 x 14	100 pcs
2 x 12 x 12	52 pcs
3 x 12 x 12	250 pcs
3 x 12 x 16	432 pcs
3 x 8 x 12	410 pcs
6 x 6 x 16	162 pcs
6 x 8 x 16	14 pcs
6 x 6 x 8 plus	6 pcs
8 x 8 x 20	40 pcs
Grenades, hand, incendiary	15 ea
Grenades, HE, AT	176 ea
Grenades, hand, frg, MKii w/fuse	99 ea
Lighters, fuse	140
Mines, AT	4795
Mines, AP	68
Machine, blasting, 10 cap capacity	1
Mattock, picks	8
Matting, steel, summerfelt	20 rolls
Nails, 8d	115 lbs.
10 d	117 lbs.
16 d	100 lbs.
20 d	20 lbs
30 d	120 lbs
40 d	700 lbs
60 d	900 lbs
Nitrate	880 lbs
Oxygen	5 tanks
Pins, drift	200 each

DECLASSIFIED

Authority NND 735017
By MG NARA Date 1/16/10

Materiel Report (cont'd)

Pickets, screw, anchor	2250 each
Pickets, screw, long	1150 each
Pipe, corrugated, 24" x 20'	1
Rope, manilla 3/4"	2300 ft
Rope, manilla 1"	500 ft
Reel, wire, portable	1
Saw, crosscut, 36" one man	2
Shovel, rd pt. g.p. d-hdl	11
Terneplate	25
Tape, tracing	26 rolls
TNT	4200 lbs
Wire, barbed	82 rolls
Wire, #9	4 rolls
Wire, #16	2 rolls

For the Battalion Commander:

George A. Ferguson
 GEORGE A. FERGUSON
 WOJG,
 Ass't S-4

From the collection of:

[The 45th Infantry Division in World War II: An Unofficial Guide to Resources](#)

Researched by:

[The 45th Infantry Division Museum](#)