

T/DL PROGRAM CHANGE ROUTING SLIP

PCR/PCN # 32016

ANOMALY # _____

ADR # _____

- COLOSSUS 3
- COLOSSUS _____
- SKYLARK _____

- LUMINARY 1E
- LUMINARY _____

- MIT Approved PCN
- MIT Approved ADR

- NASA Approved PCR
- NASA Approved PCN

- NASA Approved Software Anomaly
- MIT Approved Software Anomaly

A. Coding

- Begin coding immediately

Nam Boden

ACTION: _____

Program Supervisor's Approval: Margaret Hamel

- Do not code until new GSOP material has been approved by the MIT Mission Design Review Board (MDRB) and distributed.

B. GSOP Preparation

- Prepare GSOP revisions for MDRB consideration

J. KLAUSNIK/E. OLSSON

ACTION: _____

- Technical Committee Meeting not required.

- Technical Committee Meeting(s) held on _____
Attendees: _____

C. KSC Testing and Checkout

- Review for possible impact on KSC testing and checkout

ACTION: _____

D. Other Programs Affected

- Review for corresponding changes in _____

ACTION: _____

Special Instructions

Project Manager: Stephen L. Hoff

Date: 1/28/71

APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD
PROGRAM CHANGE REQUEST

NUMBER (Completed by FSB)

52016

1.0 COMPLETED BY ORIGINATOR

1.1 ORIGINATOR	DATE	1.2 ORGANIZATION	APPROVAL	DATE
S. A. Gorman	3/3/70	FSB		

1.3 EFFECTIVITY	1.4 TITLE OF CHANGE
COLOSSUS (AAP)	Program 37 deletion

1.5 REASON(S) FOR CHANGE

Not needed for AAP

1.6 DESCRIPTION OF CHANGE

Delete program 37 (return-to-earth)

2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH
DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT

2.1	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	2.2 REMARKS:
2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF		
DATE		

3.0 MIT VISIBILITY IMPACT EVALUATION:

3.1 SCHEDULE IMPACT	3.2 IMPACT OF PROVIDING DETAILED EVALUATION
3.3 STORAGE IMPACT	3.4 REMARKS:
3.5 MIT COORDINATOR	
DATE	

4.0 SOFTWARE CONTROL BOARD ACTION

4.1	<input checked="" type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS-APPROVED	4.2 REMARKS
4.3 SOFTWARE CONTROL BOARD SIGN OFF		
DATE	3/4/70	

5.0 MIT DETAILED PROGRAM CHANGE EVALUATION

5.1 MIT COORDINATOR	5.2 MIT EVALUATION
DATE	

6.0 SOFTWARE CONTROL BOARD DECISION ON MIT
DETAILED PROGRAM CHANGE EVALUATION

6.1	<input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION	6.2 REMARKS:
6.3 SOFTWARE CONTROL BOARD SIGN OFF		
DATE		