

Flight Plan

STS-130/20A

(FDO 12+1+2 OCF Trajectory)

**Mission Operations Directorate
Operations Division**

**Basic
October 2, 2009**

Launch Date: Thursday, February 4, 2010

Launch Time: 035/11:26:19 GMT

February 4, 06:26:19 EDT

For the latest working copy of the Flight Plan, visit
http://modspops.jsc.nasa.gov/mod/DO/DO4/Joint/130_20A/default.aspx

National Aeronautics and
Space Administration

Lyndon B. Johnson Space Center
Houston, Texas



Verify this is the correct version for the pending operation (training, simulation or flight).
Electronic copies of FDF books are available. URL: <http://mod.jsc.nasa.gov/do3/FDF/index.html>

MISSION OPERATIONS DIRECTORATE

**FLIGHT PLAN
STS-130**


BASIC
October 2, 2009


PREPARED BY:


Mark Blanton
Book Manager, Lead FAO


Gail Hansen
Lead Timeliner


Sarah Toschlog
Lead Ops Planner



Chris Rasnick
Lead RPE


Alex Rigas
Lead Pointer

APPROVED BY:


Douglas Bristol
Flight Planning Group


Scott A. Curtis
Chief, Flight Planning Branch


Peter J. Beauregard
Chief, Operations Division

(Deferred until Final)
Paul S. Hill
Director of Operations

This document is under the configuration control of the Crew Procedures Control Board (CPCB). All proposed changes must be submitted via Change Request Workflow (CRW) to DO3/FDF Manager.

Additional distribution of this book, for official use only, may be requested in writing to DO3/PMO Administrator. The request must include justification and requester's name, organization, position, and phone number. Contractor requests are made through the NASA or DOD organization supported. Deletions, reduction in quantity, or change of address may be submitted to DO3/FDF Management Office, 281-244-1184.


MISSION OPERATIONS DIRECTORATE

**FLIGHT PLAN
STS-130**


BASIC
October 2, 2009


PREPARED BY:


Mark Blanton
Book Manager, Lead FAO


Gail Hansen
Lead Timeliner


Sarah Toschlog
Lead Ops Planner



Chris Rasnick
Lead RPE


Alex Rigas
Lead Pointer

APPROVED BY:


Douglas Bristol
Flight Planning Group


Scott A. Curtis
Chief, Flight Planning Branch


Peter J. Beauregard
Chief, Operations Division

(Deferred until Final)
Paul S. Hill
Director of Operations

This document is under the configuration control of the Crew Procedures Control Board (CPCB). All proposed changes must be submitted via Change Request Workflow (CRW) to DO3/FDF Manager.

Additional distribution of this book, for official use only, may be requested in writing to DO3/PMO Administrator. The request must include justification and requester's name, organization, position, and phone number. Contractor requests are made through the NASA or DOD organization supported. Deletions, reduction in quantity, or change of address may be submitted to DO3/FDF Management Office, 281-244-1184.

Incorporates the following:
482#: FLT PLN-02077

AREAS OF TECHNICAL RESPONSIBILITY

Book Manager/Lead FAO	DO4/M. Blanton	281-483-7728
Lead Timeliner	DO4/G. Hansen	281-483-3817
Lead Pointer	DO4/A. Rigas	281-483-2596
Lead Ops Planner	DO4/S. Toschlog	281-483-7475
Lead RPE	DO4/C. Rasnick	281-244-5716

FLIGHT PLAN
STS-130

LIST OF EFFECTIVE PAGES

BASIC 10/02/09

Sign Off	*	130/BAS	2-39	130/BAS
ii.....	*	130/BAS	2-40	130/BAS
iii.....	*	130/BAS	2-41	130/BAS
iv.....	*	130/BAS	2-42	130/BAS
v	*	130/BAS	2-43	130/BAS
vi.....	*	130/BAS	2-44	130/BAS
1-1		130/BAS	3-1	130/BAS
1-2		130/BAS	3-2	130/BAS
1-3		130/BAS	3-3	130/BAS
1-4		130/BAS	3-4	130/BAS
2-1		130/BAS	3-5	130/BAS
2-2		130/BAS	3-6	130/BAS
2-3		130/BAS	3-7	130/BAS
2-4		130/BAS	3-8	130/BAS
2-5		130/BAS	3-9	130/BAS
2-6		130/BAS	3-10	130/BAS
2-7		130/BAS	3-11	130/BAS
2-8		130/BAS	3-12	130/BAS
2-9		130/BAS	3-13	130/BAS
2-10		130/BAS	3-14	130/BAS
2-11		130/BAS	3-15	130/BAS
2-12		130/BAS	3-16	130/BAS
2-13		130/BAS	3-17	130/BAS
2-14		130/BAS	3-18	130/BAS
2-15		130/BAS	3-19	130/BAS
2-16		130/BAS	3-20	130/BAS
2-17		130/BAS	3-21	130/BAS
2-18		130/BAS	3-22	130/BAS
2-19		130/BAS	3-23	130/BAS
2-20		130/BAS	3-24	130/BAS
2-21		130/BAS	3-25	130/BAS
2-22		130/BAS	3-26	130/BAS
2-23		130/BAS	3-27	130/BAS
2-24		130/BAS	3-28	130/BAS
2-25		130/BAS	3-29	130/BAS
2-26		130/BAS	3-30	130/BAS
2-27		130/BAS	3-31	130/BAS
2-28		130/BAS	3-32	130/BAS
2-29		130/BAS	3-33	130/BAS
2-30		130/BAS	3-34	130/BAS
2-31		130/BAS	3-35	130/BAS
2-32		130/BAS	3-36	130/BAS
2-33		130/BAS	3-37	130/BAS
2-34		130/BAS	3-38	130/BAS
2-35		130/BAS	3-39	130/BAS
2-36		130/BAS	3-40	130/BAS
2-37		130/BAS	3-41	130/BAS
2-38		130/BAS	3-42	130/BAS

* – Omit from flight book

3-43	130/BAS	3-99	130/BAS
3-44	130/BAS	3-100	130/BAS
3-45	130/BAS	3-101	130/BAS
3-46	130/BAS	3-102	130/BAS
3-47	130/BAS	3-103	130/BAS
3-48	130/BAS	3-104	130/BAS
3-49	130/BAS	3-105	130/BAS
3-50	130/BAS	3-106	130/BAS
3-51	130/BAS	3-107	130/BAS
3-52	130/BAS	3-108	130/BAS
3-53	130/BAS	3-109	130/BAS
3-54	130/BAS	3-110	130/BAS
3-55	130/BAS	3-111	130/BAS
3-56	130/BAS	3-112	130/BAS
3-57	130/BAS	3-113	130/BAS
3-58	130/BAS	3-114	130/BAS
3-59	130/BAS	3-115	130/BAS
3-60	130/BAS	3-116	130/BAS
3-61	130/BAS	3-117	130/BAS
3-62	130/BAS	3-118	130/BAS
3-63	130/BAS	3-119	130/BAS
3-64	130/BAS	3-120	130/BAS
3-65	130/BAS	3-121	130/BAS
3-66	130/BAS	3-122	130/BAS
3-67	130/BAS	3-123	130/BAS
3-68	130/BAS	3-124	130/BAS
3-69	130/BAS	3-125	130/BAS
3-70	130/BAS	3-126	130/BAS
3-71	130/BAS	3-127	130/BAS
3-72	130/BAS	3-128	130/BAS
3-73	130/BAS	3-129	130/BAS
3-74	130/BAS	3-130	130/BAS
3-75	130/BAS	3-131	130/BAS
3-76	130/BAS	3-132	130/BAS
3-77	130/BAS	3-133	130/BAS
3-78	130/BAS	3-134	130/BAS
3-79	130/BAS	3-135	130/BAS
3-80	130/BAS	3-136	130/BAS
3-81	130/BAS	3-137	130/BAS
3-82	130/BAS	3-138	130/BAS
3-83	130/BAS	3-139	130/BAS
3-84	130/BAS	3-140	130/BAS
3-85	130/BAS	3-141	130/BAS
3-86	130/BAS	3-142	130/BAS
3-87	130/BAS		
3-88	130/BAS		
3-89	130/BAS		
3-90	130/BAS		
3-91	130/BAS		
3-92	130/BAS		
3-93	130/BAS		
3-94	130/BAS		
3-95	130/BAS		
3-96	130/BAS		
3-97	130/BAS		
3-98	130/BAS		

CONTENTS

PAGE

INTRODUCTION	vi
OVERVIEW TIMELINE	1-1
SUMMARY TIMELINE	2-1
DETAILED TIMELINE.....	3-1

INTRODUCTION

The STS-130 Flight Plan is the Flight Data File article that contains the on-orbit timeline. It does not contain the detailed timelines that are covered in the Ascent, Post Insertion, Deorbit Prep, and Entry Checklists. The detailed rendezvous and undocking timelines and procedures are contained in the Rendezvous Checklist. The detailed EVA task timelines and procedures are contained in the EVA Checklist.

This Flight Plan satisfies the mission requirements specified in the following documents:

- NSTS-07700 Vol III, Flight Definition and Requirements Document
- NSTS-17462-130, STS-130 Flight Requirements Document
- NSTS-37326, Shuttle Crew Scheduling Constraints
- NSTS-21549, ISS-20A Mission Integration Plan

The timeline formats used in this Flight Plan are based on JSC-19933, Timeline Format Definitions and Standard Notes, Rev C, May 1990.

The STS-130 Flight Plan is based on a launch date of February 4, 2010, at 11:26:19 GMT (05:26:19 AM CDT). Orbiter inertial attitudes are expressed relative to a mean of 1950 (M50) reference frame.

The following SCSC Exceptions have been submitted in order to meet Category 1 objectives:
None

The Flight Plan and previously published, non-flown sections listed below are available on the following Space Shuttle Flight Planning web site:

http://modspops.isc.nasa.gov/mod/DO/DO4/Joint/130_20A/default.aspx

Non-flown sections that are no longer published:

- ISS Commanding Pages
- Attitude Timeline
- Ku-Band Antenna Masking Plan
- Flight Plan Notes
- Flight Plan Walkthrough

OVERVIEW TIMELINE

This Page Intentionally Blank

STS-130/20A Overview Timeline 12+1+2 (3 EVAs)

GMTLO 035/11:26:19 Feb 4th, 2010

	GMT	35/0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
	MET													00/0	1	2	3	4	5	6	7	8	9	10	11
FD 01	STS														ASC	PI	P T/V & PGSC	RMS C/O							
	Orb Att																								
		^NC1 0/3:35 -ZLV -YVV NC1 -ZLV -XVV																							
FD 02	STS																								
	Orb Att																								
		^NC2 0/17:03 ^NC3 1/02:02 -ZLV -XVV NC2 Inspections Meal Inspections & EMU C/O Docking Prep NC3 -ZLV -XVV																							
FD 03	STS																								
	Orb Att																								
		^NC2 0/17:03 ^NC3 1/02:02 ISS RNDZ Dock Hatch Open Helio OBSS H/O EVA Xfer D LVLH TEA MT/SSRMS WS4/Node 2 Simo Dump^ NH 16:13^ ^NC4 16:49 ^TI 18:21 ^ DOCKING 1/20:59																							
FD 04	STS																								
	Orb Att																								
		Mddk Xfer & EVA Prep PA O Meal OFF DUTY & PFCs EVA 1 Rvw D Campout LVLH TEA MT/SSRMS WS4/Node 2																							
FD 05	STS																								
	Orb Att																								
		Pre EVA EVA 1 (Node3 Install & OTP) Post EVA Transfer Node 3 Install Xfer N3 Lk Ck D LVLH TEA MT/SSRMS WS4/Node 2 ^ Node 3 Leak Check																							
FD 06	STS																								
	Orb Att																								
		Focused Inspection Node 3 Vestibule Outfitting EVA 2 PA Campout Node 3 Vestibule Outfit EVA & Cupola Prep EVA 2 Rvw O LVLH TEA MT/SSRMS WS4/Node 2 WS4/Lab ^ Node3 Early Ingress																							
FD 07	STS																								
	Orb Att																								
		Pre EVA EVA 2 (Node 3 External Outfitting) Post EVA Node 3 Vest and Xfer Meal Cup Prep Cup Relo D LVLH TEA MT/SSRMS WS4/Lab Node 3 Act ^ Cupola Depress																							
FD 08	STS																								
	Orb Att																								
		Cupola Outfitting Meal Cupola Outfitting PA EVA 3 Campout Rack Xfers EVA Prep Rvw O LVLH TEA H2O Dump LVLH TEA MT/SSRMS WS4/Lab ^ Cupola Leak Check ^Supply Dump																							
FD 09	STS																								
	Orb Att																								
		Pre EVA EVA 3 (Node 3 & Cupola Tasks) Post EVA Node 3 & Cupola Outfitting Meal Cupola Outfit D LVLH TEA MT/SSRMS WS4/Lab																							
FD 10	STS																								
	Orb Att																								
		Post EVA Xfer Crew Conf Meal OFF DUTY Hatch Close D Transfer LVLH TEA Reboost LVLH TEA MT/SSRMS WS4/Lab ^ Reboost																							
FD 11	STS																								
	Orb Att																								
		Undock Flyaround and Sep Dump TPS Inspection OBSS Increment Operations D LVLH TEA Undock/Flyaround -ZLV -YVV TPS Inspection -ZLV -XVV MT/SSRMS WS4/Lab UNDK 14:54^ S1 16:09^ ^S2 16:37																							
FD 12	STS																								
	Orb Att																								
		Cabin Stow FCS C/O / RCS HF Pilot PA O Meal Cabin Stow Suit Check KU LVLH TEA -ZLV -XVV																							
FD 13	STS																								
	Orb Att																								
		IMU D/O Prep Ent -ZLV -XVV -XSI Comm Ent ^KSC 202, 11/19:04																							

This Page Intentionally Blank

SUMMARY TIMELINE

This Page Intentionally Blank

FD01

GMT 02/04/10 (035)


MET Day 000

		000/00 12 01 02 03 04 05 06 07 08 09 10 11 23 12																							
STS-130	CDR ZAMKA	ASCENT	POST INSERTION	RMS* MCIU#	LDIAMS OAPS	NC1Δ OMS BURN	-ZLVV GPRBDN	AFTC/O ELVPRK	APUSLEEP PRE SLEEP	PMC A/G PRE SLEEP	WATCH	ASSUMPTIONS: 1. SSRMS Pre-launch C/O @ L-48hrs (MT @ WS4 with SSRMS on NODE 2 in Docking Position) 2. ISS SAFER C/Os completed. 3. ISS EMUs temp stowed in Node. 4. CBCS installed on NODE 1 Port Hatch Window to prepare for NODE 3 INSTL.													
	PLT VIRTS	ASCENT	POST INSERTION	P/TV01 VIDEO SETUP	OMS BURN	P/TV01	GPRBDN	AACTU	EVD/DL TIDHEO	PRE SLEEP	WATCH														
	MS1 HIRE	ASCENT	POST INSERTION	P/TV01 VIDEO SETUP			RPOWERUP		RMS C/O	RMS#	PRE SLEEP		SLEEP												
	MS2 ROBINSON	ASCENT	POST INSERTION	PGSC SETUP					WLESWELL ACT D/L	UMB D/L	ETPHOTO PRE SLEEP		SLEEP												
	MS3 PATRICK	ASCENT	POST INSERTION	GIRA INSTALL	RMS* OCEATUP		RPOWERUP		RMS C/O	RMS#	PRE SLEEP	WATCH	SLEEP												
	MS4 BEHNKEN	ASCENT	POST INSERTION	PGSC SETUP			NLPVACT1	NLECTL1S	TEPCON	SEE SETUP	MDCK PRE SLEEP		SLEEP												
DAY/NIGHT ORBIT																									
STS	TDRS WEZ																								
	ORB ATT	ASC BIAS -ZLV +YVV NC1 -ZLV -XVV																							
NOTES	*ON-ORBIT INIT #FILTER CK *RECONFIG #POWERDOWN																								

FD02

GMT 02/04/10 (035)

MET Day 000



STS-130	CDR ZAMKA	PLT VIRTS	MS1 HIRE	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN
	SLEEP	SLEEP	SLEEP	SLEEP	SLEEP	SLEEP
	POST SLEEP	POST SLEEP	POST SLEEP	POST SLEEP	POST SLEEP	POST SLEEP
	ICR MI #, MGR UP, PWR UP, GRR UP	APCU #2, PWR UP, GRR UP				MDCK, ERG SETUP
	OMS BURN	OMS BURN	PGSC SETUP (PART II)	ERG SETUP	OBSS UNBERTH	ERG SETUP
	-ZLV, -XV, -ZLV, -XV	-ZLV, -XV	CRYO 02 SNSR CK	OBSS UNBERTH	OBSS UNBERTH	EXERCISE
	STBD WING SURVEY (R3)	MIDDECK XFER PREP	EXERCISE	STBD WING SURVEY (R2)	STBD WING SURVEY (R2)	H2O CWC SETUP
	MNOVSE, NOSE CAP SURVEY (R1)	MEAL	MEAL	MEAL	MEAL	EMU DRNK BAG FILL
	PORT WING SURVEY (R1)	NOSE CAP SURVEY (R3)	NOSE CAP SURVEY (R2)	EMU C/O PREP	EMU C/O PREP	EMU C/O PREP
	MEAL	PORT WING SURVEY (R1)	PORT WING SURVEY (R3)	EMU C/O	EMU C/O	EMU C/O
	-ZLV, EXERCISE	OBSS BERTH	EMU PREP FOR XFER	EMU PREP FOR XFER	EMU PREP FOR XFER	EMU PREP FOR XFER
DAY/NIGHT ORBIT	9 10 11 12 13 14 15 16 17					
TDRS W E Z	[TDRS activity bars]					
ORB ATT	-ZLV -XV NC2 -ZLV -XV STBD SURVEY NOSE SURVEY PORT SURVEY					
NOTES	#FILTER CK @CNTLR SWAP *OVERNIGHT CONFIG *POWERUP & COMM CHECK *A POD HTR RCNFG *MORNING CONFIG ^MANUAL *DISABLE PWR TO OBSS					

FD02

GMT 02/05/10 (036)


MET Day 001

		001/00 12 01 02 03 04 05 06 07 08 09 10 11 23 12																							
STS-130	CDR ZAMKA	EXERCISE	FILTER CLEANING	NC3A +X RCS BURN -ZLVV	FUT -XVVR	PRE SLEEP	FD CON	PRE SLEEP	SLEEP																
	PLT VIRTS	OBSS BERTH	EXERCISE	APCU 2*	+X RCS BURN	FCMS OPS	PRE SLEEP											SLEEP							
	MS1 HIRE	OBSS BERTH	RNDZ TOOLS C/O	EXERCISE		PRE SLEEP	CREW CHOICE D/L	PRE SLEEP											SLEEP						
	MS2 ROBINSON	EMU PREP FOR XFER	RNDZ TOOLS C/O	LDRI DOWNLINK		PRE SLEEP		OC	PRE SLEEP											SLEEP					
	MS3 PATRICK	EMU PREP FOR XFER	C/L CMR INSTL	DRE OIX CNT KG IN G		EXERCISE		PRE SLEEP											SLEEP						
	MS4 BEHNKEN	EMU PREP FOR XFER	C/L CMR INSTL	DRE OIX CNT KG IN G		MDCKC		PRE SLEEP											SLEEP						
DAY/NIGHT ORBIT		17 18 19 20 21 22 23 24 25																							
STS	TDRS W E Z	[Timeline of TDRS events]																							
	ORB ATT	-ZLV -XVV NC3 -ZLV -XVV																							
NOTES		*REACT FOR N3 HTRS *D/L RATE 48M PL MAX																							

FD03

GMT 02/05/10 (036)

MET Day 001



STS-130	12	13	14	15	16	17	18	19	20	21	22	23	11
CDR ZAMKA	SLEEP	POST SLEEP	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	APPROACH T/L	MNVR TEA	HATCH OPEN	WELCOME	POST DOCK EVA XFER
PLT VIRTIS	SLEEP	POST SLEEP	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	APPROACH T/L	DAUCIKIO	HATCH OPEN	WELCOME	SVSEPTIS
MS1 HIRE	SLEEP	POST SLEEP	XFER UPDATE	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	ISS RNDZ OPS	APPROACH T/L	HATCH LEAK CK	ODS PREP FOR INGR	WELCOME	SMRNVSR
MS2 ROBINSON	SLEEP	POST SLEEP	SIMO INIT	POST SLEEP	SIMO TERM	EXERCISE	ISS RNDZ OPS	ISS RNDZ OPS	APPROACH T/L	HATCH LEAK CK	POST RNDZ PGSC CNFG	WELCOME	POST DOCK EVA XFER
MS3 PATRICK	SLEEP	POST SLEEP	EXERCISE	EXERCISE	ER MEMO VAL	P/TV02 S/U	P/TV02 DOCK	DOCKING *	P/TV04 S/U	ODS PREP FOR INGR	P/TV04 OPS INGR/EGR	WELCOME	SMRNVSR*
MS4 BEHNKEN	SLEEP	POST SLEEP	EXERCISE	EXERCISE	ER MEMO VAL	APPROACH T/L	APPROACH T/L	APPROACH T/L	POST RNDZ PGSC CNFG	PCS S/U	WELCOME	POST DOCK EVA XFER	
DAY/NIGHT ORBIT	25	26	27	28	29	30	31	32					
TDRS W E Z	[TDRS W E Z activity bars]												
ORB ATT	-ZLV -XVV -ZLV +YVV RNDZ -DK -BIAS -XLV -ZVV												
ISS TDRS AVAIL	[ISS TDRS AVAIL activity bars]												
ISS SSRMS POS	[ISS SSRMS POS activity bars]												
NOTES	#FILTER CK *D/L RATE 2M *B POD HTR RCNFG *DOCKING 01/20:59 *TO ISS *TO OBSS												

FD03

GMT 02/05/10 (036)

MET Day 001

ISS		TDRS	AVAIL	12	13	14	15	16	17	18	19	20	21	22	23	11	002/00		
E X P 2 2	WILLIAMS ISS CDR	SLEEP	POST SLEEP	PWDPC	CEVIS	ARED	P/TV RPM VRFY S/U	MEAL	8 0 0 M O	R P M D L	DA O C K I O	HATCH OPEN	WEL C O M E	S A F E T Y					
	SURAEV FE-1	SLEEP	POST SLEEP	PWDPC	PW	TVIS	HYG	VELO	MEAL	DOCKING*			RS OPS	WEL C O M E	S A F E T Y	RS OPS			
	KOTOV FE-4	SLEEP	POST SLEEP	PWDPC	PW	VELO	RS OPS	P/TV RPM VRFY S/U	MEAL				4 0 0 M O	P H O O M O	TVIS	HYG	WEL C O M E	S A F E T Y	RS OPS
	NOGUCHI FE-5	SLEEP	POST SLEEP	PWDPC	PW	T2	MEAL	T I M E R	D V I C E O				CEVIS	HATCH OPEN	WEL C O M E	S A F E T Y			
	CREAMER FE-6	SLEEP	POST SLEEP	PWDPC	PW	T2	CEVIS	I M M N ^	MEAL				HATCH LEAK CK - ISS	C A M D	H D S U	HATCH OPEN	WEL C O M E	S A F E T Y	P V A I O D
DAY/NIGHT ORBIT	25	26	27	28	29	30	31	32											
S T S	TDRS	W	E	Z															
	ORB ATT	-ZLV	-XVV																
ISS	SSRMS POS																		
NOTES																			


*JPM/LAB-SHUTTER-CL *CABLE CONNECT
 ^SALIVA SETUP *C&T-DK SM PA 3-CNFG *TO OBSS
 @N2 XFER INIT
 @ACS-PMA2-ARVL-THRSTR
***DOCKING 01/20:59**

**NO EXERCISE
[WHILE DOUBLE GRAPPLD]**

FD03

GMT 02/06/10 (037)

MET Day 002



STS-130	CDR ZAMKA	MDDK XFER	N2 XFER INIT	EXERCISE	PRE SLEEP	FD CPMCA/G	PRE SLEEP	SLEEP									
	PLT VIRTS	OPCU#	MRLS	GRPL	MN3VINTSOT		PRE SLEEP	SLEEP									
	MS1 HIRE	MRLS	GRPL	MN3VINTSOT	PSRL	XTFAE	XFRREF	CREW CHOICE D/L	PRE SLEEP	SLEEP							
	MS2 ROBINSON	GPLCTRV09	PS/TTVUOP5	SXOFDFR	PLAY BACK	MDDK XFER		PRE SLEEP	SLEEP								
	MS3 PATRICK	GRPL	SUBSBMSE	UNGRPL & MNVR	E_LK PREP	REBA*	REBA C/O	PRE SLEEP	SLEEP								
	MS4 BEHNKEN	SMPXFRVVM	GLCRMLF20ASMPXFR	NLEPRMVA1C	NCTLEPLMS1	MDDKCK	E_LK PREP	REBA*	REBA C/O	PRE SLEEP	SLEEP						
STS	DAY/NIGHT ORBIT	33		34		35		36		37		38		39		40	
	TDRS WEZ	[Timeline bars for TDRS WEZ]															
ISS	ORB ATT	BIAS -XLV -ZVV															
	TDRS AVAIL SSRMS POS	[Timeline bars for TDRS AVAIL SSRMS POS]															
NOTES	#ACT	*INSTALL															


**NO EXERCISE
[WHILE DOUBLE GRAPPLED]**

FD03

GMT 02/06/10 (037)

MET Day 002

002/00




ISS	TDRS	AVAIL														
E X P 2 2	WILLIAMS ISS CDR	SMP XFR RVW	GLCR MLF 20A SMP XFR	N2 XFER INIT	E_LK	PREP	PS	DPC	PRE SLEEP-ISS	REACT	SLEEP					
	SURAEV FE-1	RS OPS		PW		PS	DPC	PRE SLEEP-ISS	SLEEP							
	KOTOV FE-4	RS OPS		PW		PS	DPC	PRE SLEEP-ISS	SLEEP							
	NOGUCHI FE-5	MDDK XFER		DCB APCX UNPK	PW		PS	DPC	PRE SLEEP-ISS	REACT	SLEEP					
	CREAMER FE-6	GRPL	SOU SBN RSB MSE RTH	UNGRPL & MNVR		PW		PS	DPC	PRE SLEEP-ISS	REACT	SLEEP				
S T S	DAY/NIGHT	ORBIT														
	TDRS	W	E													
		Z														
ISS	ORB ATT	SSRMS POS														
	NOTES															

BIAS -XLV -ZVV

FD04

GMT 02/06/10 (037)

MET Day 002




STS-130	CDR ZAMKA	SLEEP	POST SLEEP	MDDK XFER	CINWICIT #1	ARED	CTWECRM	CXWFCER	MDDK XFER	PAO	MEAL	OFF DUTY
	PLT VIRTIS	SLEEP	POST SLEEP	MDDK XFER	STS 02 P/B CONFIG	PSTU06	EXERCISE	MDDK XFER	PAO	MEAL	OFF DUTY	
	MS1 HIRE	SLEEP	POST SLEEP	EXERCISE	MDDK XFER	EXERCISE	MDDK XFER	PAO	MEAL	OFF DUTY		
	MS2 ROBINSON	SLEEP	POST SLEEP	MDDK XFER	EXERCISE	EVA TOOL CONFIG	STAND	SPIINAL	MDDK XFER	PAO	MEAL	OFF DUTY
	MS3 PATRICK	SLEEP	POST SLEEP	EVA TOOL CONFIG	TOOL AUDIT	EXERCISE	PAO	MEAL	OFF DUTY			
	MS4 BEHNKEN	SLEEP	POST SLEEP	EVA TOOL CONFIG	TOOL AUDIT	ARED	PAO	MEAL	OFF DUTY			
STS	DAY/NIGHT ORBIT	[Timeline bars for Day/Night Orbit]										
	TDRS WEZ	[Timeline bars for TDRS WEZ]										
	ORB ATT	BIAS -XLV -ZVV										
ISS	TDRS AVAIL	[Timeline bars for TDRS AVAIL]										
	SSRMS POS	[Timeline bars for SSRMS POS]										
NOTES	*FILTER CK											

FD04

GMT 02/06/10 (037)

MET Day 002




EXP 22	ISS	TDRS	AVAIL																								
	WILLIAMS ISS CDR	SLEEP	POST SLEEP	PW	DPC	SPINAL S/U	STAND*	STS 02 P/B CONFIG	STAND	SPINAL	SPINAL DATA CLCT OPR	SHT/PT I/W N/A	HD SU	PAO	PAO	MEAL	OFF DUTY	T2	ARED								
	SURAEV FE-1	SLEEP	POST SLEEP	PW	DPC	RS OPS				TVIS	HYG	MEAL	OFF DUTY						VELO								
	KOTOV FE-4	SLEEP	POST SLEEP	PW	DPC	RS OPS				VELO	MEAL	OFF DUTY						TVIS									
	NOGUCHI FE-5	SLEEP	POST SLEEP	PW	DPC	T2	EVA CAMERA CNFG	SPNL DATA CLCT OPR	STAND	SPINAL	MDDK XFER		MEAL	OFF DUTY		ARED	OFF DUTY										
CREAMER FE-6	SLEEP	POST SLEEP	PW	DPC	ABRS REINIT	PHOTO	TR A G E L S T	MWA SU	CAMBIUM LOOP REPLNT2	STAND	SPINAL	ARED		PAO	MEAL	OFF DUTY				T2							
STS	DAY/NIGHT	[Bar chart showing day/night cycle]																									
	ORBIT	[Bar chart showing orbit parameters]																									
	TDRS W E Z	[Bar chart showing TDRS window]																									
ISS	ORB ATT	BIAS -XLV -ZVV																									
ISS	SSRMS POS																										
NOTES	*S/U																										

FD04

GMT 02/07/10 (038)

MET Day 003



STS-130	CDR ZAMKA	OFF DUTY	EVA 1 PROC REVIEW	PRE SLEEP	FD CPMC ON A/G	MASK P/B CONFIG	PRE SLEEP	SLEEP			
	PLT VIRTS	OFF DUTY	EVA 1 PROC REVIEW	PRE SLEEP			SLEEP				
	MS1 HIRE	OFF DUTY	EVA 1 PROC REVIEW	XT FA EG RUP	XB FR IE F	CC RH EOL	PS I C E	PRE SLEEP	SLEEP		
	MS2 ROBINSON	OFF DUTY	EVA 1 PROC REVIEW	PRE SLEEP			SLEEP				
	MS3 PATRICK	OFF DUTY	EVA 1 PROC REVIEW	PRE SLEEP	MASK P/B CONFIG	PRE SLEEP	SLEEP				
	MS4 BEHNKEN	OFF DUTY	EVA 1 PROC REVIEW	PRE SLEEP	MASK P/B CONFIG	PRE SLEEP	SLEEP				
	ISS A/L Campout @ 10.2 psi										
STS	DAY/NIGHT ORBIT	48	49	50	51	52	53	54	55	56	
	TDRS W E Z	[Timeline bars for TDRS W E Z]									
	ORB ATT	BIAS -XLV -ZVV									
ISS	TDRS AVAIL	[Timeline bars for TDRS AVAIL]									
	SSRMS POS	[Timeline bars for SSRMS POS]									
NOTES											

FD04

GMT 02/07/10 (038)

MET Day 003 003/00 12 01 13 02 14 03 15 04 16 05 17 06 18 07 19 08 20 09 21 10 22 11 23 12


ISS		TDRS	AVAIL												
E X P 2 2	WILLIAMS ISS CDR	ARED	EVA 1 PROC REVIEW	PW	DPC	PRE SLEEP-ISS	*	PRE SLEEP-ISS					SLEEP		
	SURAEV FE-1	VELO	EVA 1 PROC REVIEW	PW	DPC	PRE SLEEP-ISS						SLEEP			
	KOTOV FE-4	TVIS	HYG	EVA 1 PROC REVIEW	PW	DPC	PRE SLEEP-ISS						SLEEP		
	NOGUCHI FE-5	OFF DUTY		EVA 1 PROC REVIEW	PW	DPC	PRE SLEEP-ISS						SLEEP		
	CREAMER FE-6	T2	EVA 1 PROC REVIEW	PW	H A D P C M	PRE SLEEP-ISS						SLEEP			
S T S	DAY/NIGHT	[Bar chart showing day/night cycle]													
	ORBIT	[Bar chart showing orbit status]													
	TDRS W E Z	[Bar chart showing TDRS window]													
ISS	ORB ATT	BIAS -XLV -ZVV													
ISS	SSRMS POS	*MASK P/B CONFIG													
	NOTES														

NO EXERCISE
[FROM UNBRTH & INSTL UNTIL A-BOLTS COMPLETE]

FD05

GMT 02/07/10 (038)

MET Day 003




STS-130	CDR ZAMKA	SLEEP	POST SLEEP	PMC A/G	HYG BRK/HATCH CLS	CAMPOUT EVA PREP	EMURGE	EMU PREBREATHE	C_LK DPRS	P/TV07 EVA OPS	P/TV07 EVA OPS	MEAL	CINICIT #2	ARED	CTWEICRM	CXWFCER*						
	PLT VIRTS	SLEEP	POST SLEEP				INADHUBT	PEV/TAVS/07/U	ARED	MDDK XFER	NODE 3 GRPL	NODE 3 UNBRTH INSTL	NONNDBSERTLH	MEAL		MDDK XFER						
	MS1 HIRE	SLEEP	POST SLEEP				XUFEDRATE	EXERCISE	CBCS*	NODE 3 LKCK S/U	NVAECDESS	MDDK XFER	NODE 3 GRPL	NODE 3 UNBRTH INSTL	NONNDBSERTLH	1ST STG CAP	2ND STG CAP	BCRBACKE	MEAL	CBCS*	MDDK XFER	
	MS2 ROBINSON	SLEEP	POST SLEEP			EXERCISE	EVA TOOL CHECK	MDDK XFER						IVA SUPPORT								
			EVA 1 (6:30)																			
	MS3 PATRICK EV2	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMURGE	EMU PREBREATHE	C_LK DPRS	EVA EGRS/SETUP	NODE 3 PREP UNBERTH	NH3 BAG OPS	OTP EARLY REMOVAL	LTA CABLE INSTL	GETAHEAD								
MS4 BEHNKEN EV1	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMURGE	EMU PREBREATHE	C_LK DPRS	EVA EGRS/SETUP	NODE 3 PREP UNBERTH	NH3 BAG OPS	OTP EARLY REMOVAL	AVIONICS CABLE INSTL	GAHEAD									
DAY/NIGHT ORBIT	56	57	58	59	60	61	62	63	64													
TDRS WEZ	[TDRS WEZ activity bars]																					
ORB ATT	BIAS -XLV -ZVV																					
ISS TDRS AVAIL	[ISS TDRS AVAIL activity bars]																					
ISS SSRMS POS	[ISS SSRMS POS activity bars]																					
NOTES	*POWER UP *OPEN ^POWERDOWN *P/TV07 EVA CLNUP & I *CLNUP & I *TEMP STOW																					

NO EXERCISE
[FROM UNBRTH & INSTL UNTIL A-BOLTS COMPLETE]

FD05

GMT 02/07/10 (038)



MET Day 003




E X P 2 2	WILLIAMS ISS CDR	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMU PREBREATHE	C_LK DPRS	P DPRS	CEVIS	MEAL	VER IFY	1ST STG CAP	2ND STG CAP	ARED	
	SURAEV FE-1	SLEEP	POST SLEEP	PW	DPC	RS OPS	TVIS	HYG	VELO	MEAL	RS OPS				
	KOTOV FE-4	SLEEP	POST SLEEP	PW	DPC	RS OPS	VELO	TVIS	HYG	MEAL	RS OPS				
	NOGUCHI FE-5	SLEEP	POST SLEEP	PW	DPC	ARED	MDDK XFER			MEAL	N D C B I N S ^	MDDK XFER		G L O V E	MDDK XFER
	CREAMER FE-6	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMU PREBREATHE	C_LK DPRS	P DPRS	ARED	MEAL	CEVIS				
S T S	DAY/NIGHT	[Timeline bars for Day/Night]													
	ORBIT	56 57 58 59 60 61 62 63 64													
	TDRS W E Z	[Timeline bars for TDRS W/E/Z]													
ORB ATT	BIAS -XLV -ZVV														
ISS	SSRMS POS	▲JPM/LAB-SHUTTER-CL ^MELFI													
	NOTES														

FD05

GMT 02/08/10 (039)

MET Day 004



STS-130	CDR ZAMKA	PEVA OPS TA VOPS	CR PRS	POST EVA W/H20	BSA INIT	PS	CPMC	ON/G	PRE SLEEP	SLEEP
	PLT VIRT	MDDK XFER	DEAD P	FLTR CLN INSPECT	ILLUM - I				PRE SLEEP	ISS EXTERNAL SURVEY SLEEP
	MS1 HIRE	MDDK XFER	N3 VEST PRESS LK CK	FN LK CK	XFA EG RUP	XBFR IEF	CCRH/O LICE		PRE SLEEP	SLEEP
	MS2 ROBINSON	ISUP PORS	CR PRS	MDDK XFER	MDDK XFER				PRE SLEEP	SLEEP
	MS3 PATRICK EV2	CILN GURPS &	CR PRS	POST EVA W/H20					PRE SLEEP	SLEEP
	MS4 BEHNKEN EV1	CILN GURPS &	CR PRS	POST EVA W/H20					PRE SLEEP	SLEEP
	DAY/NIGHT ORBIT	64	65	66	67	68	69	70	71	72
STS	TDRS W E Z	[Timeline bars for TDRS W E Z]								
	ORB ATT	BIAS -XLV -ZVV								
ISS	TDRS AVAIL	[Timeline bars for TDRS AVAIL]								
	SSRMS POS	[Timeline bars for SSRMS POS]								
	NOTES									

FD05

GMT 02/08/10 (039)

MET Day 004 004/00 12 01 13 02 14 03 15 04 16 05 17 06 18 07 19 08 20 09 21 10 22 11 23 12


ISS		TDRS	AVAIL														
E X P 2 2	WILLIAMS ISS CDR	ARED	N3 VEST PRESS LK CK	FN LK CK	DPC	PRE SLEEP-ISS	SLEEP										
	SURAEV FE-1	RS OPS	PW		DPC	PRE SLEEP-ISS	SLEEP										
	KOTOV FE-4	RS OPS	PW		DPC	PRE SLEEP-ISS	SLEEP										
	NOGUCHI FE-5	*	CEVIS	PW	EVA*	DPC	PRE SLEEP-ISS	SLEEP									
	CREAMER FE-6	CEVIS	PC R PKS	CR P RS	POST EVA W/H20		PRE SLEEP-ISS	SLEEP									
DAY/NIGHT		ORBIT															
S T S	TDRS	W	E														
	ORB ATT	Z	BIAS -XLV -ZVV														
	SSRMS POS																
ISS	*MDDK XFER		*D/L														
NOTES																	

**NO EXERCISE
[DURING LCS IMAGING]**

FD06

GMT 02/08/10 (039)

MET Day 004




STS-130	CDR ZAMKA	SLEEP	POST SLEEP	FOCUS'D INSPECTION	NODE 3 VO PART 2	MEAL	NODE 3 VO PART 2				
	PLT VIRTS	SLEEP	POST SLEEP	FOCUS'D INSPECTION	MEAL	SWT SAO RLL MKA SOBF N3 PORT INV CAP	N3 PORT CDC INSTALL				
	MS1 HIRE	SLEEP	POST SLEEP	FOCUS'D INSPECTION	MEAL	SWT SAO RLL MKA SOBF N3 PORT INV CAP	N3 PORT CDC INSTALL				
	MS2 ROBINSON	SLEEP	POST SLEEP	NODE 3 VO PART 1	EVA TOOL CONFIG	NODE 3 VO PART 2	MEAL	NODE 3 VO PART 2			
	MS3 PATRICK	SLEEP	POST SLEEP	EVA TOOL CONFIG	TOOL AUDIT	QD FAM OPS	MEAL	PLAY BACK OPS PAO EXERCISE E_LK PREP			
	MS4 BEHNKEN	SLEEP	POST SLEEP	EVA TOOL CONFIG	TOOL AUDIT	QD FAM OPS	EXERCISE	MEAL BSA-T EMU-1 INSTL* PAO CXFCR PWR FILL #1 PXFER E_LK PREP			
STS	DAY/NIGHT ORBIT	72	73	74	75	76	77	78	79	80	
STS	TDRS W E Z	[TDRS W E Z activity bars]									
ISS	TDRS AVAIL SSRMS POS	[TDRS AVAIL SSRMS POS activity bars]									
ISS	NOTES	*FILTER CK			NODE 3 HATCH OPEN			*L10H & BATTERY			
		SSRMS BASE CHANGE									

**NO EXERCISE
[DURING LCS IMAGING]**

FD06

GMT 02/08/10 (039)



MET Day 004


ISS	TDRS	AVAIL																								
EXP 22	WILLIAMS ISS CDR	SLEEP	POST SLEEP	DPC	CEVIS	FN LK CK TRM	NODE 3 VO PART 1				NODE 3 VO PART 2				MEAL	NODE 3 VO PART 2				T2						
	SURAEV FE-1	SLEEP	POST SLEEP	DPC	PW					RS OPS				TVIS	HYG	MEAL					VELO					
	KOTOV FE-4	SLEEP	POST SLEEP	DPC	PW					ARED XFER PREP				VELO				MEAL					TVIS			
	NOGUCHI FE-5	SLEEP	POST SLEEP	DPC	PW	CUSO	ARED XFER PREP				HTCSU	NOD3-IMV SETUP		PEPS INSTALL	NIP RSP VECT	DZXS	INSTL RACK H/W	T2	MEAL	HD SU	ARED RACK XFER		PARO	ARS RACK XFER	CEVIS	
	CREAMER FE-6	SLEEP	POST SLEEP	DPC	T2					SSRMS VIEW SUPPORT				CEVIS				MEAL	ARED RACK XFER		ARS RACK XFER		CF WI CL IL 1			
STS	DAY/NIGHT ORBIT	72 73 74 75 76 77 78 79 80																								
	TDRS W E Z	[Bar chart showing TDRS activity across days 72-80]																								
ISS	ORB ATT	BIAS -XLV -ZV																								
	SSRMS POS																									
NOTES	*PPRV CAP ♦HTC DEAC ;NODE 3 HATCH OPEN SSRMS BASE CHANGE ;NODE 3 TO CUPOLA HATCH OPEN																									

©EVA TOOL
©NOD2-IMV

FD06

GMT 02/09/10 (040)

MET Day 005



STS-130	CDR ZAMKA	NODE 3 VO PART 2	EVA 2 PROC REVIEW	PRE SLEEP	FD CPMC QA/G	MASK P/B CONFIG	PRE SLEEP	SLEEP	
	PLT VIRTIS	* MNVR TO CPLA & GRPL	VAJ FIT CHK	EPR VREAOV 2 CIEW	PAO		PRE SLEEP	SLEEP	
	MS1 HIRE	⊕ MNVR TO CPLA & GRPL	VAJ FIT CHK	EPR VREAOV 2 CIEW	PAO	CREW DILL	PRE SLEEP	SLEEP	
	MS2 ROBINSON	NODE 3 VO PART 2	EVA 2 PROC REVIEW	EXERCISE		PRE SLEEP		SLEEP	
	MS3 PATRICK	E_LK PREP	EVA 2 PROC REVIEW	PRE SLEEP		MASK P/B CONFIG	PRE SLEEP	SLEEP	
	MS4 BEHNKEN	MDD KCK E_LK PREP	EVA 2 PROC REVIEW	PRE SLEEP		MASK P/B CONFIG	PRE SLEEP	SLEEP	
	<p style="text-align: center;">10.2 DPRS ————— ISS A/L Campout @ 10.2 psi —————</p>								
STS	DAY/NIGHT ORBIT	80 81 82 83 84 85 86 87 88							
	TDRS W E Z	[Timeline bars for TDRS W, E, Z]							
	ORB ATT	BIAS -XLV -ZVV							
ISS	TDRS AVAIL	[Timeline bars for TDRS AVAIL]							
	SSRMS POS	[Timeline bars for SSRMS POS]							
NOTES	*N2 RLS & MNVR ⊕N2 RLS & MNVR								

FD06

GMT 02/09/10 (040)

MET Day 005 005/00 12 01 13 02 14 03 15 04 16 05 17 06 18 07 19 08 20 09 21 10 22 11 23 12

ISS	TDRS	AVAIL	005/00 12 01 13 02 14 03 15 04 16 05 17 06 18 07 19 08 20 09 21 10 22 11 23 12															
E X P 2 2	WILLIAMS ISS CDR	EVA TOOL STOW	EVA 2 PROC REVIEW	PW	DPC	PRE SLEEP-ISS											SLEEP	
	SURAEV FE-1	VELO	EVA 2 PROC REVIEW	PW	DPC	PRE SLEEP-ISS											SLEEP	
	KOTOV FE-4	HYG	EVA 2 PROC REVIEW	PW	DPC	PRE SLEEP-ISS											SLEEP	
	NOGUCHI FE-5	CEVIS		PW	DD2XS SUCAMR	DPCA O	PRE SLEEP-ISS											SLEEP
	CREAMER FE-6	* CF WIL CLIL 2	EVA 2 PROC REVIEW	H A M	PW	DPC	PRE SLEEP-ISS											SLEEP
S T S	DAY/NIGHT	80 81 82 83 84 85 86 87 88																
	ORBIT	80 81 82 83 84 85 86 87 88																
	TDRS W E Z	80 81 82 83 84 85 86 87 88																
ISS	ORB ATT	BIAS -XLV -ZVV																
ISS	SSRMS POS	*NOD2-IMV DUCT S/U																
	NOTES																	


NO EXERCISE

[FROM 3RD SET OF BOLTS UNTIL A-BOLTS COMPLETE]

FD07

GMT 02/09/10 (040)

MET Day 005



STS-130	CDR ZAMKA	SLEEP	POST SLEEP	PMC A/G	HYG BRK/HATCH CLS	CAMPOUT EVA PREP	EMU PREBREATHE	C_LK DPRS	PCRLD PASE	EXERCISE	P/TV07 EVA OPS				MEAL	CTWE C R C M	CXW F C E R	P/TV07 EVA OPS	P-RPS		
	PLT VIRTS	SLEEP	POST SLEEP				IPNA MIBUB	PEV TAVS/U	ISP 1 STOWAGE XFER		ISP 2 STOWAGE XFER		CUPOLA VEST DPRS P1	STBD OVRHD IMV C/O	DPRS P2	CUPOLA VEST DPRS P3	EXERCISE	MEAL	UNBERTH		
	MS1 HIRE	SLEEP	POST SLEEP				STBD OVRHD IMV INSTL		ISP 1 STOWAGE XFER		ISP 2 STOWAGE XFER		CUPOLA VEST DPRS P1	CS/BCU	NCA PPRMV	DPRS P2	NODE 3 PPRV CAP RMV	CUPOLA VEST DPRS P3	MEAL	CUPOLA CBM DEMATE	UNBERTH
	MS2 ROBINSON	SLEEP	POST SLEEP				EVA TOOL CHECK	EXERCISE	IVA SUPPORT												P-RPS
	EVA 2 (6:30)																				
	MS3 PATRICK EV2	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP		EMU PREBREATHE	C_LK DPRS	EVA DEGRS/SETUP	NH3 LOOP A JMPR INST	NH3 MLI INSTL		NH3 LOOP B JMPR INST	NH3 MLI INSTL	STRBUN	NODE 3 OIH INSTL		PORT TRUN CVR INSTL	NODE 3 NPV INSTL	CLNUP & INGRS	P-RPS
MS4 BEHNKEN EV1	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP		EMU PREBREATHE	C_LK DPRS	EVA DEGRS/SETUP	NH3 LOOP A JMPR INST	NH3 MLI INSTL		NH3 LOOP B JMPR INST	NH3 MLI INSTL	KEI ENLCVR	NODE 3 NADIR CBM OPS	AFT TRUN CVR INSTL	GAP SPANNER INSTL		CLNUP & INGRS	P-RPS	
STS	DAY/NIGHT ORBIT	88		89		90		91		92		93		94		95					
	TDRS W E Z	[Gantt chart showing TDRS W E Z activities]																			
	ORB ATT	BIAS -XLV -ZVV																			
ISS	TDRS AVAIL SSRMS POS	[Gantt chart showing TDRS AVAIL SSRMS POS activities]																			
NOTES	*FILTER CK NODE 3 GROUND ACT																				


*C_LK RPRS
@C_LK RPRS
♦C_LK RPRS

NO EXERCISE

[FROM 3RD SET OF BOLTS UNTIL A-BOLTS COMPLETE]

FD07

GMT 02/09/10 (040)



MET Day 005

ISS TDRS AVAIL


E X P 2 2	WILLIAMS ISS CDR	SLEEP	REACT	POST SLEEP	DPC PW	NODE 3 1553 CONNECT	NODE 3 IMV RTRN INST	T2	S&M-REMOVE ISP D5	MEAL	S&M-REMOVE ISP D4	PLCK	CEVIS	CUPOLA CBM DEMATE	♦			
	SURAEV FE-1	SLEEP	POST SLEEP	DPC PW	RS OPS			TVIS	HYG	VELO	MEAL	RS OPS						
	KOTOV FE-4	SLEEP	POST SLEEP	DPC PW	RS OPS			VELO	TVIS	HYG	MEAL	RS OPS						
	NOGUCHI FE-5	SLEEP	REACT	POST SLEEP	DPC	IT EST	NOD3-IMV SETUP	NODE 3 IMV RTRN INST	CEVIS	S&M-REMOVE ISP D5	MEAL	S&M-REMOVE ISP D4	T2	N3-LTL-SMPL TOOL INS				
	CREAMER FE-6	SLEEP	REACT	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP		EP MUR GE	EMU PREBREATHE	C_LK DPRS	P DPS	T2	NOD2-IMV DUCT S/U	CEVIS	MEAL	ARS RACK UMBIL MATE	EVOLG	P RPS
S T S	DAY/NIGHT ORBIT	88 89 90 91 92 93 94 95																
	TDRS W E Z	[Timeline bars for TDRS W E Z]																
	ORB ATT SSRMS POS	BIAS -XLV -ZVV																
ISS	@JPM/LAB-SHUTTER-CL NODE 3 GROUND ACT ♦ CUPOLA LK ♦ C_LK RPRS																	
NOTES																		

NO EXERCISE
[FROM UNBERTH UNTIL A-BOLTS COMPLETE]

FD07

GMT 02/10/10 (041)

MET Day 006



STS-130	CDR ZAMKA	* POST EVA W/H20	BSA INIT	PRE SLEEP	FD CPMC ONA/G	PRE SLEEP	SLEEP			
	PLT VIRTS	CRA UET PLE OOLC A	RELOC	LIMP	BRAKE	PRE SLEEP	SLEEP			
	MS1 HIRE	CRA UET PLE OOLC A	RELOC	1ST STG CAP	LIMP	2ND STG CAP	BRAKE	CCD/RH/REOL WICE	PRE SLEEP	SLEEP
	MS2 ROBINSON						MCDBCKS	PRE SLEEP	SLEEP	
	MS3 PATRICK EV2	⊕ POST EVA W/H20						PRE SLEEP	SLEEP	
	MS4 BEHNKEN EV1	♦ POST EVA W/H20						PRE SLEEP	SLEEP	
STS	DAY/NIGHT ORBIT									
	TDRS WEZ									
	ORB ATT									
ISS	TDRS AVAIL									
	SSRMS POS									
NOTES	*C_LK RPRS	^POWERDOWN								
	⊕C_LK RPRS	GROUND BOLTING								
	♦C_LK RPRS									

NO EXERCISE
[FROM UNBERTH UNTIL A-BOLTS COMPLETE]

FD07

GMT 02/10/10 (041)

MET Day 006

ISS		TDRS	AVAIL	006/00 12 01 02 03 04 05 06 07 08 09 10 11 12																	
E X P 2 2	WILLIAMS ISS CDR	CL UK P OK L A	SV E R F Y	1ST STG CAP	2ND STG CAP	PW	DPC	PRE SLEEP-ISS	REACT	SLEEP											
	SURAEV FE-1	RS OPS		PW		DPC	PRE SLEEP-ISS		SLEEP												
	KOTOV FE-4	RS OPS		PW		DPC	PRE SLEEP-ISS		SLEEP												
	NOGUCHI FE-5	*	MYCO PREP	PW		EVA*	DPC	PRE SLEEP-ISS	REACT	SLEEP											
	CREAMER FE-6	⊕	POST EVA W/H2O		PW		DPC	PRE SLEEP-ISS	REACT	SLEEP											
S T S	DAY/NIGHT	[Bar chart showing day/night cycle]																			
	ORBIT	96 97 98 99 100 101 102 103																			
	TDRS W E Z	[Bar chart showing TDRS W/E/Z activity]																			
ORB ATT	BIAS -XLV -ZVV																				
ISS	SSRMS POS																				
NOTES	*N3-LTL-SMPL TOOL INS ⊕C_LK RPRS *D/L GROUND BOLTING																				

FD08

GMT 02/10/10 (041)

MET Day 006

		12	13	14	15	16	17	18	19	20	21	22	23	007/00			
STS-130	CDR ZAMKA	SLEEP	POST SLEEP			INUIT #5	EXERCISE	WRS 2 RACK XFER	MEAL			OGS RACK XFER	FLTR CLN - INSPECT				
	PLT VIRTS	SLEEP	POST SLEEP			REMOVE CPA	RMV CUPOLA BLANKET	VEST JUMPERS	MEAL		MTL JUMPERS	EXERCISE	CULPABLE				
	MS1 HIRE	SLEEP	POST SLEEP			CBCS DEACT & RMVL	REMOVE CPA	RMV CUPOLA BLANKET	VEST JUMPERS	MEAL		MTL JUMPERS	EXERCISE	CULPABLE			
	MS2 ROBINSON	SLEEP	POST SLEEP			WRS DEMATES	WRS 1 RACK XFER	TOCA RMV	WRS 1 RK UMBIL MATE	WRS 2 RK UMBIL MATE	EVA TOOL CONFIG	MEAL	OGS RACK UMBIL DMATE	OGS RACK UMBIL MATE	STAND		
	MS3 PATRICK	SLEEP	POST SLEEP			EXERCISE			EVA TOOL CONFIG	MEAL	TOOL AUDIT	GP/CTV 09	STAND	PAO	KR ABILNACE	E_LK PREP	
	MS4 BEHNKEN	SLEEP	POST SLEEP			EXERCISE			EVA TOOL CONFIG	MEAL	TOOL AUDIT	MLF GLCR 20A SMP XFR	STAND	SPINAL	INSTL*	EMU-I	MDDKCK
STS	DAY/NIGHT ORBIT	104 105 106 107 108 109 110 111															
STS	TDRS WEZ	[Timeline bars for TDRS WEZ]															
STS	ORB ATT	BIAS -XLV -ZVV [Timeline bars]															
ISS	TDRS AVAIL	[Timeline bars for TDRS AVAIL]															
ISS	SSRMS POS	[Timeline bars for SSRMS POS]															
ISS	NOTES	*CRAB RMV *TO STS *TO ISS *METOX & BATTERY															

FD08

GMT 02/10/10 (041)


MET Day 006

		007/00																							
		02/11																							
		12 13 14 15 16 17 18 19 20 21 22 23																							
		ISS TDRS AVAIL																							
E X P 2 2	WILLIAMS ISS CDR	SLEEP	POST SLEEP	DPC	CEVIS	VEST PRESS LK CK	WRS 1 RACK XFER	WRS 2 RACK XFER	T2	MEAL	CF WIL CL I 1	CF WIL CL I 2	MLF GLCR 20A SMP XFER	SPINAL DATA CLCT OPR	STAN D	SPIN AL	SPINAL DATA CLCT OPR								
	SURAEV FE-1	SLEEP	POST SLEEP	DPC	PW	RS OPS	TVIS	HYG	VELO	MEAL	RS OPS														
	KOTOV FE-4	SLEEP	POST SLEEP	DPC	PW	RS OPS	VELO	TVIS	HYG	MEAL	RS OPS														
	NOGUCHI FE-5	SLEEP	MYCO CLCT	I N S	POST SLEEP	DPC	POST SLEEP	D 2 X S	KABIN REMOVE	CEVIS	*	T2	W H C R A C K X F E R	⊕	MEAL	NODE 3 H2O BUS FILL			K R E A P I N A C E	STAN D	SPIN AL				
	CREAMER FE-6	SLEEP	MYCO CLCT	POST SLEEP	DPC	POST SLEEP	PW	KABIN REMOVE	T2	SPINAL S/U	STAN D*	W H C D E M A T E	W H C R A C K X F E R	W M H A C T E	MEAL	HAM INSTL		H D S U	PAO	STAN D	SPIN AL	SPINL DATA CLCT OPR	CEVIS		
S T S	DAY/NIGHT ORBIT	104 105 106 107 108 109 110 111																							
	TDRS W E Z	[Timeline bars for TDRS W E Z]																							
	ORB ATT	BIAS -XLV -ZVV																							
	SSRMS POS	DUMP																							
ISS	NOTES	*CEVIS-H/W-RMV *S/U ⊕CEVIS-H/W-INSTL																							

FD08

GMT 02/11/10 (042)

MET Day 007




STS-130	CDR ZAMKA	PAO	EVA 3 PROC REVIEW	PRE SLEEP	FD CPMC A/G	MASK P/B CONFIG	PRE SLEEP	SLEEP			
	PLT VIRTIS	PAO	EVA 3 PROC REVIEW	ILLUM-I	PRE SLEEP			ISS EXTERNAL SURVEY			
	MS1 HIRE	SPINAL	EVA 3 PROC REVIEW	PSL EEP	CREW CHOICE D/L	PRE SLEEP			SLEEP		
	MS2 ROBINSON	PAO	EVA 3 PROC REVIEW	EXERCISE	PRE SLEEP			SLEEP			
	MS3 PATRICK		EVA 3 PROC REVIEW	PRE SLEEP	MASK P/B CONFIG	PRE SLEEP	ISS A/L Campout @ 10.2 psi				
	MS4 BEHNKEN	PAO	EVA 3 PROC REVIEW	PRE SLEEP	MASK P/B CONFIG	PRE SLEEP	SLEEP				
STS	DAY/NIGHT ORBIT	111	112	113	114	115	116	117	118	119	
	TDRS WEZ	[Timeline bars for TDRS WEZ]									
ISS	ORB ATT	BIAS -XLV -ZVV									
	TDRS AVAIL SSRMS POS	[Timeline bars for TDRS AVAIL SSRMS POS]									
NOTES		*FLTR CLN - INSPECT @CPLA UNGRPL & MNVR ♦CPLA UNGRPL & MNVR									

FD08

GMT 02/11/10 (042)

MET Day 007




E X P 2 2	ISS	TDRS	AVAIL												
	WILLIAMS ISS CDR	*	EVA 3 PROC REVIEW	PW	DPC	PRE SLEEP-ISS	ISS EXTERNAL SURVEY						SLEEP		
	SURAEV FE-1	RS OPS	EVA 3 PROC REVIEW	PW	DPC	PRE SLEEP-ISS							SLEEP		
	KOTOV FE-4	RS OPS	EVA 3 PROC REVIEW	PW	DPC	PRE SLEEP-ISS							SLEEP		
	NOGUCHI FE-5	SPINAL P A O	SPINAL H/W STOW	D2XS CAMR	PW	DPC	PRE SLEEP-ISS							SLEEP	
CREAMER FE-6	CEVIS	EVA 3 PROC REVIEW	H M	PW	DPC	PRE SLEEP-ISS							SLEEP		
S T S	DAY/NIGHT	[Day/Night Cycle]													
	ORBIT	111	112	113	114	115	116	117	118	119					
	TDRS W E Z	[TDRS Windows]													
ISS	ORB ATT	BIAS -XLV -ZVV													
ISS	SSRMS POS	*SPINAL DATA CLCT OPR													
	NOTES														

FD09

GMT 02/11/10 (042)

MET Day 007




STS-130	12	13	14	15	16	17	18	19	20	21	22	23	11:00:00		
CDR ZAMKA	SLEEP	POST SLEEP	PMC A/G HYG BRK/HATCH CLS	CAMPOUT EVA PREP	EMURGE	EMU PREBREATHE	C_LK DPRS	P/TV07 EVA OPS	EXERCISE	EMU-T CINWIC #7	MEAL	CTWECR CXFCR	PWR FILL #2	PXWFER	PIRPS
PLT VIRTS	SLEEP	POST SLEEP			ILLUM-O MICS#	INHTB P/TVS/07	MTL SMPL TOOL INSTL	EXERCISE	MDDK XFER		MEAL	MDDK XFER			
MS1 HIRE	SLEEP	POST SLEEP			XUPEDRA TE	EXERCISE	CUPOLA ATU INSTALL	CUPOLA UOP INSTALL	CUPOLA PANEL INSTALL		MEAL	FSS S/U	FSS FILL		
MS2 ROBINSON	SLEEP	POST SLEEP			MDDK CK	EVA TOOL CHECK	MDDK XFER	IVA SUPPORT EVA 3 (6:30)						PIRPS	
MS3 PATRICK EV2	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMURGE	EMU PREBREATHE	C_LK DPRS	EVA DEGRS/PSETUP	PORT AX CBM CVR INST	CUPOLA MLI REMOVAL	CUPOLA LL RELEASE	GETAHEAD	CLNUP & INGRS	PIRPS	
MS4 BEHNKEN EV1	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMURGE	EMU PREBREATHE	C_LK DPRS	EVA DEGRS/PSETUP	OPEN LOOP B QDS	NODE LTA CBLE DSCNCT	CUPOLA MLI REMOVAL	OINWIF NODE 3 OIH INSTL	GETAHEAD	CLNUP & INGRS	PIRPS
DAY/NIGHT ORBIT	119	120	121	122	123	124	125	126	127						
TDRS WEZ	[Timeline bars for TDRS WEZ]														
ORB ATT	BIAS -XLV -ZVV														
ISS TDRS AVAIL SSRMS POS	[Timeline bars for ISS TDRS AVAIL SSRMS POS]														
NOTES	*FILTER CK #COMPACT														

*C_LK RPRS
@C_LK RPRS
♦C_LK RPRS

FD09

GMT 02/11/10 (042)

MET Day 007




ISS		TDRS	AVAIL													
E X P 2 2	WILLIAMS ISS CDR	SLEEP	POST SLEEP	PW	DPC	CEVIS	T2	N3 AVIONICS RK OUTFT			MEAL	RAM INSTL		FSS S/U	FSS FILL	
	SURAEV FE-1	SLEEP	POST SLEEP	PW	DPC	TVIS	HYG	VELO	N3-LAUNCH BOLT-RMV			MEAL	N3-LAUNCH BOLT-RMV		RS OPS	
	KOTOV FE-4	SLEEP	POST SLEEP	PW	DPC	RS OPS		VELO	TVIS	HYG	MEAL	RS OPS				
	NOGUCHI FE-5	SLEEP	POST SLEEP	PW	DPC	STBD DECK IMV INSTL	CCAA-AV MOUNT-INSTL	MT-PPA LR-RMV			MEAL	LT-PPA LR-RMV		T2		
	CREAMER FE-6	SLEEP	POST SLEEP	HYG BRK/PREBREATHE	CAMPOUT EVA PREP	EMU PREBREATHE	C_LK DPRS	T2	MEAL	N3 GUIDE RING	CSA-CP ACO	GLOVE	CEVIS	P R P S		
S T S	DAY/NIGHT	[Bar chart showing day/night cycle]														
	ORBIT	[Bar chart showing orbit parameters]														
	TDRS W E Z	[Bar chart showing TDRS window]														
ISS	ORB ATT	BIAS -XLV -ZVV														
ISS	SSRMS POS	♣JPM/LAB-SHUTTER-CL														
	NOTES															

©_LK RPRS

FD09

GMT 02/12/10 (043)

MET Day 008




STS-130	CDR ZAMKA	* POST EVA W/H2O	PRE SLEEP	FD CPMCOCA	PRE SLEEP	SLEEP
	PLT VIRTS	MDDK XFER	02 CONFIG TO XFER	02 INIT	PRE SLEEP	SLEEP
	MS1 HIRE	FSS FILL	N3 XFA XBR 3 CL/0 EG EIR / O RUP P		PRE SLEEP	SLEEP
	MS2 ROBINSON	EXERCISE		MDDK	PRE SLEEP	SLEEP
	MS3 PATRICK EV2	⊕ POST EVA W/H2O			PRE SLEEP	SLEEP
	MS4 BEHNKEN EV1	◆ POST EVA W/H2O			PRE SLEEP	SLEEP
STS	DAY/NIGHT ORBIT					
	TDRS WEZ					
ISS	ORB ATT	BIAS -XLV -ZVV				
	TDRS AVAIL SSRMS POS					
	NOTES	*C_LK RPRS ⊕C_LK RPRS ◆C_LK RPRS				

FD09

GMT 02/12/10 (043)

MET Day 008



EXP 22	ISS	TDRS	AVAIL													
	WILLIAMS ISS CDR	FSS FILL	02 CONFIG TO XFER	02 INIT	PRE SLEEP-ISS	SLEEP										
	SURAEV FE-1	RS OPS	PW	DPC	PRE SLEEP-ISS	SLEEP										
	KOTOV FE-4	RS OPS	PW	DPC	PRE SLEEP-ISS	SLEEP										
	NOGUCHI FE-5	CEVIS	PW	EVA DPC	PRE SLEEP-ISS	SLEEP										
CREAMER FE-6	*	POST EVA W/H20			PRE SLEEP-ISS	SLEEP										
STS	DAY/NIGHT	[Bar chart showing day/night cycle]														
	ORBIT	127	128	129	130	131	132	133	134	135						
	TDRS	W	E	Z	[Bar chart showing TDRS activity]											
ISS	ORB ATT	BIAS -XLV -ZVV														
	SSRMS POS	*C_LK RPRS *D/L														
	NOTES															

FD10

GMT 02/12/10 (043)

MET Day 008

		12	13	14	15	16	17	18	19	20	21	22	23	11	009/00														
STS-130	CDR ZAMKA	POST SLEEP				CINWICIT #8	EXERCISE	CTWCRM	CXWCEM	PWR FILL #3	PWR FILL #4	PWR XFER (2)	CREW CONF	CP RHEO W T O	MEAL	PFC OCA	OFF DUTY	ATHRO/O*	MNEBRO/SIT	RC3 EBN OF OISG									
	PLT VIRTS	POST SLEEP	N2 IT	POST SLEEP	MICM H 20	NONCFG	COHNG/O	EXERCISE	O2 T E R M	02 SYS TEARDOWN	N2 XFER TERM	CREW CONF	CP RHEO W T O	MEAL	OFF DUTY	PFC OCA	OFF DUTY	OBS S #	P/TV 04 S/U	W F L	HATCH CLOSE								
	MS1 HIRE	POST SLEEP			XU P F E D R A T E	MDDK XFER			EXERCISE	P D T E A V O C T	CREW CONF	CP RHEO W T O	MEAL	OFF DUTY	PFC OCA	OFF DUTY	X T F A G E R U P	X B F R E E F	F A R E	P R E S L E E P									
	MS2 ROBINSON	POST SLEEP				MDDK XFER				N2 IT	EXERCISE	CREW CONF	CP RHEO W T O	MEAL	OFF DUTY	PFC OCA	OFF DUTY	OBS S #		W F L	HATCH CLOSE								
	MS3 PATRICK	POST SLEEP			EVA RECONFIG & XFER			EVA STOW	E I M N U S T A L L	CREW CONF	CP RHEO W T O	MEAL	OFF DUTY	PFC OCA	OFF DUTY				F A R E	E X E R C I S E									
	MS4 BEHNKEN	POST SLEEP			MDDK CK	EVA RECONFIG & XFER			EVA STOW	E I M N U S T A L L	CREW CONF	CP RHEO W T O	MEAL	OFF DUTY	PFC OCA				N C A L E C T L S	F D P M K L Y									
STS	DAY/NIGHT ORBIT	135													136		137		138		139		140		141		142		143
	TDRS W E Z	[Bar chart showing TDRS W E Z activity]													[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]		[Bar chart showing TDRS W E Z activity]
	ORB ATT	[Bar chart showing ORB ATT activity]													[Bar chart showing ORB ATT activity]		[Bar chart showing ORB ATT activity]		[Bar chart showing ORB ATT activity]		[Bar chart showing ORB ATT activity]		[Bar chart showing ORB ATT activity]		[Bar chart showing ORB ATT activity]		[Bar chart showing ORB ATT activity]		
ISS	TDRS AVAIL	[Bar chart showing TDRS AVAIL activity]													[Bar chart showing TDRS AVAIL activity]		[Bar chart showing TDRS AVAIL activity]		[Bar chart showing TDRS AVAIL activity]		[Bar chart showing TDRS AVAIL activity]		[Bar chart showing TDRS AVAIL activity]		[Bar chart showing TDRS AVAIL activity]		[Bar chart showing TDRS AVAIL activity]		
	SSRMS POS	[Bar chart showing SSRMS POS activity]													[Bar chart showing SSRMS POS activity]		[Bar chart showing SSRMS POS activity]		[Bar chart showing SSRMS POS activity]		[Bar chart showing SSRMS POS activity]		[Bar chart showing SSRMS POS activity]		[Bar chart showing SSRMS POS activity]		[Bar chart showing SSRMS POS activity]		
NOTES	*FILTER CK																										*NLP VAC ACT 2	*TO STS	#MNVR TO UNDOCK

FD10

GMT 02/12/10 (043)

MET Day 008




ISS	TDRS	AVAIL																								
EXP 2 2	WILLIAMS ISS CDR	POST SLEEP	BLD OPR	POST SLEEP	DPC	PW	CEVIS			T2	O2 SYS TEARDOWN	N2 XFER TERM	CREW CONF	CP RHEO WT O	MEAL	OFF DUTY			CF WIL CELL 1	HATCH CLOSE						
	SURAEV FE-1	POST SLEEP			DPC	PW	RS OPS		TVIS	HYG	VELO	CREW CONF	CP RHEO WT O	MEAL	OFF DUTY					PW						
	KOTOV FE-4	POST SLEEP			DPC	PW	RS OPS		VELO	TVIS	HYG	CREW CONF	CP RHEO WT O	MEAL	OFF DUTY					PW						
	NOGUCHI FE-5	POST SLEEP			DPC	PW	T2	SAMS	DCB RVW	DCB PACK	DCB XFR	CREW CONF	CP RHEO WT O	MEAL	OFF DUTY	CEVIS				PW						
	CREAMER FE-6	SAD LR VY A	BLD SU	BLD OOD	BLD STW	SLV STW	POST SLEEP	DPC	POST SLEEP	CEVIS	DCB RVW	DCB PACK	HD SU	CREW CONF	CP RHEO WT O	MEAL	OFF DUTY	T2			HATCH CLOSE					
STS	DAY/NIGHT	[Timeline bars for Day/Night]																								
	ORBIT	[Timeline bars for Orbit]																								
	TDRS	WEZ	[Timeline bars for TDRS]																							
ISS	ORB ATT	BIAS -XLV -ZVV																								
ISS	SSRMS POS	REBOOST																								
NOTES																										

FD10

GMT 02/13/10 (044)

MET Day 009



STS-130	CDR ZAMKA	MT NEVA	ODS LEAK CHECK	ATTN HPMC/A/G	PRE SLEEP	SLEEP	POST SLEEP
	PLT VIRTS	NON OPS	RNDZ TOOLS C/O		PRE SLEEP	SLEEP	POST SLEEP
	MS1 HIRE	PS R L E E P	RNDZ TOOLS C/O		PRE SLEEP	SLEEP	POST SLEEP
	MS2 ROBINSON	PS R L E E S	ODS LEAK CHECK		PRE SLEEP	SLEEP	POST SLEEP
	MS3 PATRICK	EXER CISE	C/L CAM INST UNDK		PRE SLEEP	SLEEP	POST SLEEP
	MS4 BEHNKEN	EXER CISE			PRE SLEEP	SLEEP	POST SLEEP
	DAY/NIGHT ORBIT	143 144 145 146 147 148 149 150					
TDRS WEZ	[Timeline of TDRS operations]						
ORB ATT	BIAS -XLV -ZVV						
ISS TDRS AVAIL SSRMS POS	[Timeline of ISS availability]						
NOTES	*REBOOST CONFIG 3 ⊕HATCH CLOSE *TO ISS ♦HATCH CLOSE						

FD10

GMT 02/13/10 (044)


MET Day 009 009/00 12 01 13 02 14 03 15 04 16 05 17 06 18 07 19 08 20 09 21 10 22 11 23 12

ISS	TDRS	AVAIL										
E X P 2 2	WILLIAMS ISS CDR	CF W I L C L I L 2	PW	DPC	PRE SLEEP-ISS							REACT POST SLEEP
	SURAEV FE-1		PW	DPC	PRE SLEEP-ISS							POST SLEEP
	KOTOV FE-4		PW	DPC	PRE SLEEP-ISS							POST SLEEP
	NOGUCHI FE-5		PW	DPC	PRE SLEEP-ISS							REACT POST SLEEP
	CREAMER FE-6		PW	DPC	PRE SLEEP-ISS							REACT POST SLEEP
S T S	DAY/NIGHT ORBIT				143	144	145	146	147	148	149	150
	TDRS	W E Z										
	ORB ATT SSRMS POS								BIAS -XLV -ZVV			
ISS												
	NOTES	HATCH CLOSE										

FD11

GMT 02/13/10 (044)

MET Day 009




STS-130	12	13	14	15	16	17	18	19	20	21	22	23	010/00
CDR ZAMKA	POST SLEEP	POST SLEEP	MNVR UNDOCK	UNDOCK OPS	FLYAROUND	SEP	MEAL	EXERCISE	EXERCISE	NOSE CAP SURVEY (R3)	PORT WING SURVEY (R1)	-ZXLVV	PS
PLT VIRTS	POST SLEEP	POST SLEEP	UNDOCK OPS	UNDOCK OPS	FLYAROUND	SEP	MEAL	UNDK PLAY BACK	EXERCISE	NOSE CAP SURVEY (R2)	PORT WING SURVEY (R3)	OBSS BERTH	
MS1 HIRE	POST SLEEP	POST SLEEP	UNDOCK OPS	UNDOCK OPS	FLYAROUND	SEP	MEAL	STBD WING SURVEY (R3)	STBD WING SURVEY (R3)	NOSE CAP SURVEY (R1)	EXERCISE	LDRID/L	
MS2 ROBINSON	POST SLEEP	POST SLEEP	UNDOCK OPS	UNDOCK OPS	FLYAROUND	SEP	MEAL	STBD WING SURVEY (R2)	STBD WING SURVEY (R2)	EXERCISE	PORT WING SURVEY (R2)	OBSS BERTH	
MS3 PATRICK	POST SLEEP	P/TV03 UNDOCK S/U	P/TV03 UNDOCK S/U	P/TV03 UNDOCK OPS	P/TV03 UNDOCK OPS	SEP	MEAL	STBD WING SURVEY (R1)	STBD WING SURVEY (R1)	EXERCISE	EXERCISE		
MS4 BEHNKEN	POST SLEEP	UNDOCK OPS	UNDOCK OPS	UNDOCK OPS	FLYAROUND	SEP	MEAL	EXERCISE	EXERCISE	EXERCISE			
DAY/NIGHT ORBIT	151	152	153	154	155	156	157	158					
TDRS W E Z	[TDRS W E Z activity bars]												
ORB ATT	BIAS -XLV -ZVV UNDOCK/FLYAROUND/SEP DUMP STBD SURVEY NOSE PORT SURVEY												
ISS TDRS AVAIL SSRMS POS	[ISS TDRS AVAIL SSRMS POS activity bars]												
NOTES	*TO STS #FILTER CK ^DEACT *UNDOCK 09/14:54 *REG RCNFG *CNTL RECONFIG												

FD11

GMT 02/13/10 (044)

MET Day 009




ISS	TDRS	AVAIL	Timeline (12 to 010/00)																							
EXP 22	WILLIAMS ISS CDR	POST SLEEP	DPC	FSS CLEANUP	PDC MEP A P 2 A R I T G	PMA2-DEPRS	L K - C K	MEAL	ISP 3 STOWAGE XFER	T2	CEVIS															
	SURAEV FE-1	POST SLEEP	DPC	RS OPS	UNDOCK		TVIS	HYG	VELO	MEAL																
	KOTOV FE-4	POST SLEEP	DPC	RS OPS	UNDOCK		VELO	TVIS	HYG	MEAL																
	NOGUCHI FE-5	POST SLEEP	DPC	*	UNDOCK		UV K * B S P T S O M W U	T2	MEAL	CEVIS																
	CREAMER FE-6	POST SLEEP	DPC	FSS CLEANUP	PDC MEP A P 2 A R I T G	UNDOCK		MEAL	ISP 3 STOWAGE XFER	CEVIS	T2															
STS	DAY/NIGHT	[Bar chart showing day/night cycle]																								
	ORBIT	[Bar chart showing orbit 151-158]																								
	TDRS W E Z	[Bar chart showing TDRS activity]																								
ISS	ORB ATT	BIAS -XLV -ZVV UNDOCK FLYAROUND/SEP DUMP STBD SURVEY NOSE PORT SURVEY																								
ISS	SSRMS POS	*PH-FOREST-CULT *UNDOCK 09/14:54																								
ISS	NOTES																									

FD11

GMT 02/14/10 (045)

MET Day 010




STS-130	CDR ZAMKA	PS	R M W R D N	PRE SLEEP	FD C P M C O A / G	PRE SLEEP	SLEEP	POST SLEEP	
	PLT VIRTS	*		PRE SLEEP		SLEEP	POST SLEEP		
	MS1 HIRE	PS	R M W R D N	PRE SLEEP	CC R H O L / C E	PRE SLEEP	SLEEP	POST SLEEP	
	MS2 ROBINSON	⊕		PRE SLEEP	OC A *	PRE SLEEP	SLEEP	POST SLEEP	
	MS3 PATRICK			PRE SLEEP		SLEEP	POST SLEEP		
	MS4 BEHNKEN			PRE SLEEP		SLEEP	POST SLEEP		
STS	DAY/NIGHT	[Bar chart showing day/night cycle]							
	ORBIT	159 160 161 162 163 164 165 166							
	TDRS W E Z	[Bar chart showing TDRS activity]							
ORB ATT		-ZLV -XVV							
NOTES		*OBSS BERTH ⊕OBSS BERTH *D/L RATE 48M PL MAX							

FD12

GMT 02/14/10 (045)

MET Day 010



STS 130	CDR ZAMKA	POST SLEEP	EXERCISE	POST SLEEP	FILTER CLEANING	CABIN STOW	FCS C/O	RFCS REHOT	PILOT OPS	MEAL	D/O PREP BRIEF	PAO	L-1 COMM CHK	FES I	CABIN STOW	L-1 COMM CHK	CABIN STOW	FES I	PRE SLEEP	
	PLT VIRTIS	POST SLEEP	EXERCISE	I/M/UB		CABIN STOW	COMM 2	RFCS REHOT	PILOT OPS	MEAL	D/O PREP BRIEF	PAO	S D E V A C T			CABIN STOW		E M A T D R S #	PRE SLEEP	
	MS1 HIRE	POST SLEEP	EXERCISE			CABIN STOW	FCS C/O P/TV			MEAL	D/O PREP BRIEF	PAO	E V S N I E T D T R E U Y O P			CABIN STOW			PRE SLEEP	
	MS2 ROBINSON	POST SLEEP	O C C A C I O N	CABIN STOW	EXERCISE	CABIN STOW	W L E S	RFCS REHOT	PILOT OPS	MEAL	D/O PREP BRIEF	PAO	O C C A C I O N			CABIN STOW	W D L E A S C T	K U S T O W	P G S C S T O W P A R T I	PRE SLEEP
	MS3 PATRICK	POST SLEEP		CABIN STOW	EXERCISE	CABIN STOW	ERG STOW		CABIN STOW	MEAL	D/O PREP BRIEF	PAO				CABIN STOW				PRE SLEEP
	MS4 BEHNKEN	POST SLEEP		CABIN STOW	EXERCISE		ERG STOW		CABIN STOW	MEAL	D/O PREP BRIEF	PAO				CABIN STOW			N C T L E P L R M S	M D D L R M S


STS	DAY/NIGHT	166	167	168	169	170	171	172	173	174	
	ORBIT	[Orbit diagram showing day/night cycles]									
	TDRS W E Z	[TDRS window diagram]									
	GND	-MLA -WSS -DFR -WSS -DFR									
ATTITUDE	-ZLV -XVV										

NOTES: *HEATER ACT *D/L RATE 2M *D/L RATE 48M PL MAX *NLP VAC TERM 2 *COOLING CNFG *POWER ON

FD12

GMT 02/15/10 (046)

MET Day 011




S T S - 1 3 0	CDR ZAMKA	PRE SLEEP	PRE SLEEP	SLEEP	POST SLEEP	PMC A/G					
	PLT VIRTS		PRE SLEEP	SLEEP	POST SLEEP						
	MS1 HIRE		PRE SLEEP	SLEEP	POST SLEEP						
	MS2 ROBINSON		PRE SLEEP	SLEEP	POST SLEEP						
	MS3 PATRICK		PRE SLEEP	SLEEP	POST SLEEP						
	MS4 BEHNKEN		PRE SLEEP	SLEEP	POST SLEEP						
S T S	DAY/NIGHT	[Shaded bars indicating day/night cycle]									
	ORBIT	174	175	176	177	178	179	180	181	182	
	TDRS W E Z	[Timeline with horizontal bars representing TDRS events]									
	ORB ATT	-ZLV -XVV									
	NOTES										

FD13

GMT 02/15/10 (046)

MET Day 011



STS-130	CDR ZAMKA	POST SLEEP	WGP ARW TPR CBH	IMU ALIGN & VERIF	T-RX KSI	DEORBIT PREP					
	PLT VIRTIS	POST SLEEP	GRW PRU BP	PSOL SETE P	MSW AAA DMT SPC *LH	DEORBIT PREP	DEORBIT	KSC			
	MS1 HIRE	POST SLEEP				DEORBIT PREP					
	MS2 ROBINSON	POST SLEEP		PGSC STOW PART II		DEORBIT PREP					
	MS3 PATRICK	POST SLEEP		OSTA CWA	GSIT ORAW	WATT CH			DEORBIT PREP		
	MS4 BEHNKEN	POST SLEEP		MD DE KPC CK	MP DE PR CD N				DEORBIT PREP		
DAY/NIGHT	ORBIT	182	183	184	185	186			187	188	189
STS	TDRS	[Timeline bars for TDRS events]									
	ORB ATT	-ZLV -XVV -IMU -XSI -COMM -ENTRY									
NOTES	*POWER ON						DEORBIT TIG (11/18:00)	LANDING (11/19:04)			

This Page Intentionally Blank

DETAILED TIMELINE

DETAILED
TIMELINE

STS-130 FD01

GMT	TDRS W E Z	MET DO R/NB	S T S A T T	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/04 (035)		Day 000	00:00				
			A S C	ASCENT	FD01 EZ ACTIVITIES: PCS 1(2) CONFIG (ORB OPS, ECLS) Config to PCS 2 with 14.7 CAB REG INLET SYS 2 VLV - CL LAMP TEST (ORB OPS, EPS) SMOKE DETN CKT TEST (ORB OPS, ECLS) CSA-CP BATTERY CHANGEOUT (ORB OPS, CSA-CP) CSA-CP CHECKOUT AND ZERO CALIBRATION OPS (ORB OPS, CSA-CP) DATE/TIME SET (P/TV, D2Xs) VTR CLOCK SET (P/TV, DTV) if not performed for PLBD rec		
			B I A S	POST INSERTION	POST INSERTION	POST INSERTION	
			- Z L V + Y V V				UPLINK β21 + Mask
			2	ON-ORBIT INITIALIZATION (PDRS, ON-ORBIT INIT)	P/TV01 VIDEO SETUP (PHOTO/TV, SCENES)	P/TV01 VIDEO SETUP (PHOTO/TV, SCENES)	
				L17 Check MCIU filter screen STS-130 DAP CONFIG (ORB OPS, DAP TABLES)			
			3	IMU STAR OF OPPTY ALIGN (ORB OPS, GNC)			
			N C 1	ON-ORBIT OMS BURN (ORB OPS, OMS)	ON-ORBIT OMS BURN (ORB OPS, OMS)		UPDATE ORBITAL MNVR PAD
			1	< NC1 TIG (03:35)	< NC1 TIG (03:35)		
				MNVR -ZLV -XVV TGT=2 BV=3 OM=0 A/AUTO/VERN Init TRK	P/TV01 VIDEO SETUP (PHOTO/TV, SCENES)		
			04:00	PRIORITY PWRDN GRP B See Page 3-4	PRIORITY PWRDN GRP B See Page 3-4	RMS POWERUP (PDRS, RMS POWERUP) -	


STS-130 FD01

GMT	TDRS W E Z	MET D O R / N B	S T S A T T	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/04 (035)			Day 000				
00:00			ASC	ASCENT	ASCENT	ASCENT	
12:00							
01:00							
13:00			B I A S	POST INSERTION	POST INSERTION	POST INSERTION	
14:00			Z L V + Y V	<u>PGSC ACT</u> <u>PGSC NETWORK (A. SETUP)</u> <u>PGSC HARD DISK LATE UPDATE</u> <u>WINDECOM OPS (A. ACT)</u> <u>WORLDMAP INITIALIZATION</u> <u>COLOR PRINTER UNSTOW & ASSEMBLE</u> <u>COLOR PRINTER WARMUP & SELF-TEST</u> (ORB OPS, PGSC)	<u>ON-ORBIT INITIALIZATION</u> (PDRS, ON-ORBIT INIT) <u>OCAC SETUP</u> (ORB OPS, CREW SYS)	<u>PGSC ACT</u> <u>PGSC NETWORK (A. SETUP)</u> <u>PGSC HARD DISK LATE UPDATE</u> <u>WINDECOM OPS (A. ACT)</u> <u>WORLDMAP INITIALIZATION</u> <u>COLOR PRINTER UNSTOW & ASSEMBLE</u> <u>COLOR PRINTER WARMUP & SELF-TEST</u> (ORB OPS, PGSC)	
03:00					<u>GIRA INSTALLATION</u> (ORB OPS, ECLS)		
15:00			N C 1				
04:00					<u>RMS POWERUP</u> (PDRS, RMS POWERUP)	<u>NLP Activation (ASSY OPS, P/L)</u> Activate GAPS A-J	


STS-130 FD01

GMT	T D R S W E Z	MET Day 000	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
02/04 (035)	~	04:00	I	PRIOR PWRDN GRP B (ORB PKT, PRIOR PWRDN) Steps 5,6(Single G2),9,10 & 12 (In Step 12, IMU 2 STBY)	PRIOR PWRDN GRP B (ORB PKT, PRIOR PWRDN) Steps 5,6(Single G2),9,10 & 12 (In Step 12, IMU 2 STBY)	-	
				AFT CONTROLLER C/O (ORB OPS, GNC)	SSPTS APCU ACT A15 APCU 1,2 OUTPUT(two) - ON APCU 1,2 CONV(two) - ON		RMS POWERUP (PDRS, RMS_POWERUP)
				ELEVON PARK (ORB OPS, GNC)			RMS CHECKOUT (PDRS, RMS_C/O)
16:00				APU FDI RECONFIG R2 BLR PWR(three)-OFF A12 APU HTR GG/FU PMP(three)-A AUTO PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PLAYBACK (DIGITAL) (PHOTO/TV, CUE CARD) ET HANDHELD VIDEO D/L KU TDRE: 04:32-04:54		
		05:00		PRIVATE MEDICAL CONFERENCE L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)		RMS POWERDOWN(PDRS, RMS_POWERDOWN)Step 1 PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)
				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)			
17:00							
		06:00		DON ACTIWATCH (ORB OPS, SDBI)	DON ACTIWATCH (ORB OPS, SDBI)		
				CREW WAKE AT 00/14:00			
18:00							
		07:00		SLEEP	SLEEP	SLEEP	
19:00							
		08:00					


STS-130 FD01




STS-130 FD01




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD02




STS-130 FD03




STS-130 FD03



STS-130 FD03




STS-130 FD03



STS-130 FD03

GMT Date 02/06 (037)	TDRS WSEZ	MET Day 001	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
			R N D Z	APPROACH (RNDZ, CUE_CARD)	APPROACH (RNDZ, CUE_CARD)	APPROACH (RNDZ, CUE_CARD)	
08:00							
			D K	RETURN TO FLIGHT PLAN			
09:00				< DOCKING(1/20:59)	JOINT OPS: 6.109 HARDLINE ICOM AUDIO Steps 1,5,6	POST DOCKING HATCH LEAK CHECK (RNDZ, APDS)	UPLINK β21 + Mask Box 20,21,22
				MNVR (TRK) BIAS -XLV -ZVV TGT=2 BV=5 P=163 Y=0 OM=167 Init TRK, DAP:FREE > 2 sec, then DAP: A12/AUTO/VERN			
10:00				PRIOR PWRDN GRP B (ORB PKT,PRIOR PWRDN) Steps 5,6(LC) & 12 (In Step 12,IMU 2 STBY) 06 S TRK PWR -Z - OFF When ISS Go for ATT CNTRL, DAP:FREE	PRIOR PWRDN GRP B (ORB PKT,PRIOR PWRDN) Steps 5,6(LC) & 12 (In Step 12,IMU 2 STBY) 06 S TRK PWR -Z - OFF SSV OUTFRATE - 2	AIRLOCK PREP FOR INGRESS - AIRLOCK FAN ACTIVE (RNDZ, APDS)	TFL 184
				JOINT OPS: 2.104 HATCH OPENING AND SHUTTLE/ISS DUCT INSTALL Perform steps 2-11, 14, & 15 √MCC-H complete with step 1	JOINT OPS: 2.104 HATCH OPENING AND SHUTTLE/ISS DUCT INSTALL Perform steps 2-11, 14, & 15 √MCC-H complete with step 1	JOINT OPS: 2.104 HATCH OPENING AND SHUTTLE/ISS DUCT INSTALL Perform steps 2-11, 14, & 15 √MCC-H complete with step 1	
			X L V	<div style="border: 1px solid black; padding: 5px; display: inline-block;"> C Single G2 - after MNVR complete Step 3: √MCC or pause - 3 min (DAP settling) DAP: as req'd </div>			
11:00				WELCOME	WELCOME	WELCOME	
				SAFETY BRIEFING	SAFETY BRIEFING	SAFETY BRIEFING	
				POST-DOCKING EVA TRANSFER & RECONFIG (EVA, AIRLOCK CONFIG)	OBSS GRAPPLE FROM SSRMS (PDRS, OBSS NOMINAL) Steps 1-2	OBSS GRAPPLE FROM SSRMS (PDRS, OBSS NOMINAL) Steps 1-2	
					SSPTS ODS CONNECTOR VERIF A15 ODS MATE X1,X2 (two) - ON √MCC then - OFF		
00:00							

STS-130 FD03




STS-130 FD03

GMT	TDRS W E Z	MET Day 002	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
00:00				<u>MIDDECK TRANSFER</u> Ref. Transfer List	<u>SSPTS OPCU ACT</u> <input type="checkbox"/>		
					<u>OBSS GRAPPLE FROM SSRMS</u> (PDRS, <u>OBSS NOMINAL</u>) Steps 3-5	<u>OBSS GRAPPLE FROM SSRMS</u> (PDRS, <u>OBSS NOMINAL</u>) Steps 3-5	
12:00					<u>OBSS GRAPPLE FROM SSRMS</u> (PDRS, <u>OBSS NOMINAL</u>) Steps 6-8 EXER CONST	<u>OBSS GRAPPLE FROM SSRMS</u> (PDRS, <u>OBSS NOMINAL</u>) Steps 6-8 EXER CONST	
				<u>JOINT OPS: 3.102 NITROGEN TRANSFER INIT</u> Verify MCC-H complete with Step 2, then perform Steps 3-4.5,5.1	<u>D</u> <u>SSPTS OPCU ACT</u> On MCC GO:A15 OPCU 1,2 CONV(two) - ON R1 MN BUS TIE B - ON(tb-ON) C - ON(tb-ON)		
13:00					<u>OBSS GRAPPLE FROM SSRMS</u> (PDRS, <u>OBSS NOMINAL</u>) Steps 9-10	<u>OBSS GRAPPLE FROM SSRMS</u> (PDRS, <u>OBSS NOMINAL</u>) Steps 9-10	
					<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>)	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>)	
14:00				<u>EXERCISE</u>		<u>TRANSFER TAGUP</u> Coordinate with transfer counterpart	
				<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>) √ HUM SEP FOR H2O ACCUMULATION Perform Air Quality Report		<u>TRANSFER BRIEF</u> Call down status to MCC	
						<u>CREW CHOICE DOWNLINK</u> (CUE CARD, <u>PLAYBACK</u>) KU TDRW: 02:42-03:13	
15:00				<u>FLIGHT DIRECTOR CONFERENCE</u> <u>PRIVATE MEDICAL CONFERENCE</u> L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2			
				<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>) √ HUM SEP FOR H2O ACCUMULATION Perform Air Quality Report		<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>)	
04:00							


STS-130 FD03

GMT	TDRS W E Z	MET Day 002	S T S A T I	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
02/06 (037)	~	00:00		<u>P/TV09 GLACIER</u> (PHOTO/TV, SCENES) Perform SETUP & OPS	<u>ROBO: 1.110 OBSS UNBERTH AND HANDOFF</u> Steps 3-4.2	<u>SAMPLE TRANSFER REVIEW</u> REVIEW ONLY Ref. MSG XXX	
				<u>P/TV05 ISS INTERNAL OPS (HC)</u> (PHOTO/TV, SCENES) Perform SETUP	<u>ROBO: 1.110 OBSS UNBERTH AND HANDOFF</u> Steps 4.3-6	<u>ASCENT SAMPLE TRANSFER FROM GLACIER TO MELFI</u> Ref. MSG XXX	
12:00				<u>SODF TRANSFER</u> Ref. Transfer List & MSG XXX	<u>ROBO: 1.110 OBSS UNBERTH AND HANDOFF</u> Steps 7-9 EXERCISE CONSTRAINT	<u>NLP TERMINATION</u> (ASSY OPS, P/L) Terminate GAPS A-J	
		01:00		<u>PLAYBACK (DIGITAL) DOCKING</u> (PHOTO/TV, CUE CARD) KU TDRW: (01:03-01:23)		<u>NLP TERMINATION</u> (ASSY OPS, P/L) Terminate GAPS 1-8	
				<u>MIDDECK TRANSFER</u> Ref. Transfer List		<u>MDDK STATUS CK (ASSY OPS, P/L) GLACIER & CGBA</u>	
13:00					<u>EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP</u> Steps 1-3 already complete	<u>EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP</u> Steps 1-3 already complete	
		02:00		<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)			
					<u>EVA SYSTEMS: 1.307 REBA INSTALLATION</u> Verify EMU battery & LiOH S/Ns with MCC Ref. STS-130 Consumables Tracking CC (EVA)	<u>EVA SYSTEMS: 1.307 REBA INSTALLATION</u> Verify EMU battery & LiOH S/Ns with MCC Ref. STS-130 Consumables Tracking CC (EVA)	
14:00					<u>EVA SYSTEMS: 1.403 REBA POWERED HARDWARE CHECKOUT</u>	<u>EVA SYSTEMS: 1.403 REBA POWERED HARDWARE CHECKOUT</u>	
		03:00			<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	
15:00							
		04:00					


STS-130 FD03




STS-130 FD03




STS-130 FD03




STS-130 FD03



STS-130 FD04




STS-130 FD04




STS-130 FD04

GMT	T D R S W E Z	MET Day 002	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
02/07 (038)							
04:00							
05:00							
06:00							
07:00							
20:00							
16:00				MIDDECK TRANSFER Ref. Transfer List	IMU STAR OF OPPTY ALIGN (ORB OPS, GNC) L17 Check MCIU filter screen	TRANSFER UPDATE Ref. Transfer List & MSG XXX	
17:00				SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Init Fill #1 Ref MSG XXX	JOINT OPS: 3.120 PREBREATHE USING SHUTTLE O2 SETUP Steps 2-6, Ground will perform steps 2.4 and 6.14	EXERCISE	
18:00					P/TVO6 ROBOTICS OPERATIONS (PHOTO/TV, SCENES) Perform SETUP	MIDDECK TRANSFER Ref. Transfer List	NO EXERCISE WHILE DOUBLE GRAPPLD
19:00					EXERCISE		
19:00				SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Perform FILL TERMINATION			
19:00				CWC TRANSFER Transfer CWC to ISS			
19:00				MIDDECK TRANSFER Ref. Transfer List	MIDDECK TRANSFER Ref. Transfer List	SPINAL STAND HEIGHT SUBJECT Ref. MSG XXX SPINAL ELONG CREW DATA CLCT Ref. MSG XXX	
19:00						MIDDECK TRANSFER Ref. Transfer List	
19:21-19:57				PUBLIC AFFAIRS EVENT ISS KU AVAIL: 19:21-19:57	PUBLIC AFFAIRS EVENT ISS KU AVAIL: 19:21-19:57	PUBLIC AFFAIRS EVENT ISS KU AVAIL: 19:21-19:57	
20:00				MEAL	MEAL	MEAL	


STS-130 FD04




STS-130 FD04




STS-130 FD04




STS-130 FD04



STS-130 FD04




STS-130 FD04




CREW WAKE AT 03/13:00


STS-130 FD04




STS-130 FD04




STS-130 FD04



STS-130 FD05




STS-130 FD05



STS-130 FD05


GMT	TDRS W E Z	MET DO RNB	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/08 (039)		Day 003					
16:00				EVA SYSTEMS: 1.216 10.2 PSIA CAMPOUT EVA PREP	POST-SLEEP ACTIVITY - (ORB OPS, CREW SYS) IMU STAR OF OPPTY ALIGN (ORB OPS, GNC) EVA 1 INHIBIT PAD (EVA, TIMELINES)	TRANSFER UPDATE Ref. Transfer List & MSG XXX	
04:00				EVA SYSTEMS: 1.220 EMU PURGE	P/TV07 EVA (PHOTO/TV, SCENES) Perform SETUP		
				EVA SYSTEMS: 1.225 EMU PREBREATHE		EXERCISE	
17:00					ARED		
05:00				EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)		S&M: 1.403 CBCS INSTALL/REMOVAL-GEN Steps 10,11.3-11.5 1.117 NODE 1/NODE 3 VEST PRESS & LEAK CHECK (ASSY OPS, ACT&C/O) Steps 1-5	
					MIDDECK TRANSFER Ref. Transfer List	1.104 VESTIBULE OUTFITTING NOD1 TO NOD3 (ASSY OPS, ACT&C/O) Step 1.1	
18:00				X EVA SYSTEMS: CREWLOCK POST DEPRESS (CC) L N2 REPRESS INIT [A] V P/TV07 EVA (PHOTO/TV, SCENES) Perform OPS	A N2 REPRESS USING P/L N2 VLVS (ORB OPS, ECLS) Steps 1-5; on MCC go, perform step 6	MIDDECK TRANSFER Ref. Transfer List	
06:00							
19:00							
07:00							
20:00							
				ROBO: 1.220 SSRMS NODE 3 UNBERTH TO INSTL Steps 4-7 EXERCISE CONSTRAINTS N2 REPRESS TERM (On MCC GO) [B] P/TV07 EVA (PHOTO/TV, SCENES) Perform OPS	ROBO: 1.220 SSRMS NODE 3 UNBERTH TO INSTL Steps 1-14 EXERCISE CONSTRAINTS	ROBO: 1.220 SSRMS NODE 3 UNBERTH TO INSTL Steps 1-14 EXERCISE CONSTRAINTS	NO EXERCISE FROM UNBERTH & INSTL UNTIL A-BOLTS COMPLETE

STS-130 FD05




NO EXERCISE FROM UNBERTH & INSTL UNTIL A-BOLTS COMPLETE

STS-130 FD05




STS-130 FD05




STS-130 FD05

GMT	TDRS W E Z	MET Day 004	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
00:00				P/TV07 EVA (PHOTO/TV, SCENES) Perform OPS	MIDDECK TRANSFER Ref. Transfer List	MIDDECK TRANSFER Ref. Transfer List	
				EVA SYSTEMS: PRE REPRESS (CC) EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)			
12:00				EVA SYSTEMS: 1.240 POST EVA With H2O Recharge	After NODE 3 INSTALL: VA/FREE/VERN DAP Permanent Edit: A12:CA=7, B12:CA=7	Verify Node 1 Port Hatch Latched, then: 1.117 NODE 1/NODE 3 VEST PRESS & LEAK CK (ASSY OPS, ACT&C/O) Steps 6-8	
				Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	FILTER CLEANING (IFM, SCHEDULED MAINTENANCE) Inspect filters and clean as necessary		
13:00					TV (ILLUMINATOR OPS) (PHOTO/TV, CC) ILLUMINATORS ON - ALL	1.117 NODE 1/NODE 3 VEST PRESS & LEAK CK (ASSY OPS, ACT&C/O) Steps 9-10	
					PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	TRANSFER TAGUP Coordinate with transfer counterpart	
14:00				EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE INITIATE Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)		TRANSFER BRIEF Call down status to MCC	
				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)		CREW CHOICE DOWNLINK (CUE CARD, PLAYBACK) KU TDRW: 02:00-02:30	
				FLIGHT DIRECTOR CONFERENCE PRIVATE MEDICAL CONFERENCE L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2		PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
15:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)			
04:00							


STS-130 FD05




STS-130 FD05




STS-130 FD05



STS-130 FD05




STS-130 FD06




NO EXERCISE DURING LCS IMAGING

STS-130 FD06




NO EXERCISE DURING LCS IMAGING

STS-130 FD06




STS-130 FD06



NO
EXERCISE
DURING
LCS
IMAGING

STS-130 FD06




STS-130 FD06

GMT	TDRS W E Z	MET D O R N B	S T S A T I	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/09 (040)		Day 004					
08:00						EXERCISE	
						SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Perform FILL TERMINATION	
				MEAL	MEAL	MEAL	
09:00				1.104 VESTIBULE OUTFITTING NOD1 TO NOD3 (ASSY OPS, ACT&C/O) Steps 8-20	PLAYBACK (DIGITAL) (PHOTO/TV, CUE CARD) KU TDRW (21:37-21:54) (21:57-22:04) (22:04-22:17) Gimbal Flip: 22:04	EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE TERMINATE [A] EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE INITIATE [A] EMU LIOH & BATTERY INSTALL [A] Ref. EVA SYS: 1.515 EMU METOX/LIOH/BATTERY REPLACEMENT	
					PUBLIC AFFAIRS EVENT ISS KU AVAIL: 22:10-22:38	PUBLIC AFFAIRS EVENT ISS KU AVAIL: 22:10-22:38	
10:00				A Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)		CWC TRANSFER Transfer CWC to ISS	
					EXERCISE	PWR FILL (ORB OPS, ECLS) Perform WATER FILL #1 Fill SN TBS (Barcode #TBS) Fill dur ~30 min	
						PWR TRANSFER Transfer PWR to ISS	
11:00					EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP Fill 2 Drink Bags (1 per EVA crew member)	EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP Fill 2 Drink Bags (1 per EVA crew member)	
00:00							


STS-130 FD06

GMT	TDRS W E Z	MET D O R B / N B	S T S A T T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/09 (040)		Day 005					
00:00				1.104 VESTIBULE OUTFITTING NOD1 TO NOD3 (ASSY OPS, ACT&C/O) Steps 8-20	1.320 SSRMS NODE2 RELEASE & MNVR TO OVERNIGHT PARK ROBO: 1.410 SSRMS MNVR TO CUPOLA & GRAPPLE Steps 1-4	1.320 SSRMS NODE2 RELEASE & MNVR TO OVERNIGHT PARK ROBO: 1.410 SSRMS MNVR TO CUPOLA & GRAPPLE Steps 1-4	
12:00					X.XXX VACUUM ACCESS JUMPER FIT CHECK	X.XXX VACUUM ACCESS JUMPER FIT CHECK	
01:00				EVA PROCEDURE REVIEW Ref. EVA 2 BRIEFING CARD (EVA, TIMELINES)	EVA PROCEDURE REVIEW Ref. EVA 2 BRIEFING CARD (EVA, TIMELINES)	EVA PROCEDURE REVIEW Ref. EVA 2 BRIEFING CARD (EVA, TIMELINES)	
13:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PUBLIC AFFAIRS EVENT ISS KU AVAIL: 01:20-01:58	PUBLIC AFFAIRS EVENT ISS KU AVAIL: 01:20-01:58	
02:00					PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS) CREW CHOICE DOWNLINK (CUE CARD, PLAYBACK) KU TDRZ: 01:55-02:13 PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
14:00				FLIGHT DIRECTOR CONFERENCE PRIVATE MEDICAL CONFERENCE L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2			
03:00				EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT MASK PREBREATHE Steps 1-16 Ref. STS-130 Consumables Tracking CC(EVA)			
15:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)			
04:00							


STS-130 FD06




STS-130 FD06




STS-130 FD06




STS-130 FD06



STS-130 FD07




STS-130 FD07



STS-130 FD07

GMT	TDRS W E Z	MET D O R B N B	S T S A T T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/10 (041)		Day 005					
16:00				EVA SYSTEMS: 1.220 EMU PURGE EVA SYSTEMS: 1.225 EMU PREBREATHE	P/TV07 EVA (PHOTO/TV, SCENES) Perform SETUP	1.118 NOD3 STBD NPRV RMVL & IMV VLV INSTL (ASSY OPS, ACT&C/O) Steps 1-5,7-end for Stbd Ovhd Valve	
04:00					ISP STOWAGE TRANSFER Ref. Transfer List	ISP STOWAGE TRANSFER Ref. Transfer List	
17:00				EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)			
05:00				EVA SYSTEMS: CREWLOCK POST DEPRESS (CC) PRLA CLOSE (ORB OPS, PRLA)			
18:00					ISP STOWAGE TRANSFER Ref. Transfer List	ISP STOWAGE TRANSFER Ref. Transfer List	
06:00				EXERCISE			
19:00				P/TV07 EVA (PHOTO/TV, SCENES) Perform OPS			
07:00					1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Steps 1-5	1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Steps 1-5	
20:00							

STS-130 FD07



STS-130 FD07

GMT	TDRSEZ	MET	SATS	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/10 (041)	W E Z	Day 005	005				
20:00				P/TV07 EVA (PHOTO/TV, SCENES) Perform OPS	1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Steps 1-5 1.118 NODE 3 STBD NPRV RMVL & IMV VLV INSTIS&M: 1.403 CBCS INSTALL/REMOVAL-GEN (ASSY OPS, ACT&C/O) Step 6 for Node 3 Stbd Ovhd Valve	1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Steps 1-5 S&M: 1.403 CBCS INSTALL/REMOVAL-GEN Steps 8,10,11.3-11.5	
08:00					1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Step 6	1.120 NODE 3 PPRV SAMPLE PORT CAP RMVL (ASSY OPS, ACT&C/O) 1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Step 6 1.120 NODE 3 PPRV SAMPLE PORT CAP RMVL (ASSY OPS, ACT&C/O)	
21:00				A Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)			
09:00				EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE TERMINATE [A]	1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Steps 7-9	1.172 CUPOLA VEST DEPRESS (NODE 3 PORT) (ASSY OPS, ACT&C/O) Steps 7-9	
				B SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Init Fill #4 Ref. MSG XXX			
22:00				MEAL	EXERCISE	MEAL	
10:00							
				B SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Perform FILL TERMINATION		S&M: 1.539 CBM CUPOLA RELOCATE: NODE 3 PORT TO NODE 3 NADIR Step 1	
23:00				CWC TRANSFER Transfer CWC to ISS			
11:00				P/TV07 EVA (PHOTO/TV, SCENES) Perform OPS	MEAL		NO EXERCISE FROM 3RD SET OF BOLTS UNTIL A-BOLTS COMPLETE
00:00				EVA SYSTEMS: PRE REPRESS (CC) EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)	ROBO: 1.410 SSRMS CUPOLA GRPL & UNBRTH Steps 5-6 EXERCISE CONSTRAINT	ROBO: 1.410 SSRMS CUPOLA GRPL & UNBRTH Steps 5-6 EXERCISE CONSTRAINT	

STS-130 FD07

GMT	T D R S E Z	MET	S T S	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/10 (041)	W E Z	Day 005	A T I				
08:00		3.9			<u>NH3 LOOP B JUMPER INSTALL</u>	<u>NH3 LOOP B JUMPER INSTALL</u>	
					<u>NH3 MLI INSTALL</u>	<u>NH3 MLI INSTALL</u>	
					<u>STBD TRUNION COVER INSTALL</u>	<u>KEEL PIN COVER INSTALL</u>	
09:00		4.9	B I A S			<u>NODE 3 NADIR CBM OPS</u>	
				<u>IVA SUPPORT FOR EVA</u>	<u>NODE 3 OIH INSTALL</u>	<u>AFT TRUNION COVER INSTALL</u>	
					<u>PORT TRUNION COVER INSTALL</u>		
10:00						<u>GAP SPANNER INSTALL</u>	
					<u>NODE 3 NPV INSTALL</u>		
					<u>EVA CLEANUP & INGRESS</u>	<u>EVA CLEANUP & INGRESS</u>	
11:00		5.9					NO EXERCISE FROM 3RD SET OF BOLTS UNTIL A-BOLTS COMPLETE
				<u>EVA SYSTEMS: PRE REPRESS (CC)</u>	<u>EVA SYSTEMS: PRE REPRESS (CC)</u>	<u>EVA SYSTEMS: PRE REPRESS (CC)</u>	
00:00					<u>EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)</u>	<u>EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)</u>	


STS-130 FD07

GMT	TDRS W E Z	MET DO R NB	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/10 (041)		Day 006					
00:00				EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)	ROBO: 1.420 SSRMS CUPOLA RELOCATE Steps 1-4	ROBO: 1.420 SSRMS CUPOLA RELOCATE Steps 1-4	
				EVA SYSTEMS: 1.240 POST EVA With H2O Recharge	EXERCISE CONSTRAINT	EXERCISE CONSTRAINT	
12:00				Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	ROBO: 1.420 SSRMS CUPOLA RELOCATE Step 5 EXERCISE CONSTRAINT	S&M: 1.539 CBM CUPOLA RELOCATE: NODE 3 PORT TO NODE 3 NADIR Step 3 ROBO:1.420 SSRMS CUP RELOC Step 5 EXER CONST	NO EXERCISE FROM UNBERTH UNTIL A-BOLTS COMPLETE
					ROBO: 1.420 SSRMS CUPOLA RELOCATE Step 6 EXERCISE CONSTRAINT	S&M: 1.539 CBM CUPOLA RELOCATE: NODE 3 PORT TO NODE 3 NADIR Steps 4.1-4.4 EXERCISE CONSTRAINT	
					ROBO: 1.420 SSRMS CUPOLA RELOCATE Step 6 EXERCISE CONSTRAINT	ROBO:1.420 SSRMS CUP RELOC Step 6 EXER CONST	
					ROBO: 1.420 SSRMS CUPOLA RELOCATE Step 7 EXERCISE CONSTRAINT	S&M: 1.539 CBM CUPOLA RELOCATE: NODE 3 PORT TO NODE 3 NADIR Steps 4.5-4.8 EXERCISE CONSTRAINT	
13:00				EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE INITIATE	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	ROBO: 1.420 SSRMS CUPOLA RELOCATE Step 7 EXERCISE CONSTRAINT	
				Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	CREW CHOICE DOWNLINK (CUE CARD, PLAYBACK) KU TDRW: 01:12-01:47	
				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
14:00				FLIGHT DIRECTOR CONFERENCE			
				PRIVATE MEDICAL CONFERENCE			
				L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2			
03:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)			
15:00							
04:00							


STS-130 FD07

GMT	T D R S W E Z	MET D O R N B	S T S A T I	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/10 (041)		Day 006					
00:00					EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)	EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)	NO EXERCISE FROM UNBERTH UNTIL A-BOLTS COMPLETE
12:00					EVA SYSTEMS: 1.240 POST EVA With H2O Recharge Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	EVA SYSTEMS: 1.240 POST EVA With H2O Recharge Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	
13:00				MDDK STATUS CK(ASSY OPS,P/L)GLACIER & CGBA S&M:1.403 CBCS INSTL/RMVL-GEN Steps 12.1-12.2 PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
14:00							
15:00							
04:00							


STS-130 FD07




STS-130 FD07




STS-130 FD07




STS-130 FD07




STS-130 FD08




STS-130 FD08




STS-130 FD08



STS-130 FD08



STS-130 FD08




STS-130 FD08

GMT	T D R S E Z	MET	S T S	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/11 (042)	W E Z	Day 006	A T I				
			B I A S	MEAL	MEAL	MEAL	
08:00			X L V				
			Z				
			V	S&M: X.XXX OGS RACK UMBILICAL DEMATE	EVA TOOL AUDIT Ref. EVA 3 TOOL CONFIG (EVA, TIMELINES)	EVA TOOL AUDIT Ref. EVA 3 TOOL CONFIG (EVA, TIMELINES)	
09:00					P/TV09 GLACIER (PHOTO/TV, SCENES) Perform SETUP & OPS	DECENT SAMPLE TRANSFER FROM MELFI TO GLACIER Ref. MSG XXX	
				1.154 OGS RACK TRANSFER (ASSY OPS, ACT&C/O)			
			D U M P		SPINAL STAND HEIGHT SUBJECT Ref. MSG XXX SPINAL ELONG CREW DATA CLCT Ref. MSG XXX	EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE TERMINATE [A]	
10:00					PUBLIC AFFAIRS EVENT ISS KU AVAIL: 22:20-22:54	SPINAL STAND HEIGHT SUBJECT Ref. MSG XXX SPINAL ELONG CREW DATA CLCT Ref. MSG XXX	
				S&M: 1.325 OGS RACK UMBILICAL MATE	S&M: 1.280 WHC KABIN DISASSEMBLE/ REASSEMBLE Steps 5-8	EMU METOX & BATTERY INSTALL [A] Ref. EVA SYS:1.515 EMU METOX/LIOH/BATT REPLACE	
			B I A S			EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE INITIATE [A]	
						MDDK STATUS CK (ASSY OPS, P/L) GLACIER & CGBA	
			X L V	SPINAL STAND HEIGHT SUBJECT Ref. MSG XXX SPINAL ELONG CREW DATA CLCT Ref. MSG XXX	EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP Fill 2 Drink Bags (1 per EVA crew member)	EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP Fill 2 Drink Bags (1 per EVA crew member)	
11:00			Z				
			V				
00:00							


STS-130 FD08

GMT	TDRS W E Z	MET Day 007	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/11 (042) 00:00 12:00 13:00 14:00 15:00 04:00	D O R B N B 1 1 1 1 1 2 1 1 3 1 1 4	00:00 01:00 02:00 03:00 04:00	I F M B I A S X L V Z V V	<u>FILTER CLEANING</u> (IFM, SCHEDULED MAINTENANCE) Inspect filters & clean as necessary	<u>ROBO: 1.430 SSRMS CUPOLA RELEASE AND MNVR TO UNDOCK</u>	<u>ROBO: 1.430 SSRMS CUPOLA RELEASE AND MNVR TO UNDOCK</u> <u>SPINAL STAND HEIGHT SUBJECT Ref. MSG XXX</u> <u>SPINAL ELONG CREW DATA CLCT Ref. MSG XXX</u>	
				<u>PUBLIC AFFAIRS EVENT</u> ISS KU AVAIL: 23:53-00:34	<u>PUBLIC AFFAIRS EVENT</u> ISS KU AVAIL: 23:53-00:34		
				<u>EVA PROCEDURE REVIEW</u> Ref. <u>EVA 3 BRIEFING CARD</u> (EVA, TIMELINES)	<u>EVA PROCEDURE REVIEW</u> Ref. <u>EVA 3 BRIEFING CARD</u> (EVA, TIMELINES)	<u>EVA PROCEDURE REVIEW</u> Ref. <u>EVA 3 BRIEFING CARD</u> (EVA, TIMELINES)	
				<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	<u>TV (ILLUMINATOR OPS) (PHOTO/TV, CC)</u> ILLUMINATORS ON - ALL <u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	
						<u>CREW CHOICE DOWNLINK</u> (CUE CARD, PLAYBACK) KU TDRW: 01:39-02:14	
						<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	
				<u>FLIGHT DIRECTOR CONFERENCE</u> <u>PRIVATE MEDICAL CONFERENCE</u> L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2			
				<u>EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT MASK</u> <u>PREBREATHE Steps 1-16</u> Ref. <u>STS-130 Consumables Tracking CC(EVA)</u>			
				<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)			


STS-130 FD08




STS-130 FD08




STS-130 FD08




STS-130 FD08




STS-130 FD08




STS-130 FD09




STS-130 FD09



STS-130 FD09




STS-130 FD09



STS-130 FD09

GMT	TDRS W E Z	MET Day 007	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
02/12 (043)							
08:00				<p>P/TV07 EVA(PHOTO/TV, SCENES)Perform OPS</p> <p>EXERCISE</p>	<p>MIDDECK TRANSFER Ref. Transfer List</p>	<p>1.168 CUPOLA CORNER PANEL INSTALL (ASSY OPS, ACT&C/O)</p>	
09:00				<p>EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE TERMINATE [A]</p> <p>SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Init Fill #7 Ref. MSG XXX</p>	<p>A Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)</p>		
10:00				<p>SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Perform FILL TERMINATION</p> <p>CWC TRANSFER Transfer CWC to ISS</p>	<p>MIDDECK TRANSFER Ref. Transfer List</p>	<p>X.XXX FSS SETUP (ASSY OPS, ACT&C/O)</p>	
11:00				<p>PWR FILL (ORB OPS, ECLS) Perform WATER FILL #2 Fill SN TBS (Barcode #TBS) Fill dur ~30 min</p> <p>PWR TRANSFER Transfer PWR to ISS</p>		<p>X.XXX FSS FILL (ASSY OPS, ACT&C/O)</p>	
00:00				<p>EVA SYSTEMS: PRE REPRESS (CC)</p> <p>EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)</p>			

STS-130 FD09



STS-130 FD09


GMT Date 02/12 (043)	TDRS W E Z	MET Day 008	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
				<u>EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)</u>	<u>MIDDECK TRANSFER</u>	<u>X.XXX FSS FILL</u>	
				Ref. Transfer List		(ASSY OPS, ACT&C/O)	
				<u>EVA SYSTEMS: 1.240 POST EVA</u>			
				With H2O Recharge			
				Ref. <u>STS-130 Consumables Tracking CC(EVA)</u>			
				Ref. <u>STS-130 Battery Recharge Plan (EVA)</u>			
12:00					<u>JOINT OPS: 3.123 O2 TRANSFER SETUP (POST</u>	<u>X.XXX NODE 3 CLOSEOUT</u>	
					<u>PREBREATHE USING SHUTTLE O2)</u>	(ASSY OPS, ACT&C/O)	
					Steps 2-5.8, Ground will perform steps 2.5 and 5.6	<u>TRANSFER TAGUP</u>	Coordinate with transfer counterpart
						<u>TRANSFER BRIEF</u>	Call down status to MCC
						<u>PRE-SLEEP ACTIVITY</u>	(ORB OPS, CREW SYS)
13:00				<u>PRE-SLEEP ACTIVITY</u>	<u>JOINT OPS: 3.116 HIGH PRESS TANK O2 XFER Steps 2 & 3</u>		
				(ORB OPS, CREW SYS)	<u>PRE-SLEEP ACTIVITY</u>		
					(ORB OPS, CREW SYS)		
				<u>FLIGHT DIRECTOR CONFERENCE</u>			
				<u>NETMEETING VIDEO CONFERENCING (ORB OPS, PGSC)</u>			
				Z Private Medical Conference			
				V KU TDRZ (02:08-02:23) [A] Gimbal Flip: 02:06			
14:00				<u>PRE-SLEEP ACTIVITY</u>			
				(ORB OPS, CREW SYS)			
					[A] Omit steps 1,2,3 Use A/G2 for audio Inform MCC of which PGSC will be used		
15:00							
04:00							

CREW WAKE AT 08/12:00

STS-130 FD09

GMT	T D R S W E Z	MET D O R B N B	S T S A T I	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/12 (043)		Day 008					
00:00					EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)	EVA SYSTEMS: CREWLOCK DEPRESS/REPRESS (CC)	
					EVA SYSTEMS: 1.240 POST EVA With H2O Recharge	EVA SYSTEMS: 1.240 POST EVA With H2O Recharge	
12:00				EXERCISE	Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	Ref. STS-130 Consumables Tracking CC(EVA) Ref. STS-130 Battery Recharge Plan (EVA)	
				MDDK STATUS CK(ASSY OPS,P/L)GLACIER & CGBA PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)			
13:00					PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
14:00							
15:00							
04:00							
					CREW WAKE AT 08/12:00		


STS-130 FD09




STS-130 FD09

GMT	TDRSEZ	MET	S				Notes
Date 02/12 (043)	W E Z	D O R / N B	S T S A T I	Day 008	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN
04:00							
16:00							
17:00							
18:00					SLEEP	SLEEP	SLEEP
19:00							
08:00							


STS-130 FD09




STS-130 FD09



STS-130 FD10




STS-130 FD10




STS-130 FD10

GMT	TDRSEZ	MET	SATS	CDR ZAMKA	PLT VIRT5	MS1 HIRE	Notes
Date 02/13 (044)	W E Z	Day 008	138				
16:00				EXERCISE			MIDDECK TRANSFER Ref. Transfer List
04:00				SHUTTLE/ISS H2O CONTAINER FILL (HC) (ORB OPS, ECLS) Perform FILL TERMINATION	EXERCISE		
				CWC TRANSFER Transfer CWC to ISS			
				PWR FILL (ORB OPS, ECLS) Perform WATER FILL #3 Fill SN TBS (Barcode #TBS) Fill dur ~30 min	JOINT OPS: 3.116 O2 XFER to HIGH PRESSURE TANK (Term) Step 3 JOINT OPS: 3.118 O2 TRANSFER TEARDOWN Steps 1-6.5, Ground will perform steps 1.5 and 4.5		
05:00				PWR FILL (ORB OPS, ECLS) Perform WATER FILL #4 Fill SN TBS (Barcode #TBS) Fill dur ~30 min		EXERCISE	
				PWR TRANSFER Transfer 2 PWRs to ISS	JOINT OPS: 3.103 NITROGEN TRANSFER TERM		P/TV05 ISS INTERNAL OPS (PHOTO/TV, SCENES) Perform DEACTIVATION, Steps 2 and 3
06:00				CREW CONFERENCE ISS KU AVAIL: 18:12-18:49	CREW CONFERENCE ISS KU AVAIL: 18:12-18:49	CREW CONFERENCE ISS KU AVAIL: 18:12-18:49	
19:00				CREW PHOTO	CREW PHOTO	CREW PHOTO	
07:00				MEAL	MEAL	MEAL	
20:00							

STS-130 FD10




STS-130 FD10



STS-130 FD10


GMT	TDRS W E Z	MET D O R / N B	S T S A T I	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/13 (044)		Day 008					
20:00				MEAL	MEAL	MEAL	
08:00				OFF DUTY	OFF DUTY	OFF DUTY	
09:00			B I A S - X L V				
			Z	NETMEETING VIDEO CONFERENCING (ORB OPS, PGSC) Private Family Conference KU TDRW (21:25-22:19) [A]			
22:00			V				
			V	OFF DUTY	NETMEETING VIDEO CONFERENCING (ORB OPS, PGSC) Private Family Conference KU TDRW (21:25-22:19) [A]		
10:00					[A] Omit steps 1,2,3 Use A/G2 for audio Inform MCC of which PGSC will be used		
				OFF DUTY	OFF DUTY	NETMEETING VIDEO CONFERENCING (ORB OPS, PGSC) Private Family Conference KU TDRZ (22:47-23:08) [A]	
23:00				OBSS MNVR TO UNDOCK (PDRS, OBSS NOMINAL)		NLP-CELLS-1 ACTIVATION (ASSY OPS, P/L) Activate GAPS K-P	
						NLP-CELLS-1 ACTIVATION (ASSY OPS, P/L) Activate GAPS 9-16	
11:00			R E B	FAREWELL	FAREWELL	FAREWELL	
			O	JOINT OPS: 4.102 SHUTTLE/ISS DUCT REMOVAL & HATCH CLOSING			FORMALDEHYDE MONITOR KIT (ORB OPS, CREW SYS)
			S	Ground will perform Steps 2-3	EXERCISE	Perform Steps 1-6	
00:00			T				

STS-130 FD10




CREW WAKE AT 09/11:30


STS-130 FD10




STS-130 FD10




STS-130 FD10




STS-130 FD11



STS-130 FD11




STS-130 FD11



A) Triple G2
 Step 4: VMCC or pause ~ 3 min(DAP settling)
 DAP: as req'd


STS-130 FD11




STS-130 FD11

GMT	TDRS W E Z	MET Day 009	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
02/14 (045)							
16:00				SEP/FLYAROUND (RNDZ, UNDOCK/SEP T/L)	SEP/FLYAROUND (RNDZ, UNDOCK/SEP T/L)	SEP/FLYAROUND (RNDZ, UNDOCK/SEP T/L)	UPLINK β21 + Mask
04:00				MNVR -XLV +YVV (SIMO DUMP) TGT=2 BV=3 OM=270 A1/AUTO/VERN Init TRK	COMM STRING 1 C/O (PART A) (ORB OPS, COMM/INST)	JOINT OPS: 6.106 SSOR DEACTIVATION	
17:00				PRIOR PWRDN GRP B (ORB PKT, PRIOR PWRDN) Steps 5,6(Single G2),9,10 & 12 (In Step 12, IMU 2 STBY)	PRIOR PWRDN GRP B (ORB PKT, PRIOR PWRDN) Steps 5,6(Single G2),9,10 & 12 (In Step 12, IMU 2 STBY)	SSV OUTFATE - 4 OIU DEACTIVATION SSP1 OIU PWR - OFF (tb-bp) Expect S62 BCE BYP PSP1	TFL 188
05:00			D U M P	RCS REGULATOR RECONFIG (ORB OPS, RCS)			
				MEAL	MEAL	MEAL	
18:00					PLAYBACK (DIGITAL) (PHOTO/TV, CUE CARD) KU TDRZ (18:15-19:07) Gimbal Flip: 18:24		
06:00				MNVR (TRK) BIAS +YSI (STBD SURVEY) TGT=4 BV=5 P=0 Y=30 OM=110 A14/AUTO/VERN, Init TRK		OBSS LDRI/IDC RCC SURVEY - STBD (PDRS, OBSS OPERATIONS)	
19:00			S T B D S U R V E Y				
07:00				EXERCISE	EXERCISE		
20:00							


STS-130 FD11



STS-130 FD11



STS-130 FD11




MDDK STATUS CK(ASSY OPS,P/L)GLACIER & CGBA

STS-130 FD11

GMT	TDRSEZ	MET	SSTS	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/14 (045)	W E Z	Day 010	AT I				
00:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	OBSS BERTH (PDRS, OBSS OPERATIONS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
				RMS PWRDN (PDRS, RMS PWRDN)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	RMS PWRDN (PDRS, RMS PWRDN)	
12:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)		CREW CHOICE DOWNLINK (CUE CARD, PLAYBACK) KU TDRE: 00:11-01:06 Gimbal Flip: 00:37	
				FLIGHT DIRECTOR CONFERENCE PRIVATE MEDICAL CONFERENCE L9 PAYLOAD STATION A/G (two) - OFF Perform via A/G2		PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
13:00				PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)			
14:00							
15:00				SLEEP	SLEEP	SLEEP	
04:00							


CREW WAKE AT 10/11:00

STS-130 FD11




CREW WAKE AT 10/11:00


STS-130 FD11




STS-130 FD11




STS-130 FD12




STS-130 FD12



STS-130 FD12




STS-130 FD12



STS-130 FD12

GMT	TDRS W E Z	MET DO RNB	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
Date 02/15 (046)		Day 010					
16:00				CABIN CONFIG/STOW	COMM STRING 1 C/O (PART B) (ORB OPS, COMM/INST)	FCS C/O P/TV SURVEY (PHOTO/TV, REF PROC) Perform SETUP	TFL 161
04:00				FCS CHECKOUT (ORB OPS, GNC)	FCS CHECKOUT (ORB OPS, GNC)		
17:00						CABIN CONFIG/STOW	TFL 188
05:00				RCS HOT FIRE TEST (ORB OPS, RCS)	RCS HOT FIRE TEST (ORB OPS, RCS)		
				PILOT WITH RHC (ORB OPS, PGSC)	PILOT WITH RHC (ORB OPS, PGSC)		
18:00						HD CC DNLK (PHOTO/TV, CANON G1)	
06:00							
19:00				MEAL	MEAL	MEAL	
07:00				DEORBIT PREP BRIEFING	DEORBIT PREP BRIEFING	DEORBIT PREP BRIEFING	
20:00							

STS-130 FD12




STS-130 FD12

GMT	TDRS W E Z	MET Day 010	S T S A T I	CDR ZAMKA	PLT VIRTS	MS1 HIRE	Notes
02/15 (046)							
20:00				<u>PUBLIC AFFAIRS EVENT</u> KU TDRE: 19:38-20:35 Gimbal Flip: 20:06	<u>PUBLIC AFFAIRS EVENT</u> KU TDRE: 19:38-20:35 Gimbal Flip: 20:06	<u>PUBLIC AFFAIRS EVENT</u> KU TDRE: 19:38-20:35 Gimbal Flip: 20:06	
08:00				<u>LANDING-1 COMM C/O</u> (ORB OPS, <u>COMM/INST</u>)	<u>SSV DEACTIVATION</u> (PHOTO/TV, <u>SSV</u>)	<u>ENTRY VIDEO SETUP</u> (PHOTO/TV, <u>MINI-CAM</u>)	TFL 161
				<u>SUPPLY WATER DUMP USING FES</u> (ORB OPS, <u>ECLS</u>) Step 1			
21:00				CABIN CONFIG/STOW			
09:00				<u>LANDING-1 COMM C/O</u> (ORB OPS, <u>COMM/INST</u>)			
22:00					CABIN CONFIG/STOW	CABIN CONFIG/STOW	
10:00				CABIN CONFIG/STOW			
23:00					B R12 √VPU PWR - OFF(LED-off) Minimize use of P/TV equipment Dim cabin lighting to 25%		
11:00				<u>SUPPLY WATER DUMP USING FES</u> (ORB OPS, <u>ECLS</u>) Perform Step 2 w/FES reqd	<u>ENTRY COOLING CONFIG B</u> A6L MADS STRAIN GAGE - ON	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>)	
				<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, <u>CREW SYS</u>)			
00:00							


STS-130 FD12

GMT	TDRSEZ	MET	SATS	MS2 ROBINSON	MS3 PATRICK	MS4 BEHNKEN	Notes
Date 02/15 (046)	W E Z	Day 010	172				
20:00				<u>PUBLIC AFFAIRS EVENT</u> KU TDRE: 19:38-20:35 Gimbal Flip: 20:06	<u>PUBLIC AFFAIRS EVENT</u> KU TDRE: 19:38-20:35 Gimbal Flip: 20:06	<u>PUBLIC AFFAIRS EVENT</u> KU TDRE: 19:38-20:35 Gimbal Flip: 20:06	
08:00			172	<u>RECONFIGURE OCA DOWNLINK RATE (PL MAX)</u> (ORB OPS, PGSC) Part C (Omit step 4)			
09:00				CABIN CONFIG/STOW		CABIN CONFIG/STOW	
21:00					CABIN CONFIG/STOW		
22:00			173				
10:00				<u>DEACTIVATION AND TEARDOWN</u> (ORB OPS, WLE SENSORS)			
23:00				<u>KU-BD ANT STOW</u> (ORB OPS, COMM/INST) Deactivate CCTV		<u>NLP TERMINATION</u> (ASSY OPS, P/L) Terminate GAPs K-P	
				<u>PGSC NETWORK (B.TEARDOWN)</u> <u>COLOR PRINTER STOW</u> (ORB OPS, PGSC) Stow color printer and all STS PGSCs		<u>NLP TERMINATION</u> (ASSY OPS, P/L) Terminate GAPs 9-16	
11:00			174	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	<u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	<u>MDDK STATUS CK</u> (ASSY OPS, P/L)GLACIER & CGBA <u>PRE-SLEEP ACTIVITY</u> (ORB OPS, CREW SYS)	
00:00							


STS-130 FD12




STS-130 FD12




STS-130 FD12




STS-130 FD12




STS-130 FD13




STS-130 FD13



STS-130 FD13



STS-130 FD13



A	IMU STAR ALIGN PAD															
ID: -Y: 57 ACAMAR MET (011/13:24 TO 11/14:13)																
-Z: 57 ALPHA ARAE MET (011/13:13 TO 11/14:07)																
ANG DIFF: 83.7																
DUAL S TRKR 2nd ATTITUDE ALIGNMENT (SINGLE S TRKR)																
-Z: 57 -Y: 84																
<table border="1"> <tr><td>R</td><td>237</td></tr> <tr><td>P</td><td>149</td></tr> <tr><td>Y</td><td>33</td></tr> </table>	R	237	P	149	Y	33	<table border="1"> <tr><td>R</td><td>34</td><td>309</td></tr> <tr><td>P</td><td>317</td><td>196</td></tr> <tr><td>Y</td><td>9</td><td>333</td></tr> </table>	R	34	309	P	317	196	Y	9	333
R	237															
P	149															
Y	33															
R	34	309														
P	317	196														
Y	9	333														
REQD ID: -Y: _____, -Z: _____, ANG ERR _____, _____ ANG: 1 2 3 ΔX () _____, _____ () _____, _____ () _____, _____ ΔY () _____, _____ () _____, _____ () _____, _____ ΔZ () _____, _____ () _____, _____ () _____, _____ EXECUTION TIME: ____/____:____:____MET																

B	IMU VERIFICATION STAR ALIGN PAD															
ID: -Y: 54 DIPHDA MET (011/13:15 TO 011/14:04)																
-Z: 68 REGOR MET (011/13:36 TO 011/14:25)																
ANG DIFF: 90.5																
DUAL S TRKR 2nd ATTITUDE ALIGNMENT (SINGLE S TRKR)																
-Z: 54 -Y: 68																
<table border="1"> <tr><td>R</td><td>93</td></tr> <tr><td>P</td><td>293</td></tr> <tr><td>Y</td><td>57</td></tr> </table>	R	93	P	293	Y	57	<table border="1"> <tr><td>R</td><td>13</td><td>205</td></tr> <tr><td>P</td><td>282</td><td>265</td></tr> <tr><td>Y</td><td>43</td><td>62</td></tr> </table>	R	13	205	P	282	265	Y	43	62
R	93															
P	293															
Y	57															
R	13	205														
P	282	265														
Y	43	62														
REQD ID: -Y: _____, -Z: _____, ANG ERR _____, _____ ANG: 1 2 3 ΔX () _____, _____ () _____, _____ () _____, _____ ΔY () _____, _____ () _____, _____ () _____, _____ ΔZ () _____, _____ () _____, _____ () _____, _____ If any ΔX, ΔY, OR $\Delta Z > 0.1$ Check MCC EXECUTION TIME: ____/____:____:____MET																



FLIGHT PLAN

**STS
130**