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1.0 INTRODUCTION/SUMMARY 

This report presents a summary of the in-depth evaluation and analysis of the Orbiter 
subsystems performance, a discussion of all Orbiter and GFE anomalies, and a discussion of 
the flight test objectives accomplished on STS-2. Also included are the problem closeout 
reports and the corrective action required for STS-3. 

The STS-2 mission initially was to be launched on Nov. 4, 1981. However, a hold at T-31 
seconds for out-of-tolerance measurements could not be resolved in time to support the 
scheduled launch time. Subsequent evaluation of the lubrication oi] pressures on auxi- 
liary power units 1 and 3 resulted in a decision to delay the launch until the APU 
(auxiliary power unit) 1 and 3 lubrication oi] systems could be flushed and the filters 
replaced, 

The November 12, 1981, launch of the Orbiter on the STS-2 mission marked the beginning 
of the era of the reuseable Shuttle vehicle with the refurbished Columbia making its 
second space flight. The mission had a planned duration of approximately 5 days and 
4 hours; however, the fuel cell 1 failure just prior to 5 hours into the mission resulted 
in a decision to shorten the mission to the preplanned minimum mission guidelines, about 
54 1/2 hours. During this shortened mission, over 90 percent of the high priority flight 
tests were successfully accomplished. The remote manipulator system tests were successful 
as was the earth observation data collection by the OSTA-1 pallet experiments. Since a 
majority of the planned STS-2 flight tests were accomplished, only minor chages to the 
STS-3 and -4 flight planning will be necessary. 

The STS-2 mission also demonstrated important designed-in operational capabilities with 
the continuation of all major flight operations, including a successful return, in the 
presence of a significant subsystem failure. All other subsystems of the Orbiter operated 
satisfactorily in completing the STS-2 mission. The sequence of events is presented in 
Table 1-I. 

Standard units of measurement are used throughout the report. Unless otherwise specified, 
all given times are referenced to Greenwich mean time (G.m.t.), with lift-off specified 
as 316:15:09:59.8 G.m.t. (day:hour:minute:second). All weights are referenced to earth 
gravity. 

 



TABLE 1-I.- STS-2 SEQUENCE OF EVENTS 

  

  

  

Pi anned* Actual 
Event G.m.t. G.m.t. 

APU activation (1) 316:15:04:57 316:15:05:06 
(2,00 316:15:05:17 
(3) 00 ee 316:15:05:24 

MPS start command (Engine 3) 316:15:09:54 316:15:09:53.2 
MPS 90 percent thrust (Engine 1) 316:15:09:57.4 | 316:15:09:57.3 
SRB ignition command from GPC (lift-off) 316:15:10:00 316:15:09:59.8 
Main engine throttledown to 68 percent thrust 316:15:10:43.5 | 316:15:10:44.5 
Maximum dynamic pressure 316:15:10:52.2 | 316:15:10:54 
MPS throttleup to 100 percent thrust 316:15:11:02.9 | 316:15:11:04.2 
SRB separation command 316:15:12:11 316:15:12:09.7 
MPS throttledown for 3g acceleration 316: 15:14:56 316:15:17:36,5 
3g acceleration 2 316:15:17:36.6 
Main engine cutoff (MECO) command 316:15:18:38 316:15:18:33.6 
External tank separation command 316:15:18:54 316:15:18:51.7 
OMS-1 ignition 316:15:20:32.9 | 316:15:20:33.9 
OMS-1 cutoff 316:15:21:57.9 | 316:15:21:50.9 
APU deactivation (1) 316:15:25:00 316:15:24:35 

(2,00 316:15:24:36 
ee 316:15:22:18  - 

OMS-2 ignition 316:15:51:50.9 | 316:15:51:51.7 
OMS-2 cutoff 316: 15:53:00.9 | 316:15:53:00.9 
Payload bay doors start opening command 316: 16:30:00 316:16:57:24 
Payload bay doors open 316:17:25:00 316:17:325:29 
Payload (OSTA) activation 316:19:10:00 316:19:10:00 
Fuel cell 1 failure 900 a 316:19:45;00 
OMS-3A ignition 316:21:27:42 316:22:54:59.8 
OMS-3A cutoff 316: 21:28:52 316: 22:55:11.8 
OMS-3B ignition 316: 21:31:52 316: 22:59:14.8 
OMS-3B cutoff 316:21:33:02 316:22:59:38.8 
OMS-4 ignition 316:22:15:40 316: 23:43:20.0 
OMS-4 cutoff 316:22:16:01 316: 23:43:58.7 
RMS group 1 test activities start 317:14:55:00 317:14: 25:00 
OSTA experiment deactivation 321:11:50:00 318:14:26 
Payload bay doors closed 321: 15:08:00 318:17:02:53 
APU 3 activation 321:18:19:04 318: 20:18:33 
Deorbit burn ignition 321:18:22:04 318:20:23:14.8 
Deorbit burn cutoff 321:18: 24:33 318: 20:26:05.7 
APU 2 and 1 activation 321:18:35:00 318: 20:37:41 
Entry interface (400,000 ft) 321:18:48:18 318: 20:50:39.3 
End blackout 321:19:07:11 318:21:10:30 
Terminal area energy management 321:19:19:03 318:21:16:31 
Main landing gear contact 321:19:20:00 318: 21:23:12,88 
Nose landing gear contact 321:19:20:10 318:21:23:25.9 
Wheels stop 321:19:20:24 318:21:24:02.6 
APU deactivation completion  —-—_— ss 318: 21:38:16         

NOTE: 

*As a result of the fuel cell failure and the mission's being shortened to about 
54 hours, all events, beginning with pallet deactivation, occur almost 3 days earlier 
than planned. The planned times shown are from the original 5-day 4-hour mission plan. 
New planned times for the end of the mission, based on the minimum mission were not 
published,    



  

2.0 ORBITER SUBSYSTEMS 

All Orbiter systems performed satisfactorly and within their specification limits during 
the flight except for the failure of one fuel cell. The fuel cell problem was analyzed, 
corrective action was taken and the analysis of the remaining flight data revealed no 
major anomalies that will affect the STS-3 flight. 

2.1 PROPULSION SUBSYSTEMS 

2.1.1 Main Propulsion Subsystem 

The MPS (main propulsion system) performance during ascent was satisfactory. The engine 
Start and cutoff commands occurred as planned, and the systems responded to all 
throttling and gimballing commands. The dump of residual propellants and the systems 
inerting was accomplished as planned. For detailed assessment of the overall MPS opera- 
tion, see the Marshall Space Flight Center STS-2 flight reports. This section will cover 
overlapping areas that require detailed Orbiter subsystem evaluation to complete the ana- 
lysis. 

The loading operation was performed satisfactorily. The liquid hydrogen recirculation 
pumps started normally during loading. 

During the tanking test, the liquid hydrogen T-0 umbilical gaseous hydrogen concentration 
went above the redline. Because of this condition, the purge was increased and the 
hazardous gas sensors recalibrated. Following this activity, the concentration of hydro- 
gen was below the redline, and propellant loading was accomplished as planned. No launch 
delay resulted from this activity. 

The leak emanated from the MPS 8-inch liquid hydrogen T-0 disconnect. This disconnect 
also leaked during STS-1 and the STS-2 tanking tests. Upon landing, the T-0 8-inch 
disconnect inserts were checked and were found to be loose. (Section 7.0, flight test 
problem report 35.) 

The pressurization system performed satisfactorily during loading and the external tank 
pressurization sequences. The pressurization ullage pressures remained in the control 
bands of 20 to 22 psig for the liquid oxygen tank and 41 to 44 psia for the liquid hydrogen 
tank throughout prelaunch operations. 

Prestart propellant conditions were within the established Shuttle Operational Data Book 
limits for both hydrogen and oxygen systems, as shown in figure 2-1, prior to lift-off. 

The Orbiter/external tank gaseous oxygen and hydrogen pressures and temperatures were 
within established limits. 

The helium system performed satisfactorily during the prelaunch period. The overall end 
result was a system temperature slightly lower than for STS-1. 

The concentration of hydrogen and oxygen in the aft compartment was determined by a mass 
spectrometer system before launch and by a flight sample bottle system during ascent. 

The oxygen concentration before launch was generally below 100 ppm except for a few 
short transient spikes. The gaseous hydrogen level was below 400 ppm, which is within 
the 500 ppm redline.
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The gaseous hydrogen concentrations during ascent are found on figure 2-2 together with 
the results from STS-1. The gas sampling device failed on one bank of three bottles; 
therefore, no samples were collected in those three bottles. (Section 7.0, flight test 
problem report 42.) Of the remaining three bottles, one leaked and contained air. The 
concentrations in the two good sample bottles are shown on figure 2-2, The STS-2 data 
were significantly above the STS-1 concentrations, but well below the flammability limit, 
indicating a hazardous concentration did not exist. 

The MPS performed normally for the STS-2 flight. Ignition of the main engines commenced 
at 316:15:09:53.249 G.m.t., with engine 3 starting first, as planned. System performance 
throughout ascent was very satisfactory. A normal quidance-commanded MECO (main engine 
cutoff) occurred at 316:15:18:33.609 G.m.t., shutting down all three engines simulta- 
neously. The total firing time on each of the main engines was 520.4 seconds, including 
approximately 6.6 seconds of start transient and firing time prior to lift-off. 
Following MECO, a normal ET (external tank) separation was accomplished at 
316:15:18:51.699 G.m.t. 

The pressurization system maintained the external tank ullage pressures within the control 
bands, 33 to 35 psia for hydrogen and 20 to 22 psig for oxygen, required for satisfactory 
operation during ascent. Engine inlet temperature and pressure conditions for all three 
main engines are shown in table 2-1, 

The propellant dump from the Orbiter feedlines was initiated 2 min, 1.7 sec after MECO 
and continued for 3 min, 1.5 sec. Within a few minutes after the dump was completed, 
the Orbiter feed system was vacuum inerted by opening the fill and drain valves for 
approximately 13 minutes. 

The MPS hydrogen and oxygen dumps were successful. 

The oxygen dump through the engines was very similar to STS-1. The only major difference 
between the two was that the STS-2 dump through main engine 3 (right engine) was prema- 
turely terminated when APU 3 was shut down approximately 16 seconds prior to the sched- 
uled end of the dump. The loss of hydraulic power caused the main oxidizer valve, as 
well as the hydrogen bleed valve on engine 3, to automatically close pneumatically, there- 
by terminating the dump. This early engine 3 dump termination was near the scheduled dump 
termination time and, therefore, had no apparent effect on the effectiveness of the 
oxygen dump. 

The STS-2 hydrogen dump procedures were altered from those of STS-1 to include a 
30-second dump of the hydrogen manifold through the RTLS (return-to-launch-site) valves, 
starting 10 seconds after MECO. This additional procedure eliminates the need for hydro- 
gen manifold relieving between MECO and the primary dump (MECO + 120 seconds) and minimi- 
zes any potential effects of a failed-closed hydrogen relief valve. This procedure was 
partially successful in that the manifold relief valve was only in operation during the 
last 10 to 15 seconds of the 120-second period in question. Extending the RTLS dump 
valve operation by 15 seconds should fulfill the purpose of this procedure. Also noted 
during the RTLS hydrogen manifold dump was that the hydrogen trapped in the feedlines 
relieved into the manifold because of the increased differential pressure caused by the 
RTLS dump valve operation. Specifically, feedline 3 relieved through its prevalve 
shortly after the RTLS manifold dump when the differential pressure between the feedline 
and manifold pressures reach 39 psid. Feedlines 1 and 2 began to relieve through their 
prevalve relief valves at approximately 37 psid. Relieving halted at approximately 28 
psid for all three feedlines. This feedline relief phenomenon was expected and was 
within the prevalve relief specification requirements. At MECO + 120 seconds the mani- 
fold and feedline pressures had returned to levels comparable to those seen on STS-1. 
The remainder of the hydrogen dump proceeded normally and was very similar to the STS-1 
hydrogen dump.  
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It appears that the dump and the subsequent vacuum inerting procedures removed all resi- 
dual propellant from the Orbiter feedlines, although the indication of a smal? amount of 
residual hydrogen was evident. A second vacuum inerting was not performed because of 
the restrictions on crew activity during this flight. 

During the MPS reconfiguration, the helium isolation valves were configured as expected. 
When the pneumatic system and left engine isolation valves were placed in the GPC 
(general purpose computer) position, the valves were opened since an open signal had been 
stored in the MDM (multiplexer-demultiplexer). Forty-two pounds of helium were lost 
before the problem was recognized and the oxygen prevalves closed, thus preventing the 
oxygen side of the engines from being purged. The prevalves were opened after rollout to 
provide as much purge as possible. Heated nitrogen purges were later applied to the 
engines, and moisture measurements were made that indicated no problem, (Section 7.0, 
flight test problem report 32.) 

2.1.2 Orbital Maneuvering System 

The OMS (orbital maneuvering system) performance was satisfactory and met all mission 
requirements. System pressures, temperatures, and propellant usage were as expected for 
the mission flown. Several anomalies are discussed section 7. Most of the flight test 
objectives were accomplished successfully. 

OMS propellant servicing was performed October 17-20, 1981. The OMS helium loading was 
accomplished on October 21 and 22 and gaseous nitrogen loading on October 31. Because of 
concern over the iron nitrate level in the oxidizer, the oxidizer was loaded at a tem- 
perature of 60° F, 

To protect the overfilled RCS (reaction control system) tanks from an overpressure condi- 
tion, the left OMS crossfeed valves were opened for most of the pad stay time so that the 
OMS could provide an ullage for the RCS. The OMS ullage pressure was conditioned to 280 
to 284 psia prior to RCS helium servicing to prevent the transfer of propellant from the 
RCS to the OMS, 

The first (OMS-1) firing was the orbital insertion maneuver performed following ET 
separation. The OMS-1 maneuver was a normal-feed two-engine firing. Because of the high 
ullage pressures at lift-off, the first 23 seconds of the firing were performed in the 
blowdown condition. The firing time, differential velocity, and consumable status for 
the OMS-1 maneuver and all other OMS firings are listed in table 2-II. A comparison bet- 
ween predicted and actual values for key performance parameters is presented in table 
2-I1I, At the end of the 15-second gaging lockout period, the right oxidizer total chan- 
nel experienced an upward shift of approximately 20 percent. This gage continued to 
indicate erroneous values throughout the mission. (Section 7.0, flight test problem 
report 5.) 

The OMS-2 maneuver, performed to circularize the orbit, was also a normal-feed two-engine 
firing. Other than the quantity gage problem discussed previously, the maneuver was 
completely normal. 

The OMS-3 and OMS-4 maneuvers were performed to raise the orbital altitude to 137 nmi. 
The OMS-3 maneuver was separated into two parts (OMS-3A and OMS-3B) to satisfy a flight 
test objective (FTO 242-02, OMS Engine Restart). OMS-3A and 3B were performed using the 
left pod engine and tankage. Feed mode switchover during an OMS firing was demonstrated 
during OMS-4 to satisfy FTO 242-01 (Simulated Engine Failure). OMS-4 was started as a 
single engine, normal-feed firing using the right pod; a mid-firing feed mode switch was 
accomplished, and the firing was completed with left pod tankage feeding the right 
engine. OMS performance during these firings was as expected. 
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TABLE 2-ITI.- ENGINE PERFORMANCE SUMMARY 

LEFT OMS ENGINE 
  

  

  

                    

  

  

  

  

Reconstructed Observed 
Firing Chamber | Fuel temperature Chamber | Fuel temperature 

Isp, Mixtura Flowrate, pressure, out of regenerative pressure, out of regenerative 
sec ratio] lbm/sec percent | cooled jacket, °F percent | cooled jacket, ° F 

OMS-1 314.7 1.662} 19,01 103.8 223 102° 231 

OMS-2 314.7 1.662] 19.16 104.7 223 103 231 

OMS-3A | 314.9 1,668] 19,24 105.1 223 104 232 

OMS-3B | 314.4 1.668] 19.29 105.4 223 103 231 

Deorbit | 314.4 1.664] 19,24 105.1 223 103 228 

RIGHT OMS ENGINE 

Reconstructed Observed 
Firing Chamber | Fuel temperature Chamber | Fuel temperature 

Isp, Mixture FlowrateJ pressure, out of regenerative pressure, out of regenerative 
sec ratio} lbm/sec percent | cooled jacket, °F percent | cooled jacket, °F 

OMS-1 314, 1.668/ 19,75 104.4 203 104 234 

OMS-2 314.4 1.659} 19,28 105.1 222 102 234 

oms-4"\ 314.9 1,660} 19.37 105.6 222 105 * 

oms-4* 313.9 1.645] 18.77 102.3 222 102 229 

Deorbit | 314.9 1.664] 19.41 105.8 222 105 229                   

*Right engine regenerative cooled temperature varied between 221° F and 226° F as the feed 
system was being configured for crossfeed from left. 

N Normal feed from right pod. 

x Crossfeed from left pod. 
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The OMS-to-RCS interconnect was used twice during the mission (once from the left pod 
and once from the right pod) to conserve RCS propellants, but the OMS-to-RCS propel lant 
interconnect flight test objective (FTO 242-03) was not accomplished. At 317:20:14:30 
G.m.t., a failure of the left OMS B leg crossfeed valve close position indicators was 
noted. (Section 7.0, flight test problem report 17.) This caused the valve motor power 

to be continuously applied. The cockpit switch was placed to the GPC position to remove 

power. 

The deorbit maneuver was modified because of the greater OMS propellant quantity resulting 
from the shortened mission, giving a longer deorbit maneuver than planned. The right-pod 
propellant tanks were not repressurized following the termination of RCS interconnect; so 
the deorbit maneuver began with lower than normal ullage pressures in the right pod. 
However, the pressures were well within limits, and the firing was normal. 

The OMS pressurization system performance was normal throughout the mission. As was 

noticed on STS-1, ullage pressures during the first OMS firing were 3 to 4 psi lower than 

the other firings. This is apparently an effect of having the regulators at lockup for 

an extended period of time prior to the first firing. 

The acquisition system performance was excellent. Data have been reviewed from all 
on-orbit OMS starts, and no gas ingestion by the engines was observed. 

As a result of the analysis of STS-1 flight data, two major changes were recommended for 
the OMS gaging probes: (1) increased vent area in the too of the forward fuel probes 

and (2) increased drain hole size in the aft support cup for the oxidizer and fuel 
probes. Only one of these changes was implemented for STS-2; i.e., the right-hand forward 

fuel probe was replaced with a unit incorporating the increased upper vent area. During 

STS-2, this probe experienced no performance anomalies and met design performance require- 

ments. The left-hand fuel forward probe, which was not modified, gave propellant quantity 

indicator hangup problems very similar to STS-1, Both the right- and left-hand aft fuel 

probes performed normally. 

The left-hand oxidizer forward probe performed well until the OMS-3B maneuver when the 

gaging system failed to go into the ungageable countdown at the bottom of the forward 

probe. The gaging system remained at 43.4/43.2 percent during the OMS-3B and OMS-4 

maneuvers. Approximately 67 seconds into the deorbit maneuver, the gage did start into 

the ungageable countdown and completed the countdown approximately 10 seconds prior to 

the firing completion. Post-deorbit maneuver left-hand pod oxidizer gage quantities were 

in close agreement with predicted quantities. The left-hand oxidizer aft gaging probe 

performed normally during STS-2. The right-hand forward and aft oxidizer probes indi- 

cated anomalously high quantities during STS-2. Similar performance was not experienced 

on STS-1, and the cause has not been isolated. Section 7.0, flight test problem report 5 

contains a discussion of this anomaly. 

The feed system performance appeared normal, including the right oxidizer feed system 

that experienced an increased pressure drop during STS-1. The left-pod oxidizer and 

fuel as well as the right-pod fuel pressure drops compared very closely with STS-1 values. 

The right pod oxidizer pressure drops and the pressure drops for left-pod-to-right-engine 

crossfeed were as predicted. In the crossfeed mode, hydraulic hammer was very noticeable 

on shutdown, as was experienced on STS-1 and at the White Sands Test Facility during 

qround tests; however, this hammering condition was not detrimental to the system. 

2.1.2.1 Engine.- Table 2-III shows the reconstructed engine performance hased on the 

observed propellant tank and engine inlet pressures. Engine performance was as expected 

and engine chamber pressure and regenerative cooling jacket outlet temperatures compared 

well with observed values (within the accuracy of the instrumentation). Engine valve 

timing and start and shutdown transients were normal. 
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2.1.2.2 Flight Test Objectives.- The OMS-4 maneuver successfully performed FTO 242-01 
(Simulated OMS Engine Failure). This test was to demonstrate the in-flight dynamic 
response of the feed system while initiating crossfeed during a firing. Engine inlet 
pressures responded as expected and were similar to the pressures seen during STS-1. 

FTO 242-02 (OMS Engine Restart) was successfully performed during the OMS-3A and OMS-3B 
maneuvers. These maneuvers were to demonstrate the capability of the OMS engines to 
restart under zero g and hard vacuum conditions with a minimum length of time (240 seconds) 
between firings. Actual time interval between OMS-3A cutoff and OMS-3B ignition was 
243 seconds. Engine performance was normal during both firings, and no harmful effects 
were seen in performing the restart. Verification of satisfactory demonstration of this 
FTO will require a detailed review of the engine DFI data. 

This FTO (FTO 242-03) OMS-to-RCS Interconnect Test was canceled from the mission and has 
been rescheduled to STS-4. 

Post-landing inspections indicated two of the clips connecting sensor V43T9112A (nozzle 
lip temperature 2) to the left OMS engine nozzle were loose. A similar problem was 
experienced on STS-1 with the same measurement. ODFI data indicate this problem did not 
affect the temperature readings from this thermocouple. This was a different nozzle 
and thermocouple from that used during STS-1. Thus, it appears that a problem exists 
with the method of attaching the clips to the nozzle. (Section 7.0, flight test problem 
report 41.) 

2.1.3 Reaction Control System 

The operation of the RCS throughout the flight of STS-2 was excellent. Two flight test 
objectives were accomplished successfully. 

The system configuration for launch, as for STS-1, had both pressurization paths open 
(leg A and leg B) in all modules and the aft propel lant tanks again in the "“overfilled" 
condition (no gas ullage in the tank). Pressure regulation for the aft tanks was normal 
preflight and during the flight at 250 psig, but the forward module oxygen tank pressuriza- 
tion prior to launch indicated a lockup pressure higher than expected from a primary 
regulator, 255 psig. Throughout the initial usage, the regulation on the oxidizer side 
remained at this higher than normal regulation band. On orbit, however, when one of the 
regulation paths (leg B) was closed, the pressure dropped to the expected lockup pressure 
of 250 psig and maintained this throughout the rest of the flight. (Section 7.0, flight 
test problem report 30.) 

The entry flight test objectives required extensive RCS usage, commanding the aft 
thrusters to fire in excess of 1,000 pulses and consuming approximately 1,800 1b of pro- 
pellant. Because of the problem with "zots" when firing the thrusters below 70,000 ft, 
special precautions were taken to prevent them from occurring. In all, 75 thruster 
firings were commanded at altitudes less than 70,000 ft. The last firing occurred at an 
altitude of about 49,000 ft. 

Propellant consumption from the RCS was significantly different from preflight predictions, 
primarily because the mission was radically altered due to the fuel cell failure. A 
tabulation of propellant used from the RCS as a function of mission phase is as follows: 

Quantity of propellant used, Ib 

    

Mission phase Left RCS Right RCS Forward RCS 

Ascent 165 158 120 
On Orbit 519 460 422 
Orbit-to-entry-interface 80 103 1415 
Entry-interface-to-landing 901 893 <= 
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In addition to the propellant used from the RCS tanks, propellant was also consumed from 
the left and right OMS tanks. In the interconnect mode, the RCS consumed 50 1b of pro- 
pellant from the left OMS tanks and an unknown quantity (approximately 150 1b} from the 
right OMS tank. The quantity used from the right OMS tank is uncertain since the OPS-3 
software does not provide data when the RCS is in the interconnect mode to that tank. 

The large quantity of propellant was consumed from the forward module after the deorbit 
maneuver due to a planned propellant dump to control the Orbiter c.g. for entry. The 
dump consisted of two long-duration firings, separated by approximately 40 seconds. 
The first firing was 67 seconds, and the second was 49 seconds. The dump was performed 
in two separate firings to comply with RCS tank constraints. The dump was normal, with 
gas-free propellant for the entire duration, and the firing took the RCS quantity gage to 
0 percent usable. After the dump, the forward module was still used for an additional 48 
firings with no problem. 

The thermal environment for STS-2 was again benign, as was STS-1. The RCS propellant 
tanks were loaded with 82° F propellant so that 70° F or warmer propellant would be 
available for entry to avoid "zots" below 70,000 ft. The propellant was maintained at 
76° F. All engines stayed at or above their minimum heater set points for the entire 
mission. The only exception was vernier engine F5R, which fell to 127° F during the 
vernier heater test. (See fig. 2-3). The only higher-than-expected temperature limit 
was noted approximately 52 hours into the mission. This apparently resulted from the 
consistent and repeated pulsing of the left-side verniers in a duty cycle caused by a 
disturbance torque from flash evaporator venting. Three hours of continuous pulsing at a 
rate of 2 seconds on and 20 seconds off drove the fuel valve body temperature on engines 
F5L above its upper instrumentation limit of 250° F for approximately 15 minutes. Since 
the valve seal temperature is 10° F hotter, the Teflon exceeded its qualification limit 
of 250° F for approximately 40 minutes. A peak temperature of 265 to 270° F was reached. 
The concern with this higher-than-expected temperature is the possible cold-flow distor- 
tion of the Teflon seal and the consequent valve leakage. No leakage, however, was 
observed. (Section 7.0, flight test problem report 46.) 

The forward primary down-firing thrusters F4D and F2D reached a peak temperature of 
204° F on the leak detectors during entry. Using this temperature and a DFI measurement 
located on the valve body, the maximum valve-seat temperature was estimated to be about 
155° F, about 15° F higher than was experienced on STS-1 but significantly below the 
valve's capability. 

In addition to the normal on-orbit functions, the RCS also was used to accomplish two 
flight test objectives successfully. They were FTO 212-03 (vernier injector heater 
evaluation) and FTO 247-01 (RCS thruster leak detection test). The first FTO was a test 
to determine the vernier heater performance by not allowing the vernier engine to fire 
for a 10-hour period, allowing only the vernier heater to maintain the injector tempera- 
ture. The test was added based on STS-1 results when a vernier heater did not maintain 
the temperature within its cycle limits. The test demonstrated that the 10W h ters on 
the forward verniers are marginal. They could not hold the injector above the leak 
detection threshold, 130° F, when facing deep space. The vernier engines, therefore, 
require occastonal firing to maintain the injector above the leak detection limit. FTO 
244-01 was a test to determine whether a primary thruster leak detector can be falsely 
tripped by the evaporation of the propellant residual left between the valve and injec- 
tor. It was observed on STS-1 that a fuel leak detector cooled as much as 20° F after a 
firing and that a leak detector on STS-1 was seen to reach 37° F. The FTO was composed 
of firing ten 80-millisecond pulses at four different off-times to determine the worst- 
case cooldown duty cycle. Figure 2-4 shows the fuel leak detectors on the engines 
tested. The data show that on-orbit with an engine starting at 78° F or greater and pro- 
pellant of 76° F or greater, the lowest temperature registered was 39° F after 10 pulses. 
No deselections occurred. However, about 6 minutes after entry interface, the fuel leak 
detector on primary thruster R1U fell, after two pulses, to 33° F, about 3° above the 
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Yeak detector limit. This appears to have been caused by the fuel dribble volume's 
pooling in the injector because of the effects of gravity (approximately 0.05g) and, 
therefore, providing additional cooling to the leak detector. The data indicate that a 
deselection may occur. 

In configuring the Orbiter for ferry flight, the aft RCS propellant tanks were erroneously 
subjected to a reverse pressurization during two improper propellant tank draining opera- 
tions, conducted on November 20 and 22, 1981. The first incident involved the left aft 
RCS fuel tank, and the second involved both the left and right fuel and oxidizer pro- 
pellant tanks. (Section 7.0, flight test problem report 36.) 

2.2 POWER SYSTEMS 

2.2.1 Auxiliary Power Units 

The APU performance was normal during STS-2 with the exception of a water cooling failure 
on APU 1, lubrication of] over-temperature on APU 3, and low gas-generator chamber pressures 
indicative of a bubble on APU 1 and, to a lesser extent, on APU 3. Plugging of lubrication 
system filters on APUs 1 and 3 occurred during the STS-2 launch attempt on Nov. 4, 1981. 

The three APUs were started 5 minutes before launch and, except for APU 3, were shut down 
after the MPS was dumped. APU 3 was shut down before the dump sequence was complete 
because of the over-temperature condition that existed. (Section 7.0, flight test problem 
report 4.) On-orbit checkout was performed with APU 2. For entry, APU 3 was started 5 
minutes before ignition for the deorbit maneuver, and APUs 1 and 2 were started at entry 
interface minus 13 minutes. Total run times are as follows: 

  

  

Phase APU 1 APU 2 APU 3 

Ascent 19 min 29 sec 19 min 19 sec 16 min 54 sec 
On-orbit 4 min 7 sec 
Descent lhr @min 32 sec lhr Omin 41 sec lhr 19 min 43 séc             

Total consumables used during the mission were as follows: 

  

  

  

              

Fuel, tb 
Phase 

APU 1 APU 2 APU 3 

Ascent 51 59 55 
On-orbit 13 
Descent 122 170 199 

Total 173 242 254 

Water, lb 
Primary 2.4 
Secondary 0.9 
Injector 0 

The fuel usage has been determined from a pressure volume temperature calculation. More 
accurate values will be obtained at the time of loading for STS-3. 

2.2.1.1. APU Performance.- Performance of all three APUs during the various mission phases 
was normal with the exception of lubrication system temperature, contamination problems, 
and gas-generator pressures indicative of a bubble. None of these problems affected the 
APUs' ability to provide power to the hydraulic pump. 
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During the first launch attempt, APUs 1 and 3 lubrication oi1 outlet pressures increased 
to over 100 psia, indicating that the filter was plugged, as shown in figures 2-5 and 
2-6. (Section 7.0, flight test problem report 1.) The lubrication oil was drained, the 
filters examined, and a contaminant isolated. The contaminant was pentaerythritol, a 
crystal formed when hydrazine penetrates the gearbox. The gearboxes were flushed and 
reserviced. No plugging was indicated during ascent, but the APU 1 filter plugged again 

briefly during descent. . 

Nuring ascent, the APU 3 lubrication oi] temperatures exceeded the caution and warning 
limit of 290° F. This problem was due to freezing in the water boiler and prompted 
the crew to shut that APU down early. (Section 7.0, flight test problem report 4.) 

APUs 1 and 3 showed indications of a bubble during the first launch attempt, as indicated 
by a dip in the chamber pressure. APU 1 also indicated a bubble during ascent. For 
descent, APUs 1 and 3 again showed signs of a bubble. For APU 3 the bubble was apparently 
slight, but it lasted in APU 1 for approximately 10 minutes. The bubble also affected 
the chamber pressure level. During startup for descent, APU 1 chamber pressure was 
approximately 890 psia, as shown in figure 2-7. After the bubble disappeared, the gas 
generator pressure was approximately 1240 psia. APU 1 has been removed from the vehicle 
to oe) the cause of the bubble generation. (Section 7.0, flight test problem 
report 7. , 

2.2.1.2 Fuel Pump/Gas Generator Valve Module Cooling.- The FP/GGVM (fuel pump/gas 
generator valve module) water cooling system maintained the pump and GGVM of APUs 2 and 3 
well within the maximum temperature limits following the ascent and flight control system 
checkout shutdowns. APU 1 experienced a cooling failure of both the primary and the 
secondary cooling systems. (Section 7.0, flight test problem report 7.) 

One pulse was observed immediately after shutdown, and no further cooling was observed 
until approximately 1-1/2 hours later when several pulses were noted. 

2.2.1.3 Thermal Control System.- The thermal control system heaters for the APUs' fuel, 
lubrication oi], and water systems maintained temperatures within critical limits 
throughout the on-orbit APU nonoperational periods. Five cases of thermostat insta- 
bility (chattering) were noted on the heater circuits of the APU 2 pump water line, 
APUs 1 and 3 gas generator water cooling systems, APU 1 fuel feedline, and APU 1 seal 
cavity drain line. (Section 7.0, flight test problem report 3.) 

2.2.1.4 Fuel Pump Seal Cavity Drain.- The fuel pump seal cavity drain pressures did not 
exceed 23 psia, indicating that pump shaft seal leakage was not excessive. The measured 
seal leakage quantities drained from the catch bottles during postflight operations were 
as follows: APU 1, 25 cc; APU 2, 6 cc; and APU 3, 8 cc. 

2.2.2 Hydraulic Systems 

Overall system performance was excellent. Three anomalies that occurred were the 
freeze-up of WSB (water spray boiler) 3 during ascent (Section 7.0, flight test problem 
report 4), and the loss of 30 percent in system 1 reservoir volume during landing (Section 
7.0, flight test problem report 24) and the WSB ready indicator was inoperative (Section 
7.0, flight test problem report 28). The first anomaly caused premature shutdown at APU 
3 due to the lubrication oi] over-temperature condition. No problems with WSB 3 were 
encountered during entry. The second anomaly did not affect the landing but did result 
in the ground's telling the crew to close the system 1 landing gear isolation valve 
shortly after touchdown (to preclude further hydraulic fluid loss if an external leak had 
occurred). The third anomaly, minor in nature on WSB 1, did occur during early entry as 
follows: The WSB 1 “ready" indication was off from 318:21:14 to 318:21:30 G.m.t. This 
resulted in an erroneous “bypass" indication on the hydraulic bypass valve. The valve 
actually functioned properly and was in the “heat exchanger" position. 
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The circulation pump startup was satisfactory, and no cycling of the bootstrap pressuriza- 
tion system was noted, 

2.2.2.1 Ascent.- At APU startup, the main engine TVC (thrust vector controller) actu- 
ators stepped from near the start position to the launch position (up to 1.6 degree). 
The step movement did not cause any problems. The step occurred because the main engines 
were left commanded to the launch position on the aborted launch and had drifted to a new 
position at APU start. 

The APU 3 lubrication oi] over-temperature condition during ascent indicated a WSB ano- maly. (Section 7.0, flight test problem report 4.) The WSB 3 instrumentation showed a 
WSB freeze-up, as indicated by the boiler tank's temperature going below 32° F. This 
phenomenon also occurred on STS-1; however, on STS-~1 the WSB thawed by the time the lube 
Oil reached 285° F. On STS-2 the lubrication oi] temperature went above 307° F (figure 
2-8), and the WSB was switched to the "B" controller. This switchover did not rectify 
the problem, indicating that the spray bars were frozen, Approximately 28 minutes after 
lift-off, the boiler tank temperature was normal, indicating the WSB had thawed. 

Because of the WSB anomaly, which is discussed in section 7, (flight test problem report 4), 
APU 3 was shut down early in the following configuration: WSB 3 on B controller 
(resulting in loss of WSB 3 intrumentation) and TVC isolation valve 3 open (because 
pressure is required to close it). 

2.2.2.2 On Orbit.- On orbit system performance was satisfactory. Because of the early 
shutdown of APU 3, circulation pump 3 was operated to close the TVC isolation valve 3. 
Circulation pump operation was satisfactory. 

One of the primary tests to be conducted during this mission was DTO 243, (On orbit 
Circulation Thermal Test). Due to the fuel cell 1 failure, the test was redefined to 
system 2 only. The test was conducted with 15 minutes on-time, 45 minute off-time for 
three cycles. (The third cycle was to simulate system 1 with the landing gear isolation 
valve closed.) Only 4 of the 5 minutes of operation were conducted with the isolation 
valve closed because of a procedural problem, and therefore, this may not give sufficient 
data to evaluate the differences between systems 2 and 1. 

2.2.2.3 Entry, Descent and Landing.- The hydraulic systems met all performance require- 
ments during the entry, descent, and landing phases of the mission. System reservoir 
quantities were at 57.5, 55.9, and 55.1 percent for systems 1, 2 and 3, respectively, 
prior to APU start. During the descent and landing phases, a 30-percent reduction in 
system 1 reservoir fluid volume created concern that there was a Teak, and the flight 
crew reclosed the isolation valve shortly after rollout. (Section 7.0, flight test 
problem report 24.) 

System 1 reservoir fluid level fell from 66.6 percent to 51.5 percent in 168 seconds 
after the landing gear isolation valve was opened. (Section 7.0, flight test problem 
report 24.) The fluid level then stabilized for 97 seconds. At this point, the landing 
gear was deployed,’ and the reservoir's level fell to 36.8 percent in 5 seconds. The 
reservoir fluid level then fell another 0.8 percent until the system 1 isolation valve 
was reclosed (329 seconds after opening). 

2.2.3 Power Reactant Storage and Distribution 

The PRSD (power reactant storage and distribution) subsystem performance was satisfactory 
during all phases of the STS-2 mission. The planned FTO 245-01 (Stratification Test) was 
cancelled due to the minimum mission, . 
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2.2.3.1 First Launch Attempt.- The power reactant storage and distribution (PRSD) sub- 
system was loaded for the first launch attempt on November 2, 1981. During this loading, 
oxygen tank 2 started to lose quantity prior to oxygen tanks 1 and 3 being full. This 
resulted in a change to the loading procedure in that tanks 1 and 3 were filled and 
pressurized; then, tank 2 was topped off and pressurized separately. When tank 2 started 
to off-load, the problem was found to be the high back pressure created by flashing 
liquid oxygen in the vent line. This back pressure, in combination with the head 
pressure due to the higher elevation of tank 2 in the Orbiter, caused the off-loading to 
occur. The hydrogen fill and pressurization procedure went as expected and caused no 
problems. 

During the final stages of the count, the oxygen pressures were noted as not being main- 
tained at the proper levels by the ground support equipment supply; i.e., between 905 psia 
and 975 psia. As the demand on the system increased; i.e., higher fuel cell loads, the 
supply pressure continued to drop. This resulted in the tank pressures being lower than 
the required pressure of 866 psia at the time of closing the T-0 valve (T-2 min 35 sec.). 
This resulted in the launch processing system why possessive stopping the count at T-31 
sec. and a recycle why possessive being started. A high pressure (3000 psia to 1500 
psia) oxygen regulator was found failed and was replaced prior for the next launch 
attempt. This problem was associated with the ground system used for launching the 
vehicle. 

2.2.3.2 Second Launch Attempt.- The tanks were reloaded for the second launch attempt 
on November 10, 1981. Again, the oxygen system encountered problems during the fill, 
and tank 3 had to be topped off and pressurized by itself. 

After the first launch attempt, the launch commit criteria were reviewed and revised to 
the following values. The pressures at T-31 sec were not changed from 800 psia for oxy- 
gen and 235 psia for hydrogen. The requirement for pressure at T-2:35 (T-0 valve closed) 
was changed to 905 psia for oxygen and 250 psia for hydrogen. In addition, a decay rate 
for the first minute after valve closure was set at 30 psi for oxygen and 4 psi for 
hydrogen. At the time of valve closure, the tank pressures were satisfactory, and the 
decay rates for the first minute were much lower than allowed. As a result, the tank 
pressures were well above the limits at launch. 

The quantities of oxygen and hydrogen for the mission are shown in figures 2-9 and 2-10. 

The hydrogen manifold pressures oscillated after closing the T-0 valve, much as was noted 
on STS-1. After about 12 minutes, the oscillations damped out. 

As a result of the powerdown after the fuel cell failure, the stratification test 
(DTO 245-01), was canceled. This test would have established the stratification limits 
for pressure drop and temperature rise for the oxygen and hydrogen tanks. An illustration 
of stratification effects on the quantity was seen on oxygen tank 3 after it was turned 
off. The quantity increased approximately 1 percent after the heater cycling quit and 
remained at the new level for the remainder of the mission. 

During the flight, the flow rate for hydrogen tank 3 was greater than expected by a fac- 
tor of two. This was not observed during STS-1 on any tank since the heaters were never 
in the off position tong enough to see this effect, and also, tank 3 was added for STS-2. 

During the heater-off periods, hydrogen tank 3 indicated a boil-off of 0.139 Ib/hr, and 
hydrogen tank 2 had a boil-off of 0.095 lb/hr. The tanks are designed and tested for 
a constant steady-state flow. While in use, a pulse mode was caused by having some tanks 
cycle in "auto" and other tanks in "off." As the fluid flows from the tank, cold fluid 
is drawn into the supply line, and then, when the flow is stopped by the check valve's 
closing, this fluid warms up and is forced back into the tank. This then carries heat 
hack into the tank, which results in a higher boiloff rate. An analysis has shown that 

the resulting boil-off rates are compatible with mission plans: 4 tanks/7 days. 
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Figure 2-9.- STS=2 oxygen quantity. 
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For entry operations, the system was configured with oxygen tank 2 and hydrogen tank 2 
only in “auto” with 1/2 heater power. This results in a minimum power configuration for 
the system, and in this mode the system was able to support fuel cell loads of approxima- 
tely 18 kW. At this time, the quantity in oxygen tank 2 was 70.7 percent and in hydrogen 
tank 2 was 69.2 percent. At these quantities, the system could provide 20 kW. 

All other system performance was normal. 

2.2.4 Power Generation Subsystem 

The fuel cell performance was normal during prelaunch and ascent. During on orbit opera- 
tion, fuel cell 1 failed and was shut down. Fuel cells 2 and 3 provided electrical power 

for the remainder of the mission. 

The fuel cells were activated for the first launch attempt at 308:06:08 G.m.t. and, 
following the scrub, were shut down at 308:20:1]1 G.m.t. The fuel cells were activated 
for the second launch attempt at 316:08:38 G.m.t. Full loads were applied at 
316:15:06 G.m.t., preceding lift-off at 316:15:10 G.m.t. The power output during ascent 

was approximately 23.2 kW at 800 A. 

On orbit the fuel cell 1 pH sensor indicated a high pH at 316:17:37 G.m.t. while the 
performance remained normal. However, at 316:19:55 G.m.t., fuel cell 1 performance began 
to degrade rapidly. (Section 7.0, flight test problem report 8.) The voltage began to 
decrease at 4.33 hours into the mission. The fuel cell was taken off bus A and shut down 
(316:20:15 G.m.t.). Because of the possibility that water was being electrolyzed, thus 
forming an explosive mixture in the fuel cell, a depressurization procedure was performed. 
This procedure expended the oxygen and hydrogen from the reactant cavities in the fuel 
cell. Fuel cells 2 and 3 provided electrical power for the remainder of the shortened 
mission. The two remaining fuel cells were shut down at 320:02:12 G.m.t., 29 hours after 
landing. 

The hydrogen flowmeter on fuel cell 1 read about 0.2 Ib/hr Tow until the fuel cell failed. 
(Section 7.0, flight test problem report 18.) The oxygen flowmeter on fuel cell 2 went 
high at 316:17:00 G.m.t. and remained high for the duration of the mission. (Section 7.0, 
flight test problem report 9.) Fuel cell 3 oxygen flowmeter was erratic from 317:13:50 
G.m.t. to the end of the mission. (Section 7.0, flight test problem report 12.) 
Malfunctioning flowmeters prevented the use of general purpose computer (GPC) automatic 
purging of the fuel cells to verify FTR V45VVO10. Therefore, the fuel cells were purged 
in the manual mode. 

The total electrical power output for the flight was 27521 A-hr, with an average current 
output of 508 A at 15 kW. Table 2-IV summarizes the total operating time accumulated on 
each of the three fuel cells. The total operating time includes all testing and verifi- 
cation before the flight. 

2.2.5 Electrical Power Distribution and Control 

The electrical power distribution and control (EPDC) performance during STS-2 was satis- 
factory. STS-2 marked the first usage of the bus tie operation in support of the fuel 
cell 1 loss. During prelaunch operations, no launch commit criteria redlines were 
violated, and there were adequate voltage margins for all of the redlines. 

The transition from ground power to internal power was accomplished very smoothly during 
the T-20 minute hold period. At T-3 minutes 30 seconds the ground launch sequencer auto- 
matically opened the ground power connect motor switches on the Orbiter to complete the 
transfer to full internal power. 
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TABLE 2-IV.- OPERATING TIME ON FUEL CELLS 

  

  

  

  

  

Operating time at end of 
Launch attempt 
on November 4 STS-2 

Fuel {| Elapsed | TotaT opera- Total opera- 
cell time, ting time on Elapsed ting time on 

hr:min fuel cells, time, fuel cells, 
hr:min hrimin hr:min 

1 13:57 102:03 6:32 108:35 

2 13:57 101:01 89:12 190:13 

2 13:20 15:32 88:53 104: 25 
(New fuel 
cell)             

TABLE 2-V.- STS-2 ACTUAL VERSUS PREDICTED AVERAGE LOAD PROFILE 

  

  

  

  

Average total load, kw? 
Flight 
Phase Predicted Actual 

Ascent 22,6° 21.7 (3 fuel cells) 
(Lift-off 
to OMS-2) 

On-Orbit 15 to 22° 12 to 17 
Descent 16° 17 (2 fuel cells)         

40i ferences between actual and predicted values are due primarily to 
the unpredictability of cyclic heaters and the difficulties inherent 
in predicting exact on/off configurations and the exact sequencing of Orbiter electrical equipment. 

chreflight prediction (3 fuel cells). 
Near-real-time prediction based upon planned entry powerdown for loss 
of one fuel cell. 
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All of the Orbiter bus voltages were well within their design limits for STS-2. AT] of the EPDC hardware performed well. The bus tie operation of tying main bus A to main bus B was performed at approximately lift-off plus 4 hours 50 minutes prior to discon- necting fuel cell 1 from main bus A. Improved load sharing by the two remaining fuel cells (main bus B and C) was accomplished by switching off the cryogenic tank heaters and cabin fan B on bus B and switching on the cryogenic tank heaters and cabin fan A powered from bus C. Prior to entry and after the cooling pump on the OSTA-1 pallet was turned off, the avionics bay fans powered by bus B were turned on. The ascent load profile was approximately 0.5 to 2.0 kW lower than had been predicted, while the two fuel-cell entry- load profile was about 1.0 kW higher than predicted. The differences between the actual and the predicted profiles is attributed in part to the unpredictability of cyclic heater duty cycles and in part to the difficulties inherent in predicting exact on/off config- urations and precise operating sequences of Orbiter electrical equipment. Specifically, the actual STS-2 descent differed from the predicted one-fuel-cell-out powerdown proce- dures in that the DFI wideband mission switch was left on and one additional display unit was used (1.2 kW avg). Table 2-V compares the actual average total loads and the predicted average total loads. The ac power system supported all of its power require- ments adequately throughout the mission. 

The events control subsystem performed well in Support of STS-2, with no anomalies attri- buted to any components of the system. 

All monitored PIC (pyrotechnic initiator controller) voltages were good, and the range safety system was armed and safed on command. The SRB (solid rocket booster) ET separa- tions and ET tumbling were as Programmed, indicating the mission events controller - Tesponded to its computer commands and provided the proper signals to implement the respective functions. At landing, all landing gear PIC's were armed, however, only the nose landing gear extender PIC's were required to fire. 

At OSTA-1 activation, data showed that phase A of the ac power to the OSTA-1 cooling pump was inoperative. (Section 7.0, flight test problem report 10.) Troubleshooting isolated the problem to circuit breaker CB16 on panel MA73C. The second problem was the failure of the left OMS fuel and oxidizer crossfeed B valves position indications (Refer to sec- tion 7.0, flight test problem report 17 for a discussion of this anomaly.) At approxima- tely the same time as the indications failed, the motor valves started operating again. The crew had to remove power from the motor valves manually by switching the panel switch from the "close" to the "GPC" position. 

2.3 AVIONICS SUBSYSTEM 

The evaluation of the avionics subsystem during the prelaunch and ascent periods is con- tained in the STS-2 Integrated Systems Evaluation Final Report (JSC- ). This report begins with the insertion firings in its evaluation of the avionics. 

2.3.1 Orbital Insertion Operations 

The orbital maneuvering system (OMS-1 and -2 insertion) firings were normal, and all sen- sors and effectors performed normally. 

The bending excitation in 1.0-degree steps every second during the slew of the main engines to the dump position during the post-MECO period was larger than for STS-1. Pitch rate gyros registered 0.6 deq/sec peak-to-peak versus 0.4 deg/sec peak-to-peak on STS-1. 
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2.3.2 On-Orbit Operations 

The vernier RCS propellant usage (and associated duty cycles) was much higher than 
expected during the time interval when the payload bay doors were closed. The suspected 
cause is a higher-than-expected disturbance torque from the ECLSS high-load evaporator, 
probably caused by exhaust gas plume impingement on the Orbiter. 

‘Also the vernier RCS engine activity was higher than expected during the manual COAS 
calibration (FTO 273-03). This was caused by performing the test in "discrete rate" 
rather than "pulse" mode. The problem was compounded by the fact that rotation coupling 
compensation was enabled. 

Procedural precautions are to be taken on future flights to insure that coupling compensa- 
tion is not engaged during “discrete rate" or “auto" modes. 

FTO 274-07 (PRCS Narrow Deadband Attitude Hold) was performed using a 0.5-degree deadband 
rather than the planned 0.1-degree deadband. This test should be rescheduled for a 
future flight. 

FTO 274-11 (VRCS Plume Impingement) was not successful due to a combination of the ACIP 
recorder failure and downlist data dropout caused by synchronization loss. The STS-2 
T-loads did not account for the vernier impingement effects that resulted in excessive 
vernier engine pulsing, which, in turn, caused “over temperature" problems on some of the 
vernier engine valves. This test is to be rescheduled. 

VRCS propellant usage during Y-POP-ZLV (Y axis perpendicular to orbital plane - Z axis 
local vertical) tracking with a 0.1-degree deadband was about 3.5 lb/hr compared to 
preflight predictions of 1 lb/hr. This is believed to be due to larger-than-predicted 
disturbance torque from the ECLSS topping evaporator vents while the payload bay doors 
were closed. The larger disturbance is suspected to have been caused by unmodelled plume 
impingement effects. Procedural changes are being implemented that will use the aft 
primary RCS thrusters when the payload bay doors are closed. 

2.3.3 Entry 

2.3.3.1 Entry Guidance.- The guidance was operated in the closed-loop (auto) mode in all 
three major phases: entry, TAEM (terminal area energy management), and autoland. The 
entry trajectory resulting from the minimum mission was somewhat different from the 
reference profile. Even so, guidance operations, in both auto and manual, were 
excellent. However, there were three deviations from the pre-mission profile: early 
first roll reversal, low energy at nominal TAEM/autoland transition point, and auto mode 
preflare. 

The entry guidance energy/range performance was nearly identical to preflight predictions, 
achieving the TAEM interface well within lo conditions. The interactions of the aerody- 
namic extractton maneuvers with the guidance were minimal, as predicted by preflight 
simulations. 

The first roll reversal in the minimum mission return occurred about 20 seconds earlier 
than planned preflight. This maneuver was commanded while the crew was completing the 
pushover/pull-up at Mach 21, forcing a corresponding 20-second delay in the maneuver 
execution, The overall effect was to shift the ground track approximately 25 miles 
to the south, well within the overall guidance capability. 

2.3.3.2 Terminal Area Energy Management.- TAEM guidance engagement and flight to the 
heading alignment circle was accomplished as planned with several aerodynamic data extrac 
tion maneuvers being performed en route. A 95th percentile tail wind was encountered 
during this portion of the trajectory. Throughout the flight to the heading alignment 
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circle, the vehicle energy was properly managed by the guidance in the presence of this 
wind. The tail wind caused some excursion outside the circle following the initial manua 
roll command to the circle. The expected early circle turn (to compensate for wind) was 
delayed to complete a structural flight test requirement. A 60° bank was commanded by 
the pilot in the initial portion of the turn, and this forced the ground track back inside 
the circle to compensate for the expected head wind on final approach. The 2g vehicle 
limit was observed, with peak g reaching 1.9. As the bank angle was decreased, the angle 
of attack reduced, resulting in significant energy loss with respect to the "as flown" 
ground track. (Section 7.0, flight test problem report 33.) Had a shortened ground 
track been maintained, the energy would have been more normal. However, at this point, 
the pilot elected to return the guidance to auto which commanded the: vehicle out to the 
reference ground track. Following this ground track, the energy state continued to 
decrease as the head wind component began to build and the speedbrake sweep was performed. 

After the speedbrake sweep, the auto modes were reengaged and promptly commanded maximum 
lift-to-drag minimum dynamic pressure to conserve energy. Because of the large energy 
deviation, a lightly damped low-frequency longitudinal oscillation ensued. This 
phenomenon had been encountered in preflight simulations when the energy error was below 
expected deviations (fig. 2-1lb). This oscillation continued for four cycles while 
energy converged toward the reference. At 5000-feet altitude autoland guidance was 
automatically forced, with the energy error now being primarily due to low airspeed. 

2.3.3.3 Flight Control.- The entry flight control performed well. Most of the entry was 
flown in the automatic mode, as planned, with the crewman engaging control stick steering 
at the first rol] maneuver, prior to TAEM interface, prior to the heading alignment 
circle, and at the aerodynamic data extraction maneuver points. All of these mode tran- 
sitions were accomplished without any problem. The crew were able to accomplish all? the 
defined data maneuvers, and no anomalies were observed. All of the automatic maneuvers 
were crisp, and during the manual maneuvers, the vehicle followed the pilot's stick | 
inputs very well. No evidence of a flight control/bending interaction was observed. The 
lateral and longitudinal trim logic worked well. RCS usage during entry was approxima- 
tely 1850 pounds. This number compares well with the Flight Simulation Laboratory 
results from nonstress cases. These results ranged from 1700 to 1900 pounds. APU fuel 
usage was also well within budget. 

2.3.3.4 Lateral Directional Performance.- Lateral performance was very similar to that 
seen in STS-1. There were no large transients at the transition from major mode 303 
(pre-entry monitor) to 304 (entry). Following the transition, the expected beta deadbanding 
was seen until the beta loops were opened at a dynamic pressure of 2 psf. The aileron 
activation of 2 psf was smooth, and the low dynamic pressure data maneuvers were well 
damped. Due to the beta oscillations seen at the first roll maneuver on STS-1, it was 
determined that this maneuver must be done manually until STS-5, The beta oscillation 
were caused by improperly predicted roll due to yaw thrusters in the software. Software 
changes to correct this condition will be incorporated for STS-5. The STS-2 results are 
in agreement with preflight predictions using the STS-1 derived yaw-engine torque data. 

All the lateral program test inputs were accomplished, and the results were near pre- 
flight. predictions. No indications of poor damping were seen on any of the maneuvers. 

The first three reversals were performed in auto; all were crisp and achieved the required 
5 deg/sec roll rate. The fourth reversal occurred near the entry/TAEM transition point 
and was done in manual. The response to the pilot's stick inputs at the fourth reversal 
was normal. 

No evidence of a lateral trim offset was seen nor was any evidence of a rudder/aileron 
force light observed when the rudder became active at Mach 3.5. 
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The “quarter Hz" roll oscillation seen in STS-1 between Mach 2.5 and Mach 1 could not 
be verified because the program test inputs in this region never allowed the system to 
remain quiet for more than a few seconds. Most of this interval was flown manually 
to accomplish the planned tests. STS-3 should provide a better chance to observe this 
oscillation since no aerodynamic tests are planned in this region. 

The last yaw RCS engine firing was at Mach 1.0. This firing occurred because the Mach 1.1 
data maneuver was still in progress as the vehicle went through Mach 1. 

As the pilot flew the vehicle around the heading alignment circle, the vehicle followed 
the commands well. The final auto engagement occurred just as the vehicle was leaving 
the circle and starting the final approach. No problem was seen at the transition, but 
shortly afterwards the guidance went into prefinal phase, and a moderately damped long- period (22 seconds) oscillation was seen (fig. 2-1la). 

Roll-angle excursions during autoland were less than 2 degrees. Control remained good 
after the pilot switched to manual at 2500 feet above the runway. 

2.3.3.5 Longitudinal Performance. - Longitudinal performance was good, and trim surface 
positions matched preflight predictions using STS-1 derived data. At the start of mode 
304, a 6-degree pitchdown maneuver was required. This maneuver was done smoothly at 
-0.3 deg/sec. Alpha command tracking was good, with light RCS engine requirements, and 
the elevators were able to maintain alpha control after the pitch engines were turned 
off at a dynamic pressure of 20 psf. The elevator activation at a dynamic pressure of 
2 psf was smooth. All of the pitch test maneuvers were accomplished as planned. Surface 
and engine activity associated with each maneuver was near preflight predictions, and the 
crew noted no problems. 

Normal acceleration command tracking during TAEM and autoland appeared reasonable, 
although most of TAEM was flown in manual pitch. A low-frequency pitch oscillation (fig. 
2-11b) was seen during the prefinal phase of TAEM. The pilot returned to manual pitch at 
about 300 feet above the runway and made a smooth landing and rollout. 

2.3.3.6 Speedbrake.- The speedbrake correctly followed the planned profile down to 
Mach 0.9 where the guidance starts active speedbrake control. The speedbrake was initially 
closed and then fully opened by the guidance. As the airspeed decreased going around 
the heading alignment circuit, the speedbrake was commanded closed. The pilot accomplished 
the planned speedbrake sweep on the last half of the circle. During the sweep, the 
speedbrake was manually cycled from its minimum allowed setting to full open and back to 
its minimum setting. The speedbrake was then kept at its minimum allowed setting until 
the brake was manually opened during rollout. During rollout, some normal speedbrake 
backoff occurred when rudder pedal steering commands deflected the rudder. 

2.3.3.7 Body flap.- The body flap position time history matched the preflight predic- 
tions based on STS-1 derived data. The body flap correctly drove to maintain the elevator 
on its planned trim schedule. The pilot successfully completed the body flap pulse at 
Mach 21.5. ‘ 

2.3.3.8 Autoland Guidance.- State deviations from the reference were too large to allow 
normal autoland engagement; consequently, the engagement was forced at 5000-ft altitude 
with the vehicle flying lower by 240 ft, slower by 55 knots, and shallower (-13°), but on 
the runway centerline. Engagement was positive and smooth. The vehicle nosed over and 
acquired the -19° steep slope and tracked it within 20 feet thereafter. Accelerating 
down the steep slope, the vehicle arrived at the 2000-foot preflare altitude with almost 
normal flight conditions except that it was still 20 knots slow. 
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Contrary to preflight Planning, the preflare was also flown on auto, Although small hand controller inputs were made by the commander, they did not exceed the pitch hot-stick downmode threshold until autoland had flown a smooth, precise maneuver down to 300 feet, Roll/yaw moded to manual at 1300 feet, although there was little activity in the lateral channel (1 < 2°). The manual takeover transient was quickly damped and was followed by a smooth final flare and touchdown was 780 feet beyond the threshold. 

2.3.4 Communications and Tracking 

The overall performance of the communications and tracking system was excellent. Good quality S-band and UHF voice, real-time and Playback telemetry data, and real-time television were received through the ground network. The command system performance was flawless, and the teleprinter operation was normal. The S-band ranging system and the RF navaids provided good quality data. The wireless crew communications systems, Flying for the first time on this mission, performed well. 

2.3.4.1 S-band Network Equipment.- The S-band RF equipment performance was normal during all mission phases. The S-band PM (Phase Modulation) string 2 equipment was configured in the high-power mode for ascent. The PM system was operated in the STDN or SBLS low-power modes for on-orbit communications. The FM (Frequency Modulation) string 2 was used for real-time TV, main engine data, and playback telemetry transmission Over a ground station and was turned off between station passes to conserve power. The S-band PM and FM string 1 equipment was not used during the mission. All S-band antenna management was accomplished in the automatic GPC mode. 

2.3.4.2 Orbiter UHF Transceiver.- The Orbiter EVA/ATC UHF (extravehicular activity/air traffic control ultra-high-frequency) equipment performance was good during all mission phases, The deletion of squelch in some ground stations provided increased voice coverage at the expense of some noise during weak signal conditions. 

2.3.4.3 Audio Distribution.- During the mission, several audio crew Stations were used with the MHS (mini-headsets). The wireless transceivers were also used during certain phases of the mission. Performance was normal in all cases, with good voice quality. As expected, the audio signal was rather noisy due to the ambient, acoustic noise in the cabin. The SMUs (speaker microphone units) were apparently not used. No acoustic feedback (squeal) (observed during STS-1) was noted. Both crewmen used eyeglass clips to retain the MHS in position, and no problems were experienced. During teleprinter operation, the receive tone was retained in the "on" position longer than expected. This could be caused by a voice signal on the teleprinter audio bus. 

2.3.4.4 Hand-Held Radio.- The hand-held radio was not used during the postlanding period. 

2.3.4.5 Teleprinter.- No problems with the teleprinter were reported during the mission. One message was garbled, and this was probably caused by noise or crosstalk on land com- munication links between MCC (Mission Control Center) and GSTDN (Goddard Space Tracking and Data Network) and GSTDN stations and was not due to misconfiguration of onboard audio switches. No errors‘in transmitted teleprinter messages were found in a review of on- board printouts. The “garbled" printouts were apparently printouts of low-level noise received following teleprinter message transmissions while still in contact with the ground station. 

2.3.4.6 Television.- The CCTV (closed-circuit television) performed well during the planned crew TV activities except for the problems described in the following paragraphs. The CCTV was operated by both ground- and crew-originated commands. Television scenes were transmitted in real time to the ground or recorded on the onboard VTR (video tape recorder). The VIR was not dumped to a ground station during the mission. The three CCTV problems are as follows: 
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a. Overtemperature of aft/port TV camera - On day 2, during a real-time TV pass, the 
TV camera "B" (located on the aft/port bulkhead) temperature rose to 45° C. The overtemp- 
erature flag was noted in the downlink video. (Section 7.0, flight test problem report 13.) 
The camera was immediately turned off by the crew. An examination of the other bulkhead 
cameras at this time showed their temperatures to be 38 to 40° C. The temperature data 
from the video tapes indicate that the camera temperature started at 10° C and increased 
to the 43 to 45° C range after 4.5 hours of operation. The camera performance was normal 
for this range of temperatures. 

b. The RMS (remote manipulator system) TV Circuit Breaker Trip - On day 2, the circuit 
breaker that powers the pan/tilt and TV cameras on the RMS was tripped. The breaker was 
reset by the crew and then tripped again. Postmission tests showed that the camera 
drew excessive current; consequently, it was removed and returned to the vendor for 
failure analysis. (Section 7.0, flight test problem report 14.) 

c. Lens Contamination of Payload Bay TV Cameras - During the day 2 real-time TV downlink, 
out-of-focus video was noted from camera "B". Postmission evaluation of video tapes 
also shows that cameras "A" and "C" have the same condition. (Section 7.0, flight test 
problem report 15.) 

2.3.5 Hardware Performance 

2.3.5.1 Navigation Hardware.- The entry navigation subsystem performed wel] during the 
STS-2 flight. Two areas of concern that arose are discussed in the following paragraphs. 

2.3.5.1.1 Star Tracker/Light Shade Optical Contamination: The light shade/bright object 
sensor are visually examined after each flight for evidence of optical contamination 
which might affect star tracker performance during a subsequent mission. The STS-2 post- 
mission optical contamination inspection was performed and small amounts of sand-like 
particulates were found in both the -Y and -Z light shades and in the -Z bright object 
sensor, however, this contamination is not significant and replacement of components is 
not warranted. 

The thermal blankets surrounding the -Y and -Z light shades showed evidence of localized 
discoloration appearing as brown-yellowish spots and streaks just away from the shade 
area. This problem is also discussed in section 7.0, flight test problem report 43, 

2.3.5,1.2 Star Tracker Alarms: During STS-2, the -Z star tracker detected several 
incoming mode command words which were improperly formed. These detections, labeled MNV 
(manchester not valid), resulted in the annunciation of several "G22 STAR TRKR" alarms. 
This problem is discussed in section 7.0, flight test problem 38. 

2.3.5.2 Inertial Measurement Unit.- All three IMUs (inertial measurement units) were 
selected alternately for navigation by onboard RM (redundancy management). IMU 2 was the 
most frequently selected IMU, while IMUs 1 and 3 were selected about equally. The 
velocity tracking data for IMU pairs 1 and 2 and 1 and 3 increased briefly to about 0.8 
ft/sec at 150,000-ft altitude. The redundancy management threshold at that time was 
about 2 ft/sec. Except for this brief excursion, the velocity tracking data generally 
remained below 0.2 ft/sec for all three IMU pairs. 

The IMU attitude tracking data indicated that the attitude difference remained below 
0.2 degree for all three IMU pairs. The onboard RM threshold was within the 0.5 degree 
limit. ‘The requirements in FTR 71VVO2 (IMU Performance Verification) were successfully 
completed for STS-2, 

2.3.5.3 TACAN Performance 

2.3.5.3.1 Entry: The TACAN subsystem was turned on after blackout. The Orbiter was 
traveling at Mach 9.6 at an altitude of 157,600 ft. All three TACAN units were locked on 
in bearing and range. The upper antenna was selected throughout entry. 
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TACAN unit 1 experienced one 40° bearing jump at 318:21:12:00 G.m.t. This was just after 
Tock-on and before TACAN data were incorporated into the navigation computer. 

The TACAN units performed normally until 318:21:18:41 G.m.t., when unit 2 and unit 3 
bearings dropped lock for 20 seconds. These dropouts occurred when the Orbiter was in the 
cone of confusion. 

TACAN bearing and range data stayed locked on to an altitude of less than 1500 ft (TACAN 
data lockout) except for a jump of 40° in bearing at an altitude of 3600 ft for TACAN 
units 1 and 2. On the basis of automatic gain control values, the Orbiter altitude, and 
the position of the chase planes, it was concluded that the bearing jump was caused by 
multipath. 

2.3.5.3.2 On Orbit: During orbits 33 and 36, the TACAN units were turned on for on orbit 
ranging and bearing checks with selected ground stations to determine if the TACAN could 
be used for on orbit navigation. The bearing data were noisy, and time in lock was 
short. Ranging locked up for 50 seconds on TACAN unit 1, with an indicated range between 
210 and 308 nmi. On orbit 36, TACAN unit 3 locked on Edwards AFB and Cimarron, New 
Mexico, but the data were poor. TACAN unit 2 had ranging lock with Edwards for 48 
seconds (260 to 370 nmi) and with Cimarron for 41 seconds (100 to 251 nmi). The test 
results based on the short acquisition time and poor quality data are inconclusive. 

2.3.5.4 Microwave Scanning Beam Landing System.- The MSBLS (microwave scanning beam 
landing system) operated satisfactorily, and data were first acquired at about 16,500 ft 
altitude. All three channels of the three components remained solidly locked on below 
about 12,000 ft altitude. The system remained available below the 1,.5-degree elevation 
angle and past touchdown in range and azimuth. The three channels (azimuth, elevation 
and distance) had solid lock on as follows: 

Azimuth -14.4° 
Elevation 18.4° 
Distance 12.8 nmi 

After lock on the three navset outputs for angle and distance compared favorably through 
landing, except for some differences between the navset's reading in azimuth. These 
differences were expected because of thermal protection tile effects (cross-polarization 
error). 

2.3.5.5 Radar Altimeter.- Both radar altimeters locked on at approximately 5100-ft 
altitude and tracked very well down to landing gear deployment, which was at an altitude 
of 107 ft. At this time, altimeter 1 broke lock for a 2-second period and then reacquired 
at an erroneous reading of 9 ft. Altimeter 2 tracked to 80 ft and then jumped to an 
erroneous reading of 22 ft. Both altimeters appeared to track the ground properly again 
at about the time of main gear touchdown. This condition was caused by an interfering 
Signal reflecting off of the nose landing gear and is similar to that experienced on 
STS-1. . 

2.3.5.6 Controls.- The AA (accelerometer assemblies) and RGAs (rate gyro assemblies) 
performed very well. Preflight and in-flight data comparisons showed that all of the 
components were very stable. A review of all the rate and acceleration channel] data 
during ascent and entry showed that channel-to-channel differentials were well below the 
failure detection thresholds. In no case did the rate or accelerometer data exceed more 
than 40 percent of their respective failure detection threshold. 
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The pilot's rotational hand controller failed in roll trim on orbit and just after landing. Trouble shooting showed a broken conducter. (Section 7.0, flight test problem report 34.) 

2.3.6 Data Processing System 

The data processing system hardware performed normally with the exception of two prelaunch MDM (multiplexer/demultiplexer) failures and two DU (display unit) anomalies. The first MDM failed about 30 hours prior the initial launch attempt. The spare MDM also did not function properly. A MDM from vehicle OV-099 was shipped to KSC, installed, adn flown without incident. (Section 7.0, flight test problem report 2.) 

While on-orbit DU (display unit) no. 1 went blank and power was recycled without success. The crew performed inflight maintenance and replaced DU no. 1 with DU no.4@ from the aft Station. This unit operated successfully throughout the remainder of the mission, however after the back up crew entered the vehicle, it too failed. (Section 7.0, flight test Problem report 20). 

2.3.7 Primary Software 

The primary software performance for STS-2 was normal. No anomalies were observed. 

2.3.8 Backup Flight System 

The BFS (backup flight system) performed as expected during prelaunch countdown. The BFS was moded to MM 101 and tracked PASS (primary avionics software system) on all four Flight-critical strings. All BFS prelaunch navigation was well within redlines, and BFS 
received and processed uplink commands according to requirements and accepted waivers. 

During launch and ascent, the BFS performed as expected and sequenced through all major 
modes correctly. BFS navigation performance was satisfactory. BFS quidance-calculated 
MECO and OMS firing targets agreed with PASS. 

All flight-critical input/output errors were seen by both BFS and PASS, and BFS performed 
as expected. All BFS systems management fault messages annunciated were proper. 

During on-orbit operations, the BFS performed correctly with the moding of the GPC 
memory loads and the display unit switches. The BFS was placed in OPS 0 (standby) for 
most of the on-orbit period. 

In all functions associated with preparation for and execution of the deorbit maneuver, 
the BFS performed as expected. During the deorbit maneuver, the BFS guidance solution 
agreed with the PASS solution. During entry the BFS performed as expected and moded 
correctly through all major modes. BFS navigation performed satisfactorily. 

2.3.9 Displays and Controls 

The performance of the display and controls system on STS-2 was excellent. The system 
provided the crew with the capability to control and monitor the vehicle rotation, 
translation and flight path; to control and monitor the status of onboard systems; and to 
detect and make safe any hazardous conditions. 

The caution and warning subsystem operated very well, with no system failures. 

The cabin interior lighting and payload bay lighting were adequate for all mission phases. 
The remote manipulator arm light was turned on for only a very short time, and its opera- 
tion was not evaluated. 
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The flight displays all worked properly, and the crew reported that they were readable 
during all mission phases. 

There are no constraints to STS-3 as a result of STS-2 performance. 

There was one system anomaly associated with the STS-2 flight. The anomaly was a failure 
of a circuit breaker to provide power when closed. Panel MA73C, "Payload 3 phase," CB16, 
During the flight, only two of the three phases of the payload pallet pump were working. 
Postflight checkout at KSC isolated the fault to a three-phase circuit breaker, The 
breaker has been removed from the vehicle and replaced. This problem is discussed in 
section 7.0, flight test problem report 10. 

2.3.10 Instrumentation 

2.3.10.1 Operational Instrumentation.- The OI (operational instrumentation) subsystem 
performed satisfactorily during STS-2. There were 2741 OI measurements, 11 of which were 
not operational for STS-2 due to their repair being deferred to STS-3. Three OI measure- 
ments failed during the flight. 

One minute into the flight the main propulsion system engine 2 gaseous hydrogen outlet 
pressure (V41P1260A) failed off scale low. Two minutes into the flight main propulsion 
system engine 2 gaseous hydrogen pressure outlet temperature (V41T1261A) went off scale 
high for 6 minutes. The measurement thereafter was operating normally. (Section 7.0, 
flight test problem report 6.) These two measurements also failed during the STS-1 
launch, and the sensors were replaced. 

At 318:03:38 G.m.t., the measurement V64P0201A extravehicular life support system water 
supply pressure (V64P0201A) failed off-scale high. The failed sensor has been replaced 
for STS-3. (Section 7.0, flight test problem report 23.) 

The three Shuttle recorders used in the OI subsystem operated normally throughout the 
mission. 

The OEX (orbital experiments) recorder failed and caused a loss of some flight control 
and aerodynamic FTO data. This problem is discussed in section 7.0, flight test problem 
report 25, 

2.3.1N.2 Developmental Flight Instrumentation.- The DFI (developmental flight instrumen- 
tation) system performed satisfactorily. The wideband analog ascent recorder operated 
during ascent and the OMS-1 and OMS-2 firings. The wideband analog mission recorder and 
the PCM recorder operated during ascent, all OMS firings, and entry and landing. On orbit 
the PCM recorder generally remained in the low-sample-rate mode. The PCM and ascent 
recorders did not experience the transient lift-off data loss seen on STS-1 because the 
ignition overpressure pulse was relieved. The PCM recorder was successfully dumped from 
the Orbiter at the landing site. The wideband ascent and mission recorders were dumped, 
but signal dfscrepancies occurred on numerous tracks. The problem was later found to be 
due to high raststance contacts in the T-0 umbilical “connector savers", which suffered 
overheating during entry (normally replaced between flights). The recorders were 
successfully redumped after replacing these savers. 

Approximately 2 percent of the 3500 OFI measurements had discrepant conditions. These 
will be repaired where accessible prior to STS-3. (Section 7.0, flight test problem 
report 44.) The DFI RF downlink transmission operated satisfactorily, and PCM data were 
recorded at the S-band ground stations during vehicle signal acquisition periods. 
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A portion of the DFI system was deenergized during entry (coolant pump and 150 pressure 
transducers) as power reductions were required due to the fuel cell failure. Upon 
landing, each of the MLG (main landing gear) inboard and outboard wheel tire pressure 
measurement harnesses was severed at the hub. The cut wire ends were centrifugal ly 
propelled, through wheel rotation, and damaged six TPS tiles. (See Section 7.0, flight 
test problem report 19.) For STS-3, shorter wire service loops will be used, and the 
wiring restraints redefined and relocated. The extended DFI/DATE system (19 measurements 
on OSTA-1 pallet and 19 on Orbiter side of pallet interface) opened satisfactorily during 
ascent, but due to subsequent loss of the OEX recorder, no entry data were retrieved. 

2.3.11 Systems Management 

Systems management performance for STS-2 was normal, with no anomalies observed. 

2.3.12 Redundancy Management 

The basic function of RM is to direct the use of the guidance, navigation, and control 
system hardware and software during al? Orbiter flight phases. RM performance on STS-2 
was excellent, with significant events occurring with the IMU, RCS, and GN&C switch- 
processing RM areas. In all areas, RM successfully provided the best source data to all 
users (selection filtering) while maintaining a comfortable margin of component perfor- 
mance evaluation when compared to the RM fault detection thresholds. 

In the case of the IMU system, IMU BITE/T fault messages occurred on all three IMUs 
around MECN. No functional impact resulted since the IMU BITE is not used by RM unless 
the system has previously been downmoded to the two-level. Additionally, since every IMU 
was experiencing the BITE condition (even if the system had been at the two-level), the 
simultaneous BITE indications inhibit individual LRU downmoding should a disagreement 
exist. The downmoding would thereby be delayed until the true failure could be deter- 
mined on a single unit. Data analysis subsequent to the mission has verified that the 
fault messages were generated by the redundant rate gyro monitoring software as a result 
of the larger-than-predicted environmental rates associated with MECO decelerations. The 
small margins in the software filters and thresholds had been noted after STS-1. However, 
the low probability of occurrences combined with the benign effects of the conditions and 
the impacts of a fix were not considered justification enough to make any modifications 
before STS-2. Such modifications are currently being reconsidered for future implemen- 
tation. 

Several observations were made during STS-2 on-orbit operations concerning the design 
performance of the RCS RM and its interfaces with the RCS hardware. Initially, the 
selection of vernier engine control modes was delayed due to one vernier thruster's tem- 
perature not reading an RM limit soon enough. The small heaters used to maintain the 
vernier above 130° F, to assure RM leak detection capability, simply did not have the 
capability to heat the engine as quickly as predicted. Had the verniers been selected 
prior to the 130° F temperature, RM would have determined the engine to be leaking, dese- 
lected the engine, and sounded associated alarms. Analysis of the engine temperature 
data provided confidence that there was no leak, and a decision was made to override the 
RCS RM for this engine, firing the engine to initially heat it up, and then reinstating 
the RM. This did not occur since the engine reached acceptable temperatures soon after 
the initial delay. This concern also arose during a test which was run to gather thermal 
performance data for the RCS vernier engine heater capabilities. With the vernier engi- 
nes inhibited from firing, the temperature decay on the engines was being monitored, and 
it was noted that the RCS RM did not declare a leak on the vernier engines until the tem- 
perature read 128° F rather than the 130° F of the software requirement. However, this 
was a known discrepant condition which had been waived for this flight because it posed 
no danger to the hardware. 
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The final RM concern dealt with the GN&C switch processing associated with the pilot's 
rotational hand controller trim switch. During OPS 8 checkout, one contact on the switch 
did not function properly for a plus roll command. This condition did not repeat, and no 
steps were taken by the crew to deselect the contact. During the hydraulic load test 
performance postlanding, the switch was accidently pushed, and RM determined that the 
switch contact had failed. This has been verified to be an intermittent condition in the 
rotational hand controller. (Section 7.0, flight test problem report 34.) 

2.4 ENVIRONMENTAL CONTROL AND LIFE SUPPORT SYSTEM 

2.4.1 Active Thermal Control Subsystem 

The active thermal control subsystem performed satisfactorily during the mission. 
Several unexpected conditions are discussed in the following paragraphs. 

The flow proportioning modules for the STS-2 mission were positioned (preflight) to the 
eight-radiator panel configuration, and during the flight they were set to the "payload" 
position for most of the on-orbit portion of the mission. During entry, flow through the 
radiators was initiated at 100,000 ft, and the ammonia boiler subsystem was activated 
about 10 minutes after touchdown. The remaining active thermal control subsystem con- 
figuration was identical to STS-1. Two measurements which were operational during STS-1 
were determined to be inoperative prior to STS-2. The measurements were developmental 
flight instrumentation coolant loop, package 2, freon outlet temperature (V63T9161A) and 
a flash evaporator system topping duct temperature (V63T9215A). No launch commit cri- 
teria were violated during prelaunch operations. 

During ascent, about 1.5 minutes after lift-off, an unexplained cooling of the freon 
coolant loops between the ammonia boiler inlet and the flash evaporator outlet occurred. 
This cooling also occurred during the STS-1 mission and is possibly due to evaporation of 
condensation in the flash evaporator cores. Figure 2-12 shows this freon cooling. Also 
shown in the figure 2-12 is the transient in the flash evaporator freon outlet temperature 
that occurred about 8.5 minutes after launch following main engine cutoff. This tran- 
sient is caused by the change in the flash evaporator feed water pressure resulting from 
the change in g forces at MECO. 

About 2.5 hours after launch, upon positioning the flow proportioning modules to the 
"payload" position, fault messages were triggered during the normal momentary drop in 
interchanger freon flowrates as the valves moved. The port radiator heat rejection during 
the STS-2 mission was significantly less than the starboard heat rejection during the 
top-to-earth, nose-on velocity-vector attitude. This behavior is due to the high beta 
angle flown, causing a higher amount of solar radiation to enter the forward radiator 
cavity on the port side than on the starboard side, as shown in figure 2-13. The 
radiator inlet and outlet temperatures are shown in figure 2-14 where FCL (freon coolant 
loop 1) (port side) was not controlled to the 38° F set point while FCL 2 (starboard side) 
was controlled to the 38° F set point. (Section 7.0, flight test problem report 11.) 

The STS-2 data portions of flight test requirements (FTR) 63VVO01 (ATCS Performance), and 
FTR 63VV003 (ATCS Flash Evaporator) are expected to be satisfied. Data covering detailed 
test objective 265 (Radiator Inherent Thermal Capacity) have been reviewed and the objective 
was met. Figure 2-15 shows the entry/postlanding portion of DTO 265. Oue to the minimum 
mission requirements resulting from the loss of the fuel cell, DTO 266 (Radiator Perfor- 
mance Test) was not performed as scheduled. However, with the stowing of the port 
radiator on day 2 of the mission, a portion of DTO 266 was accomplished. 

Nuring the flash evaporator freon outlet temperature transient after MECO, the flash- 
evaporator primary A controller shut down. Figure 2-12 shows this shutdown and the 
subsequent successful restart. A description of this shutdown and subsequent flash 
evaporator anomalies is given in section 7.0, flight test problem report 11. 
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Figure 2-12.- Flash evaporator transients during ascent. 
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When fuel cell 1 was shut down, the heat load on the fuel-cell heat exchanger dropped 
accordingly, with no adverse effect on the performance of the active thermal control 
subsystem. About 30 hours after launch, the forward radiator panels on the port side 
were stowed in an effort to preclude FES operation during each orbit. This resulted in 
Tess absorbed solar heat (a higher heat rejection) by the port radiators during the light 
side of each orbit and a reduced radiator heat rejection during the dark side of each 
orbit (see figure 2-13). 

Twice during the STS-2 mission, the developmental flight instrumentation freon coolant 
pump was deactivated. The first time was during the period from 318:01:08 G.m.t. to 
318:03:57 G.m.t. The second time was from 318:19:27 G.m.t. to 318:21:45 G.m.t. 

Between 318:13:30 G.m.t. and 318:14:10 G.m.t., the flash evaporator was tested in the 
full-up mode; that is, with the radiators bypassed and the high-load evaporator enabled. 

During this test, the primary A, primary B, and secondary controllers were checked out 
and determined to be operating properly when in the full-up mode. Also during this flash 
evaporator test, a radiator coldsoak was performed in a top-to-earth, nose-on-velocity- 
vector attitude for about 34 minutes. The ammonia boiler subsystem, when activated after 
touchdown, was not activated with the primary controller as planned but was, instead, 
activated with the secondary controller. Following the planned deactivation of the 
ammonia boiler system, the ammonia boiler was reactivated to provide cooling because of 
a ground cooling problem. 

2.4.2 Air Revitalization Subsystem 

The performance of the ARS (air revitalization subsystem) was normal and within predicted 
values with the exception of temperature excursions caused by the shutdowns of the flash 
evaporator system. Flash evaporator shutdowns and high beta-angle radiator performance 
caused the freon heat sink temperature at the interchanger to cycle between 38° F and 
51° F with each orbit. This deviation from the nominal 40° F heat sink temperature affec- 
ted the ARS performance. The STS-2 ARS (air revitalization subsystem) configuration 
differed from STS-1 in two respects. The automatic cabin temperature controller was not 
used because of environment-influenced, high-temperature sensor readings experienced during 
STS-1, and the interchanger water flow rate was reduced by approximately 125 lb/hr at 
launch. The ARS underwent a slightly warmer ascent followed by a second more severe 
period of no cooling as the flash evaporator shut down following MECO. The cabin heat 
exchanger air bypass valve was to be pinned in the full cool position during work phases 
and pinned in the full warm position during sleep periods. The first day of the STS-2 
mission, the crew elected to leave the cabin heat exchanger air bypass valve pinned full 
cool during the sleep period rather than full warm as was planned under nominal condi- 
tions. The second sleep period the crew elected to pin the valve to full warm. On entry 
day, the cabin heat exchanger was again pinned to full cool for the work phase after 
being full warm for the sleep period. 

The STS-2 data portion of FIR 61VVOO1 (ARS Performance) is expected to be satisfied. DTO 
263 (Airlock and EVA Systems Demonstration) was not included in the minimum mission 
profile. DTO 267 (Cabin Temperature Measurement) was scheduled to have the crew perform 
eight cabin temperature surveys during the various STS-2 mission phases; however, only 
three surveys were obtained because of the shortened mission. 

The interchanger water flow rate adjustment was lowered for STS-2, resulting in warmer 
temperatures in the avionics bays. This change in configuration- resulted from implementing 
a calibration curve that differed slightly from that used for STS-1, Adjustment of the 
interchanger water flow rate by the crew to the specified 950 Ib/hr as indicated by the 
onboard instrumentation resulted in an actual interchanger water flow rate of 775 lb/hr 
as compared to 900 lb/hr, flow rate for STS-1. The interchanger water flow rate was 
readjusted to a higher flow rate of 870 Ib/hr in preparation for entry. 
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The flash evaporator shutdown after MECO resulted in the freon supply's temperature to 
the ARS climbing approximately 18° F higher than that seen during the ascent phase 
transient of STS-1. ARS thermal performance was affected by the orbital cycling of the 
interchanger freon inlet temperature from 38° F to 51° F during most of the mission. 
In addition, ARS temperatures were affected by the operation of both flow proportioning 
modules in the "payload" position in contrast to the "interchanger" position operation 
during STS-1. The net result of these two conditions was a cycling interchanger water 
outlet temperature during on-orbit operation ranging from 9° F to 20° F above that seen 
on STS-1. 

2.4.3 Air Revitalization Pressure Control Subsystem 

The air revitalization pressure control subsystem had no major anomaly during the STS-2 
mission. The ARPCS (air revitalization pressure control subsystem) has had significant 
configuration changes since STS-1. Hardware changes included the changeout of the 
nitrogen/oxygen control and supply panels, the oxygen partial pressure sensors and the 
addition of improved cabin regulators. 

One LCC (launch commit criterion) parameter was violated because of a relatively large 
zero shift in the airlock-to-cargo bay differential pressure measurement (V64PO101A). The 
0.32 psid shift added to the existing 0.16 psid differential pressure gave a reading of 
0.48 psid, thus violating the LCC maximum redline of 0.40 psid. Because of the 0.32 psid 
zero shift the LCC differential pressure maximum was raised to 0.72 psid. 

A minor problem occurred with the cabin vent isolation valve talkback indication during 
the STS-2 scrubbed launch attempt. After the cabin pressure integrity check, the vent 
tsolation valve is closed and verified by an onboard talkback indication. However, on 
STS-2, after the vent isolation valve was closed, the onboard talkback did not indicate 
properly. The switch was again closed but still no indication and then, finally, cycled 
open and closed, after which the talkback showed closed. 

Cabin leak rate calculations show the pressure shell leak rate was less than STS-1 
(0.7 Ib/day compared to 2.7 Ib/day for STS-1.) 

2.4.4 Airlock Support System 

The scheduled extravehicular activity rehearsal during STS-2 was canceled because of the 
shortened mission and therefore, the airlock system was not used. The extravehicular 
life support system water supply pressure sensor failed during the flight and is discussed 
in section 7.0, flight test problem report 23. 

2.4.5 Water and Waste Management System 

During STS-2, the WWMS (water and waste management system) was normal except for the 
configuration changes to the potable and supply water system that were made because of 
the high pH water from fuel cell 1. Potable water tank A was isolated from the fuel 
cells by closing the tank A inlet valve when the high pH warning was activated. The high 
pH water was diverted to supply tank B and was isolated from the flash evaporators by 
closing the tank B outlet valve. After fuel cell 1 was shut down, the tank B inlet valve 
was closed to fsolate the high pH water for the remainder of the flight. As the potable 
tank inlet valve was not reopened, the crew drank water directly from the supply line 
from the fuel cells. Since the fuel cell water flowrate was only 15 lb/hr, excessive 
time was required for filling drink bags (2 to 3 minutes). The crew noted that there 
were excessive gas bubbles in the drink bags, and as a result of these two problems, 
the crew drank much less than planned. (Section 7.0, flight test problem report 27.) 
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The waste water and waste collection system operation was normal during STS-2, except 
for an odor, as reported by the crew, in the area of the commode. (Section 7.0, flight 
test problem report 49.) 

There were no smoke alarms, and the smoke detector readings remained at the background 
noise levels. The smoke detectors all self-tested satisfactorily during their check in 
flight. The fire suppression system was not used. 

2.5 CREW STATION AND EQUIPMENT 

Performance of the crew station and flight crew equipment, such as food, clothing, 
tools, communications equipment, cameras, and mechanical equipment, was ‘satisfactory. 
Additionally, the cabin arrangement and cabin environment was good. 

2.5.1 Cabin Temperature Survey 

The cabin temperature survey (DT0266) conducted on STS-2 was insufficient, because of the 
reduction in mission length and transient cabin temperature conditions, to select a 
new location for the cabin temperature control and measurement sensors. Only three of 
the eight planned temperature surveys were performed during the mission. The data were 
inconclusive for selecting a new location for the cabin temperature sensors. The data 
did verify that the cabin temperature sensors are currently located in a hot area of the 
cabin and are biased high by the surrounding atmosphere and electronic equipment. 

2.5.2 Theodolite System 

The theodolite system was used to measure payload bay door alignment accuracy. Instability 
of the theodolite mount did not permit the measurements to be made (Section 7.0, flight 
test problem report 47). 

2.5.3 Stowage Lockers 

The crew reported a similar problem with stowage lockers on STS-2, as had been noted on 
STS-1. Eight lockers were difficult to close and lock in the zero gq conditions. Five 
lockers had only one fastener secured and three others were taped shut. (Section 7.0, 
flight test problem report 37.) 

2.5.4 Crew-Operated Cameras 

2.5.4.1 General Operations.- The camera systems provided for STS-2 usage were primarily 
from previous programs. The 35mm interior camera was changed from an electric drive 
used on STS-1 to a manual version which simplified film loading and usage. Changes to 
the 70mm exterior camera system included the use of a commercial "off-the-shelf" 100mm 
lens to replace the 80mm lens used previously and the use of a commercial film magazine 
holding 155 exposures of film. New 16mm cameras for the mission included six payload- 
bay-mounted PDRS (payload deployment and retrieval system) cameras and a NOSL (nightime 
optical survey lightning) experiment camera system, 

Because of the shortened mission duration and the compressed crew timeline, many of the 
photographic test objectives were only partially satisfied. 
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2.5.4.2 l6mm Cameras.- The 16mm crew compartment cameras operated satisfactorily, with no 
anomalies reported. Interior photography was underexposed, however. A different film 
for interior photography (Kodak type 7250) is being evaluated’ for future flights in an 
effort to overcome the problem of low-light levels in the crew compartment. Five of the 
six payload deployment and retrieval system cameras operated satisfactorily. The sixth 
camera failed at the beginning of the first usage; so no data were obtained by that 
camera. (Section 7.0, flight test problem report 21.) 

Postflight analysis of the film from the PDRS 16mm cameras indicated that the cameras 
on the Orbiter payload bay aft bulkhead operated at faster frame rates than those on the 
forward bulkhead. Investigation of the problem revealed that the cameras are sensitive 
to electrical ground in the 12 frame per second mode and the resistance in the control 
cable to the aft bulkhead was sufficient to cause the cameras to ignore a 12 frame per 
second command and revert to operation at 24 frames per second. For STS-3 procedures 
have been changed to allow operation at 6 or 24 frames per second only (Section 7.0, 
flight test problem report 50). 

2.5.4.3 35mm-Camera Operation.- The 35mm camera was used primarily for crew compartment 
photography, with the photography being spontaneous rather than controlled by the flight 
plan. The compressed timeline made fewer photo opportunities available than had been 
planned for, and only 40 usable exposures were obtained. 

2.5.4.4 70mm-Camera Operations.- The 70mm camera was used for approximately 840 expo- 
sures. Thirty-six of these were taken of the payload bay areas while the remainder were 
earthlooking targets of opportunity. This flight obtained extensive coverage of North 
Africa, the Middle East and Far East areas, with many good stereo pairs of significant 
value to oceanographers, meteorologists, and geologists. 

2.5.5 Noise Level Survey 

An acoustic noise survey was taken three times during the STS-2 mission to fulfill the 
requirements of functional test objective 261-01. The measurements were as follows: 

Overall 
Time Deck Location level, dB 

0/1043 Flight Between W7/W8 windows 67* 
0/1048 Flight Aft air outlet (port side) 77* 
0/1055 Mid IMU inlet 68* 
0/1057 Mid Sleep station 61 
1/0754 Mid Forward avionics bay, floor level 80 
1/0759 Mid WCS operation, seat level 87 
1/1922 Flight F5 air outlet 76 
1/1925 Mid Sleep station 64* 
1/1935 Flight Middeck center 68 
1/1935 Mid Ceiling air outlet 71 
1/1937 Mid WCS air inlet 75 
1/2001 Mid, ARS servicing housing 77 

The starred numbers were also measured in the octave bands defined by the center 
frequencies of 63, 125, 250, 500, 1000, 2000, 4000, and 8000 Hertz. The noise measurements 
were made using a Bruel and Kjaer type 2215 sound level meter. 

The overall nofse levels were significantly higher than the specified NC-50 standard with 
the highest noise levels at the various air outlets and machinery areas. The quietest 
area was the sleep station. The orbit station and the center of the middeck were also 
relatively quiet. There was no significant difference between comparable octave-band 
measurements made during STS-1 and STS-2. 
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Figure 2-16 shows the data taken on the flight deck. The aft air outlet level was well 
above the NC-50 design requirement standard for Shuttle operations. The overall level 
was 22 dB above NC-50. (For reference purposes, a 10 dB increase in noise is perceived 
as being twice as loud as the original level). This location was expected to be a 
high-noise-level area. The W7/W8 window level was below NC-50 for frequencies below the 
250 Hz band. The overall level was 12 dB above NC-50. 

| 
Figure 2-17 compares the W7/W8 window levels for STS-1 and STS-2. Overall, STS-2 was 
1 dB louder than STS-1. The differences between the data are insignificant. 

Figure 2-18 shows the data taken on the middeck. In both places, the noise level was above 
NC-50 except at very low frequencies. The two measurements differ significantly from 
each other only above 1000 Hz. 

Figure 2-19 compares the sleep-station levels for STS-1 and STS-2. Overall, STS-2 was 
2 dB quieter than STS-1. The differences between the data are insignificant. 

2.6 STRUCTURES 

2.6.1 Overpressure Effects 

Orbiter loading due to SRB ignition overpressure at STS-2 lift-off was significantly 
reduced from that experienced on STS-1. Acoustic sensors at the center of the Orbiter 
base heat shield measured a maximum of approximately 0,2 psi versus 2.0 psi on STS-1. 
Overpressure-induced differential pressures across the fuselage were also reduced 
significantly from those on STS-1 thus resulting in a reduced dynamic response of the 
vehicle at lift-off when compared to STS-1, 

2.6.2 Flutter/Buffet 

Examination of response data from lifting and control surface instrumentation yielded 
no indication of flutter during entry (FTR O8VV010) (Lifting Surface - Control Flutter - 
Descent). Low-level control surface buffet (FTR O8VV012) was detected in the transonic 
region; however, this was anticipated. Response to structural PTI (programmed test 
inputs) was detected on the fin and rudder during ascent and entry. A response to PTI 
inputs during ascent was masked on the wing and elevons because of the buffet response; 
however, the response was observable during entry. The outputs of accelerometers in or 
near the crew module indicate that cabin buffet levels were moderate. The maximum 
accelerations noted on the lifting and control surfaces during STS-2 were essentially the 
same as noted on STS-1, and all were within design limits. 

  
2.6.3 Stress Evaluation 

No flight-measured design strain excesses have been noted in the STS-2 data evaluation 
that is still in progress. In general, the measured strains on STS-2 in the wing and 
vertical fin were slightly higher than those measured during STS-1. This is compatible 
with the higher load factors and different entry thermal conditions encountered during 
STS-2. 

The peak stress levels on the fuselage during ascent occurred at post-SRB staging, as 
anticipated. The longerons and fuselage bottom skins indicated maximum stress levels of 
approximately 20,000-psi compression and 10,000-psi tension, respectively. Fuselage 
strain data indicated positive bending during SRB ignition and post-SRB staging and 
negative bending during the maximum dynamic pressure period of ascent.   
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Analysis of descent phase strain data is still in progress. For the midfuselage at 
X-station 891, the critical location, a two-dimensional thermal stress analysis using 
STS-2 flight temperature data indicates that the peak thermal stresses occurred on the 
bottom skin near Y-station 85. For STS-1, similar analysis indicated that the peak 
stress occurred inboard near Y-station 0, This outboard shift in the peak stress location 
from STS-1 to STS-2 is due to an increase in temperature gradients experienced on the 
second flight. 

The temperature difference between the Y-station 85 and Y-station 0 locations on the 
bottom skin was 10° F during STS-1 and 35° F during STS-2. For STS-1, the peak outboard 
location temperature was 203° F versus 219° F for STS-2. The significance of this shift 
in peak stress cannot be fully assessed until all data have been analyzed. 

Following STS-2, a determination was made that approximately 18 strain measurement 
sensors located in the region of high thermal stress had not functioned during the 
mission. It is not clear at this time to what extent the loss of these data will 
compromise the STS-2 fuselage thermal stress assessment. 

_The Space Shuttle main engine-mounted heat shield functioned satisfactorily on both STS-1 
and STS-2; however, during post-STS-2 inspection, two thermal blankets on the center 
engine (no. 1) heat shield were discolored and frayed at the lower ends (fig. 2-20). 
Also, minor local thermally induced damage was evident on the blankets of engines 2 and 3. 
The seals which are protected by these blankets were not damaged. The thermal blankets 
‘for engines 2 and 3 were repaired at KSC. The engine 1 blankets were returned to the 
Orbiter contractor, where the damaged portions were removed and the blankets repaired. 
These blankets have been returned to KSC and reinstalled on OV-102. The damaged portions 
of the engine 1 blankets are undergoing detailed inspection and assessment at the Orbiter 
contractor's plant. 

2.6.4 Entry Flight Loads 

Entry loading conditions were within design limits for the Orbiter and within flight 
restrictions established for the STS-2 mission. The maximum vertical load factor 
experienced during STS-2 entry was 1.99 versus a flight restriction of 2.0g. The maximum 
load factors measured in the Orbiter payload bay are presented in the following table. 

Entry Load Factors 

sTS-1 sTS-2 
Ny «0. 4/=0 0.4/~0 
N 0.16/-0.15  £0.2 
Ny 1.65/~0 1.90/~0 

Maximum dynamfe pressure during STS-2 entry was 280 psf at Mach 0.7 (375 psf allowable, 
at Mach numbers <5.0). 

Landing gear vertical velocities at touchdown were well within flight restriction limits. 
Main gear vertical impact was approximately 1 ft/sec vs. a 6 ft/sec restriction, and nose 
gear impact velocity was 5.1 ft/sec vs. 11.0 ft/sec design limit. Orbiter response to 
main gear impact as detected by low-frequency accelerometers located in the crew cabin 
and midfuselage was low; response to nose gear impact is presented in table 2-VI. 

2.6.5 Window Cavity Conditioning Systems 

After the first launch attempt, the crew commented that the through-the-window visibility 
was marginal. (Section 7.9, flight test problem report 39). The windows were cleaned and 
were acceptable for the STS-2 launch. The window desiccant system functioned normally. 
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TABLE 2-VI.- ORBITER RESPONSE TO NOSE GEAR IMPACT AT LANDING 

  

  

  

  

Measurement 
location Airframe response,q 

Axis X y z . STS-1 -_ = Preflight 
oO 0 0 h=5.7 ft/sec| h=5.1 ft/sec | verification limit 

Normal 511 3] 424 0.1 0.14 0.21 

Normal 511 3{ 424) 1,85 1.48 4.08 

Normal 825 | -102| 407 1,62 1.28 2.79 

Normal 974/ 102] 407 1,41 1.28 2.07 

Normal 973 | -102! 407 1,40 1.22 2.23 

Normal 979{ -11] 302 0.1 0.17 - 0.42 

Norma] 1294 -2{ 297 0. 58 0.52 0.84 

Normal 1294 -2{ 300 0.1 0.14 0.23 

Norma] 1294 -2| 289 1.38 1.21 1.92                 

56 

  

 



  

Engine heat shield 

Dome heat shleld 

  

SON = Damaged creas rer 

Engine 1 

Major damage area 

ey ey 

Engine 2 S Engine 3 

£ \ £ \ 
Figure 2~20.- Heat shield damage in main engine area. 
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The crew indicated that a film deposit was observed on the outer window panes after SRB 
separation, but the inner panes remained clear throughout the flight, indicating that the 
desiccant system functioned satisfactorily. 

2.7 MECHANICAL SYSTEMS 

The following mechanical systems functioned during STS-2: ingress/egress hatch, purge 
and vent door drives, Orbiter/ET separation, payload bay door drives and latches, 
radiator deploy/stow and latch or manipulator positioning mechanism and retention 
latches, star tracker door drives, air data probes deploy/retract, and Janding and 
deceleration. The aerothermal seals subsystem is a passive subsystem used primarily to 
provide thermal protection for structural elements during ascent and entry. The ejection 
seats were required to perform the following primary functions: crew support and 
constraint; vertical positioning; back angle positioning for ascent; suft oxygen and 
ventilation conections; and communication and biomedical connections. The airlock 
hatches A and B and seat ejection access door operational subsystems were not operated 
during STS-2, 

2.7.1 Purge and Vent and Drain 

The purge and vent subsystem provided the unpressurized compartments of the Orbiter with 
an air purge that thermally conditioned system components, prevented hazardous gas 
accumulation, and equalized compartment pressures during ascent and descent. All purge 
and vent requirements were satisfactorily accomplished, except for the wing vent relief 
door that opened during descent. (Section 7.0, flight test problem report 45.) The 
prelaunch purge changeover from air to gaseous nitrogen occurred at 316:06:57 G.m.t. The 
prelaunch gaseous nitrogen purge flow rates and temperatures were as shown in the 
following table: 

Flowrate, 
Tbs/min Temperature, °F 

Forward fuselage purge circuit 98 88 
Mid fuselage purge circuit 169 72.8 
Aft fuselage purge circuit 107 102,4 

Beginning at T-37.6 seconds the vent doors were commanded to a fully open position. The 
vent doors were fully open by T-10.17 seconds, well ahead of the planned time of T-4 
second all-vent-door-open criteria and well within the two-motor design time of 5 
seconds. The vent doors remained open until 1 hour prior to the deorbit maneuver, at 
which time all the vent doors were closed except the left-hand forward fuselage and left- 
hand aft fuselage/OMS POD vent doors. These doors remained open to preclude Orbiter 
overpressurization in the event of a fuel leak during the firing. At entry interface 
minus 6 minutes, the two left-hand vent doors remaining open were closed. The doors were 
closed during the high heating phase of entry to protect the structure around the vents 
from the effects of entry heating. 

The GPC (general purpose computer) commanded the vent doors to open during descent when 
the ground relative velocity reached 2400 ft/sec, and the vent doors were fully open 8 
seconds later. 

After landing, the crew commanded the vent doors to the postlanding purge configuration. 
The postlanding purge was initiated about 5 minutes later. The postlanding purge flowra- 
tes and temperatures were as shown: 

Flowrate, 
lbs/min Temperature, °F 

Forward fuselage: purge circuit 90 55 
Mid fuselage purge circuit 185 55 
Aft fuselage purge circuit 70 55 
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Measured internal compartment pressures have been reviewed for both ascent and entry. 
The preflight predicted ascent compartment pressures compared favorably with the actual 
measured pressures. Figures 2-21, 2-22 and 2-23 present a comparison between preflight 
predicted and measured compartment to ambient differential pressures for the forward 
RCS, payload bay, and rudder compartments. 

Postflight inspection revealed both the left-hand and right-hand descent wing vent relief 
doors were open. (Section 7.0, flight test problem report 45.) Both relief doors should 
remain closed since the primary active wing vent doors functioned normally. 

2.7.2 Orbiter/External Tank Separation and Umbilical Devices 

The Orbiter/ET separation subsystem (i.e., umbilical separation and retract, Orbiter/ET 
structural separation and umbilical doors closure) performed normally during STS-2. 

The umbilical separation and retraction mechanism showed no evidence of damage to either 
of the electrical disconnects or the umbilical closeout curtains. Also, the postflight 
inspection indicated no damage to the umbilical blast containers as was observed and 
reported after STS-1. 

The Orbiter/ET structural separation system performed normally on STS-2. A postflight 
inspection of the separation hardware showed that the forward structural attachment 
functioned as required. The separation bolt/monoball assembly was rotated to the flush 
position by the centering mechanism, and the shear-bolt piston was recessed within the 
outer moldline 0,012-in. (well within the aerothermal smoothness requirement 
of + 0.030-in.). 

The aft structural attachments also separated normally; however, a review of the ET 
separation films showed an Orbiter insert drifting free from the Orbiter's left-hand 
aft structural attachment at external tank separation. (Section 7.0, flight test problem 
report 40.) It was also reported that the right-hand insert was loose. This part is 
normally retained inside the Orbiter socket fittings by spring retainers after tank 
separation. This anomaly is under investigation. Likewise, the separation films showed 
that the aft attach bolts had retracted into the ET ball fittings as expected. 
Additionally, the 35mm ET separation camera showed the bolt tip to be in or near the bolt 
hole in the right-hand ball fitting. Also, the aft attach hole pluggers, which minimize 
the escape of debris after separation, had closed off the Orbiter bolt holes, 

The ET umbilical doors closure was initiated (i.e., command to stow centerline latches), 
18 minutes after lift-off, 3 minutes before planned time. Door closure was completed 
44 seconds later. The accumulative time from the operation of each ET door mechanical 
function to achieve door closure was 31.81 seconds; the specification time based on 
two-motor operation is 36 seconds. Therefore, the ET doors functioned normally during 
the STS-2 mission. 

Postflight review of the three ET separation camera films and visual inspection of the 
Orbiter/ET umbilical cavity showed evidence that the purge curtain had caused some minor 
TPS damage. The purge curtain is constructed from a 2-mil thick Kapton material and 
installed in the hydrogen and oxygen Orbiter/ET umbilical cavities. The purpose of the 
curtain is to prevent icing during ET tanking, and it is designed to tear away during 
ascent. The STS-2 purge curtain in the oxygen cavity (right-hand side) was installed 
with fixed retainers around the inner and outer periphery. However, the hydrogen cavity 
(left-hand side) was installed with fixed retainers on the outside periphery and a 
channel/drawstring on the inner periphery. Postflight inspection revealed minor tile 
abrasion on the trailing edge of the left-hand door. The abrasion could be attributed to 
the cord's whipping as noted on ET separation camera films. (Section 7.0, flight test 
problem report 19.) 
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2.7.3 Payload Bay Doors and Radiators 
  

The operational times for the payload bay doors mechanical components (i.e., door 
actuators and latch mechanism) were representative of two-motor operation and consistent 
with the times recorded during STS-1. Also, the operational times for the radiator 
actuators and latching mechanism were representative of two-motor operation and consistent 
with the times recorded during STS-1. 

On Taunch day, upon completion of manual operation, the payload bay doors were opened 
using the auto mode. Data indicate normal operation. 

The STS-2 door deflections predicted for the launch and entry day door closures compared 
favorably with preflight predictions. On launch day, the STS-2 visual report was 
consistent with STS-1 data. On entry day, the visual report of a 1.0-in. (approximately) 
overlap at latch no. 3 compared to a 3.5 in. (approximately) overlap at latch 12 on STS-1 
mission. The crew's visual determination of the door overlap condition during closure 
should be continued on subsequent missions to establish confidence in the door math model. 

2.7.4 Manipulator Positioning Mechanism 

The RMS (remote manipulator system) positioning mechanism performed normally during the 
STS-2 mission. The crew reported that the MPM (manipulator positioning mechanism) func- 
tioned satisfactorily during deployment and stowage operations. Also, the crew stated 
that the visual guide marks were very effective aides during berthing of the RMS. The 
MPM actuation times were within two-motor predicted time requirements. Postflight 
inspection of the MPM showed the actuation mechanism pedestals and linkage were properly 
aligned and locked. Also, the thermal blankets were in place and secured. 

The MRL (manipulator retention latches) actuation times were normal (i.e. within 
predicted two-motor operational time), and all microswitch indications were received at 
the proper time. 

2.7.5 Star Tracker Doors 

The star tracker door actuation mechanism performed normally during the STS-2 mission. 
The operational time to open the doors was 5 to 7 seconds; closing times were 4 to 5 
seconds. The design time for door actuation is 8 seconds for two motors and 15 seconds 

for one motor. 

2.7.6 Air Data Probe 

The air data probe deployment mechanism performed normally during the STS-2 mission. 
Total deployment time for each probe was 13 and 16 seconds based on ISS data. The design 
deployment time is 15 seconds for two motors and 30 seconds for one motor. The data 
sampling rate accounts for the 1 second discrepancy in the deployment rate versus the 

specification value. 

2.7.7. Landing/Deceleration Subsystem 

The landing/deceleration system provided exceptional performance during the STS-2 
deployment, landing, and rollout. 

2.7.7.1 Landing Gear Deployment.- Deployment of the landing gear was initiated 18 seconds 
before touchdown, and the last gear was down and locked 12 seconds before touchdown. The 
deployment time of 6 seconds was well within the 10 seconds required for deployment. All 
deployment mechanisms, hydraulics, and pyrotechnic devices performed normally; no backup 

pyrotechnic systems were required for deployment. 
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Just prior to vehicle stacking, the ground support equipment indicated that the left 
main landing gear bungee, which aids deployment, was not armed. It was decided to 
proceed with the mission since this deployment assist was not required for STS-2 flight 
conditions. The bungee performed normally during deployment; postflight inspection 
revealed that the bungee position microswitch had provided an erroneous indication. This 
will be corrected for STS-3. 

2.7.7.2 Landing and Rollout.- Touchdown occurred at 318:21:23:12.88 G.m.t., at a sink 
rate of less than 1 ft/sec. Table 2-VII provides detailed performance values regarding 
landing velocities, distances, pitch rates, and times. Figure 2-24 is a plot of ground 
speed during landing. Nose wheel steering was not engaged, but differential braking was 
used to maintain a course within 36 feet of the runway centerline. 

During,rollout, the commander applied moderate braking to achieve the desired 7 to 8 
ft/sec” deceleration rate. The commander reported some difficulty in maintaining a 
constant deceleration rate due to a fluctuating deceleration indication. 

Postflight inspection of the main tires revealed that three had received smal] 
(4 in. x 5 in. x .05 in.) flat spots in the center of the tread areas. This amount of 
tread wear will not prevent tire reuse. The cause is assumed to be related to touchdown 
spinup wear. 

After landing, several thermal protection system tiles near each of the main landing 
gear wheel wheels were found to have been damaged by instrumentation wires leading to the 
tire pressure and temperature sensors. At main-whee] touchdown, these wires disconnect 
between the wheel and axle, leaving a “pigtail” section free to swing out with the 
rotation of the wheel. (Section 7.0, flight test problem report 19.) For STS-2, these 
wires were manufactured excessively long, thus contributing to their tendency to flail 
and subsequently impact the TPS. STS-3 wheel instrumentation wires will be shorter and 
more securely attached. 

2.7.8 Aerothermal Seals 

Postflight inspection has revealed only slight damage to the aerothermal seals. 

The nose landing gear door thermal barrier was debonded up to a maximum of 1 in. from 
the outer mold line. The fabric was frayed in localized areas. 

The main landing gear door thermal barrier Macor (Machineable glass ceramic) supports did 
not show as many discolorations as STS-1. This is attributed to the new, improved flow 
barriers installed on all lower surface doors to decrease flow. 

The payload bay door thermal seals showed some damage, unlike any occurring on STS-1. 
A 1-ft (approximately) long segment of the door environmental seal, located in the 
left-hand door's forward expansion joint, became loose and protruded through the S-glass 
thermal barrier. A poorly installed bonding strap had bent and interfered with the 
environmental seal, cutting it and debonding it in some areas. Also, some minor damage 
occurred at some repaired splices. 

The payload bay door aft expansion joint thermal barrier did not properly center at the 
top centerline. This resulted in the door belly band riding up on the glass pile and 
debonding the carbon epoxy door edge. 

The Inconel spring of the rudder speed brake perimeter seal located at the bottom aft 
corner was found to be damaged. This spring had a fatigue crack, apparently caused by 
aerodynamic loads. A similar crack occurred on STS-1. The wing/elevon cavity showed 
evidence of leakage, as volatile deposits were found in the cavity. These deposits are 
typical of those experienced on STS-1. ; 
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TABLE 2-VII.- LANDING/DECELERATION SUBSYSTEM PERFORMANCE 

  

  

  

Velocity, knots 
Parameter Equivalent Ground relative 

air speed velocity 

Main gear touchdown? 194.3 185.8 

Nose gear touchdown 145.6 135.0 

Braking initiated 120.6 108.8       

  

Distance from main to nose wheel contact, ft. .....s+s-se.e-seveveeses 3649 

Distance from nose contact to brake initiation, ft. .....2.e.eeseeaere 1351 

Braked roll, ft. 2. 1. 2. ee ee eevee vee eeeceecenvcececnevece 2711 

Braked duration, seconds ... «2 ee eee ces veeveessvececees 30 

Pitch rate at nose wheel contact, deg/sec ... 16s eee ee eee ew wee 4.4 

Sink rate at main gear touchdown, ft/sec ... 2.2. ee eee ever eee <1 

Total rollout, ftp... ke ee et eee ee ee ee ee ee WT 

Rollout duration, seconds... 6 ee ee ee ee eee we eo eee eee ow 50 

Touchdown points from threshold 

Left main, ft e e e . ° e e e ° e e e e s e e e e e eo e . ° e ¢.@ e e e e * 780 

Right main, ft . 2. 2. we ew we www wwe er wow wero veer eevee eee. 805 

  

Note: 
@Touchdown 8.33 ft to right of runway centerline. 
borifted 36.83 ft to the right of the centerline during rollout but stopped on the 
centerline. 
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2.7.9 Crew Escape System 

The crew escape system ejection seats provided the crew with support and constraint, 
vertical positioning, back angle positioning for ascent, oxygen and ventilation connec- 
tions for suited operations, and communications and biomedical connections. No difficul- 
ties were reported during the STS-2 mission. 

2.7.10 Pyrotechnics 

All pyrotechnic functions on the Orbiter were successfully completed with the exception 
of the gas sampling system. (Section 7.0, flight test problem report 42.) 

The forward attachment shear bolt and two aft frangible nuts, along with six frangible 
nuts on the umbilical plates, separated the Orbiter from the external tank after ascent. 
The nose landing gear extension thruster assisted in deploying the nose gear and doors 
just prior to landing. No backup or emergency devices were fired. 

2.8 THERMAL 

2.8.1 Thermal Control 

2.8.1.1 Prelaunch and Ascent.- All thermal control system temperatures were maintained 
within allowable limits during the prelaunch and ascent phases of STS-2. The effects of 
the MPS cryogenic chilldown were similar to those experienced during STS-1. The warmer 
STS-2 aft fuselage (circuit 3) nitrogen purge of 160° F resulted in minimum temperatures 
of the bulk gas and base heat shield of 42° F and 37° F, respectively, as compared to the 
STS-1 aft fuselage purge of 95° F which resulted in minimum bulk temperature of 32° F and 
a minimum base heat shield temperature of 34° F. 

Differential pressure gage VO7P9083 exceeded 0.10 psid approximately 23 seconds after 
lift-off and reached a maximum of 0.32 psid approximately 75 seconds after lift-off, 
causing concern that. the ultimate design pressure differential of 0.14 psid for the 
payload bay liner, which will be flown for the first time on STS-4, would be violated. 
This same condition existed on STS-1. Postflight inspection revealed that a dust cover 
had not been removed from one of the sensing ports. 

2.8.1.2 On Orbit.- The on orbit structural temperatures were within expected ranges and 
were consistent with temperature trends observed on STS-1. Because of the high (-53° to 
~56°) beta angle (angle between orbit plane and sun vector) and the payload bay-to-earth 
attitude with the nose along the velocity vector, large port-to-starboard temperature 
gradients were observed. The maximum port-to-starboard gradient in the midfuselage was 
143° F, with port and starboard bondline temperatures of -47° F and 96° F, respectively, 
(See figure 2-25), STS-1 exhibited a 50° F maximum gradtent in the opposite direction 
(30° beta angle with tail forward). 

Pre-entry bondTine temperatures were well within acceptable entry interface requirements 
as a result of the pre-entry cooldown attitudes. Critical bottom fuselage bondline 
entry interface temperatures ranged from 3° F to 34° F compared to normal entry require- 
ments of 60° F and greater. 

The PTC (passive thermal control) thermal test (FTO 212-02) was deleted for the minimum 
mission. The purpose of the test was to obtain a direct comparison of payload bay down 
(local vertical) temperatures with those of PTC to determine the feasibility of using 
local vertical attitudes in lfeu of PTC for thermal conditioning. The test will not be 
replanned since STS-3 and 4 will provide data to make an analytical determination. 
Thermal control system heaters maintained systems within allowable limits. 
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The APU 2 pump secondary water cooling line (V46T0294) and APU 3 injector water cooling 
line (V46T0503) heater thermostats exhibited dither (apparent change in set points to a 
very small dead band). No attempt was made to switch to backup heater systems as 
acceptable temperatures were being maintained, A total of ten thermostats dithered. 
(Section 7.0, flight test problem report 3.) Table 2-VIII lists all heater circuits that 
exhibited thermostatic dither. 

The forward RCS compartment heater performance, as expected, was similar to that 
experienced on STS-1. The 100-percent duty cycle experienced during both flights is of 
concern from the standpoint of overheating components and bulk propellant. A change is 
to he made relocating the thermostats during the OV-102 modification period or, if the 
compartment is removed during the remaining OFT (Orbital flight test) period. 

The forward RCS compartment heater performance is shown in figure 2-26. The starboard 
heater initially came on at 317:12:32 G.m.t. at 100-percent duty cycle until disabled 
(to minimize fuel cell loads) for the hydraulic circulation pump test at 318:01:10 G.m.t. 
The compartment heater was re-enabled at 318:03:58 G.m.t. and continued at the 100- 
percent duty cycle until a heater switch configuration from system A to system B 
occurred at 318:13:18 G.m.t. The heater system then cycled off because of a warmer 
system B thermostat location and remained off until the heaters were disabled for entry. 

Forward starboard primary RCS engines (F2R, F4R, F20, F4D) heaters operated at duty 
cycles approximately twice as high as on STS-1. Higher duty cycles were expected because 
of the colder conditions encountered as a result of the higher beta angle. However, 
the 65-percent duty cycles on engines F2D and F4D are cause for concern for colder 
missions. Further thermal analysis is required to determine the design adequacy of these 
heaters. 

The primary RCS engine duty cycle firing thermal soakback test (FTO 212-01) was deleted 
for the minimum mission. It will be performed on STS-3 or STS-4. 

The VRCS (vernier RCS) injector heater evaluation (FTO 212-03) was initiated at 317:19:41 
G.m.t. and terminated at 318:02:51 G.m.t. As expected, the VRCS starboard forward 
engine, F5R, exhibited the fastest cooldown response. The oxidizer injector temperature 
(V42T1501) dropped to approximately 150° F at 317:20:30 G.m.t., at which time the 
temperature rose slightly and then continued to drop (approximately 4° F/hr) until it 
reach 127° F at the end of the test and the engines were enabled. This cool-down rate 
may require periodic VRCS engine firings to preclude violating the 130° F leak detection 
limit. 

At approximately 318:17 G.m.t. to 318:18 G.m.t., heavy VRCS firing activity occurred, 
causing the F5L engine fuel valve temperature (V42T9111) to reach 250° F while the 
oxidizer injector temperature (V42T1529) had exceeded its upper transducer range of 250° F, 
(figure 2-27). (Section 7.0, flight test problem report 46.) 

No hydraulic system component heaters were activated, and all hydraulic system return line 
temperatures, except’ the system 3 body flap line, which reached -4° F, were above the 0° F 
circulation pump turn-on limit. The hydraulic system circulation pump thermal conditioning 
performance tests (FTO 243-01, 02, and 03) are reported in section 2.2.2. The major 
concerns of these tests are high supply pressures causing thermal bypass valves to close 
and prevent adequate warming of lines and components. However, data show circulation 
pump supply pressures running lower than predictions and component return lines reaching 
higher temperatures than predicted because the temperatures depend on the viscosity 
affects of the fluid at low temperatures. 
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TABLE 2-VIII.- STS-2 THERMOSTAT DITHER® 

  

  

  

Measurement Title Thermostat no. 

V43T6234 OMS mid fuel high point bleed $2121 (Sys B) 

V43T6235 OMS mid ox high point bleed $2131 (Sys B) 

V43T6238 OMS aft fuel high point bleed $2101 (Sys B) 

V46T01N4 APU 1 fuel feed line $14B 

v46T0294b APU 2 pump secondary water Tine S015B 

V46T0394 APU 3 pump secondary water line $013B 

V46T0501 APU 1 injector water line $048 

V46T0503¢ APU 3 injector water line $03B 

V63T1870 Port FES water feed line zone IL S5 (Sys 1) 

V63T1873¢ Stbd FES water feed line zone 2R $12 (Sys 1)     
  

40n-orbit only unless noted. 
bPrelaunch only. 
CPrelaunch and on-orbit. 
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The main and nose landing gear strut actuators and landing gear dump valves were 
significantly above their minimum full performance temperature limits of -35° F and 
-20° F, These components cooled from their lift-off temperature of 78° F for the NLG 
(nose landing gear) strut actuator and 70° F for the MLG (main landing gear) actuator and 
dump valve down to 57° F for the NLG strut actuator, 41° F for the dump valve, and 9° F 
for the right MLG strut actuator. 

2.8.1.3 Entry/Postlanding.- The maximum bondline temperatures observed during entry 
were 260° F, on the starboard OMS pod and 237° F on the port OMS pod (figure 2-28). 
Initial entry interface temperatures for these locations were 24° F and 11° F for the 
starboard and port pods, respectively. In general, the bottom fuselage bondline maximum 
entry temperatures on STS-2 were slightly cooler than STS-1, however, in one case, the 
maximum peak STS-2 bondline temperature at station Xp 1215 was hotter at 214° F as 
compared to 180° F on STS-1. 

The hydraulic fluid entry thermal conditioning test (FT0-244) was initiated immediately 
after the APUs were started and the hydraulic system fully pressurized. This occurred at 
entry interface minus 13 minutes. The aero surfaces were cycled for approximately 5 
minutes. All hydraulic lines met the required temperature levels except that the system 
1 standby lines to the elevons were at 15° F, well below the desired 35° F. Additional 
analysis will be accomplished to define the aero surface cycling times and rates required 
to achieve the 35° F level. All hydraulic temperature limits were met at the critical 
time of touchdown minus 10 minutes. 

To minimize fuel cell loads after landing, hydraulic circulation pump operation was 
restricted to when local overtemperature due to soakback was eminent. Since adequate 
instrumentation on the hydraulics systems does not exist to make this determination, a 
number of structural bondline temperatures were identified for this purpose. None of the 
bondline temperatures exceeded the 240° F limit defined for circulation pumps' activation. 

2.8.1.4 Thermal Control DTO/FTO Summary.- Of the eight thermal control DTO/FTO's 
planned for STS-2, three were completed as planned, three were abbreviated and redefined 
for the minimum mission, and two were deleted. A summary and status are provided in 
Table 2-IX. 

2.8.2 Thermal Protection System and Leading Edge Structural Subsystem 

2.8.2.1 Nose Cap.- The nose cap surface was examined visually for evidence of cracks, 
chips, etc., due to the STS-2 mission. No evidence of any of those conditions was found 
except for two small room temperature vulcanizing (RTV) 566 contamination spots on the 
nose cap surface near the geometrical center. Inspection of the nose cap RCC/tile 
interface area showed no problems. The gap fillers looked clean except for one smal] 
dark area on the right-hand lower centerline. Actual material (i.e., brittleness, 
breakage, etc.) condition could not be determined since these gap fillers are recessed 
below the outer mold line. 

Table 2-X presents a summary of the STS-2 nose cap DFI temperature measurements. These 
data are consistent with the STS-1 flight measurements. The DFI radiometer temperature 
measurements of the RCC shell are suspicously low and are considered unreliable when 
compared to surface temperature measurements on the nose cap bulkhead door tiles. Since 
the nose cap radiometer data are considered questionable, a peak nose-cap RCC temperature 
of approximately 2400° F has been estimated by using STS-2 flight data, preflight 
predictions, and qualification test data from the nose cap system tests. 

2.8.2.2 Wing Leading Edge.- The wing leading edge panels were examined externally for 
evidence of anomalies, chips, cracks, etc., resulting from the STS-2 mission. Areas of 
discoloration were evident on the wing leading edge upper access interface panels at 
RCC left-hand panels 9, 10, 11, 12, and 13 and right-hand panels 10, 11, 12 and 13. 
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TABLE 2-X.- COMPARISON OF STS-1 and STS-2 LEADING EDGE STRUCTURAL 
SYSTEM AND NOSE CAP FLIGHT DATA 

Nose Cap STS-1 STS~2 
Sensor No. Maximum Maximum 

VO9T(P)XXXXA Location Component temperature, °F | temperature, °F 

9941 Lower centerline support link a 725 

9942 Lower centerline bulkhead 185 178 

9943 Lower centerline HRSI/RCC TB a a 

9944 120 centerline bulkhead 170 170 

9945 120 centerline support link 700 710 

9946 120 centerline HRSI/RCC TB a a 

9947 Upper centerline support link 350 360 

9948 Upper centerline HRSI/RCC TB a a 

9949 Bulkhead HRSI 17505 2000 

9959 Bulkhead HRSI bondline 180 173 

9951 Bulkhead HRS! 1150 1190 

9952 Lower centerline support link 610 610 

9953 DELETED 

9954 DELETED 

9955 Stagnation RCC 13605 14508 

9956 Lower centerline RCC a a 

9957 Lower tang. RCC 10755 12008 

9958 Upper centerline RCC 700> 8608           

4Sensor inoperative or data questionable. 
Maximum value at start of data. 
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This discoloration (white deposit/streaking on black tiles) is believed to be a result 
of flow through the subject panels at the RCC/RSI interface. The discoloration of the 
right-hand wing tiles is not nearly as predominant as the streaking on the left-hand wing 
interface tiles. An examination of the lower access panels removed at KSC shows gap 
filler heating, embrittlement, and discoloration. Inspection of the wing leading edge 
front spar shows evidence of gas flow streaking and heating of the tile filler bar 
(discoloration, scorching, burning) at RCC panel/T-seal joints. 

Table 2-XI presents a summary of the wing leading edge DFI temperature measurements for 
the STS-2 flight. These data are also consistent with the available STS-1 measurements. 
The DFI radiometer inner moldline RCC temperature measurement (fig. 2-29) obtained at the 
55 percent semi-span (panel 9-left hand) is approximately 400 to 500° F higher than the 
predicted STS-2 nominal and RSS temperatures. Increased heating was expected on the basis 
of wind tunnel testing in this area of the wing leading edge due to interaction of the 
bow shock and the wing shock (double-shock region). However, the measured radiometer 
temperature (approximately 2900° F) is not consistent with phase-change paint data 
(approximately 2200° F) also obtained at this panel location. An erroneous calibration 
curve for this particular radiometer (V09T9926) was the source of this anomalous reading. 
Correcting the V09T9926 radiometer reading using the appropriate calibration curve results 
in an RCC inner moldline temperature of 2470° F. A summary of peak inner moldline temp- 
eratures is shown in figure 2-30. 

The STS-2 flight data indicate that the thermal performance of the LESS (leading edge 
structural system), nose cap and wing leading edge was outstanding, with no degradation in 
thermal performance for the STS-1/STS-2 flights. Detailed inspection, however, does 
indicate a flow influx at the wing leading edge RCC T-seal/interface panel joints. 

2.8.2.3 RCC - Forward ET Attachment.- The RCC plates had some discoloration attributed 
to an acoustic sensor on the nose landing gear door and some deposits from a thermal 
barrier around that same door (fig. 2-31). These discolorations, also observed after 
STS-1, have no effect on the performance of the RCC. No DFI data measurements exist for 
the external tank attachment plates; however, an examination of available DFI data near 
this location would indicate a peak RCC temperature of 1600 to 1800° F. 

2.8.2.4 Windows (Thermal Panes).- Detailed inspection of the windows has confirmed 
increased window contamination from STS-1 to STS-2, Likewise, the forward window thermal 
panes do appear to have an increased amount of deposit (smoke) as a result of the STS-2 
flight. The RSI overhang tiles on the right-hand forward and middle windows and the 
left-hand forward window have impact damage (holes through coating) on the overhanging 
lip portion of the tiles. Some particle impact on the thermal pane and subsequent 
reflection onto the tile may have occurred. The windows have been cleaned of some of the 
contamination and are acceptable for STS-3. 

2.8.2.5 Elevon/Elevon Ablators.- The ablators were examined for STS-2 heating effects. 
In general, the ablator appears to be comparable to the STS-1 results. However, the 
outboard eleven ablator fiberglass miter joint was not protruding and separated as much 
as observed after STS-1. The separation of the fiberqlass from the ablator on the 
inboard elevon ablators was similar to that observed from STS-1. A flow-channel effect 
at the intersection of the rib and spill and tip ablators was observed on the right-hand 
wing. Preliminary char depth measurements were taken for comparison to the STS-1 

results. These initial results indicate a thicker char layer from the STS-2 flight. 
Ablator average char depths are 25 to 65 percent greater than on STS-1. The ablators 
have been removed for detailed sectioning to afd in STS-2 heating/thermal performance 
evaluations. 
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TABLE 2-XI.- COMPARISON OF STS-1 AND STS-2 WING LEADING 
EDGE SUBSYSTEM FLIGHT DATA 

  

  

  

  

Wing Leading Edge STS-1 STS-2 
Sensor No. Maximum Maximum 

VO9T(P)XXXXA | Location Component temperature, °F | temperature, °F 

9901 Panel 4 | Lower clevis a a 
' 9902 Panel 4 | Lower spar bracket 170 196 

9903 Panel 4 | Lower IF panel 162 187 
9904 Panel 4 | Upper clevis 425 445 
9905 Panel 4 | Upper spar bracket 81 104 
9906 Panel 4 | Insulation surface 12605 1300 
9907 Panel 4 | Insulation bondline 122 137 
9908 DELETED 
9909 Panel 4 | Lower RCC temperature 1625 1890 
9910 Panel 9 | Lower clevis 915 875 
9911 Panel 9 | Lower spar bracket 295 305 
9912 Panel 9 | HRSI facing RCC 1220 1205 
9913 Panel 9 | Lower IF panel 300 a 
9914 Panel 9 | Upper clevis -- -- 
9915 Panel 9 | Upper spar bracket 267 250 
9916 Panel 9 | Upper HRSI facing RCC 1300 1650 
9917 Panel 9 | Upper IF panel 270 a 
9918 Panel 9 | Insulation surface 1975_ a 
9919 Panel 9 | Insulation in-depth 1165> 1155 
9920 Panel 9 | Insulation in-depth 889 900 
9921 Panel 9 | Insulation bondline 400 411 
9922 Panel 9 | Insulation surface 1840b 2025 
9923 Panel 9 | Insulation surface 1675) 1750 
9924 Panel 9 | Cavity pressure -- -- 
9925 DELETED 
9926 Panel 9 | Lower RCC temperature 2450 2470 
9927 Panel 9 | Upper RCC temperature 13905 1920 
9928 Panel 16} Lower clevis 580 570 
9929 Panel 16] Lower bracket 257 270 
9930 Panel 16] Upper clevis 425 435 
9931 Panel 16} Insulation surface 24004 24004 
9932 Panel 16] Insulation bondline 215 197 
9933 DELETED 

9934 Panel 161 Lower RCC temperature 18905 2170 
9935 Panel 221 Lower clevis 565 570 
9936 Panel 22| Lower bracket 169 177 
9937 Panel 22| Insulation surface 11105 1150 
9938 Panel 22) Insulation bondline 122 122 
9939 Panel 22| Cavity pressure -- -- 
9940 Panel 22| Lower RCC temperature 1750 1850         
  

4Sensor inoperative or data questionable. 
Maximum value at start of avajlable data. 
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Figure 2-3].- Discolorations and deposits around 

the nose landing gear door. 
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2.8.2.6 Thermal Protection Reusable Surface Insulation Subsystem.- The objective 
of the Orbiter TPS (thermal protection system) verification FTR (flight test requirement) 
O9VVO01 is to verify the thermal performance, structural integrity, and reusability of 

the thermal protection system for the operational entry conditions. This verification 
will be demonstrated during the orbital flight test program by a combination of post- 
flight detailed inspections and comparisons of flight data with analysis predictions. 
Data loss during STS-1 allowed only partial completion of the STS-1 objectives. For the 
most part, good ascent and entry temperature data were obtained during STS-2. Entry 
pressure data, were not obtained because the fuel cell failure resulted in the power down 
of these measurements. This will again impede full satisfaction of the FIR objectives 
due to the extreme variation of RSI (reusable surface insulation) thermal conductivity 
with pressure. Figures 2-32, 2-33, and 2-34 show some typical comparitson$.:of the flight 
data with nominal heating predictions at three locations on the lower fusé@lage. 

Detailed postflight inspections of the vehicle were conducted, and these inspections 
indicated the following: 

a. Extensive minor damage to the surface of the RSI tiles occurred during STS-2 
(similar to, but less than for STS-1). Inspection showed 334 surface dings and gouges 
and 19 tile coating chips had occurred. As during STS-1, a large number of the dings and 
gouges occurred during ascent, as evidenced by entry heating effects associated with the 
damage. A detailed investigation of the debris sources is underway, as was done after 
STS-1. 

Launch pad cameras documented pad debris damage to tiles on the Orbiter lower aft fuse- 
lage (fig. 2-35). Significant impact damages occurred on the body flap (fig. 2-36). As 
occurred during STS-1, the body flap damage propagated into some melting and excessive 
tile shrinkage during entry heating. 

Minor tile surface damage was found on tiles aft of the main landing gear doors. This 
damage resulted from impact of instrumentation wires which detached from the landing 
gear. 

b. Extensive surface contamination of the TPS outer surfaces occurred during STS-2 
(STS-1 contamination was considerably more extensive). RTV (room temperature vulcanizing) 
577 and 602 decomposition products (calcium and zinc oxide) were deposited locally on the 
surface of numerous tiles. The majority seemed to originate from Ames gap fillers and 
TPS 29 repairs. The lower fuselage acoustic sensors deposited iron oxide, chrome, and 
nickel on the surface of downstream tiles (similar to STS-1). The aluminum oxide 
deposits on the aft control surfaces occurred again as on STS-l. Figure 2-37 indicates 
an additive buildup of aluminum oxide on the body flap lower surface. The black tiles 
were replaced after STS-1; whereas, the adjacent light grey tiles have seen two flights 
of contamination exposure. 

c. Some excessive tile-to-tile gap heating, as seen during STS-l, occurred. There 
were fewer occurrences during STS-2; approximately 260 occurred during STS-2 versus 
614 during STS-1. Detailed measurements (step, gap, etc.) are being taken at a 
number of these locations for the analysis to determine the specific causes. The 
nose gear door thermal barrier, which breached during STS-1, performed as designed 
during STS-2. 

d. The AFRSI (advanced flexible reusable surface insulation) which replaced the elevon- 
cove FRSI (flexible reusable surface insulation) that had charred during STS-1, performed 
very well during STS-2. Some local flow intrusions occurred at a number of locations on 
the elevon cove tile carrier panels. Tempilabels (instrumentation) on the carrier plates 
indicated local temperatures as high as 400° F, Ali FRSI was replaced with AFRSI in the 
cove for STS-3, 
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Figure 2-35.- Damage to tiles from pad debris. 

Figure 2-36.- Inpact damage to body flap. 
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Figure 2-37.- Aluminum oxide deposits on the body flap 

lower surface. 

$81-40226 

Figure 2-38.- FRSI shrinkage at interface of LRSI 

on right pod. 
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e. The OMS pod RSI tiles performed outstandingly during STS-2 as compared to STS-1. No 
LRSI (low temperature reusable surface insulation) tiles or pieces of tiles were lost, 
indicating the post-STS-1 modifications solved the STS-1 problem. A small region of 
excessive FRSI shrinkage on the right pod (indicating excessive heating) at the interface 
with the forward LRSI tiles occurred during STS-2 (fig. 2-38). This excessive heating/ 
shrinkage caused local damage to the graphite epoxy pod structure (approximately 0.5" 
diameter spot). HRSI (high temperature reusable surface insulation) tiles replaced the 
OMS pod side FRSI, which degraded badly during STS-1. This tile modification was satis- 
factory during STS-2. The DFI surface thermocouple placed in this region to understand 
the environment did not function during STS-2. 

The FRSI on the forward region of the pods experienced higher heat ing aon, as during 
STS-1, resulting in scorching of the white FRSI coating. os 

The surface coating of 12 body flap lower surface tiles bubbled during the STS-2 entry 
(fig. 2-36, 2-37, and 2-39). Four of the 12 had breached bubbles and subsequent shrink- 
age of the base LI-900 material (fig. 2-39). The tiles were removed for laboratory 
evaluations. (Section 7.0, flight test problem report 19). 

Six tiles on the right wing glove/fuselage chine had partial in-place fractures of 
their outer portions (fig. 2-40 and 2-41). Two had almost complete loss of the outermost 
0.4" of material (fig. 2-42 and 2-43). Four had a loss of 0.4" of material over approxi- 
mately 50 percent of the tile planform (fig. 2-44, 2-45, and 2-46). The remaining tile 
portions ere removed: for Jaboratory evaluations. (Section 7.0, flight test problem 
report 19). 

Overheating of FRSI on the aft section of the payload bay door was observed on STS-2 but 
not on STS-1 (fig. 2-47). This overheating was substantiated in the vicinity of a ther- 
mocouple which measured a peak temperature of 900° F. The maneuver involved a transient 
angle of attack change that resulted in higher upper surface heating. 

The overall performance of the RSI was outstanding. Minimal modifications will fix the 
majority of the anomalies for multiple mission usage. Total tile replacements required 
prior to STS-3 are estimated at approximately 200, which is significantly below preflight 
estimates. 

Completion of repairs/replacements of the tiles is the only RSI constraint for STS-3. 

2.8.3 Aerothermodynamics 

2.8.3.1 Summary.- Most of the aerothermodynamic test objectives were satisfied during 
STS-2 entry. However, no surface pressure measurements were obtained because these 
transducers were part of the standard power down sequence resulting from the loss of 
one fuel cell. Thermocouple data were obtained throughout the entry, and this enabled 
boundary layer transition to be observed all along the windward side of the fuselage. 
STS-1 provided data only after the blackout period of the entry trajectory, and transi- 
tion could be observed only on the forward region of the vehicle. The pushover/pullup 
maneuver was performed at a velocity of 20,500 ft/sec, and the catalytic experiment 
demonstrated the effectiveness of the thermal protection system coating as a partial 
catalytic surface. 

2.8.3.2 Boundary-Layer Transition.- Figure 2-48 shows comparisons of wind tunnel data 
predictions of boundary layer transition for various roughness values with flight-observed 
transition times. An interesting observation can be made upon examination of this 
figure. The STS-1 data, denoted with circles, follow the trend of the predictions and 
lie between a smooth surface and an 0.05-inch roughness value despite the large gouge in 
the nose landing gear door TPS. The STS-2 data (denoted with squares), on the other 
hand, behave as a roughness-induced transition since transition times occur almost 
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Figure 2-39.- Bubbled surface on body flap lower surface 

and shrinkage in breached bubbled areas. 

$81-40224 

  
Figure 2-40.- Inplace fractures of outer portions of 

right wing glove/fuselage chine. 
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Figure 2-41.- Inplace fractures of outer portions of 

right wing glove/fuselage chine. 

  
Figure 2-42,- Tile showing almost complete loss of outer 

0.4 in. of material. 
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Figure 2-43.- Tile showing almost complete loss of 

outer 0.4 in. of material. 

  
Figure 2-44,- Tile with nearly 50 percent of outer 

surface missing to a depth of 0.4 in. 
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Figure 2-45.- Tile with nearly 50 percent of outer 

Surface missing to a depth of 0.4 in. 

  
Figure 2-46.- Files with more than 50 percent of outer 

surface missing to a depth of 0.4 in. 
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Figure 2-47.- Overheating of FRSI on aft Section 

of payload bay door. 
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simultaneously all along the fuselage. The vehicle experienced transition later than the 
wind tunnel predictions, as expected, but the trend of the STS-2 flight data requires 
investigation. 

2.8.3.3 Push Over/Pull Up.- The pushover/pullup maneuver was originally proposed to 
obtain aerodynamic coefficient information. However, this maneuver also provides 
supplemental aerothermodynamic data for heating environment certification for variable 
angle-of-attack, long-crossrange entries. The maneuver, which was performed at 20,500 
ft/sec velocity, consisted of the pilot's pushing the Orbiter down from 40° angle of 
attack to 35° and then pulling up to 45° before returning to the original attitude of 
40°. An example of the effect of this maneuver on the thermocouple response is presented 
in figure 2-49, Superimposed on the figure are STS-1 measurements for this location. 
The value of the manuever was to determine the impact on the OMS pod of higher heating 
during the lower angles of attack. 

2.8.3.4 Catalytic Experiment.- A distribution of the STS-2 measured temperature on the 
windward centerline is shown in figure 2-50 for an arbitrarily chosen time of 500 sec 
after entry interface. The open symbols are measurements on the baseline coated tiles 
and the filled symbols on the catalytically coated tiles. The differences in temperature, 
particularly at the forward location (X/L = 0.164), indicate that the baseline coating 
is relatively noncatalytic and that the heating to the TPS is less than design, which had 
deliberately assumed a fully catalytic surface. 

2.9 ENTRY AERODYNAMICS 

2.9.1 Flight Test Requirements Accomplished 

All aerodynamic maneuvers were performed as planned to satisfy FTRs. These maneuvers 
included eight ASI (aero stick input) maneuvers that were completed with excellent 
technique. Also, the one pushover-pullup maneuver that was performed had the correct 
characteristics. In addition, three body flap pulses and 12 PTI's were performed as 
scheduled, and, subsonically, the speed brake sweep was completed. No flight rules were 
violated in performing these maneuvers, and no anomalies have been detected in the data 
obtained during these maneuvers. 

2.9.2 Mass Properties Comparison Based on Deorbit Maneuver Data 

2.9.2.1 Calculated Versus Estimated Weight: The weight at the deorbit maneuver was 
estimated for STS-1 and STS-2 by dividing OMS thrust by acceleration. For STS-1 the dif- 
ference was negligible while for STS-2 the difference was 1000 to 1500 lb, with the 
calculated weight being less than the predicted weight. Table 2-XII contains the results 
of the determination for STS-1 and STS-2. 

2.9.2.2 Longttudinal Center-of-Gravity Determination: Figure 2-51 compares the STS-1 
and STS-2 data, assuming the total acceleration vector passed through the OMS gimbal 
point and the vehicle center of gravity. The mass properties predictions are shown with 
an uncertainty of +1 inch in the X axis and +3 inches in the Z axis, with the pre- 
maneuver and post-maneuver locations shown as a +. The acceleration vector is shown as 
an arrow at both the beginning and the end. The comparison appears to confirm that the 
calculated and predicted values show the same center of gravity. 
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2.9.3 Hypersonic Lift-to-Drag Ratio and Trim 

The hypersonic L/D (lift-to-drag) at Mach > 5.0 is presented in figure 2-52. The flight 
L/D was predictable, with an excellent correlation between the flight data and that 
derived from predictions using flight conditions and configurations. STS-1 showed simi- 
lar results. 

The flight body flap positions required for trim are presented in figure 2-53, with 
predictions derived from the basic STS-1 Aerodynamics Data Book and the STS-1 Aerodynamics 

Data Book plus STS-1 flight-derived differences. The STS-2 results agree well with the 
STS-1 flight-corrected Aerodynamics Data Book predictions. . 

2.9.4 Landing Drag Performance 
  

Based on the difference between the Aerodynamic Data Book predicted drag and the measured 
STS-1 and STS-2 coefficients, a drag correction of aCp = -0.007 has been obtained and the 
results are presented in figures 2-54 and 2-55, for STS-1 and STS-2, respectively. 

2.9.5 Air Data System 

On both STS-1 and STS-2, the air data system was deployed about Mach 3 and introduced 
into the general purpose computer at Mach 2.5 as planned. The air data system operated 
within specification for both flights, with no known anomalies. 

2.9.6 Elevon Hinge Moment Coefficients 

On STS-1 and STS-2, the measured and predicted elevon hinge moment coefficients 
compared favorably. Shown in figure 2-56 is the preliminary comparison of the STS-2 
flight and predicted coefficients versus Mach number. 

2.9.7 Aerodynamic Coefficient Instrumentation Package 

The ACIP (aerodynamic coefficient instrumentation package) functioned properly on STS-2, 
but due to the OEX recorder failure, no information is available on ACIP during entry. 

In losing ACIP data, the prime source of data for aerodynamic analysis, the postflight 
aerodynamic data evaluation was somewhat compromised. Backup signals for some of these 
parameters were obtained from the onboard data systems. The backup data on the OI system 
consisted of one channel for each of the following: Ay, Az, Se, Seo, Se3, Seq, Sr, P, 9, r. 
The sample rate for these data is 25 samples per second, except for the rudder, which is 
50 samples per second. These sample rates are adequate for data extraction. However, 
the ACIP is considerably more accurate since the sample rate is much higher. Another 
factor in the degradation of results is the unknown time correlation between signals. 
Time skews have been discovered on the accelerations of 80 ms. and the rates of 20 ms. 
The loss of the ACIP Ax will degrade all longitudinal stability and control analyses. 

The results are affected by these degradations in the following ways. All results are 
more uncertain due to poorer resolution. The smaller maneuvers below Mach 3.5 and the 
early g maneuvers are particularly affected. Losses in lateral directional data accura- 
cies are on the order of 10 percent. The loss of Ax is a particular problem for the 
longitudinal stability and control data. The Ax signal becomes an important input 
parameter at high angles of attack. As a result, longitudinal coefficients will be 
difficult to obtain. A 50 to 75 percent loss in longitudinal accuracies is expected. In 
addition, small maneuvers which are inherent to the flight will not be as useful as they 
would be if ACIP data were available. 
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2.9.8 Stability and Control Maneuver Results 

2.9.8.1 Beta derivatives: Beta derivatives determined from PTIs (programmed test inputs), 
ASIs (aero stick inputs) and bank reversals are shown in figures 2-57 through 2-62. As 
compared to STS-1, the more precise maneuvers yielded higher quality data and were closer 
to predicted. Fairing of the curves shown represents the best estimate of the actual 

value of the data. 

2.9.8.2 Aileron derivatives: Figures 2-63 through 2-66 contain the values obtained from 
STS-2 maneuvers for the aileron derivatives. No fairing is shown for Cyga and Cyga- 
Ciga appears to be slightly different than predicted as shown in figures 3-64 and 2-65. 

2.9.8.3 Rudder derivatives: Rudder derivatives are shown in figures 2-67 through 2-69. 
STS-1 data indicated that Cj,- might be outside variations as determined from 0.26 Hertz 
oscillations. STS-2 data indicate that all rudder derivatives were nominal values. 

2.9.8.4 RCS force and moment data: Figures 2-70 through 2-72 show certain of the thruster 
data from STS-2 maneuvers. Figure 2-70, showing the STS-2 rolling moment interaction due 
to yaw thruster; shows good agreement with data obtained from STS-1. The curve fairing 
shown was drawn for the STS-1 data. Figure 2-71 shows roll due roll thruster interaction 
which is outside of variations. This effect was not predicted from STS-1. Figure 2-72 
shows pitching moment due to pitch thrusters which also indicates values outside variations. 
All of these three effects indicate that the thrusters are more effective than predicted 
in the low g regime. As this effect becomes better understood, a savings in RCS fuel 
will eventually be predictable. 

2.9.8.5 Longitudinal data: No data other than pitching moment due to pitch thruster 
were found to be other than nominal. These data are questionable due to the loss of Ax 

from the ACIP. 
2.10 REMOTE MANIPULATOR SYSTEM 

The high priority RMS (remote manipulator system) test objectives identified pre-mission 
were flown. These included all RMS control modes, handling evaluations, and control 
dynamics tests. Evaluation of the continuous time plots shows that the arm performed 
as expected. This evaluation is based on the rates from the flight compared with SIMFAC 
pre-mission simulation data. The preliminary review of the data indicates that the arm 
performance is very close to that of SIMFAC. Postflight inspection revealed no 
discrepancies. 

The only RMS anomaly occurred during test of the back-up mode and is discussed in 

paragraph 2.10.7. 

2.10.1 Arm Controllability 

The arm was uncradied and cradled in two modes (single and direct). Back-up cradling was 
not attempted due to the anomaly discussed in paragraph 2.10.7. Phasing tests were run 
and approaches to the grapple fixture were made by both crewmen (see fig. 2-73). The arm 
was well behaved and very easily controlled with smooth responses. Test mode and the 
position-hold mode were shown to perform as expected. 

2.10.2 Common Validation Runs 

The prescribed runs were made in manual augmented mode (Orbiter unloaded), direct, and 
single. Comparison of the individual arm joint rates, point of resolution position and 
velocities, and joint rate limit characteristics with similar runs. made in SIMFAC, 
PDRSS (payload deployment and retrieval system simulator), and other simulations shows 
that these control system, parameters are well within the previously established validation 
criteria. The direct mode was of particular interest since it is not computer controlled. 
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Figure 2-73.- RMS arm approaching [ECM grapple fixture and target. 
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Results of these validation tests showed that the three joints tested (shoulder-pitch, 
elbow-pitch, and wrist-pitch) provided rates of 25 to 26 radians/sec, which compared wel) 
with the ground tests results of 22 to 25 rad/sec. 

Joint rates are not yet available since there is no instrumentation in this mode and the 
alternate data sources (16mm cameras and television) malfunctioned during this test. 
Limited data may be available from enhanced 16mm film processing, but these tests have 
been rescheduled for STS-3. 

2.10.3 Auto Trajectory Runs 

The primary objective of the auto trajectory tests was to test the accuracy of the RMS 
auto mode software translation and rotation capabilities. Of the s{x auto«trajectories 
planned for FTO 252-07 (RMS Auto Mode Performance), the two most important trajectories 
(1 and 5) were selected for use during the minimum mission. These trajectories were 
chosen because they are relatively quick and allow direct and separate observation of the 
accuracy of the rotation and the translation. Preliminary analysis of data and direct 
observation of video tape indicate that the desired accuracy was achieved during the 
execution of the two auto-trajectories. The additional objectives which were not 
accomplished have been merged into the activities planned for future missions. 

The operator-commanded mode was successfully used (FTO 252-08) to initialize the auto- 
matic sequences. This mode proved accurate in maneuvering the arm to within the tolerance 
of position and attitude required to initiate an automatic sequence. The operator- 
commanded mode terminated in all cases with the "ready light on” indicating that the 
-fequired accuracy of placement had been achieved. The usefulness of the operator-commanded 
mode to place the RMS quickly and accurately in a position ready for an automatic 
sequence was proven with this flight test objective. 

2.10.4 RMS Dynamics 

Application of RMS brakes and safing commands in the common validation runs provided 
information on the RMS structural characteristics. Pulses of the Orbiter primary RCS 
also provided dynamics input. Arm-based instrumentation is available on these runs, 
however, the 16mm cameras and television views are the primary data sources and these 
data had problems as noted previously. 

2.10.5 Thermal Control 

The RMS heaters were turned off during crew-awake periods to obtain thermal response data. 
The temperatures never approached the thermostat turn-on point. During crew-sleep periods, 
the heaters were in the auto mode and again the data indicate that the heaters never 
cycled on. Temperatures throughout the RMS for the entire mission ranged from 10° to 
15° F higher than predicted. The lowest temperature observed was 22° F for the shoulder 
electronics and the highest was 63° F for the shoulder-pitch readout. 

The cold-case temperature profile test FTO was not performed because of the shortened 
mission. 

2.10.6 Consistency Check 

There were no RMS malfunctions which would have triggered the consistency check alarms. 
Equally significant is that the unloaded consistency check did not produce any false 
alarms. The consistency check depends on the joint forward/backdrive flag logic which 
has been difficult to simulate on the ground. Limited comparisons of the STS-3 data with 
SAIL data indicate general agreement on the flag state, oscillations during maneuvers, 
and trends on change-of-state frequency along the arm joints. 
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2.10.7 Back-up Drive Anomaly 

The last scheduled RMS activity was back-up mode performance (FTO 252-04). The crew 
went from primary to back-up power and conducted a phasing check of each joint operation, 
starting from the wrist end. All joints performed normally down to the shoulder yaw, 
which happened to be the sixth and last joint. The crew was unable to drive this joint 
in either + or - direction, and immediately went back to primary power and cradled the 
arm. (Section 7.0, flight test problem report 16). 
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3.0 ENVIRONMENTS ANALYSIS 

3.1 ACOUSTIC ENVIRONMENT 

Acoustic data were reviewed for compliance with design criteria and comparison with the 
STS-1 results. The data were reviewed for the following events; main engine ignition, 
solid rocket booster (SRB) start and lift-off, transonic region, maximum q a and super- 
sonic flight. Data for the entry phase were not processed because the levels experienced 
on STS-1 were within the noise threshold of the transducers with no reason to believe 
STS-2 to be different. 

Reliable data were obtained from 26 of the 30 microphones located internally and externally 
on the Orbiter. For STS-2, there were seven microphones activated at new locations that 
were not used on STS-1. The measured data on the external surfaces during the selected 
time intervals of the STS-2 flight compared favorably with the data from STS-1. Figure 3-1 
is a typical sound pressure level plot of the aft fuselage heat shield that compares envi- 
ronments of STS-1 and STS-2. Figure 3-2 is a sound pressure level plot of one of the new 
microphones that was located on the wing elevon actuator and the levels are slightly higher 
(1 to 2 dB) in the upper frequency range when compared to the predicted specification 
criteria. 

The measured noise level at the pilot's seat in the crew compartment cabin area 
(figure 3-3) is 2 dB lower than the overall levels that were measured on STS-1 for the 
same ascent event (SRB ignition/lift-off), and are well below specification level. A 
cursory review was made of the data during the OMS and RCS firings and the levels were in 
the noise threshold of the transducers. 

In summary, the acoustic levels measured during STS-1 were a repeat of the levels that 
the Orbiter experienced on STS-1 and the levels are considered satisfactory. 

3.2 VIBRATION ENVIRONMENT 

Vibration data from all transducers have been scanned for overall quality and comparison 
with the levels experienced by STS-1. The levels appear to be representative of those 
measured on the STS-1 flight. A cursory review of the ASD (acceleration spectral density) 
plots further confirms that the levels are comparable with the two flights as well as 
with the predicted specification criteria. 

The APU system 2 (Reference STS-1 Final Orbiter Mission Report, JSC-17378) experienced 
high level of system vibration on STS-1, but did not demonstrate that same high level on 
STS-2, APU-2 was replaced between flights. APU system 3 showed a level above the STS-1 
data, Although these levels are within the specification criteria, they do warrant 
further investigation to ascertain the cause for the increase in level after 8 minutes of 
flight and to determine the mission life impact. 

The elevated vibration level on the PRSD liquid oxygen tank strut that appeared during 
STS-1 was also present on STS-2, The experienced flight level is above previous test 
levels and additional testing at a revised level is underway. The higher level experienced 
on the STS-1 and STS-2 does not affect OFT flights, but it could impact mission life. 

A more thorough study of the ASD plots will be made to confirm that the flight environ- 
ments are within the specification criteria. 

126 

  

 



 
 

 
 

    

"
(
9
8
9
G
A
8
0
A
 ) 

PIO]US 
4Dey 

e
B
D
j
e
s
n
y
 

44D 
UO 

S
U
E
W
E
e
I
N
S
D
E
e
W
 

oO; 4SNOoy 
-*T-¢E 

e
4
n
B
]
4
 

ZY 
*
s
e
]
O
U
E
N
b
e
u
s
 

4
E
e
L
U
E
D
 
P
U
D
 

B
A
D
L
O
O
 

 
 

 
 

  
  

  
  

  

 
 

 
 

  
 
 

  
 
 

 
 

000% 
o002 

OOOr 
OOS 

oOSz2 
SszI 

¢€9 
S*IgE 

9f 
VO Ozt 

uoljeaji9adsg 
=>€€-K 

$4D4s 
oujBue 

U;_DW 
Z-SIS 

O
O
D
 

f4D4s 
eujBue 

ulDW 
T-SIS 

O
O
O
 

O€T 

Ort 

Oo 
8
9
 

® 
OST 

Oo 
o
f
8
s
 

8 
B
o
 

o
f
 

091 

OLT 
 
 

  
                    
 
 

zu /ns OZ “J4 gp Jana] aunssaad punos 

17



170 

160 

150 

140 

130 

S
o
u
n
d
 

p
r
e
s
s
u
r
e
 

l
e
v
e
l
,
 

dB
 

r
e
f
 

20
 
U
n
/
m
2
 

120 

  

  

  

    
  

feeb. r 
  

                          

OA 16 31.5 63 

Octave band 

o <- <9 

O- -0- -O 

we — te 

125 250 500 1000 2000 4000 

center frequencles, HZ 

Malin engine start 

SRB Ignitton/Lift-off 

Specification 

Figure 3-2.- Comparison of STS-2 launch phase nolse level on 
Inboard elevon actuator (not measured on STS-1). 

128 

  

  

 



145 

135 

125 

115 

105 

So
un
d 

pr
es
su
re
 

le
ve
l,
 

dB
 

RE
F 

20
 

[LL
 
N/
M2
 

95 

  

  

XX 
  

  

  

        
                    
  

® $ 
o 8 

O® 
> On Sol 

v o> 
> 
6FS 

8 O 
Oo 

o 

OA 16 31.5 63 125 250 500 1000 2000 4000 

Octave band center frequencies, Hz 

O00 sTSs-1 lift-off 
OOO = STS-2 [lift-off 
eeK 8 =6Speci fication 

Figure 3-3.- Acoustic measurements at the pilot seat in cabin area. 

129 

  

   



4.0 CREW REPORT 

This section will be issued as an addendum to the report. 
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5.0 BIOMEDICAL EVALUATION 

The primary objective of the medical operations effort is to assure the health and well- 
being of flight personnel during all phases of the mission. 

5.1 EVALUATION OF CREW HEALTH 

The preflight evaluation of crew health occurred on F-30 (September 10) day, F-10 
(October 21) day, F-2 (November 2 and November 10) day, and launch morning {November 4 
and November 12). The crew were in excellent health throughout the preflight period. 
In-flight, the crew reported no major medical problems. No medications were taken except 
those for prevention of motion sickness. Postflight analysis shows that each crewmember 
ate an average of approximately 1100 calories of food per day. Because of the fuel cell 
problem, the water system was reconfigured. Drinking water was obtained directly from 
the fuel cell with the result that the system delivered water very slowly, requiring 2 to 
3 minutes for each 8 oz. of water. (Section 7.0, flight test problem report 8). The 
first sleep period was interrupted three times, with the longest uninterrupted period 
being approximately 5 hours. The second sleep period was interrupted five times, with 
the longest uninterrupted period being approximately 1.5 hours. Postflight the crew had 
some symptoms of dehydration, but were generally in good condition. The crew were reeva- 
luated at landing plus 4 days and were found to be in excellent condition and returned to 
full duty. 

5.2 HEALTH STABILIZATION 

Problems with infectious disease during the early Apollo missions resulted in the 
establishment of a preflight health stabilization program for Apollo 14. No infectious 
diseases have been reported in prime crew members from Apollo 14 through STS-2. The 
number of people authorized to be primary contacts was reduced from 972 for STS-1 to 164 
for STS-2. There was one possible break in the health stabilization program reported for 
STS-2. This occurred at Patrick Air Force Base, FL, when security permitted some members 
of the press and a few autograph seekers to approach the crew. 

5.3 TOXICOLOGY 

The cabin atmosphere gas composition was evaluated by three different means of atmospheric 
sampling. There were: 4 evacuated cylinders, a specially developed adsorbent material 
known as TENAX, and charcoal samples taken from the carbon dioxide scrubber cartridges. 
A total of 99 different contaminant gases were identified and quantitated. Each of the 
gases was placed into one of four categories, depending upon physiological effects in 
humans. These categories are: (1) irritants, (2) CNC depressants, (3) systemic poisons 
and (4) asphyxiants. One of these categories, viz. systemic poisons exceeded the 
NHB 8060.18 limit of unity (1) for summations of groups of contaminants. The limit value 
for systemic poisons is 1.00. The value determined from the STS-2 samples was 1.22. The 
other three categories were well below the NHB 8060.18 limit value of 1.00. 

The reason the systemic poisons category exceeded this limit value was due to the presence 
of a relatively high concentration of toluene. Toluene was found at 17 ppm in one 
sampling cylinder (its spacecraft maximum allowable concentration is 20 ppm). Relatively 
high concentrations of toluene were also found in the solid adsorbent samples and in 
samples of carbon taken from the carbon dioxide cartridge used during STS-2. 

The source of toluene found in the cabin is not presently known and is being investigated. 
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5.4 RADIATION 

Radiation doses projected for the STS-2 crewmen were 21 millirad. Measured doses were, 
11.2 + 2.4 millirad and 12.5 millirad. The HZE Flux was measured at 5 +3 particles/cm’. 
There were 14 South Atlantic anomaly passes, and the solar-flare activity was moderate 
and had no input at the measured location in the Orbiter. The dosimeter packs were not 
deployed; however, personal dosimeters were worn. 

5.5 NOISE ASSESSMENT 

Measured STS-2 noise levels are discussed in section 2.5.5. 

5.6 MOTION SICKNESS PROPHYLAXIS 

The test objectives were to provide motion sickness prophylaxis and to collect relevant 
data. Crew motion sickness experience was evaluated preflight, and the motion sickness 
susceptibility test was completed. Side effects of anti-motion sickness drugs were eval- 
uated. A microcassette recorder was used in flight to record crew data. Two scopol- 
amine/dexedrine tablets were taken and two transdermal scopolamine patches were used. 
After landing, the crew did not experience any disorientation or postural disequilibrium. 

5.7 MICROBIOLOGY 

The prime crewmen were evaluated on the following days - F-62, F-22, F-10, F-2, L+0, and 
L+4, Both crewmen exhibited normal microbial flora in the ears, nose, throat, urine, and 
feces cultures. No significant increase in potential pathogens was observed postlanding, 
and no apparent microbial exchange occurred between crewmen. 

Orbiter samples for microbial evaluation were collected from interior surfaces and air 
on the following days - F-72, F-35, F-10, F-2 and L+0. Low numbers of microorganisms 
were isolated, and no appreciable buildup occurred during the mission. No microbes were 
isolated from potable water at F-3. Species of Pseudomonas were isolated postflight, but 
no overt pathogens were detected. 

5.8 BIOINSTRUMENTATION 

Bioinstrumentation equipment functioned well, and heart rate data were within expected 
limits. Stomaseals were not applied to in-flight electrodes, and the crew took 
appropriate corrective action, but the pilot's electrocardiogram was not received during 
entry. 
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6.0 DESCENT TRAJECTORY 

The entry phase trajectory for STS-2 was normal with wind leve]s near the mean value for November. The entry interface (400000- ft altitude) was reached with a range of 4473.6 nmi. compared to the pre-deorbit nominal of 4463 nmi. This range error increased to a -55 nmi. (closer to the runway) because of the low dynamic pressure test maneuvers and was nulled by the guidance when the Orbiter had decelerated to 19500 ft/sec relative velocity. The entry groundtrack shifted approximately 25 nmi. to the south of the predicted groundtrack because of a delay in the first roll reversal. This delay was caused by a conflict with this roll reversal and the Mach 21.5 test maneuvers. This groundtrack shift had no effect on energy management. At terminal area energy management (TAEM) interface, the Orbiter was within 870 ft of the predicted range at normal TAEM interface. 

The wind conditions during the TAEM phase (Mach 2.5 to Autoland) was near 95 percential and consisted of tailwind turning into a headwind on final approach to the runway. This wind condition and the test maneuver on the heading alignment circle caused the Orbiter to be low on energy and delayed the autoland test until 5000 ft altitude. (Section 7.0, flight test problem report 33). 
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7.0 ORBITER ANOMALY SUMMARY 

This section contains a summary listing (Table 7-1) of each anomaly defined during the 
mission, postflight testing, and during data analysis. Also included are the problem 
closeout reports with the status of each problem at the time of publication of this 
report. 
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TABLE 7-I.- SUMMARY STATUS OF PROBLEM TRACKING LIST 

  

No. Title Status 
  

    

APU's I and 3 Tubrication oi? outTet pressure high at 
100 to 112 psia, normal is 50 to 60 psia. 

MDM OF3 failed, Port 2. 

Temperature measurements indicate that thermostats are 
dithering. 
a. APU 2 pump secondary water line (V46T0294) 

b, APU 3 gas generator injection water cooling line 
(V46T0503A) 

c. OMS aft fuselage fuel high point bleed line (V43T6238) 

d. OMS. oxidizer high point bleed (V43T6235) 

e. APU 1 injector water cooling line (¥46T0501) 

f. APU 1 fuel feed line (V46T0104) 

g. APU 1 fuel pump seal cavity drain line (V46T0186) 

h. APU 3 pump secondary water line (V46T0394) 

i. FES port water feed line zone 1 (V63T1870) 

j. FES starboard water feed line zone 2 (V63T1873) 

APU 3 lubrication of] gear box outlet temperature 
(V46T0354) exceeded 350° FDA limit. 

Right OMS oxidizer quantity read 14 percent high at end 
of OMS-1 firing. Left OMS oxidizer quantity hung up 
during OMS-3B firing. 

MPS engine 2 gaseous hydrogen pressurant pressure 
(V41P1260A) failed. Temperature (V41T1261A) off-scale 
high from main engine ignition to MECO. 

APU 1 outlet and body temperatures above 200° upper 
limit, outlet (V46T0112) 250°, body (V46T0192) 253°. 

Fuel cell 1 failure. 

Fuel cell .2 oxygen flow meter reads off scale high. 
(V45R0260A)   

CLOSED 

CLOSED 

CLOSED 

CLOSED 

CLOSED 

CLOSED 

CLOSED 

CLOSED 

CLOSED     
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TABLE 7-1. Continued 

  

  

  

No. Title Status 

10 | Low delta pressure (P03P1028) on OSTA pallet pump. CLOSED 
Normal 78 psid, read 69 to 71 psid. 

11 | FES control system "A" inoperative and system "“B" CLOSED 
erratic. 

12 | Fuel cell 3 oxygen flow meter erratic (V45T0360A) _ CLOSED 

13 | TV camera "B" overheated. CLOSED 

14 | RMS wrist/elbow TV cameras circuit breaker popped. OPEN 
Reset. Popped again. 

15 | Payload bay cameras A, B and C lenses contaminated. CLOSED 

16 | RMS shoulder yaw joint could not move in backup mode. CLOSED 

17 | Left OMS fuel and oxidizer crossfeed B valves position CLOSED 
indications failed. 

18 | Fuel cel] 1 hydrogen flow meter reading low. CLOSED 

19 | Thermal protection system debris damage during ascent, CLOSED 
entry, and landing. 

20 | CRT 1 went blank CLOSED 

21 | RMS low aft DAC camera indicated no run light. CLOSED 

22 | SIR-A reflected power indication is erratic. Transferred 

23 | EVCSS water supply pressure transducer (V64P0201) off- CLOSED 
scale high. 

24 | Hydraulic system 1 reservoir quantity dropped 14 percent } CLOSED 
when landing isolation valve opened. System 3 dropped 
6 percent. 

25 | OEX recorder did not respond to uplink commands. CLOSED 

26 | DELETE 

27 | Bubbles in potable water. OPEN 

28 | WSB 1 ready signal lost after blackout. CLOSED 

29 | DELETE 

30 | Forward RCS regulator B read high after loading. CLOSED 

31 | DELETE 

32 | Moisture intrusion in SSME's during entry. CLOSED         
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TABLE 7-I. Concluded 

  

  

  

No. Title status 

33 | Entry energy management landing short. CLOSED 

34 | Pilot's hand controller +roll trim switch malfunction. CLOSED 

35 | 8" fill and drain sleeves found loose on both 0, and Ho CLOSED 
sides, 

36 | Aft RCS tank bulkhead exposed to high aP during CLOSED 
deservicing. 

37 | Stowage locker doors did not lock properly. CLOSED 

38 | G22 message occurred on -Z Star-tracker. Problem CLOSED 
occurred at least two (2) additional times. 

39 | Salt spray on window observed during initial launch. CLOSED for 
STS-3 

40 | ET attach spacers came loose. CLOSED 

41 | Loose transducers on OMS nozzle. CLOSED 

42 | Hazardous gas sample detection system did not operate CLOSED 
properly except for 2 of 3 bottles on right side. 

43 | Star tracker cavity discolored. CLOSED 

44 | Development flight instrumentation (DFI) measurement OPEN 
discrepancies. 

45 | Descent wing vent duct relief doors opened when wing CLOSED 
active vent doors operated normally. 

46 | RCS vernier thruster F5L exceeded 250° F limit. CLOSED 

47 | Theodolite loose within mounting system. CLOSED 

48 | Improper duration Range Safety System arm/fire pulses CLOSED for 
during closed loop test. STS-3, 4, & 5 

49 | Cabin odor. CLOSED 

50 | PDRS cameras operated at different speeds. CLOSED 

51 | IECM battery switched to Orbiter power after rollout. Transferred     
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FLIGHT TEST PROBLEM REPORT NO. 1 

  

Statement of problem: Auxiliary power units (APU) 1 and 3 lubrication oil outlet 
pressure was high at 100 to 112 psia. The normal pressure is 50 to 60 psia. 

  

Discussion: During the initial countdown, the outlet oil pressure on APU's 1 and 3 were 
observed to be at a level of about 100 psi compared to APU 2 which was between 50 and 
60 psi. This pressure difference was at the value of the filter bypass relief valve.. 
Following the launch scrub, the oi] and filters were replaced and the Wigh-pressure of 
the lubrication oi] was confirmed to be caused by the filter being plugged with penta- 
erythritol, a crystalline substance that forms when hydrazine penetrates the gearbox. 
The hydrazine enters the gearbox around the seal between the fuel pump and the gearbox. 

The lubrication oi] systems will be flushed and the filters changed after each flight. 
Also, the gearbox pressure will be maintained at a minimum of 5 psi above the seal 
cavity drain line at all times while the APUs are not operating. 

Continuing action will investigate keeping the seal cavity drain line vented and 
separating the lubrication oi] seal leakage from the fuel pump seal leakage. 

  

Conclusions: The hydrazine penetrated the gearbox from the seal cavity drain, and 
formed contaminants which plugged the filter. 

  

Corrective action: Procedures at KSC have been changed to maintain a positive pressure 
on the gearbox at all times. The of] has been drained, and the gearboxes flushed and 
reserviced on all APU's in preparation for STS-3. 

APPROVED SADE 7 
< A. Cohen ale 

KS a5 | ¥ 

NJ 
Effect on subsequent missions: NONE 

  

  

Personnel assigned: Renee J. Lance/EP4; R. J. Ward/WA3 

    Resolution: CLOSED 12/17/81     
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FLIGHT TEST PROBLEM REPORT NO. 2 

  Statement of problem: MDM OF3 Secondary Port failed prelaunch.   

  Discussion: Prelaunch data indicated an MDM failure that was isolated to the OF3 
secondary port. The MDM was replaced with an on-site Spare, but the spare had a failed 
power supply. An MDM from OV-099 replaced the spare MDM and there were no MDM failures 
during flight. 

The first failure was in a semiconductor die used in a hybird component due to 
"channeling" from inpurities within the silicon. This contamination causes a time- 
dependent degradation that is a function of operating voltage and temperature. The 
failure is the first one in this lot code die on the MDM program. 

The second failure resulted from an internal diode short attributed to a cracked die 
with probable silver migration. Records indicate a one-time vendor inspection escape 
prior to encapsulation. This diode is used extensively across the program with no 
other reported failures. 

  Conclusions: two MDM failures during countdown were the result of non-generic 
component failures. "Channeling" within a semiconductor die used in a hybrid component 
due to impurities within the silicon caused the first failure. An internal diode short 
due to a cracked die that escaped detection prior to encapsulation resulted in the 
second failure. 

  Corrective action: MDM spares available for installation at KSC will be checked 
out for each flight starting with STS-3. The problems were one-time non-generic 
component failures warranting no further action. 

APP Clauntllr Til 2 a0 Nh 
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  Effect on subsequent missions: None 

  Personnel assigned: B. Hood/EH/; P. Sollock/EH4; R. J. Ward/WA3 

      Resolution: CLOSED 02/08/82 
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FLIGHT TEST PROBLEM REPORT NO. 3 

  

Statement of problem: Ten Orbiter heater system thermostats exhibited “dither” during 
the STS-2 mission. 

  

Discussion: A number of heater system thermostats exhibited dither, an apparent chang 
in set points to a smaller deadband. A bimetallic disc in each thermostat flexes ‘ 
because of temperature changes with a minimum acceptance deadband of 6° F. The discs 
are sensitive to the rate of change in temperature and may flex only partially at low 
rates resulting in a reduced deadband. The concern was that dithering at the lower or 
upper limit of the maximum allowable deadband could potentially result in exceeding 
limits on systems fluid lines since the heat losses caused by brackets, supports, and 
couplings required a non-uniform distribution of heater wire and therefore non-uniform 
temperature distribution. 

Postflight analyses have shown that dithering thermostats result in temperatures within 
the range experienced by the system when the maximum allowable deadband is applied. 
An evaluation has been performed on all other thermostats to determine whether a 
temperature limit would be exceeded should dithering occur and in all cases, the 
temperatures remained within limits. 

  

Conclusions: Dithering thermostats provide acceptable system temperatures. 

  

Corrective action: None 

  

APBROVED Laotfe lige z 

A. Cohen Date 
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Effect on subsequent missions: None 

  

Personnel assigned: J. T. Taylor/ES3, R. J. Ward/WA3 

    Resolution: CLOSED 01/12/82     
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FLIGHT TEST PROBLEM REPORT NO. 4 

  

Statement of problem: Icing in the water spray boiler 3 inhibited lubrication oil cooling and caused the APU 3 gearbox outlet temperature (V460354) to exceed the 330° F 
failure detection annunciator limit at 316:15:22 G.m.t. 

  

Discussion: APU 3 was shutdown about 2 minutes earlier than the other 2 APU's at 
316:15:23:27 Gm.t., or 13 1/2 minutes after lift-off. 

Each of the 3 water spray boilers had a 5 1b preload of water that was added to provide 
cooling, should a water flow failure occur during the ascent phase. 

The water preload covered the lube oil cooling tubes and the spray bars. Rapid boiling 
of the preload due to decreasing ambient pressure during ascent carried free water 
overboard and allowed the remaining water to cool very quickly. Once the water was 
below the lubrication oi] tube bundle, water froze on the spray bars. Heat from the 
boiler tank and tubes thawed the ice in boilers 1 and 2 in seconds on both flights, 
whereas boiler 3 remained frozen for 1.5 minutes on STS-1 and 17.5 minutes on STS-2 
before normal cooling returned. Differences in thaw times may be due to variations in 
APU heat load, different rates of free water ejection and variations of the ambient 
pressure profile at the water spray boiler exists. 

Analysis has shown that lowering the water preloads will preclude icing, yet will 
provide adequate cooling capacity for launch should there be a water supply failure to 
the spray bars. 

  Conclusions: The lubrication of] overtemperature was caused by a high water preload in 
the water spray boilers that resulted in excessive water boiloff and thereby cooled 
the remaining water to the freezing point. 

  

Corrective action: Load STS-3 water spray boilers 1, 2 and 3 with 4 lb, 3 1b and 2 1b 
of water, respectively. 

APPROVED J&A 
.- Cohen at 

‘2|25| 8 
  

RA 
NS 

Effect on subsequent missions: NONE 

  

Personnel assigned: D. Hyatt/EP4; B. Rosenbaum/EP4; A. Reubens/WA3 

    Resolution: CLOSED 12/17/81     
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FLIGHT TEST PROBLEM REPORT NO. 5 

  Statement of problem: Right OMS oxidizer quantity read 14 percent high at end of 
OMS-1 firing. Left OMS oxidizer quantity hung up during OMS-3B firing. 

  

Discussion: Three areas tn which the quantity gages did not perform according to 
specification were encountered: 

The right oxidizer totalizer channel jumped 20 percent 15 seconds into OMS-1 firing 
and gave erroneously high readings throughout the mission. The reading from the aft 
probe was also high at the end of mission. Checkout of the right pod totalizer and 
forward and aft probe electronics modules has been accomplished without finding the 
problem. Detail troubleshooting of the totalizer was also performed without finding 
the problem. When the vehicle was powered up in the vertical position, the gage 
reading corresponded closely with the predictions for propellant remaining. Ground 
instrumentation will be used for loading. Should the quantity gage continue to be 
erratic during the flight, prediction techniques using burn times and estimates of 
RCS usage will be used to determine quantity. 

A hang-up in the forward oxidizer probes was observed and this also occurred during 
STS-1. The hang-up in the forward probes is believed to be due to inadequate drain 
from the aft support cup. A modification to the totalizer is required to correct this 
problem. 

Hang-up occurred in left fuel probe during OMS-1 and OMS-2. This also occurred on 
STS-1 in both fuel probes. This hang-up is attributed to inadequate vent area at the 
top of the probe. The right fuel probe was replaced with one having increased vent 
area and the problem did not recur. 

  

Conclusions: The specific cause is not known, however the troubleshooting accomplishe 
to date indicates the problem is in either the probe or the probe electronics, both of 
which are inaccessible. 

  

Corrective action: None. Ground instrumentation will be used for loading. Flight 
quantities can be determined analytically. 

  

‘ fe 
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Effect on subsequent missions: Loading accuracy is decreased and this will result in 
additional propellants being loading to account for accuracy loss. 

  

Personnel assigned: R. J. Ward/WA3; C. Humphries/EP2 

    Resolution: CLOSED for STS-3, 4 and 5 or until such a time as the right-hand OMS pod 
is removed. 02/16/82 ‘   
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FLIGHT TEST PROBLEM REPORT NO. 6 

  

Statement of problem: MPS engine 2 GHo pressurant pressure failed. Temperature went 
off-scale high from main engine ignition to MECO. 

  

Discussion: The pressure transducer (V41P1260A) operates in a vibration environment 
that is more severe than its qualification level. There is a history of failure on 
the MPS with this component during MPTA testing and STS-1. The pressure transducer 
on MPS engine 2 was moved to a less severe location for STS-3. 

The temperature transducer (V41T1261A) operates in a vibration environment that is more 
severe than the qualification level. The transducer was replaced after STS-1 because 
it failed. During STS-2, the temperature transducer worked prelaunch and after 
re-entry. During trouble shooting, the transducer, connector, wiring, and the MDM were 
checked, but the cause of the problem could not be located. An improved design 
temperature transducer is planned for installation on MPS engine 2 for STS-4 and subs. 
Vibration levels for qualification testing of the new temperature sensor have been 
revised from 2000 to 5000 Hz but are still significantly below the 16,000 Hz 
experienced in flight. 

  

Conclusions: fhe flight environment for the two transducers is more severe than the 
qualification level. The pressure transducer has been relocated. The temperature 
transducer will be flown on STS-3 as is. 

  

Corrective action: The pressure transducer has been relocated for STS-3 and has been 
checked out on the vehicle. 

The temperature transducer will be left as is for STS-3. A new design will be 
delivered for testing in April 1982. 

woo, Mosh GSSe i r/¢r 
Cohen Date 

PAD v 

  Effect on subsequent missions: None j 
The temperature transducer is expected to fail during STS-3. A new design should be 
installed for STS-4 and subs. 
  

Personnel assigned: M. Buchanan/EP2; R. J. Ward/WA3 

    Resolution: CLOSED 01/27/82   
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FLIGHT TEST PROBLEM REPORT NO. 7 

  

Statement of problem: APU 1 outlet and body temperatures above 200° F upper limit. 

  

Discussion: Cooling system A did not provide cooling to the APU 1 fuel pump and valve. 
Switching to cooling system B still did not cool the pump and valve. Several pulses 
were noted at approximately 1 1/2 hours after shutdown. 

The failure investigation showed that the water pulse valve operated properly and all 
lines were clear. The fitting at the APU manifold was found to be badly galled. This 
galling resulted in a leak path for the water which flashed when exposed to vacuum. 
This produces a significant heat loss and the freezing of the water in the line. 
Heat soakback from the APU thawed the water and the valve operated for a short period. 
Then the phenomenum repeated. 

  Conclusions: The failure was caused by water freezing in the line because of a leak 
in a galled fitting which allowed the water to flash when exposed to a vacuum. 

  

Corrective action: The APU side of the galled fitting was removed and replaced during 
APU replacement. The cooling system side of the fitting was inspected prior to APU — 
installation. The fitting passed a leak check after APU installation. A leak check 
of this fitting has been implemented for STS-3 and all future change outs. The check 
will be done by flowing GNo at 30 psig through the line and performing a bubble 
Teak check. 

leaven Leder Ydfo2 APPROVED 
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Effect on subsequent missions: NONE 

  

4 

Personnel assigned: R. Lance/EP4, R. J. Ward/WA3 

  

Resolution: CLOSED 01/18/82     
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FLIGHT TEST PROBLEM REPORT NO. 8 

  

Statement of problem: Fuel ceil 1 failure 

  

Discussion: Fuel cell 1 indicated "pH High" upon acquisition of signal at 2:27 Mission 
elapsed time (M.e.t.). However, the performance remained acceptable until 4:45 M.e.t. 
when a sudden performance loss of 0.75 volt occurred within a 2-minute period, and 
this is indicative of "flooding" (KOH expulsion) of the power section. The fuel cell 
was removed from the bus at 4:52 M.e.t. and shutdown at 5:05 M.e.t.; the reactant 
valves to fuel cell 1 were closed after shutdown. A safing procedure was performed at 
7:07 M.e.t. using internal fuel cell 1 heater loads to consume the trapped reactants, 
and thereby eliminate any possibility of reactant mixing. The remaining fuel cells 
(2 and 3) satisfied all electrical power requirements thereafter. 

Review and analysis of ac bus 1 data showed higher than normal phase-current levels and 
current fluctuations whenever fuel cell 1 was operating; however, during reactant 
purges the current returned to normal levels and was steady. This behavior is typical 
for the presence of water at the hydrogen pump impeller rim and, therefore, indicates 
hydrogen pump rim aspirator malfunction. This condition was confirmed as having been 
present during the Sept. 1981 fuel-cell confidence run, the STS-2 launch scrub and 
STS+2 pre-launch fuel cell operation. 

Disassembly of fuel cell 1 at the vendor showed flooding of 4 cells at the inlet end 
of the cell stack. All 64 cells’ magnesium plates were in excellent conditions and no 
evidence of any power section abnormality was found. The cell reactant ports were not 
blocked. 
Continued) 
  

Conclusions: The most likely failure scenario was blockage in the aspirator system 
creating a sufficient pressure imbalance to cause some water to backflow to the pump 
impeller rim. This produced the observed ac current behavior. The pump began to sling 
water back into the stack, and the water droplets collected in some of the hydrogen 
ports of the first 4 cells, thus reducing the hydrogen flow rate through those cells. 
Since this circulating hydrogen removes the water (as vapor) produced in the cells, the 
ability to remove water was therefore reduced; the high water production rates concomi- 
tant with the ascent electrical loads caused the water to build up in these cells 
faster than it could be removed. The volumetric capacity of these cells was eventually 
exceeded, and the KOH - water solution flowed out of the cells into the hydrogen 
stream, where it was then discharged from the fuel cell, causing the pH sensor to 
alarm, As the cells continued to lose electrolyte, the performance dropped ~0.75 
volt, probably because of the expelled water/KOH solution shorting across one or more 

| of the cells in the hydrogen manifold. 

  

Corrective action: Fuel cell I was replaced. All 3 STS-3 fuel cells plus 5 production 
fuel cells have been inspected for aspirator nozzle blockage. No contamination or 

corrosion has been found. A fuel cell confidence run is planned for early March. The 

hydrogen pump ac current data will be carefully reviewed and analyzed during this run 
and all subsequent fuel cell operations to ensure proper operation. 

> __ APPROVED Casprsdabestc fFz 
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Effect on subsequent missions: Long-term corrective action under consideration includes 

filtration of critical aspirator passages, alternate materials for aspirator nozzles 

and pump inlet housings, and additional fuel cell instrumentation to provide greater 

visibility into potential problems. 
  

Personnel assigned: F. Plauche/EP4; R. J. Ward/WA3 

    Resolution: CLOSEN 02/03/82   
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FLIGHT TEST PROBLEM REPORT NO. 8 (cont) 

  

  

Discussion - Continued: The accessory section was also found to be normal except for 
the hydrogen circulating loop that showed extensive evidence of KOH corrosion in the 
aluminum parts of the system. The hydrogen pump inlet housing, which contains the 
aspirator nozzles and water discharge valve, was removed and tested with another 
functional hydrogen pump. These tests showed that the hydrogen pump impeller rim 
aspirator backflowed water to the pump rim at a rate sufficient to produce the same ac 
current signature observed prior to the time of failure. Subsequent inspection showed 
that the pump rim aspirator nozzle was partially plugged. The particle was removed and 
analyzed and determined to be largely aluminum hydroxide; most of the inner parts of 
the pump were coated with aluminum hydroxide. The removed particle was very small 
(<.020" dia.) and, therefore, difficult to analyze. It is possible that the particle 
was an external contaminant resulting from the manufacturing process. The particle 
became coated with aluminum hydroxide which was formed by the reaction of KOH with 
aluminum particles. Efforts are continuing to obtain a positive identification of the 
core of the particle to enable possible determination of its source for long-term 
corrective action. 
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FLIGHT TEST PROBLEM REPORT NO. 9 

  

Statement of problem: Fuel cell 2 oxygen flowmeter went to an off-scale high reading. 
  

  

Discussion: The flowmeter sensor (V45R0260A) indicated an off-scale high reading 
about 1 hour and 50 minutes into the mission and remained at the upper limit throughout 
the mission. The oxygen flow meters have a history of marginal accuracy. 

Temperature compensation electronics were modified prior to STS-1 and new sensors were 
installed. The flow meters functioned within specification during the preflight tests 
for STS-1 and STS-2, but varied from specification during both flights. Flow meters 
along with the fuel cells were changed out after STS-1. During the STS-2 countdown, 
the flow meters were again erratic. Extensive evaluation, redesign, and qualification 
of a new meter system would be required to solve this problem. 

The outputs of the flow meters were used by the general purpose computer for automatic 
fuel cell purge control by monitoring the flow rate to sense that the purge valve had 
opened or closed. The flow meters could also be used to detect a leak in the fuel 
cells. Leak detection can also be derived over a longer period of time by monitoring 
tank consumables. 

The minimal operational impact of erratic flow meters does not justify an extensive 
effort for a new system. 

  

Conclusions: Flow meter was defective. 

  

Corrective action: GPC automatic purge software will be modified to inhibit purge 
valve open/close checks. The flowmeter is to be reflown. 

APPROVED Ctaret ou SUP 
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Effect on subsequent missions: None 

  

Personnel assigned: F. Plauche and F. Batamonte/EP5, R. J. Ward/WA3 

    Resolution: CLOSED 01/06/82 
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FLIGHT TEST PROBLEM REPORT NO. 10 

  

Statement of problem: Three-Phase Circuit Breaker Indicated Open Circuit on One Phase 

  

Discussion: During STS-2, the OSTA pallet pump circuit breaker (CB16 on Panel MA73C) 
indicated an open circuit on one phase. During postflight ground checkout, the flight 
problem was duplicated by cycling the circuit breaker. Additional cycling cleared the 
problem. All connections to the circuit breaker were verified to be intact before it 
was removed and replaced. After installation of the new breaker all three phases of 
the a.c. power were one to two volts low. Subsequent cycling of the new breaker 
cleared the low voltage problem. 

X-rays of the removed breaker showed a slight missalignment of the contacts, but not 
enought to have caused the problem. Subsequent dissassembly did not reveal any major 
contamination; however, a slight amount of residual solder flux was present on all 
contacts. 

Additional laboratory analysis and tests did not identify a plausable cause for the 
anomaly. 

Crew procedures are being revised to require cycling of the circuit breaker should 
this problem recur. 

  

Conclusions: Minor solder flux contamination was present on all contacts. Exact caus 
of failure is not known. 

  

Corrective action: Circuit breaker replaced for S?S-3. Crew procedures revised to 
require cycling of the circuit breaker should this problem recur. 

  APPROVED \ \__ \foa[ea 
pe - Cohen | ) Date 

  

  

Effect on subsequent missions: None 

  

Personnel assigned: A. J. Farkas/EH5; D. Suiter/WA3 

    Resolution: CLOSED 01/26/82     

148 

  

 



  

FLIGHT TEST PROBLEM REPORT NO. 11 

  Statement of problem: Flash Evaporator System (FES) Control System "A" Inoperative and 
System “B" Erratic 

  Discussion: During ascent following MECO, FES control system "A" shutdown. Manual 
restart of system "A" by the crew was successful. However, following radiator 
system activation and payload bay door opening, system "A" topping FES failed to 
automatically restart from "standby". Manual restart of system "A" was unsuccess-~ 
ful, resulting in activation of control system "B". System "B" operated, but 
also failed to automatically restart from “standby". Manual restarts by the crew 
were successful. 

Diagnostic tests were conducted to determine FES health for entry. Proper full- 
up (high load and topping) FES operation on both system "A" and "B" was verified. 
Proper high load FES operation on the secondary control system (-742) also was 
demonstrated. 

Postflight on-board failure investigations revealed that the control system "A" outlet 
temperature shutdown sensor had shifted 2°F high and the system "B" midpoint tempera- 
ture sensor had shifted 1.9°F low. The remaining 7 FES temperature sensors were 
within specification limits. 

Anomalous primary FES controller “A" and "B" operation was the result of temperature 
sensor drift. The drift in the system "A" outlet sensor can cause a rate shutdown 
under small heat load transients even if the FES is operating properly. The drift 
in the "B" midpoint temperature sensor causes the FES to be activated late and 
depending on the heat load can result in an over-temperature shutdown. The secondary 
controller has no shutdown provisions. 

  Conclusions: Anomalous primary controller operation was the result of temperature 
sensor drift. 

  Corrective action: The OV-102 FES has been reconfigured electrically by inter- 
changing connectors so that primary FES controllers "A" and "B" use accurate sensors. 
The secondary controller will use the outlet sensor that drifted for topping evaporaton 
operation and a new replacement sensor for high load operation. The outlet sensor 
will not be replaced because of reinstallation concerns. 

APPROVE Liew Te, LE 
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  Effect on subsequent missions: None. 

  Personnel assigned: A. F. Behrend/EC3; R. J. Ward/WA3 

    Resolution: CLOSED 1/15/82   
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FLIGHT TEST PROBLEM REPORT NO. 12 

  

Statement of problem: Fuel cell 3 oxygen flowmeter operation was erratic. 

  

Discussion: The flowmeter reading (V45R0360A) was erratic from 22 hours 40 minutes 
into the mission through the end of the mission. The oxygen flowmeters have a history 
of marginal accuracy. See problem number 9. Extensive evaluation, redesign, and 
qualifications would be required for a new system. 

The flow meters were used to sense that the purge valve had opened or closed during 
GPC automatic purge. The meters can also be used for leak detection. 

The minimal operational impact of erratic flow meters does not justify an extensive 
effort for a new system, 

  Conclusions: Flow meter was defective. 

  

Corrective action: GPC automatic purge software will be modified to inhibit purge 
valve open/close checks. The flowmeter is to be reflown. 
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Effect on subsequent missions: None   
  

Personnel assigned: F. Plauche and F. Batamonte/EP5, R. J. Ward/WA3 

    Resolution: CLOSED 01/06/82   
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FLIGHT TEST PROBLEM REPORT NO. 13 

  

Statement of problem: CCTV camera B, located on aft/port bulkhead, overheated during 
Day 2 operation. 

  

Discussion: During a TV pass, TV camera B reached a temperature of 45° C. Ground 
control advised the crew to turn the camera off. 

Post-mission evaluation of on-board video tapes show that all payload bay/RMS TV 
cameras were operated continuously for 4.5 hours during the Day 2 RMS activities. The 
temperature data from the video tapes show that each payload bay camera started at 
approximately 10° C when turned on and then gradually increased to the 43 to 45° C 
range after 4.5 hours of operation. Later mission operation and post-mission ground 
tests demonstrated proper operation of each TV camera. 

Post-mission tests show that with the STS-2 payload bay orientation, the bulkhead TV 
cameras will normally reach a 45° C temperature after 4.5 hours operation. 

  Conclusions: With the payload bay orientation of STS-2, the bulkhead TV cameras will 
normally reach 45° C after 4.5 hours of operation. There was no anomalies conditions 
within the CCTV hardware. 

  

Corrective action: Restrict the planned TV camera operating time as required based 
on the mission thermal profile. 
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Effect on subsequent missions: None 

  

Personnel assigned: R. Edmiston/EE2, R. J. Ward/WA3 

    Resolution: CLOSED 01/12/82 
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FLIGHT TEST PROBLEM REPORT NO. 14 

  

Statement of problem: The RMS wrist/elbow circuit breaker opened. 

  Discussion: During a TV telecast on day-2 RMS operations, the RMS wrist/elbow TV 
camera circuit breaker opened. Resetting the breaker did not resolve the problem. 
Troubleshooting isolated the problem to excessive current draw by the elbow TV camera. 
The camera was removed and returned to the vendor where the problem has been isolated 
to the power supply. Analysis of the specific failure cause is in process. 

  

Conclusions: Problem has been isolated to a power supply in the wrist 
camera, 

elbow TV 

  

Corrective action: TV camera has been replaced. 

APPROVED 
  

A. Cohen Date 

  

Effect on subsequent missions: None 

  

Personnel assigned: R. Edministon/EE2 

    Resolution: OPEN     
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FLIGHT TEST PROBLEM REPORT NO. 15 

  

Statement of problem: Payload bay CCTV cameras A, B, and C experienced lens 
contamination during the mission. 

  

Discussion: During Day 2 TV operations, payload bay bulkhead camera A, B, and C 
demonstrated "out-of-focus" video. Post-mission investigation determined the 
anomalous condition to be caused by oily deposits within the lens assemblies. 
Chemical analysis of the oil led to the determination that the lens manufacturer had 
added oi] to the lens assembly during manufacturing. The thermal characteristics 
resulted in the oi] vaporizing and depositing on the glass elements, thereby 
degrading the optical image presented to the TV camera. 

  

  
Conclusions: The degraded video was caused by outgassing of oi! added to the Tens 
assemblies by the manufacturer. 

  

    

Corrective action: Lens assemblies were cleaned. 
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Effect on subsequent missions: None 
  

  

Personnel assigned: R. Edmiston/EE2, R. J. Ward/WA3 

    Resolution: CLOSED 01/12/82 
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FLIGHT TEST PROBLEM REPORT ~ NO. 16 

  

Statement of problem: RMS shoulder yaw joint could not move in backup mode. 

  

Discussion: Postflight inspection of a cable installed between the remote manipulator 
system (RMS) display and control panel and the Orbiter wiring leading to the RMS 
shoulder showed that the wire to pin 5 was not connected. Four other wires were 
removed and pull-tested. Each wire failed in tension within 11.2 and 12.2 pounds 
force (specification: 8.0 pounds minimum). All five wires were inspected using a 
stereo microscope and a scanning electron microscope (SEM). Results of this inspection 
indicated that the wire to pin 5 failed due to excessive tensile loads. The inspection 
eliminated fatigue as a cause as well as crimp damage, although some evidence of crimp 
damage to 5 strands of the 19-strand wire was present. In any event, the 14 remaining 
strands should have provided adequate strength for normal handling loads. The 5 wires 
have been repaired and tested. 

Review of the work activity at KSC indicates that the display and controls panel was 
pulled forward to allow access to the RMS rotational hand controller after the RMS 
V1110 test sequence. Based on the inspection and pull test results, the most likely 
cause is considered to be excessive loads imposed on the cable during ground handling 
operations. Low-fidelity mock-up studies indicate that some handling stress is to be 
expected -and that a longer cable length may help alleviate the load. 

  

Conclusions: The broken cable was caused by excessive loads during ground handling 
activities.   
  

Corrective action: The cable has been repaired and reverified. 

Consideration is being given to lengthening the cable, changing wire materials and 
tethering the midpoint of the cable to reduce the chance of wire damage on future 
vehicles. Ws > AYAPPROVED Care (Lhen- p2fezr 
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Effect on subsequent missions: None 

  

  

Personnel assigned: J. Peck/MP, R. J. Ward/WA3 

  

  

Resolution: CLOSED 01/12/82     
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FLIGHT TEST PROBLEM REPORT NO. 17 

  

Statement of problem: Left OMS crossfeed B valves position indicators failed. 

  

  

Discussion: At 317:20:14:30 G.m.t., the telemetered close valve position indicators 
(VPT) on the left pod B leg crossfeed valves went to zero (indicating not closed). The 
telemetered open valve indicators continued to read not open, with the cockpit switch 
in the manual position and the crew talkback correctly read valves closed. When the 
close position indicators went to zero, power was applied to the valves through the 
motor control assembly. Power was removed by having the crew place the cockpit switch 
to GPC position. Inspection and test at KSC could not duplicate the flight anomaly. 
Both valves were cycled and the valve position indicators worked properly. Wiring 

that was accessible at the time of the inspection was wiggled in an attempt to isolate 
any loose wires without success. 

The valves can be cycled manually or in GPC and the crew read-out of the valve position 
indicators are working properly. Since crew procedure changes are being implemented 
to prevent continuous power application to the valves, no further action is planned. 

  Conclusions: An intermittent on the telemetered close-valve position indicators of the 
Teft OMS crossfeed B valves caused continuous power application to the valves. 

  

Corrective action: Crew procedure change is being implemented requiring crew to place 
eft OMS crossfeed B valve switch in the GPC position after every valve configuration 

change to prevent continuous power application to valve. 

Le v rprroven _ Leewmnden uf 2. 
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Effect on subsequent missions: None 

  

  

  

os 

Personnel assigned: W. Boyd/EP2, R. J. Ward/WA3 

  

  

  

Resolution: CLOSED 01/12/82   
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FLIGHT TEST PROBLEM REPORT NO. 18 

  

Statement of problem: Fuel cell 1 hydrogen flow meter read low. 

  

Discussion: The flowmeter reading (V45RO170A) started reading low during STS-2 
countdown and read about 25 percent low throughout the mission. 

The flow meters have a history of marginal accuracy. See problem numbers 9 and 12. 
Extensive evaluation, redesign, and qualification would be required for a new system. 

The flow meters were used to sense that the purge valve had opened or closed during 
GPC automatic purge. The meters can also be used for leak detection. 

The minimal operational impact of erratic Flow meters does not justify an extensive 
effort for a new system. 

  

Conclusions: Flow meter was defective. 

  

Corrective action: GPC automatic purge software will be modified to inhibit purge 
valve open/close checks. Flow meter replaced because of replacement of fuel cell 1. 
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Effect on subsequent missions: None 

  

Personnel assigned: F. Plauche and F. Bakamonte/EP5, R. J. Ward/WA3 

    Resolution: CLOSED 01/06/82 
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FLIGHT TEST PROBLEM REPORT NO. 19 

  Statement of problem: Debris damaged the thermal protection system during ascent, 
entry, and landing. 

  Discussion: Minor damage occurred at several locations on the therma! protection 
system (TPS). Damage was slightly less than on STS-1. 
Minor coating damage occurred to two tiles aft of the left ET door. This is assumed 
to be caused by baggy cord impact during ascent, or by ascent debris impact damage. 
The right ET door used clips for baggy attachment rather than cord and no damage 
occurred. 

Minor damage occurred to 9 tiles behind the left main landing gear (LMLG) and 4 tiles 
behind the RMLG resulting from impact of instrumentation wires that disconnected from 
the main landing gears during landing. 

The surface coating of 12 tiles on the body flap bubbled during entry probably due to 
moisture entrapped under the surface. 

Six (6) tiles on the surface wing glove/fuselage chine had partial in-plane fracture 
of their outer portions. These fractures have been proven to be the result of en- 
trapped water (ice after ascent) which, when subjected to temperatures below -90° F 
during orbit, contracted and partially fractured the RSI fibers in-plane at the inter- 
face between the un-waterproofed and waterproofed tile material. The heat of re-entry 
generated steam pressure from the interior ice causing completion of the in-plane 
fracture. This occurred early in re-entry as evidenced by shrinkage of tile material 
along the downstream (relative to entry flow) edge of each cavity. Testing and 
analysis indicate that the only Orbiter region cold enough to damage the tile interior 
during STS-2 was the right glove. All of the tile sidewalls in this area were 
inspected with the result that 10 fractured tiles were replaced. An improved post- 
flight water repellant treatment was applied to the exposed tile surfaces prior to 
STS-3 roll-out. 

  Conclusions: Two tiles aft of the left ET door were damaged probably by the baggy 
cord. Loose MLG instrumentating wiring damaged 13 tiles behind the MLGs. The surface 
coating of 12 tiles on the body flap bubbled during entry probably due to entrapped 
water which also fractured 10 tiles on the right wing glove/fuselage chine. 

  Corrective action: 
The left El door baggy attachment was changed to utilize clips. Redesign of MLG 
instrumentation wiring installation has been incorporated for STS-3. The damaged tiles 
on the body flap and right wing glove were replaced. Sidewall inspection cleared the 
wing glove region for flight. Improved water repellant was applied before rollout. 

‘ewer “fg / 2 APPROVED sar liohest Z GLP 2- yeaz-/e.K. Cohen na 7’ Bate 
  

  Effect on subsequent missions: None 

  Personnel assigned: J. A. Smith, R. Dotts/ES3; R. J. Ward/WA3   
      Resolution: CLOSED 02/03/82 
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FLIGHT TEST PROBLEM REPORT NO. 20 

  

Statement of problem: Display Unit CRT 1 went blank. 

  

Discussion: DU (display unit) { CRT (cathode ray tube) went blank during on-orbit 
Operations. Recycling power did not resolve the problem. The unit was removed in flight 
and replaced by the DU from the aft station. This unit operated for the remainder of 
the mission, but it also went blank after prime crew egress. 

The first failure was an internal short in a deflection amplifier: power transistor 
due to particulate contamination from weld splash during the capping operation on the 
transistors. Transistors will now be Particle Induced Noise Detection (PIND) tested for 
contamination. Zero-g usage on STS-1 and 2 provides an acceptable screen for the two 
CRTs that were not replaced. 

The second failure resulted from internal arcing in the high voltage power supply. 
Additional in-process inspection and burn-in was implemented together with an 
in-process corona screen during early build. 

  

Conclusions: two display unit failures in the DU 1 slot during and after SIS-2 were tha 
result of two different component failures. Particle contamination from weld splash 
during the capping operation on a power transistor caused the first failure. Corona in 
the high voltage power supply failed the replacement unit. 

  

Corrective action: Power transistors were PIND tested and high voltage power supplies 
were corona screened for replacement display units in slots 1 and 4 on STS-3. All 
future units will be PIND tested and corona screened. Tested and screened spare units 
will be available for installation prior to STS-3 launch. 

APPROVED Lp reenlthere- 2M 2- 
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Effect on subsequent missions: 

  

Personnel assigned: B. Hood/EH/; P. Sollock/EH4; R. J.-Ward/WA3 

    Resolution: CLOSED 02/08/82   
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- FLIGHT TEST PROBLEM REPORT NO. 21 

  

Statement of problem: Run light for low aft data acquisition camera did not operate. 

  

Discussion: The non-operating run light indicated that the camera was not operating. 
Post-flight investigation revealed a blown fuse. The fuse was replaced and operation 
was attempted. The camera motor would operate, but the gear train would not. The 
clutch was slipping, indicating a mechanical hang-up in the gear train. The camera 
covers were removed and the gear train was examined. A small piece of lacing cord 
was found under the bevel gears at the front end of the drive shaft. The piece of 
cord had become entangled in the gears causing them to bind and overload the motor. 

  

  
Conclusions: A piece of lacing cord left from camera wiring mods became entangled 
in the bevel gears causing a motor overload and blowing the fuse. 

  

  

Corrective action: The camera was cleaned and all particles removed. The other 
cameras are being examined for similar conditions and wil? be cleaned of any particles 
prior to re-flight. 

APPROVED anaciibw Yy, FZ 
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Effect on subsequent missions: None 

  

Personnel assigned: H. D. Yeates/ED24, R. J. Ward/WA3   
  

Resolution: CLOSED 01/05/82   
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FLIGHT TEST PROBLEM REPORT NO. 23 

  

Statement of problem: Pressure transducer, located in water line to airlock, failed 
to off-scale high. 

  

Discussion: Pressure transducer V64P0201, located on the extravehicular cooling and 
servicing system water supply, failed off-scale high. The failure occurred at the 
beginning. of a supply water dump when the water pressure normally drops about 5 psig. 

  

Conclusions: Pressure transducer failure. 

  

Corrective action: Transducer has been removed and replaced. 

APPROVED LS _ U/26f? 2 
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Effect on subsequent missions: None 

  

Personnel assigned: F. Samonski/EC3; R. J. Ward/WA3 

    {| Resolution: CLOSED 01/15/82 
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_ FLIGHT TEST PROBLEM REPORT NO. 24 

  

Statement _of problem: The hydraulic reservoir 1 fluid level dropped 14 percent and the 
reservoir 3 level dropped 6 percent when the landing gear isolation valves were opened 
for gear deployment. Following deployment, volumes decreased uniformly at a rate of 
about 6 percent/minute (approx. 5 gpm). 
  

Discussion: The landing gear hydraulic circuit is isolated early in the Orbiter 
Processing Facility (OPF) turnaround activities and the isolation valves remain closed 
until late in the entry operations. The return lines are isolated with a check valve ta 
reduce the risk of fluid loss. 

A compressibility test early in the STS-1 turnaround operations showed that no voids 
existed in the system. An inspection after STS-2 showed no evidence of external 
leakage and a compressibility test showed no voids. 

When the Orbiter is raised to the vertical position, the resulting head pressure in the 
landing gear circuit requires a reservoir pressure of at least 40 psi to prevent fluid 
drain back from the nose gear lines. Additionally, the GSE is located about 60 ft 
below the reservoirs and if the back pressure drops below the minimum allowable value, 
portions of the fluid in the landing gear lines could drain back into either the flight 
or GSE reservoirs. Further, the check valves will prevent the voids caused by drain 
back from refilling until the isolation valves are opened during the entry phase of the 
next mission, at which time the return flow from the brake servos will slowly fill the 
voids. The landing gear lines can accomodate the observed reservoir volume drops. Also, 
the brake servos flow rates are in the range of the observed volume decrease rates. 
Finally, several normally static return-line temperature sensors showed increased 
values coincident with the flow of warmer fluid in to the voids. 
  

Conclusions: The noted decreases in reservoir fluid volume resulted from filling the 
voids in the landing gear circuit. These voids were probably caused by a momentary drog 
in back pressure when performing hydraulic operations during the turnaround activities. 

  

  

Corrective action: The KSC procedures will be modified to require a short period 
(momentary) opening of all three landing gear isolation valves during the final 

\ 
— 

servicing. This momentary opening will refill any existing voids. 
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Effect on subsequent missions: This change is effective on STS-3 and subsequent. 

  

Personnel assigned: C. D. Haines/EP4, R. J. Ward/WA3 

      Resolution: CLOSED 12/15/81 
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FLIGHT TEST PROBLEM REPORT NO. 25 

  

Statement of problem: OEX recorder did not respond to uplink commands. 

  

Discussion: During the orbit prior to entry, the OEX recorder was running while it 
was In the standby mode. The recorder did not run during entry. Telemetry indicated 
that the tape was completely rewound onto the supply reel. Postflight data processing 
verified satisfactory recorder performance through the last on-orbit recording period 
with ACIP operation during the vernier RCS vehicle control mode. 

Troubleshooting found the flat Kapton belt (0.005" thick, 0.312" wide, and 19.7" long) 
that connects the intermediate (jack) pulley to the take-up reel pulley had broken. 
After loss of tension by the take-up reel, the supply reel pulled the tape in reverse 
while the recorder was in standby. 

The belt failure was caused by the wrinkling or "scalloping" of the belt which was 
evident along the entire length of one edge. The belt mis-tracked on the driving 
pulley becoming scalloped when it rode hard against the pulley flange. Mis-tracking 
was most probably caused by residual stresses or belt asymmetry which was induced 
during the manufacturing process. 

  

Conclusions: The belt on the take-up reel broke before entry after becoming scalloped 
due to mis-tracking that was probably caused by residual stresses or belt asymmetry. 
Loss of ACIP data during entry reduced the accuracy of extracted aerodynamic 
coefficients. 

  

Corrective action: Replaced take-up jack pulley, cleaned all pulley faces and replace 
all seven belts after screening for asymmetry, residual stresses, surface cracks, or 
edge nicks. Verified proper belt tracking after installation and after 50 hours of 
recorder operating time. 

LB D Cant iewe {20/2 
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Effect on subsequent missions: Subsequent flights will require maneuvers to gather 
aerodynamic data to clear the c.g. envelope. 

  

Personnel assigned: R. L. Giescke/ED5; R. J. Ward/WA3 

    Resolution: CLOSED 01/19/82     
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FLIGHT TEST PROBLEM REPORT NO. 27 

  

Statement of problem: The crew observed excessive gas in the drinking water. 

  

Discussion: Postflight analysis of the drinking water bags showed that 35 percent of 
the volume was gas of which .3 percent was hydrogen and the remainder air. As a result 
of the fuel cell 1 problem, tank A, which maintains a 30 to 35.psi head on the Ho 
separator and the water gun, was isolated. This resulted in the water gun not opera- 
ting with a normal 15 psid. It is believed that this reduced pressure lowered the 
efficiency of the hydrogen separator due to lower partial pressure differences. More 
significantly, this resulted in the drinking water bags being filled at a very slow 
rate. Although the specific mechanism which introduced air into the drinking bags 
is not known, the cause of the problem is considered to be the low pressure. 

  

Conciusions: Problem was caused by low pressure on the Ho separator and the water gun 
which resulted in excessive air in the drinking bags. 

  

Corrective action: Malfunction procedures have been modified to reconfigure the 
system to provide a 30 to 35 psia pressure head should a fuel cell problem recur. 

  

A. Cohen 7" Date 
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Effect on subsequent missions: None 

  

Personnel assigned: H. Rotter/EC3 

    Resolution: CLOSED 02/03/82   
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FLIGHT TEST PROBLEM REPORT NO. 28 

  

Statement_of problem: Water Spray Boiler (WSB), System 1, "Ready" Signal Lost After 
Blackout. 

  

Discussion: Water spray boiler (WSB) 1 “Ready" signal was off from 318:21:14 to 
2:21:30 G.m.t. during STS-2 descent. This was caused by an anomalous “bypass” 

indication on the hydraulic bypass valve when the hydraulic fluid temperature was such 
that the valve should have been in the “heat exchanger" position. Other data indicate 
that the valve itself functioned properly and the WSB performed satisfactorily 
throughout the flight. 

Postflight testing demonstrated that the bypass valve, ready indication and output 
signal all were functioning properly. 

WSB controller qualification testing demonstrated that the output signal from the 
"Ready" indicator is on the low end of the MDM requirement when the controller operate 
at the low voltage limit. A controller modification planned for STS-5 or at any 
earlier controller replacement will correct the marginal output signal from the WSB 
"Ready" indicator. 

4 

  

Conclusions: "Ready" signal was lost as a result of a spurious indication during 
descent from the hydraulic bypass valve due to a marginal output signal to the MDM. 
The WSB performed satisfactorily during flight. The "Ready" signal is used as 
information for APU start only and is not an interlock. 

  

Corrective action: Postflight testing demonstrated proper WSB functioning. Modified 
controllers will be installed on STS-5 or at any earlier controller replacement 
correcting the marginal output signal from the WSB “Ready" indicator. 

APPROVER aA .C 06 i(21] $2 
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Effect on subsequent missions: None. Loss of WSB 1 "Ready" signal may occur on 
STS-3 and STS-4, 

  

Personnel assigned: J. Wiltz, D. Hyatt/EP4; R. Jd. Ward /WA3 

    Resolution: CLOSED 01/27/82 
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FLIGHT TEST PROBLEM REPORT NO. 30 

  

Statement of problem: Forward RCS B leg oxidizer regulator high lockup pressure. 

  

Discussion: The forward RCS oxidizer regulator overshot the maximum specification 
value of 268 psia (ambient reference) during helium loading prior to STS-2. The 
maximum specification value was exceeded when the regulators locked up at 274 to 276 
psia as measured on the flight instrumentation. Subsequent cooldown of the RCS ullage 
indicated the regulators flowed at about 271 psia. The flight data indicated that the 
regulator lockup was 255 psia (253 psia maximum specification with vacuum reference) 
with both the A and B regulators on line as they had been during the prelaunch period. 
However, when the B Leg was closed, the lockup dropped off the normal range (about 
250 psia). This indicated that the B Leg regulator had a high lockup pressure. 
Postflight checkout was performed on the B Leg regulator primary and secondary stages. 
Both stages locked up at the upper specification limit and no flow or leakage 
anomalies were observed. The lockup pressure of the primary stage was 268 psia 
measured by ground Hiese gage and 269 psia as measured by the flight instrumentation. 
At least part of the overshoot may be accounted for by the flight transducer reading. 

  

  
Conclusions: The B Leg oxidizer regulator experienced a slightly high lockup pressurd 
before STS-2 and during the initial flight phase. Postflight checkout revealed no 
problem with the regulator. The slight overshoot is not detrimental to system 
operation. 

  

Corrective action: None 
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Effect on subsequent missions: None 

  

Personnel assigned: R. Blevins/EP4; R. J. Ward/WA3 

  

Resolution: CLOSED 01/18/82   
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FLIGHT TEST PROBLEM REPORT NO. 32 

  

Statement of problem: Moisture instrusion in SSME's during entry. 

  

Discussion: LPS commands latent in the MDMs opened the MPS helium isolation valves 
when the flight crew put the valve switches in "GPC" position during the MPS entry 
purge prep procedure. To control the resultant helium leakage through the SSME's, the 
flight crew closed the MPS LOg prevalves, preventing the LOo system entry purge. 
After landing, the prevalves were opened to allow residual helium to purge the LOo 
system. Because of the lack of an LOg entry purge, there was concern that moisture 
may have entered the LO2 system. However, postflight dew point data confirmed that 
moisture level was acceptable. 

The helium valve LPS command was retained in the MDMs from prelaunch because the open 
command was not terminated by the LPS or the flight software. The LPS will reset the 
helium system command prior to launch for STS-3 and subs. All other LPS commands were 
verified to be left in the proper state for left off. A flight software change is in 
process which will terminate the open commands upon transition to OPS 2. MPS entry 
helium purge was initiated manually by the crew on STS-1. 

  

Conclusions: A latent LPS command fn the MDMs opened the MPS helium isolation valves 
when the "GPC" valve position was selected during the MPS entry purge. 

  

Corrective action: LPS commands will be reset and left in the proper state prior to 
Tift off for STS-3 and subs. A modification to flight software is being considered for 
future flights. 
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Effect on subsequent missions: None 

  

Personnel assigned: D. Prevett/EP2; R. J. Ward/WA3 

    Resolution: CLOSED 01/26/82     
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FLIGHT TEST PROBLEM REPORT NO. 33 

  Statement of problem: Entry energy management landing short. 

  Discussion: The Orbiter touched down about 900 ft past the threshold of the runway at 
197 knots equivalent air speed. The touchdown point was approximately 3300 feet short 
of the premission prediction. Postflight analysis incorporating Rawinsonde wind and 
atmospheric density measurements, LIDAR wind data, estimated weight, and onboard state 
vectors explained this deviation to within 200 feet. Low energy at TAEM/autoland 
interface and a 25-knot headwind were the largest contributors to landing short. 
Except for some indication that the vehicle accelerated on the steep glide slope 
faster than the post STS-1 aerodynamics predicted; postflight analysis provided a 
satisfactory explanation for the short touchdown point on STS-2. Minor adjustments 
have been made to the Cy and Cp in the aerodynamic data base. 

  Conclusions: Postflight analysis, incorporating revised input data within low energy 
at TAEM7autoland interface and a 25-knot headwind, accounted for all but 200 feet of 
the 3300 feet that STS-2 touchdown was short of the preflight prediction. 

  Corrective action: Aerodynamic data base being revised to reflect S1S-2 results. 
an uttle training aircraft to include revised data base. Nominal outer glide 

slope aimpoint and inner glide slope aimpoint were moved 1000 feet and 500 feet, 
respectively, closer to the threshold. 
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  Effect on subsequent missions: None 

  Personnel assigned: L. Hayman/EX3; J. West/FM4; R. J. Ward/WA3 

    Resolution: CLOSED 02/05/82   
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FLIGHT TEST PROBLEM REPORT NO. 34 

  

Statement of problem: Pilot's hand controller plus (+) roll trim switch malfunction. 

  

Discussion: The pilot's plus (+) roll trim function (channel B) was intermittent 
during rotational hand controller (RHC) trim switch operation on orbit and at rollout. 
The plus roll channel 1 versus 2 miscompare was duplicated by postflight trouble- 
shooting when a pitch deflection was introduced during rol] trim. 

The cause of the intermittent was a broken wire in a cable in the pilot's RHC. The 
broken wire was the result of localized stress introduced in the conductor during the 
manufacturing process at the supplier of the cable. No other wire in the cable was 
damaged. Detail inspection of the wiring stock and the manufacturing process did not 
reveal any other damage in wires. 

  

Conclusions: A wire broke in a cable due to localized stress induced during the cable 
manufacturing process. 

  

Corrective action: The pilot's RHC was removed, replaced and tested for proper 
operation. The onboard rotational hand controllers are acceptable for flight based 
on the existing qualification test data and the successful completion of additional 
life cycle tests (4500 cycles in each axis) performed in all 3 axes on a controller. 

APPROVED aun lita 3p A 
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Effect on subsequent missions: None 

  

Personnel assigned: B. Hood/EH/7; J. Lewis/EH6; R. J. Ward/WA3 

    Resolution: CLOSED 02/05/82     
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FLIGHT TEST PROBLEM REPORT NO. 35 

  

Statement _of problem: Following the STS-2 landing, an inspection showed that both the 
T-0 LOg and LHa 8-in fill and drain disconnect interface-seal-insert assemblies were 
loose. 

  

Discussion: After OV-102 was returned to KSC following STS-2, the torque values for 
the 12 fastener bolts on the interface-seal-insert assemblies were between 1 and 
2 in-1b compared with the required value of 32 in-1b. Installation procedures were 
reviewed and an evaluation showed that the fastener bolts required torquing to 32 in-14 
between 6 and 12 times and in a specific pattern to insure that the bolts would not 
relax after installation. Also, the installation and removal of the GSE leakage 
pressure plate would cause the torqued insert fastener bolts to relax. 

  

Conclusions: The installation procedure was not adequate to maintain proper bolt 
torque values. 

  

Corrective action: The installation procedure has been rewritten, and the bolt 
torque values will be verified. 

vahuf, 
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Effect on subsequent missions: This change is effective on STS-3 and subsequent. 

  

Personnel assigned: M. Buchanan/EP2, R. J. Ward/WA3 

    Resolution: CLOSED 12/15/81     
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FLIGHT TEST PROBLEM REPORT NO. 36 

  

Statement of problem: Aft RCS Propellant Tanks Exposed to Pressure Surges During 
Deservicing. 

  

Discussion: The aft RCS propellant tanks were exposed on two occasions to a back- 
pressure surge that could have damaged the tank bulkheads or entry sumps. The 
incidents occurred when the tanks were at 80 psia pad pressure and the manifolds were 
at 250 psia GNo pressure. The RCS tanks had been drained to minimum residuals. During 
Incident 1, the 1/2 tank isolation valves were opened on the left band pod and the fuel 
tank was exposed to a surge. During Incident 2, the left and right oxidizer and fuel 
tanks were exposed because of an open crossfeed valve to surges when the 3/4/5A tank 
isolation valves were opened because of an error in the power up switch list. Tests 
were performed on the aft RCS qual test article to simulate the incidents that 
occurred on the fuel and oxidizer tanks. No damage occurred and therefore the orbiter 
tanks were considered acceptable for flight. 

  Conclusions: The OV 102 tank were not damaged by the pressure surge incidents during 
deservicing. 

  

Corrective action: Deservicing procedures are being modified to preclude over 
pressurization of the tanks. 

PROVED lbanthhe Bhhe 
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Effect on subsequent missions: None 

  

Personnel assigned: R. Blevins/EP4; R. J. Ward/WA3 

    Resolution: CLOSED 02/03/82     
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FLIGHT TEST PROBLEM REPORT NO. 37 

  

Statement of problem: Eight Middeck Modular Stowage Locker Doors did not close 
properly. 

  

Discussion: The crew indicated that several middeck stowage locker doors did not closq 
and lock properly. This condition also occurred on STS-1 and some of the lockers were 
reshimmed as a result. The doors operated and mated properly during postflight 
troubleshooting. The cause of the problem is believed to be the pressurized cabin 
distortion which causes the stowage locker doors to become misaligned with the 
locking fasteners. 

  

Conclusions: The middeck modular stowage lockers were distorted by venicle structural 
movement in flight since the supporting structures deforms when the cabin is 

pressurized. 

  

Corrective action: Rework of the modular locker door fasteners will] increase the 
Float” tolerance of the mating halves of the door-to-frame fastener, allowing for 
locker distortion and misaligned fasteners. The leading edge of the frame half of the 
fasteners was increased to allow thread alignment prior to engagement. Also, the 
Orbiter wire trays were shimmed for improved inflight locker door operation. Should 
the problem recur inflight, the 8 in. punch will be used to pry the doors into proper 
alignment to permit closure. 
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Effect on subsequent missions: None - 

  

Personnel assigned: F. McAllister/EC3; R. J. Ward/WA3 

    Resolution: CLOSED 01/25/82   
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FLIGHT TEST PROBLEM REPORT NO. 38 

  

Statement of problem: G22 star tracker alarms on -Z star tracker. 

  

Discussion:The -Z Star Tracker (ST) detected several improperly formed incoming command 
words and issued transmission error bits resulting in the annunciation of three "G22 
Star TRKR" alarms. During each inertial measurement unit (IMU)/Star Tracker alignment. 
several Manchester Not Valid (MNV) error bits were issued, and during 3 of the 
alignment periods, these error bits were seen by the Fault Detection System and annun- 
ciated. The Fault Detection System samples the Star Tracker register every 960 milli- 
seconds while the star tracker samples the Manchester code error bits every 160 milli- 
seconds. Several Bit Count Error (CBCE) and Parity Error (PE) bits also were seen in 
the -Z ST data while turned off. In addition, approximately 50 BCE, MNV and PE error 
bits were seen in the -Z data during the 17-minute interval from 318:00:05 to 
318:00:22 G.m.t. while the -Z star tracker was turned off. Significantly, the only Y 
star tracker transmission errors were also seen during this period although the Y star 
tracker was operated during the entire 51 hours on orbit. 

Transmission error bits are being generated in the GPC/MDM/ST/MDM/GPC PCM loop with 
the Z star tracker both on and off. Since the command word is repeated continuously, 
there is no impact to the star tracker performance. 

  Conclusions: Transmission error bits are being generated in the PCM loop with the 
Z star tracker both on and off. These error bits are not a problem for star tracker 
operation. 

  

Corrective action: Software has been changed to remove the "G22 Star TRKR" alarm. 
STS-3 data will be reviewed to determine if any further action is required. 

APPROVED Ma Whar C. Masse i(z7|g2. 
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Effect on subsequent missions: None 

  

Personnel assigned: M. Biggs/EH6; R. J. Ward/WA3 

    Resolution: CLOSED 01/27/82 
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FLIGHT TEST PROBLEM REPORT NO. 39 
SE a 

  Statement of problem: The visibility through the Orbiter windows was marginal for 
the first launch attempt. 

  Discussion: The crew reported that the salt spray was heavy on the Orbiter windows 
and that condition would have resulted in marginal visibility had an RTLS abort been 
necessary. The windows were cleaned after the initial launch attempt and had 
acceptable visibility for the STS-2 flight. 

A design change is in process of development which provides for a boom attached to 
the Orbiter access arm with pull off window covers. Development of this system will 
not be available until STS-5, 

  Conclusions: Visibility through the Orbiter windows was degraded because of the salt 
spray. 

  Corrective action: For SIS-3 and 4, window covers for the Orbiter forward windows willl 
be installed while the Orbiter is on the pad and will be removed as late as is 
practical in the launch countdown. 

Design change is being developed for pull-away window covers for STS-4 and subsequent. 

APPROVED Chawnllbcw Ze 
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Personnel assigned: W. Riles/LG; P. Deans/ME 

      Resolution: CLOSED for STS-3 and 4 2/10/82 
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FLIGHT TEST PROBLEM REPORT NO. 40 

  

Statement of problem: External tank attach spacers came loose. 

  

Discussion: External tank (ET) separation films showed the left-hand aft structural 
attachment spacer coming out. The right-hand spacer was found loose during postflight 
inspection when the ET door was opened. 

The spacer or insert is normally held inside the Orbiter socket fitting by spring 
retainers after tank separation. No problem was encountered on STS-1. The hardware 
was successfully tested during four separation certification tests before STS-1 and 
reflown on STS-2, 

From 5 to 10 pounds of force is required to pull out the spacer, depending on the 
condition of the retention hardware and the force direction. Retention of the insert 
is required to minimize debris at separation. 

Spacers, retention hardware, aft attachment bolts and base assemblies were inspected 
postflight and no problem was identified. Pull tests on the retention springs 
demonstrated acceptable performance. Improper spring installation could reduce 
retention capability. The STS-3 installation will be verified by inspection. 

  

Conclusions: Retention hardware allowed the ET attachment spacers to come loose. 
Spring force could be marginal, retention hardware may not be reusable or retention 
springs may have been installed improperly. 

  

Corrective action: The retention hardware and aft attachment bolts were replaced 
for STS-3. An improved retention design is being considered. 
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Effect on subsequent missions: Retention hardware will be replaced and inspected 
after STS-3. Considering design change for STS-4 and subs. 

  

Personnel assigned: W. F. Rogers/EW3; R. J. Ward/WA3 

  

Resolution: CLOSED 01/25/82 
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FLIGHT TEST PROBLEM REPORT NO. 41 

  

Statement of problem: OMS engine nozzle thermocouple wiring loose. 

  

Discussion: Postflight inspection revealed that two of the clips connecting the wiring 
for nozzle outboard lip temperature (V43T9112A) to the left engine nozzle had debonded. 
A similar problem was encountered during STS-1, and a new nozzle and thermocouples were 
used for STS-2, The data from the STS-2 flight has been reviewed and the loose wiring 
had little effect on the temperature measurements. The data from both nozzle lip 
temperatures located 90° apart on the left OMS engine have been verified good. 

DFI data obtained on STS-2 is adequate to evaluate OMS engine nozzle thermal 
characteristics without the nozzle outboard lip temperature data from STS-3 and 4. 

  

Conclusions: Adequate data have been obtained from the STS-1 and -2 flights, and 
therefore,the measurement is not required for future flights. 

  

Corrective action: The lead wire to the nozzle lip temperature thermocouple will be 
cut and removed. A metallurgical inspection has been performed on the area where the 
clip debonded. This inspection will be continued for STS-3 and subs. 

APPROVED beaorthher- VLILLA 
rygt A. Cohen Date 
  

  

Effect on subsequent missions: None 

  

Personnel assigned: W. Boyd/EP2, R. J. Ward/WA3 

    Resolution: CLOSED 01/12/82     
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FLIGHT TEST PROBLEM REPORT NO. 42 

  

Statement of problem: The hazardous gas sample detection system on STS-2 did not 
operate properly except for 2 of 3 bottles on the right side. 

  

Discussion: [wo failures were found during postflight inspection and troubleshooting. 

During sample recovery procedures, the sample bottle for sample SN-1028 (right side 
position 6) was found full of ambient air. Further inspection found a broken glass 
seal on the vacuum gage tube which accounts for the air in the bottle. Preflight 
vacuum checks at the time of system installation showed no problem. This failure has 
not occurred during qualification tests and pyro firing tests. Flight level vibration 
tests have been run with the left hand sampling system and no glass seal failures 
occurred. The exact cause of the failure is unknown. 

Postflight, it was found that the valve pyros in the left-hand system did not fire and 
the pyro timing circuit battery was discharged. A short to ground was found in the 
power wire of the microphone which initiates the pyro timing sequence. The short was 
due to insulation damage caused by an improper junction technique used to ground the 
braided shield of the microphone wire. 

  

Conclusions: The most likely cause of the glass seal fracture in the right-hand gas 
sampler system is a manufacturing flaw. 

The failure of the left-hand gas sampler to sequence was a discharged battery caused 
by a short to ground in the microphone cable. 

  

Corrective action: The failed gas sampler units have been replaced. Microphone cable 
braided shield ground connections for all gas sampler units will be repaired. 

APPROVED Queene Chee 2h7 f[Fe- 
FEZ A. Cohen 7 Date 

  

Effect on subsequent missions: None 

  

Personnel assigned: C. Walsh/WC; J. Chandler 

    Resolution: CLOSED 02/12/82 
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FLIGHT TEST PROBLEM REPORT NO. 43 

  

Statement of problem: Discoloration found in star tracker cavity on thermal blankets, 
after STS-2, 

  

Discussion: Postflight inspection showed that portions of the white thermal blankets 
in the star tracker cavity had a yellowish-brown color. 

Inspections of star tracker eyelid doors indicated that they were properly closed 
and sealed during reentry. Additionally, the star tracker cavity temperatures during 
entry did not exceed 85° F. 

No evidence of light shade optical degradation was found. Analysis of samples of the 
discoloration indicates that it was caused by on-orbit deposition of hydrated silica, 
which is produced from outgassing of the red RTV material under the TPS system. The 
hydrated silica is deposited on all exposed spacecraft surfaces and entered the star 
tracker cavity through the open star tracker doors. The hydrated silica can not be 
removed by cleaning, but the deposition from STS-1 and 2 has not degraded star tracker 
performance. 

  

  

Conclusions: The discoloration was due to hydrated silica outgassing from the red 
RTV and depositing on exposed surfaces. 

  

Corrective action: Deposition of silica on star tracker protective windows and 
Tightshades may require periodic removal and replacement of these items. Frequency 
to be assessed after STS-4, 

APPROVED Lawnihew WPL. p= 
Joafewn, Ae Cohen "Date 

  

Effect on subsequent missions: (See corrective action) 

  

Personnel assigned: I. Savlietis/EH6; R. J. Ward/WA3 

    Resolution: CLOSED 01/18/82   
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FLIGHT TEST PROBLEM REPORT NO. 44 

  Statement of problem: Seventy (70) development flight instrumentation measurements 
failed. 

  Discussion: Data review of all the available measurements resulted in determining that 
70 measurements failed during the STS-2 mission. 

Troubleshooting has been performed on almost all of the accessible measurements. The 
list of specific measurements which have not been fixed and validated is being 
developed. 

  

Conclusions: 

  

Corrective action: 

APPROVED 
  

A. Cohen Date 

  

Effect on subsequent missions: 

  

Personnel assigned: Sinderson/EE3; C. Walsh/WC6 

    Resolution: OPEN     
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FLIGHT TEST PROBLEM REPORT NO. 45 

  

Statement of problem: Left-hand and right-hand descent wing vent relief doors opened. 

  

Discussion: Postflight inspection revealed that both the left-hand and right-hand 
descent wing vent relief doors were open. Both relief doors should remain closed sincd 
the primary active wing vent doors functioned normally. 

Data show the descent relief doors opened 50 seconds into the flight at a maximum 
pressure differential of 0.2 psid and under an ascent vibration environment. A quali- 
fication test that subjected the descent relief door to the specification vibration 
environment showed the doors would not open until the pressure differential reached 
0.5 psid. 

When the descent wing vent relief doors open, the wing volume is vented into the 
payload bay and this venting could result in contamination of sensitive payloads 
primarily from tire outgassing and particle migration. The STS-1 and 2 flights show 
that the tire outgassing is insignificant and the particle migration is not of concern, 
since, should the wing vent relief doors open, the flow is through the payload bay 
Tiner that acts as filter. 

  

Conclusions: Descent relief doors were more sensitive to flight dynamic environments 
than the tested specification vibration environments. Outgassing and particle 
migration into the payload bay as a result of the wing vent relief door opening are 
insignificant. 

  

Corrective action: None 

A Vambher bile PPROVED 
~vezeze” “K, Cohen 7 Date 
PA FAA, 
  

Effect on subsequent missions: None 

  

Personnel assigned: “d. Janney/ES3; R. J. Ward/WA3 

      Resolution: CLOSED 01/18/82 
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FLIGHT TEST PROBLEM REPORT NO. 46 

  

Statement of problem: Vernier RCS Thruster F5L exceeded 250° F Limit 

  

Discussion: At the end of STS-2 orbital phase, there was extensive vernier use caused 
by a disturbance torque from flash evaporator venting. Three hours of continous 
pulsing at a rate of 2 seconds on and 20 seconds off resulted in the fuel valve body 
temperature on engine F5L reaching and estimated 256° F at 52 hours M.e.t. Since the 
valve seal temperature is about 10° F hotter, the teflon seal exceeded its qualifica- 
tion limit of 250° F for approximately 40 minutes, reaching an estimated peak tempera- 
ture of 266° F. The concern with this higher-than-expected temperature is the possible 
cold flow distortion of the teflon seal and the consequent valve leakage. No leakage, 
however, has been observed during the flight or in subsequent ground testing. 

Primary thrusters will be used on future missions when the payload bay doors are closed 
and flash evaporator dumps are expected to require extended periods of time. 

  Conclusions: High temperature did not damage seals. 

  

Corrective action: Primary thrusters will be used on future missions for extended 
flash evaporator dumps with payload bay doors closed. 

APPROVED —_ Lhe YAP a 
¥ sr A. Cohen " Date 

  

Effect on subsequent missions: None 

  

Personnel assigned: W. Hohmann/EP4; R. J. Ward/WA3 

    Resolution: CLOSED 02/04/82     
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FLIGHT TEST PROBLEM REPORT NO. 47 

  

Statement of problem: Theodolite loose within mounting system. 

  

Discussion: During the theodolite operation, the crewman reported instrument 
instability. Inspection determined that there was minimum play between the Orbiter 
console and the bracket and also between the bracket and the theodolite interface. 

The anomaly was found to be: 

1, The theodolite internal spring forces were not sufficient to provide the required 
stability. 

2. The clearance between the parts inside the instrument was excessive. 

Changes to the theodolite increasing the preload and reducing the clearances were 
incorporated for STS-3 and subsequent. These modifications were evaluated and 
accepted by the STS-3 flight crew. 

  Conclusions: The theodolite instability was caused by: 
1. The preload force of the internal spring too low 
2. The clearance between the internal parts of the instrument was excessive. 

  

Corrective action: 1. Increased the preload force of the spring from 17 1b to 27 1b. 
2. Reduced the clearance between the internal parts of the theodolite. 
3. Briefed the flight crews to avoid using the theodolite as a handhold during use. 

Saye 1. Cohen bln yee 

  

Effect on subsequent missions: None 

  

Personnel assigned: R. Garcia/ED54; R. J. Ward/WA3 

    Resolution: CLOSED 02/01/82 
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FLIGHT TEST PROBLEM REPORT NO. 48 

  Statement of problem: The downlist indication of a command response pulse was missed 
during RSS (range safety system) checkout for STS-2. 

  Discussion: Checkout of the RSS prelaunch fnvolves transmitting 10 arm and 10 fire 
commands to each RSS receiver/decoder. It is required that 9 of the 10 commands be 
received. The decoder provides a pulse output for each command received and decoded. 
Command receipt is verified by sampling the output of a pulse stretcher which is 
triggered by the decoder output. 

The pulse stretcher output should provide pulses of 90ms on 90ms off, thus providing 
2 samples per state at the 25 Hz downlist sample rate. Design tolerances in the pulse 
stretcher result in a pulse structure in which the first “on" state is 115ms + 10ms and 
subsequent pulses are 90ms + 10ms. This stretching in conjunction with the asynchro- 
nism between the downlist acquisition process and the pulse generation, and the 
software architecture which allows missed samples due to process overlap, results in 
the possibility that only one sample of a given state may be detected or in the case 
of the first pulse completely missed. 

Since the pass fail criteria allows one miss, this mechanization supports current 
requirements. A change in RSS design is proposed for STS-6 that will use four pulses 
with a 45ms + lms on time and a 135ms + lms off time. The pass fail criteria for the 
prelaunch checkout will require 4 of 4 command pulses detected. 

  Conclusions: The current RSS and software structure that will be used through STS-5 
is satisfactory. 

  

Corrective action: The software mechanization for solid rocket booster downlist is 
being reviewed for potential improvement. Timing tests on the software are underway 
to attempt to quantify the probability of Lo) samples. 

pitt efguatiden _ gfe 7/7 Vate 

rally 
  

Effect on subsequent missions: The proposed STS-6 RSS design with the current downlist 
mechanization will result in a high probability of missed command response pulses. 
The potential for a fundamental incompatibility between RSS design and avionics 
architecture exists for STS-6 and subsequent. 

  

Personnel assigned: Carrol Dawson/MG 

    Resolution: CLOSED for STS-3, 4 and. 5     
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FLIGHT TEST PROBLEM REPORT NO. 49 

  

Statement of problem: Offensive Odor in the Cabin 
  

  

Discussion: The crew reported an offensive odor near the waste collector compartment. 
Postflight inspection of the commode area did not indicate any odor around the commode. 
Inspection of the returned trash bag did reveal that a strong: offensive odor was 
evident in a wet trash bag which had been installed on the waste collector compartment 
door. A used emesis bag had been placed into the trash bag without having been vacuum 
dried. Vacuum drying would have removed the odor. Further the trash bag zipper will 
not seal in odors. Venting of the wet trash bag will remove odors. The design of 
this commode is such that odors can only escape into the cabin when the commode is at 
cabin pressure (when the commode is in use); this only occurred for 4 minutes on the 
second day. During commode usage, a charcoal filter is used for odor control as well 
as the cabin LiOH cannisters. The source of the specific odor that the crew commented 
on could not be isolated. Charcoal cannisters are to be flown for STS-3 and 
subsequent. Should an odor problem occur one of the charcoal cannisters will be 
installed in 1 of the 2 LIOH cannister slots in the atmospheric revitalization system. 
In addition an odor masking device will be flown. 

  

Conclusions: One source of odor was isolated to the wet trash bag. The specific 
offensive odor was not isolated. 

  

Corrective action: Procedures will emphasize vacuum drying and the stowing of 
emesis bags in the commode. Futher, the wet trash bag will be vented continuously. 
Charcoal cannisters will be flown and be installed in the ARS system should an odor 
problem occur. Further, an odor masking device will be added. 

APPROVED | Apuarclihie aye 
A. Cohen “ “Date 

ROL for 
  

Effect on subsequent missions: None 

  

Personnel assigned: F. Samonski/EC3; R. J. Ward/WA3 

    Resolution: CLOSED 02/10/82   
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FLIGHT TEST PROBLEM REPORT NO. 50 

  Statement of problem: Film evaluation from payload deployment and retrieval system 
(PDRS) cameras indicates that two cameras may have run at wrong frame rate. 

  Discussion: The six PORS cameras are operated in pairs for positional data for RMS 
operations. The frame rates for both cameras in a pair are selected by a single 
switch. Therefore, both cameras in a pair should operate at equal frame rates and, 
therefore, consume equal amounts of film. Postflight evalaution revealed that the 
aft cameras in two pairs apparently operated at faster frame rates than the forward 
cameras in those pairs. 

Laboratory testing at JSC and checks in the Orbiter at KSC reveat no wiring problems 
with the Orbiter or cameras and control panel. However, electrical resistance in the 
6 ft/sec and 12 ft/sec signal lines between the camera control panel and the aft bulk- 
head in the Orbiter was measured at 5.2 ohms for all three aft cameras. When a 5 ohm 
resistance was added into the 6 ft/sec and 12 ft/sec signal lines in the JSC 
laboratory set-up, the aft cameras operated at 24 ft/sec when 12 ft/sec was selected 
at the control panel. The forward cameras operated at 12 ft/sec in this case. At 
6 ft/sec and 24 ft/sec all cameras operated properly. 

  

Conclusions: The 12 ft/sec circuitry in the camera is sensitive to proper grounding. 
The 5.2 ohm resistance is sufficient to cause the loss of electrical ground in the 
12 ft/sec position. 

  

Corrective action: For STS-3 and STS-4, procedures will be revised to allow operation 
only at 24 ft/sec. 

For subsequent usage, circuitry will be added to camera enclosures to assure that 
cameras have proper grounding. 

( 00, 27/8 
soa” » Cohen Xo | = pow Date 

  

Effect on subsequent missions: Operation for STS-3 and STS-4 will be constrained 
procedurally to 6 ft/sec and 24 ft/sec. 

  

Personnel assigned: H. D. Yeates/ED24; R. J. Ward/WA3 

    Resolution: CLOSED 01/27/82 
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